

**Extension of the Phase 2 term and additional funds for the Republic of Suriname
(SUR-404-G02-M)**

Confirmed 15 July 2010

Decision Point GF/B21/EDP/07:

The Board acknowledges that, due to circumstances which were mainly beyond the control of the CCM, the PR has not been given adequate opportunity to prepare for the orderly close out of the Program. Although the criteria for Rolling Continuation Channel (RCC) Bridge Funding do not apply to the circumstances of this grant, the Board approves, as an exception, additional funding amounting to US\$ 254,559 and additional time for the PR to implement the grant up to 31 October 2010.

SCHEDULE B

	Country, Disease, Round	Grant Number	CCM Requested Amount (in US\$ or Euros)	Recommended Funding Amount (Incremental in US\$ or Euros)
1.	Republic of Suriname	SUR-404-G02-M	US\$ 529,102	US\$ 254,559
	Total			US\$ 254, 559

This decision does not have material budgetary implications.