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I. Executive summary

The Office of the Inspector General (OIG) is 
on track to deliver its 2015 Work Plan. As of 
the date of this report: 
 

 All audits from the 2014 Work Plan 
have been published with five audit 
carry forward reports issued since 
January; 

 three audits and one ex-ante 
engagement from the 2015 Work 
Plan are in the final stages;  

 out of 16 audits planned this year, 
fieldwork on 12 is complete; 

 the Investigations Unit has closed 32 
investigations out of the 75 planned 
for this year, of which six reports have 
been published (five were cases 
initiated before 2015 and one from 
this year).  

 
2015: a year of high productivity  

 
We expect that, by the end of year, fieldwork 
for all audits will be complete and reports 
will be in their final stages; on the 
investigations side, we expect to publish 
seven additional reports. Consequently, as 
the OIG celebrates it ten-year anniversary, 
2015 should be one of our strongest years in 
terms of production.  
 

Tracking material issues 
 
Following on from the work contained in the 
first OIG Annual Opinion on Governance, 
Risk Management and Internal Controls of 
the Global Fund (GF/B33/07), published 
after the last Board meeting, the OIG 
continues to track significant improvement 
areas items such as due diligence, risk 
management and assurance provision. More 
information on the progress of these items is 
presented in Parts II and III of this report.  
 

 
 
 

Slow recovery of funds 
 

Concerning recoveries, the OIG reports 
independently on the Secretariat’s progress 
as part of its report to the Board, or as 
otherwise determined by the AEC. The 
Secretariat has not yet recruited a recoveries 
officer, an important element in addressing 
the weaknesses outlined by the OIG last year 
in its review of the Secretariat’s recoveries 
efforts.  

In addition, the processes to operationalize 
the methodology approved in 
GF/AEC11/DP05 regarding recoverable 
expenditures outside of OIG-identified 
figures, are still being developed. 
Management has indicated that the efforts to 
automate such reporting have not yet yielded 
results and that it is currently exploring the 
feasibility of a manual process to capture and 
report on this information. 

The OIG is mindful of AEC11/AI08 that 
request further independent review of the 
recoveries process by the OIG. This is 
planned following the publication of the first 
edition of the Recoveries Report under the 
methodology approved in GF/AEC11/DP05. 

More strategic Agreed Management 
Actions 

 
The OIG has substantially reduced its 
backlog of pending Agreed Management 
Actions reported as implemented and 
awaiting OIG validation and closure. 
Progress on the Secretariat side has slowed 
down after the headway made in the spring. 
For a full account, please refer to paper 
GF/AEC13/07 Status Update on 
Implementation of OIG Agreed 
Management Actions.  
 
There is a clear trend to discuss corrective 
actions between the OIG and the Secretariat 
at a higher, more strategic level. Although 
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more time-consuming, this means the 
actions can have a more transformative and 
systemic impact. We are taking this shift into 
account in the revised Stakeholder 
Engagement Models.  
 

Encouraging people to speak out 
  

Initiatives launched in 2015 include the 
“Speak Out” pilot communications 
campaign. The campaign is designed to 
improve the quality of information that the 
OIG receives so that it can act more swiftly to 
disrupt fraud and corruption. Main 
audiences will be both internal at the 
Secretariat and targeted external 
communities.  
 
35% of the Secretariat want training 

on whistle-blowing 
 

The first phase of the campaign involves 
educating Secretariat staff on what to report 
to the OIG, how and when. A recent survey 
on reporting to the OIG revealed that over a 
third of the Secretariat would like more 
information and clarity on what to report.  
 
Starting in November and December this 
year, we will be organizing open door 
sessions to train the Secretariat on different 
types of fraud and abuse using real case 
studies from the OIG archives. The campaign 
will then move to phase two materials piloted 
in Ukraine, Côte d’Ivoire and Malawi. More 
information contained in Part IV of this 
report.  
 

Continuous improvements 
 

A number of operational improvements are 
in progress at the OIG. These include; 
creating systems and processes to build up 
an intelligence database using five years of 
investigations data; strengthening audit 
methodology, processes, and procedures; 
improving processes to follow up on Agreed 
Management Actions; developing a core 
training curriculum for OIG staff; reviewing 

and reorganizing the OIG IT infrastructure 
to increase efficiency and mitigate 
vulnerabilities; developing tracking and 
monitoring processes and tools to enhance 
accountability for resource and budget 
utilization.  
 
Improving the way we communicate 

 
A summer poll on the way we report our 
findings revealed that key audiences (Board 
members, Audit & Ethics Committee 
members and the Management Executive 
Committee) are generally satisfied with our 
reports. 84% of responses rated the 
substance of the reports as good or excellent. 
General comments commended the 
improvements made in the way the OIG has 
been reporting its findings over the last two 
years and encouraged us to continue 
producing shorter and more concise reports.  
 
There was, however, some criticism around 
the lack of specificity in some of the reports 
or, in other cases, the inclusion of general 
statements that are not backed up by 
evidence or quantitative data. We were also 
criticized for overusing jargon words or 
technical terms. This has been useful 
information that we are taking into account 
in report writing training sessions organized 
in Q3 and 4. In addition, as part of an 
upcoming internal review to support the 
development of a Quality Assurance and 
Improvement Program (see below), we will 
re-evaluate both the format and content of 
our reports with a view to enhancing 
conciseness, clarity and impact. 
 

Quality Assurance Improvement 
Plan  

 
The OIG is undertaking a detailed internal 
review designed to: a) provide an in-depth 
gap analysis of current audit and 
investigation practices against industry best 
practices with a view to significantly enhance 
the overall effectiveness of the OIG and 
strengthen its ability to deliver top value to 
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the organization; b) develop a robust Quality 
Assurance and Improvement Program 
(QAIP). Whilst annual Quality Assurance 
reviews have historically focused on 
compliance with professional standards, the 
purpose of the QAIP is to move the audit and 
investigation functions from compliance to 
excellence, and to embed quality as an 
ongoing process throughout the lifecycle of 
each activity as opposed to an annual 
exercise. This review will be completed by the 

end of the year and the resulting 
improvements implemented starting with 
our 2016 work plan.  
 
In conclusion, as demonstrated by the 
progress described in this report and by the 
status of key performance indicators in 
Annex 1, the OIG is on course to deliver its 
2015 work plans and remains an 
independent, well-resourced office. 
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II. Audit Unit  

Progress against work plans  
 
All 11 engagements of the revised 2014 Audit 
Work Plan have now been completed. The 
2015 Audit Work Plan is also on track with 
four reports finalized to date – three audits 
and one ex-ante engagement. Of this year’s 
16 audits, fieldwork on 12 has been carried 
out and 8 are at the reporting stage. Three 
audits are currently in the planning phase. 
The audit planned for Chad was cancelled 
due to heightened security concerns that 
would significantly limit OIG’s ability to 
conduct an effective in-country review. The 
resources freed up by this cancellation were 
reallocated to the Nigeria review which, 
based on preliminary planning work 
performed, will require more in-depth 
analysis.  
 
Table I: Status of 2015 Work Plan  
 

Audit Qr. Status 

Country reviews  

1. Ghana Q1 Reporting  

2. Pakistan Q1 Finalized 

3. South Sudan Q1 Finalized 

4. Honduras Q2 Reporting  

5. Indonesia Q2 Reporting  

6. Uzbekistan Q2 Reporting  

7. Tanzania Q3 Reporting  

8. Nigeria Q3-4 Fieldwork 

9. Chad Q3 Cancelled 

10. Uganda Q4 Planning  

Internal reviews  

11. Allocation Q1 Finalized 

12. Grant Making Q2-3 Reporting  

13. Strategy & Impact Q2-3 Reporting  

14. CCMs Q2 Fieldwork 

15. KPIs Q3 Planning 

16. Internal Controls Q4 Planning  

Ex-ante engagements 

17. Implementer 

Resources 

Q2 Finalized 

18. IT audit follow-up Q3 Reporting 

We also committed to two additional ex-ante 
engagements that were not in the original 
2015 work plan, one of which has been 
finalized. We are on track to complete the 
fieldwork for all of our 2015 reviews by the 
end of the year. 
 

Significant trends and issues 
 

Lack of progress in assurance 
 
Audit work has continued to find weaknesses 
in assurance, as demonstrated by recently 
completed audits of grant portfolios in Kenya 
(See Annex 2 for a summary), Ghana, and 
South Sudan (currently in the last stages). 
Despite Global Fund investment in various 
assurance activities, these are limited in their 
effectiveness and are still not tailored to the 
country context.  
 
Despite being identified as a corporate 
priority by the Management Executive 
Committee, the Risk and Assurance project, 
started in 2014, launched formally in May 
2015, has not made significant progress. This 
initiative is designed to address key areas of 
improvement, including: the development of 
assurance plans at the grant level based on 
risk and capacity assessments, increased 
reliance on implementer assurance 
mechanisms where feasible, and 
differentiation in the scope and depth of 
assurance activities based on risk and 
materiality. Pilots initiated to test the new 
assurance approach in a number of 
representative countries have not yet shown 
tangible progress. In OIG’s view, headway in 
this initiative and successful roll out of the 
new assurance model require clear 
formulation of the vision, strong buy-in and 
accountability from all key stakeholders 
(including both the Chief Risk Office and the 
business risk owners), robust project 
management, and executive-level 
sponsorship.    



 The Global Fund 34th Board Meeting  

16-17 November 2015, Geneva, Switzerland. 

 

GF/B34/06 

Page 6  

Unaddressed critical weaknesses in 
Information Technology (IT) 

 
Limited progress has been made on the 
implementation of the actions from the IT 
audit which found material security gaps. 
Despite improvements in strengthening IT 
security function and user access, 
insufficient progress has been made on two 
critical Agreed Management Actions around 
data classification and recovery. 
 

Embedding risk management in 
everyday grant management 

The recent country audits in South Sudan, 
Ghana and Indonesia have uncovered issues 
around how risks are identified, assessed and 
mitigated by the Secretariat. Although risk 
management tools have been put in place, 
more work is required to embed risk 
management in grant decision-making, and 
in particular to identify and record risks 
consistently to allow teams to mitigate more 
proactively portfolio level risks. The OIG 
found the Global Fund operational risk 
management framework (QUART) in Ghana 
to have limited effectiveness in identifying 
strategic risks beyond the core functional 
areas, in particular, funding gaps or 
sustainability risks. The South Sudan audit 
found that even for high risk countries (such 
as those subject to the Additional Safeguards 
Policy), the QUART risk assessment is not 
being prepared consistently. 

Lack of a differentiated approach 
 

During the year, the finance teams have 
begun to focus their resources on high 
impact and high risk countries. Similar work 
is underway in the Grant Management 
Division, but limited progress has been made 
to date to tailor the approach based on 
country context. 
 
Our audit in South Sudan found that the 
Secretariat does not tailor its grant making 
and operational processes to take into 
consideration the complexities of 

implementing grants in challenging 
operating environments.  
 
Although the Secretariat has initiated a 
project to drive differentiation principles of 
working in such environments, limited 
guidance is available for country teams who 
manage grants in these countries.  
 

Risks related to Devolution 
 
In countries where health services have been 
devolved to the state or provincial level, our 
reviews have highlighted a number of 
weaknesses in grant implementation 
arrangements that pose unmitigated risks to 
program effectiveness. In both Kenya and 
Pakistan, the OIG found that failure to tailor 
implementation arrangements in a context 
of devolution gave rise to issues of 
accountability, sustainability, oversight and 
impact.  

 
Successes and challenges  
 

The audit function is progressing well in 
implementing its improvement plan. Solid 
progress has been made against the 
recommendations from the 2014 External 
Quality Assurance Assessment, which found 
the unit to be generally conformant with 
auditing standards. While we continue to 
embed our strategic and risk-driven audit 
approach, we have also focused on various 
improvements related to people, processes, 
and tools: 
 
People: The Audit Unit is currently staffed 
with 16 full time members, with three 
vacancies remaining. Recruitment efforts 
will continue in the autumn.  
 
The unit maintains a healthy mix of 
experienced professionals with a strong 
knowledge of the organization coupled with 
newly recruited staff who bring a diversity of 
backgrounds and fresh perspectives. As part 
of a broader OIG initiative, a Core Training 
Curriculum is being developed during 2015 
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across three key areas – technical 
competencies, business knowledge, and soft 
skills. Staff retention has been prioritized 
with initiatives put in place such as regular 
staff surveys, team-building activities and on 
the job training.  
 
Processes: The Audit Unit continued to 
improve its internal processes during 2015, 
including developing and streamlining its 
audit methodology to support consistent 
execution of its risk-based audit approach. 
The OIG will commission an external 
provider to assist with developing and 
embedding a structured approach to quality 
improvement into its end-to-end audit 
lifecycle and internal processes.  
 
With the development of an ongoing internal 
QAIP, the OIG will shift its external quality 
assurance reviews from an annual exercise to 
one that will be performed every three years, 
which is consistent with both professional 
standards and industry best practices. The 
audit methodology will be finalized at the 
end of the year in line with this quality 
improvement initiative.   
 

Further enhancements have also been made 
to the processes around tracking and 
validating Agreed Management Actions to 
ensure timely and effective validation of 
corrective actions implemented by the 
Secretariat.  
 
Tools: To inform its audit planning, the unit 
has continued to evolve its planning 
approach, in collaboration with the 
Intelligence and Operational Excellence 
Team, to proactively assess risks at the 
country level. This considers external and 
internal risk indices, OIG data, as well as a 
number of other grant and country level 
inputs.  
 
Time and cost tracking methods are being 
put in place and are expected to lead to 
significant improvement in budget use and 
delivery timelines. Although significant 
inroads have been made, further 
enhancements are being implemented to 
better monitor resources and audit progress 
against the OIG Audit Stakeholder 
Engagement Model to assess the efficiency, 
effectiveness and quality of the audit work. 
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III. Investigations Unit 

Progress against 2015 Work Plan 

32 investigations closed to date 

The Investigations Unit completed the final 
case in its backlog of legacy pre-2013 
investigations in the first quarter of the year. 
There has been steady progress completing 
investigations from 2013-2015. As at 31 
August, out of the 71 investigations planned 
for 2015, 32 (45%) have been closed and 39 
remain active. Twenty-six investigations 
were closed with closure memos and six with 
published reports: Kazakhstan, Yemen, 
Guinea, Tajikistan, Nigeria and Ukraine. An 
investigation of grants in Egypt is also in the 
final stages of publication. 

Increased output in 2015 

The Investigations Unit will publish seven 
additional reports before the end of the year: 
Timor Leste, Burkina Faso, Nigeria, Angola, 
Panama and two Guyana reports. Overall, 
this total of 14 published reports will 
represent an increase of three reports 
compared to 2014. 

Investigations can result in either a published 
report or a case closure memo. A memo closes 
a case in any of the following three scenarios:  

1. the evidence does not support the 
allegations (unfounded); 

2. there is insufficient credible or 
substantive evidence to fully support  

3. the allegation, or the financial findings 
are not material (inconclusive); 

4. programmatic and financial risks have 
been mitigated and preventive controls 
have been put in place (proportionate 
response).  
 

Out of the 26 closure memos produced to date, 
13 have been classified as ‘proportionate 
response’, eight as ‘unfounded’, and five as 
‘inconclusive’. See Table III below for more 
details on the current caseload. When 

necessary, the OIG includes Agreed 
Management Actions in case closure memos to 
address identified vulnerabilities.  

In 2015, it takes on average 461 days to close 
an investigation with a closure memo and 486 
for an investigation resulting in a published 
report. Whilst this is an improvement on prior 
years, a priority for 2016 will be to reduce this 
timeframe. The Investigations Unit is speeding 
up the time it takes to close a case as 
demonstrated in Table II below.  

 
Table II: Faster turnaround to close 

investigations 

 

 

 

 

Complaint-led investigations 

Allegations up 28% 

As at 31 August 2015, the OIG had received 
125 reports of fraud and abuse through its 
whistle-blowing channels: an increase of 
28% compared to the 98 received over the 
same period in 2014.  

As usual, all reports received are carefully 
screened to ensure that they fall within the 
scope of the OIG’s Charter. 

More investigations opened than 
expected 

Following the screening process, 51 new 
investigations have been opened. There have 
been 12 missions, with five additional ones 
planned before the end of the year. This 
compares to a total of 38 new complaint-led 
investigations that were predicted in the 
2015 Work Plan

Year investigation 
initiated 

Years taken 
to close 

2011 2.1 

2012 1.4 

2013 1.1 
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Significant trends and issues 

Procurements are the main source of 
misconduct  

The primary issue OIG investigators have 
found this year has been misconduct in 
procurement and sourcing in country. Non-
competitive tenders, fictitious invoicing and 
collusion between suppliers and 
procurement or finance managers have 
frequently led to fraud.  

The second general theme has been around 
building and renovation projects that have 
been found to be non-compliant with pre-
approved technical specifications. As a result 
of collusion between implementers and 
suppliers, payments have been diverted for 
individual gain. 

The third theme identified by investigators 
this year is where non-competitive or a 
fictitious provision of events management 
services, training, outreach or health systems 
strengthening, have resulted in expense and 
per diem fraud.  

Providing assurance on Global Fund 
investments in challenging operating 
environments continues to present 
difficulties. Conflict situations or dangerous 
conditions make it impossible to send OIG 
investigators to verify local processes and 
procedures, for example, investigations in 
Yemen and in Peshawar (Pakistan) where 
there are travel bans in force.  Finding third-
party contractors to assist, can be 
problematic, as resources are scarce. 

Root cause analysis 

To prevent wrongdoing from happening 
again, the OIG and the Secretariat have to 
agree on root causes and corrective actions. 
Recurring causes for proven fraud have been 
identified as: 

 the deliberate non-implementation 
of valid procurement processes for 
personal gain;  

 capitalizing on a lack of controls or 

oversight for personal gain; 
 overall, an absence of background 

checks or due diligence on employees 
or suppliers also facilitates fraud and 
wrongdoing. 

Whilst putting in place corrective actions 
case-by-case has been effective, a more 
systematic approach is needed to implement 
preventive actions on other grants, which 
may have similar vulnerabilities.  
 
Continuous improvements 

The OIG’s Complaints Screening System and 
Case Management System have been 
overhauled to produce better management 
information through improved search, filter 
and cross-reference functions. 

Past data now informs future work 

Data from 300 investigation cases from 
2011-14 have been reviewed, cleaned and 
made fully searchable per country, region, 
year and category of wrongdoing. More 
rigorous whistle-blower protection protocols 
have also been built into the system. The 
focus for the remainder of the year is to 
include audit data in the database and 
provide intelligence, where required, to the 
Audit Unit. 

The Investigations Unit has put in place an 
improved two-way information flow between 
the Secretariat and the OIG to ensure that 
programmatic information at screening level 
can still be acted on. Internal OIG 
communication has also been refined with 
new workflow processes aligned with the 
OIG Stakeholder Engagement Model to 
ensure tracking and monitoring of the 
Investigations Unit’s products. 

Using OIG intelligence for proactive 
fraud prevention 

The four proactive assessments planned for 
this year are ongoing in Cote d’Ivoire, 
Ukraine, Nepal and Tanzania. Terms of 
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Reference for the engagements have been 
drafted and a reporting template established.  

We have also recently installed an 
intelligence software product,i2 iBase, to 
analyze OIG data. iBase will improve 
efficiency in intelligence processing and 
management within the OIG and supports 
analysis of both qualitative and quantitative 
material. This software has already been 
used for data analysis for a complex 
investigation in Nigeria. 

Investing in report writing skills to 
be more efficient 

Extensive report writing training has been 
delivered with both external and internal 
trainers to the majority of the investigations 
team. As a result, future efficiency savings 
are expected in this area. 
 
Human rights 

Since January 2015, nine human rights 
related allegations have been received. Of the 
nine, three have been allocated for further 
OIG investigation and while the remaining 
six did not meet the criteria, where 
appropriate, the Secretariat was informed 
and the complainant was advised of the 
screening outcome. 

Developing the OIG’s capacity to deal 
with human rights investigations 

To ensure consistency and an appropriate 
response to the OIG’s screening of human 
rights complaints, the existing Human 
Rights Advisory Group now reviews 
screening outcomes as an extra safeguard. 
This consultative group includes 
representatives from the Grant Management 

Division, the Community, Rights and Gender 
business unit, the Legal and the 
Communications departments.  

All of the OIG Investigations Unit and a 
selection of auditors have received specialist 
training (provided by HIV/AIDS Canadian 
Legal Network) to assess and investigate 
human rights violations. 

Building relationships with civil 
society to have more impact 

The OIG continues to develop relationships 
with organizations such as Transparency 
International, Human Rights Watch, the 
International Network of People Who Use 
Drugs and the Network of Sex Work Projects 
to promote and develop understanding of 
reporting issues relating to potential human 
rights abuses within Global Fund activities.  

As hosts of the 2015 Conference of 
International Investigators, the OIG has 
introduced Human Rights onto the agenda 
for the very first time to raise awareness and 
knowledge amongst peer organizations. 

Work in progress 
 

To clarify roles, duties and investigation 
methodologies, the OIG and UNDP are 
jointly revising their memorandum of 
understanding and a joint investigations 
protocol. This will improve collaboration and 
information sharing. 

Lastly, to support the Global Fund Human 
Resources Department in dealing with 
employee relation cases, the Investigations 
Unit will advise Secretariat colleagues and 
provide training in investigation planning 
and interviewing. 
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Table III: Status of 2015 Investigations Work Plan 

Published reports 
 

Country Status 

 238/2011   Kazakhstan  Closed 
 239/2011   Yemen  Closed 
 287/2012   Guinea  Closed 
 341/2013   Tajikistan  Closed 
 355/2013   Nigeria  Closed 
 422/2015   Ukraine  Closed 
336/2015 Egypt Closed 
 Total 7    

Proportionate 
response 
Case Closure Memos 

Country Status 

321/2013   Guyana Closed 
323/2013   Democratic Republic of the Congo Closed 
328/2013   Democratic Republic of the Congo Closed 
338/2013   Democratic Republic of the Congo Closed 
347/2013   Ukraine Closed 
356/2014   Nepal Closed 
360/2013   Afghanistan Closed 
361/2014   Uzbekistan Closed 
381/2014   Bangladesh Closed 
383/2014   Sao Tome and Principe Closed 
395/2014   Nigeria Closed 
405/2014   Internal Closed 
410/2015   Cambodia Closed 
Total 13    

Inconclusive Case 
Closure Memos 

Country Status 

344/2013   Yemen Closed 
346/2013   Ukraine Closed 
349/2013   Guinea Bissau Closed 
353/2013   Ukraine Closed 
357/2014   Namibia Closed 
Total 5    

Unfounded Case 
Closure Memos 

Country Status 

330/2013   Nigeria Closed 
339/2013   Uganda Closed 
345/2013   Burundi Closed 
354/2013   Sri Lanka Closed 
369/2014   Ghana Closed 
393/2014   Nepal Closed 
404/2014   Malawi Closed 
406/2014   Nepal Closed 
Total 8   
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IV. Strategy and Policy Unit  
 

Budget 
  
At the end of August, the OIG budget showed an underspend of US$ 2,455K (-22.40%).  

Table IV: OIG Operational Budget in thousands of US$ 

 

Most of this can be explained by the 
following: Variance on salaries: three 
vacant positions are yet to be filled in the 
Audit Unit. Interviews have taken place, but 
no suitable candidates have been found so 
far. In the interim, professional fees are 
being used to hire audit consultants to assist 
with completing the audit work plan.  

Timing differences: these are the costs 
that will be incurred later in the year. For 
example, part of the costs for the Q2 country 
audits (Honduras and Indonesia for around 
US$ 250k in total), investigative services (for 
around US$ 50k), and IT services (for US$ 
65k) will affect the Professional fees budget 
line later in Q3.  The costs of the Q3 and Q4 
audits (Tanzania, Uzbekistan, Nigeria, 
Uganda for around US$ 564k) and internal 
reviews (for US$ 457k) will only affect our 
budget at the end of Q4. The costs of ongoing 
investigations in DRC, Guyana, Pakistan and 
Nigeria will also impact the budget later in 
the year (US$ 250k). 

 

 
 
Initiatives in the second half of the year are 
not yet visible in the corresponding budget 
lines. For example, the cost of the Conference 
of International Investigators, hosted by the 
OIG this year, will impact the meetings 
budget in Q4 (100K). Similarly, the roll out 
of the Speak Out campaign (300K) will affect 
the communications budget in Q4. 
 
The underspend in travel is due to 2015 
investigations being managed more 
efficiently than anticipated, requiring less 
resources and travel than budgeted. During 
the budget exercise, it is difficult to predict 
the number of investigations for the 
following year as it depends partly on the 
number of allegations that come in during 
the year.  
 
Major new IT purchases, originally planned 
for 2015 under the Office infrastructure 
budget line, have been delayed due to 
ongoing discussions with the Secretariat on 
how to integrate IT systems. 

Budget line 2015 
Budget 

  
Budget 

as of 
August 

 Actual 
as of 

August 

Variance 
 (Actuals Vs  Budget 

as of August) 

 Full year 
Projections 

Variance 
( Full year Vs 2015 

Budget) 

Salaries 9,701 6,467 6,093 374 -5.79% 8,968 733 -8% 
Professional fees 2,406 1,604 593 1,011 -63.03% 2,479  -73 3% 
Travel 2,830 1,887 1,015 872 -46.20% 2,051  

779 
-28% 

Meetings 171 114 26 88 -77.19% 171 0 0% 
Communications 135 90 5 85 -94.44% 390 -255 189

% 
Office 
infrastructure 

1,196 797 772 25 3.14% 1,048 148 -12 

Total OpEx 16,439 10,959 8,504 2,455 -22.40% 15,107 1,332 -8% 
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Headcount and vacancies 
 
 
The OIG currently has 45 members of staff and three vacancies. 
 
Table V: Headcount and vacancies as of 31 August 2015 

Unit  Headcount 

1 Jan 2015 

Hires Departures Headcount 

31 Aug 2015 

Budget Vacancies  

IG 7 2 1 8 8 0 

Audit 13 4 1 16 19 3 

Inv 21 2 2 21 21 0 

Total 41 8 4 45 48 3 

 

OIG IT 
 

Integrating the Secretariat’s IT 
infrastructure while safeguarding 

our independence  

In the first half of the year, the Strategy and 
Policy Unit assessed the OIG’s IT services 
and infrastructure. While the current OIG IT 
arrangements are acceptable, they are not 
sustainable in the long term as they involve 
significant exposure to key person 
dependencies as well as inefficiencies due to 
the duplication of basic computing and 
support services. In addition, recent changes 
in the Secretariat’s IT infrastructure have 
made accessing certain corporate services 
impossible through the current OIG IT 
system.  

We have recently agreed on a project 
initiation document with the Secretariat to 
implement an initial set of changes. This will 
allow us to leverage the Secretariat’s end user 
computing platform (i.e. laptops 
management, operating system images, 
active directory management, business 
applications, phone, network, internet 
gateway, and helpdesk). This process is being 
carefully managed to leverage potential 
synergies in the IT infrastructure and 
services between the Secretariat and OIG 
while at the same time preserving the 
independence of OIG, and the security and 
confidentiality of its data.  

Development of strategic 
objectives 
 

Aligning organizational and 
personal objectives 

In Q1, led by the Strategy and Policy Unit, the 
OIG developed a divisional strategic plan 
that included the alignment of purpose 
statements and strategic objectives across all 
three units.  
 
In order to drive performance and 
accountability, objectives have been 
cascaded and mapped to the performance 
objectives of each OIG employee. The 
divisional strategic plans are now routinely 
used and help structure the mid-year 
performance evaluation review.  
 

Speak Out campaign 
 

In tandem with the Investigations Unit, the 
OIG communications team is currently 
putting in place the first phase of a pilot anti-
corruption training and outreach campaign 
called ‘Speak Out’.  
 

Disrupting fraud and corruption 
upstream 

The overall objective of the campaign is to 
improve the quality of information that the 
OIG receives through its reporting channels 
in order to be able to act earlier to prevent 
fraud and abuse in Global Fund programs.  
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Helping to achieve grant objectives 

As well as targeting internal audiences at the 
Secretariat, we will be reaching out to 
targeted communities in Ukraine and Côte 
d’Ivoire late 2015, followed by Malawi in 
early 2016, to promote anti-corruption 
messages. In collaboration with the three 
respective Country Teams in order to 
support grant and country objectives, the 
focus of the campaign in the three countries 
will be as follows: 
 

 disrupting bribes that injecting drug 
users have to pay to get onto harm 
reduction programs in Ukraine; 

 interrupting supply chain leakages 
that lead to free tuberculosis drugs 
being sold in street markets in Côte 
d’Ivoire; 

 preventing free malaria drugs from 
being diverted and resold for a profit 
in Malawi.  

Stakeholder Engagement Models 
and communication strategy 
 
The roll out of a formal communication 
strategy for the OIG in 2014 has allowed us 
to manage expectations and communicate 
more clearly and consistently to 
stakeholders. A key component of this 
strategy is the Stakeholder Engagement 
Models that map out, stage by stage, when we 
engage with our different audiences during 
the audit and investigations process. 
 

18 months experience of version 1.0 

The AEC has asked the OIG to consider 
reviewing the models to ensure that they 
remain fully appropriate and applicable. We 
are currently working on version 2.0 after a 
year and a half of experience with the first 
iteration. We expect the new versions to be 
ready by the end of the year after 
consultations with the Secretariat and other 
key stakeholders.  

 



 The Global Fund 34th Board Meeting  

16-17 November 2015, Geneva, Switzerland. 

 

GF/B34/06 – Annex 1 

Page 15  

Annex 1. Key Performance Indicators  
(as at 21 September 2015) 

Strategic Action  Status 

A. To 

deliver an 

efficient 

and 

effective 

service 

A.1 Reports finalized in compliance with 

the Stakeholder Engagement Model 

contained in the Communications 

Strategy and, on average, following the 

indicative timeframes 

Audit: All 2014 audits have been finalized following the 

Stakeholder Engagement Model. Of the 2015 Work Plan, three 

reports have been finalized (South Sudan, Allocation and 

Pakistan)  

At the time of writing, the 2015 Work Plan reports were in the 

following stages of the model: Stage 1: KPIs, CCM, Uganda; Stage 

2: Nigeria, Grant Making; Stage 3: Honduras, Indonesia, 

Strategy, Uzbekistan and Tanzania; Stage 5: Ghana; Stage 7: 

South Sudan. Pakistan has been published.   

Investigations: 6 Investigations reports have been published as of 

31 August (Yemen, Kazakhstan, Nigeria, Tajikistan, Guinea and 

Ukraine). All followed the Stakeholder Engagement Model steps 

from stage 5 to stage 9 as the cases predated the introduction of 

the model. Ukraine followed from stage 2 to the end. At the time 

of writing, a report on Egypt was in final stages before 

publication.  

A.2 At least 90% achievement of annual 

audit/investigations work plans 

At the time of writing, audit: 65% of the audit work plan has been 

completed. 11 audits are in progress (3 finalized, 8 are at the 

reporting stage) out of the 15 planned for the year (initially 16). An 

extra ex-ante engagement (Implementer Resources) is not 

included in this calculation as it was not in the original work plan.  

For investigations, at the time of writing, the total percentage of 

work plan achievement is 74% based on 71 cases (33 completed 

and 38 active). 

A.3 Costs managed within approved 

budget 

At the end of August, the OIG budget showed an under-spend of 

US$ 2,455K (-22.40%).  

 

B. To foster 

confidence 

by being 

accountable 

and 

transparent  

B.1 External quality assurance review of 

audit and investigations units to confirm 

that the quality of assessment processes, 

work papers, reports, and interaction 

with key stakeholders adheres to 

professional standards and guidelines 

Investigations: Progress has been made against the 12 
recommendations resulting from the Investigation’s Quality 
Assurance Review.  
 

 For each investigation, team members who are involved 
with the investigation now make a declaration of any 
conflict(s) of interest on the information available.  

 To motivate and facilitate career progression, two Grade 
D senior investigator positions have been created and 
filled.  

 A fraud awareness campaign is underway, due to be 
rolled out as part of the Speak Out campaign.  

 The OIG has been working in collaboration with Legal 
and Sourcing to review the ‘Code of Conduct for 
Suppliers’. 

 
Audit: the recommendations from the 2014 External Quality 
Assurance have been incorporated in the audit team’s annual 
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objectives for 2015 with most at advanced stages of 
implementation:  
 

 Both the Inspector General and Head of Audit positions 
have been filled, with just three vacancies remaining.  

 On-boarding efforts have been revised and staff retention 
initiatives have been put in place  

 Work has continued on formalising and streamlining our 
audit methodology to support consistent execution of our 
risk-based audit approach. 

 Assignment timelines and budgeting are monitored 
internally, with significant improvements 

B.2 All investigation and audit reports 

published on the OIG website as defined 

in the Communications Strategy. 

Six 2014 audit reports have been issued in 2015 (of which IT 

Controls which is pending publication once the corrective actions 

have been put in place). One report from 2015 was published 

(Allocation of Funds) as at 31 August. At the time of writing, 

Pakistan was in the final stages before publication.  

Six investigations reports were published as at 31 August. At the 

time of writing, Egypt was in the final stages before publication.  

B.3 Annual assurance statement on 

governance, risk management and 

controls at the Global Fund 

Issued on 31 March 2015 and shared with the AEC and Secretariat  

  

C. To 

ensure 

impact in 

our work  

C.1 Agreed actions tracked, reported on 

monthly and validated within 3 months of 

Secretariat reported “Completed” date. 

Reports of slippage on agreed actions are 

escalated. 

As at 31 August the OIG closed 98% of all 2015 implemented 

Agreed Management Actions within 90 days (53 of 54). Out of 

these 53 closed by the OIG, 27 were validated within a 30-month 

period of being reported as implemented by the Secretariat.      

C.3 Adherence to the Stakeholder 

Engagement Models embedded in the 

Communications Strategy to ensure 

quality through the safeguards (i.e. Facts 

and accuracy check) 

Both the Audit and Investigations units are in compliance, 

       

  

D. To 

recruit and 

retain the 

best people 

and foster a 

culture of 

trust and 

teamwork 

D.1 All employees participating in 

continuing professional development 

activities and complying with 

requirements 

All development plans for OIG staff are in the Dialogue System. 

63% of staff have completed their professional development 

activities year to date. The breakdown is as follows: 63% Audit, 

90% Investigations, 80% Strategy and Policy. 

D.2 Staff Turnover does not exceed 10% Staff Turnover is 9.3% as at 31 August 2015. Total headcount is 48 

of which there are 45 staff and 3 vacancies (2 investigators joined 

in August). 



 The Global Fund 34th Board Meeting  

16-17 November 2015, Geneva, Switzerland. 

 

GF/B34/06 – Annex 2 

Page 17  

Annex 2. Summaries of OIG reports released in 2015

15-001 Yemen Investigation  

The OIG found that the National 
Tuberculosis Control Program (NTCP), a 
recipient of Global Fund grants in Yemen, 
misrepresented information, accepted 
inappropriate gratuities and colluded with a 
supplier called Lab-Tec. As a result, the 
Global Fund is seeking to recover US$ 15,712 
of misused funds and will replace NTCP. 

15-002 Kazakhstan Investigation   

The OIG identified a number of bid-rigging 
schemes that took place between 2005 and 
2012 in Kazakhstan. As a result, the OIG 
called for the Global Fund to recover US$ 
5.43 million corresponding to overpricing in 
contracts awarded to local vendors by 
Principal Recipients of Global Fund grants. 
The investigators found 57 contracts 
awarded by the Republican Center for 
Prophylactics and Control (RCAIDS) totaling 
US$ 10.57 million, and 19 contracts awarded 
by the National Center of Tuberculosis 
Problems (NTCP) totaling US$ 5.9 million, 
which were non-complaint with Global Fund 
grant agreements. Although the 
investigators found no evidence to suggest 
that the goods had not been delivered, they 
discovered systematic overpricing for 
printing, office equipment, health products 
and food parcels amounting to US$ 5.43 
million. 

15-003 Nigeria Investigation  

The OIG called for US$ 785,906 to be 
recovered after investigators discovered 
significant irregularities in a renovation 
project of medical stores between 2011 and 
2013. Although the renovation of the stores 
was completed, the investigators found that 
a Principal Recipient, the Nigeria National 
Agency for the Control of AIDS (NACA), 
mismanaged the project and that the quality 
of the work was sub-standard. 

15-004 Pre-implementation Review 
Ethiopia 

This audit was a pre-implementation review 
to assess the proposal for piloting a National 
Strategy Financing model in Ethiopia. 
Specifically, the audit looked at the adequacy 
of due diligence performed, the readiness of 
the Ethiopian internal control environment 
to sustain a National Strategy Financing 
Proposal, and the adequacy of the proposed 
assurance framework.  

The OIG concluded that the Secretariat has 
no mechanism to formally develop and 
approve new models of grant management. 
This was demonstrated in the case of 
Ethiopia by insufficient due diligence 
performed to identify and mitigate critical 
risks before proposing a new model. The OIG 
also observed that Ethiopia is investing in 
building and maturing its national oversight 
mechanisms, which were still being 
constructed at the time of this review, and 
that proposed assurances over grant 
objectives were fragmented and 
uncoordinated. 
 
15-005 Internal Financial Controls 
Audit 

This audit examined whether internal 
financial controls over key grant process 
were adequate and effective to ensure the 
integrity of financial statements. In addition, 
the OIG assessed the design and 
effectiveness of financial controls performed 
by Finance Officers in relation to the post-
disbursements procedures. 

 

The OIG concluded that internal controls 
over financial statements were generally 
effective but the current design and 
effectiveness of financial controls over 
disbursed funds needed to be further 
improved.  
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15-006 Tajikistan Investigation  

OIG investigators found evidence of 
fraudulent practices and procurement 
irregularities by the Committee for Youth, 
Sports and Tourism (CYST), a government 
sub-recipient of Global Fund grants in 
Tajikistan, from 2011 – 2012. The OIG has 
called for US$ 116,726 to be recovered 
corresponding mostly to overpricing for non-
health products.  

15-007 Guinea Investigation 

OIG Investigators found misappropriation 
and fraud amounting to US$ 416,183 by 22 
sub-recipients of a Global Fund HIV/AIDS 
grant in the Republic of Guinea between 
2008 and 2010. Investigators found that the 
Ministry of Health sub-recipient, the 
Programme National de Prise en Charge 
Sanitaire et de Prévention (PNPCSP), 
disbursed US$ 26,023 to fictitious 
companies and US$ 60,953 to recipient 
companies who did not use them for grant 
activities. PNPCSP could not show 
supporting documents to the OIG for further 
disbursements to a supplier worth 
US$250,852. Investigators also found 
fictitious invoices amounting to US$ 78,355 
submitted by nine other sub-recipients to 
justify fake expenditures, sometimes 
involving PNPCSP. 

15-008 Effectiveness of Sourcing 
Controls Audit 

The audit sought to give assurance on how 
effectively the Global Fund’s procurement 
and supply chain management strategy is 
aligned to and supports the strategic 
objectives, and whether the Global Fund is 
organized and managed in a manner that 
enables it to deliver on its procurement and 
supply chain activities. 
 
The auditors found that procurement and 
supply chain management at the Global 
Fund were generally effective in supporting 
the organization’s mission to end HIV, 
tuberculosis and malaria. The Global Fund 

has re-engineered its procurement operating 
model and its Sourcing Department has been 
strengthened significantly over the past two 
years. However, the Secretariat’s 
procurement strategies need to be supported 
by a stronger internal control framework, 
which includes resources, policies and 
procedures, tools and systems to support the 
effective implementation of its activities. 

15-009 Audit of the Republic of Sudan 

This OIG audit assessed the Global Fund’s 
strategic approach in Sudan, with a focus on 
the effectiveness and efficiency of the current 
implementation arrangements. Specifically, 
the audit examined the mechanism used by 
the Global Fund to identify, assess and 
mitigate key and material risks, as well as the 
adequacy of tools and mechanisms used by 
the Secretariat to derive an appropriate 
evaluation of the capacity of new and existing 
Principal Recipients. 

The OIG found that, despite a number of 
attempts, there was no sustainable plan in 
place to ensure the long-term success of 
programs and the transfer of responsibility 
to national health authorities.  
 
15-010 Audit of the Global Fund’s 
Methodology for Fund Allocation  

Auditors from the OIG concluded that the 
Global Fund’s methodology of allocating 
funds was generally effective in ensuring that 
it invests strategically to end AIDS, 
tuberculosis and malaria. However, the OIG 
also noted there were areas for 
improvement, notably the Board’s oversight 
of the way its committees and the Secretariat 
manage the risks inherent in the allocation 
methodology.  

To address the issues raised by the OIG 
audit, the Secretariat will present to the 
Strategy Investment and Impact Committee, 
for consideration, options to refine the 
allocation methodology in time for the next 
funding period, drawing from its own ‘lesson 
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learned’ experience from the first allocation 
as well as the OIG’s findings. 

15-011 Audit of Global Fund Grants in 
Kenya  

Auditors rated the management of financial, 
health services and product risks as 
‘generally effective’ in Kenya. However, the 
OIG called for the Global Fund to develop a 
longer term strategy to tackle the three 
diseases beyond 2016, including a more 
coordinated approach with other donors and 
health service providers in the country.  

Global Fund management has agreed to put 
in place corrective actions to address the 
issues raised by the audit, including an 
updated donor mapping framework, 
following up on a TB prevalence survey and 
ensuring that strategic risks, including those 
linked to the devolution of health care to the 
counties, are mitigated. 

15-012 Ukraine Investigation 

In April 2015, the OIG began an investigation 
into allegations of misconduct by the Finance 
Director of the Alliance Ukraine, a Principal 
Recipient of Global Fund grants in Ukraine. 
The OIG investigation confirmed that there 
had been a conflict of interest and 
procurement irregularities. The Finance 
Director has since been dismissed and the 
Alliance Ukraine has taken other remedial 
steps, including reinforcing its conflicts of 
interest policy. 

15-xxx Effectiveness of IT controls 
(currently on hold pending corrective 
actions) 

The IT controls audit sought to provide the 
Global Fund with reasonable, independent 
and objective assurance over the design and 
effectiveness of the IT controls in place to 
manage the key risks impacting programs 
and operations. Specifically, this audit tested 
IT controls over accuracy, agility, availability 
and access to IT systems. Internal controls 
over IT were deemed to be generally effective 

for data agility (change management and 
system developments). However, controls 
over data availability (business continuity 
and disaster recovery components) and data 
accuracy showed some weaknesses. Controls 
regarding data access (logical and access, 
data security, privacy and protection) are 
also considered inadequate.  
 
15-013 Implementer Resources 
(Advisory) 
 
Requested by Board leadership, this advisory 
review provided an analysis of resources 
available to the Board’s implementer 
constituencies and made recommendations 
related to the funding methodology and the 
development of a longer term strategy to 
optimize implementer engagements.  

15-014 Audit of Global Fund Grants in 
Pakistan   
 
An audit of the Global Fund’s grant portfolio 
in Pakistan found weak financial 
management resulting in USD 2.4 million in 
transactions that could not be accounted for. 
The auditors also noted that, despite recent 
efforts, grant implementation, procurement 
and stock management arrangements are 
deficient.  
 
The Global Fund is putting in place 
corrective actions including strengthening 
significantly financial controls. The case has 
also been referred to the OIG Investigations 
Unit for further review.  
 
15-015 Egypt Investigation  
 
An OIG investigation in Egypt found 
evidence of fraud and procurement 
irregularities between 2008 and 2012 
compromising Global Fund contracts worth 
US$ 668,877.  

The irregularities involved the use of hotels 
and vehicle hire for training activities and 
related procurements for t-shirts, stationery, 
catering. These goods and services were 
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bought by a Principal Recipient, the National 
AIDS Programme (NAP), part of the 
Egyptian Ministry of Health and Population. 
NAP has been instructed to cease all non-
essential program activities; the Global Fund 
is taking corrective measures and is seeking 
to recover the misspent sums.  
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Introduction
Vision and mission of the OIG audit unit

2

The Global Fund’s audit unit will be a 

respected role model and inspire the 

international aid community

Driving and leading change

to improve and safeguard

the Global Fund in fighting AIDS, 

tuberculosis and malaria

Vision Purpose
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3

Achievements 

• OIG on track to deliver 2015 audit plan including 

15 audits and two ex-ante engagements

• Reviews more strategically focused, leading to 

greater engagement from senior management

• Country work concentrates on root causes, 

leading to conclusions applicable across the 

portfolio

• Increased focus on following up agreed actions

2015 Achievements and Challenges
Audits are having a wider strategic impact due to root cause analysis

Challenges

• Providing assurance on critical portfolios such 

as Nigeria requires deeper review 

• We haven’t been able to offer more consulting 

work, despite identified need in key areas

• Despite extensive recruitment efforts, three 

positions remain vacant

• Poor value for money from using professional 

firms for routine activities or staff replacement
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Audit approach

• Audit plan designed to maximize strategic impact through deeper analysis.

• Tailored risk-based approach to help guide Global Fund differentiation efforts. 

• Continue to review both internal and grant-level processes.

• Provide timely input and feedback on key processes through advisory work and enabling activities. 

Impact on plan

• Increased focus on high risk and high materiality through more targeted selection of country reviews 

and internal audits.

• Differentiate levels of effort based on risk and materiality. 

• Aim to minimize reliance on professional firms for routine audit activities, and to retain knowledge 

and skills within the team. 

Lessons learnt from 2015 will influence our approach for 2016

2016 Audit planning approach
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Driving and leading change to improve and safeguard the Global Fund

5

For AEC 

approval

Office of the Inspector General

2016 Audit Plan

External input

Bottom up data analysis

2014-2016 

allocation

Operating 

Expenditure 2015

Risk 

register

KPI 

reporting

External Auditor input Management input
Board and Committee 

leadership input
OIG team input

Internal input

Corporate 

work plan

LFA 

ratings

External

& portfolio risk

2016 Audit Response
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2016 Audit Response
Four building blocks of our audit response to produce an overall opinion

6

In-country reviews

40% of audit effort 

including two high 

intensity, four medium 

intensity and 

two lower intensity 

audits

Internal audits

30% of audit effort 

including three cross 

cutting reviews and 

two operational 

reviews

Advisory and ex-ante 

15% of audit effort 

including advisory 

engagements and

participation in 

strategic initiatives

Enabling activities

15% of audit effort 

including validation of 

agreed management 

actions and quality 

improvement

Annual opinion
built into overall audit effort
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Selection of eight countries (slides 8 and 9) based on a residual risk:

7

2016 Audit Response
Country reviews: 40% of audit effort

Maximum correction 10 downwards

a) Inherent risk: using two financial indicators 

and two indices compiled by the risk 

department.

Allocation 

2014-2016

External

Risk

Portfolio

Risk

b) Quality of controls adjusts the inherent risk 

to give an overall score.

Principal 

recipient type
Share of 

pooled 

procurement

LFA 

performance

Maximum score 100Absorption
GF/B34/06 – Annex 3



Country reviews: 40% of audit effort

Ghana

Rwanda

Indonesia

Tanzania (United Republic)

Ecuador

Malawi

Mozambique

Cameroon

India

Ethiopia

Myanmar

Uzbekistan
Honduras

Uganda

Côte d'Ivoire

Kenya

Haiti

Pakistan

Zimbabwe

Congo (Democratic Republic)

Sudan

Nigeria

Guinea-Bissau

South Sudan

US$ 0m

US$ 200m

US$ 400m

US$ 600m

US$ 800m

US$ 1000m

US$ 1200m

Lower risk External risk index Higher risk

Our audit response: countries audited in 2014-2015, and those planned for 2016

2016 Audit Response

Includes all eligible countries with an 

external risk index score but excludes 

regional grants
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Country reviews: 40% of audit effort

Allocation coverage

The eight countries have a combined US$ 3.72b

which is 25% of the allocation 2014-16

High Impact 

Africa 1

US$ 962m

32% of region

High Impact 

Africa 2

US$ 928m

27% of region

High Impact 

Asia

US$ 850m

39% of region

DRC

Cote d’Ivoire

Zimbabwe

Mozambique
India

Americas, 

Europe & LAC

US$ 120m

6% of region

Haiti

Africa and the 

Middle East

US$ 863m

20% of region

Cameroon

Malawi

Disease Impact Coverage

The eight countries account for 22% of 

successful TB treatments, 37% of people 

currently on ART and 17% of nets distributed to 

countries eligible to Global Fund financing.

2014-2016 

coverage:

60% TB

64% Malaria

75% HIV

2016 Audit Response

Darker areas show

proposed 2016 coverage 

Lighter colored areas

show 2014-2015 coverage

2014-2016 

coverage:

HIV – 75%

Malaria – 68%

TB – 60%
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Three strategic audits:

1. Risk management

This audit will comprehensively assess the design of 

the Global Fund’s risk management framework and 

the effectiveness of the underlying processes.

2. Grant management in high risk environments*

The audit, using a small sample of countries, will 

focus on the processes of ensuring that the risk 

management and assurance activities are adequate 

in challenging or dangerous environments.

3. In-country supply chain

This joint review with investigations will follow up on 

our sourcing audit (2014) and assess processes and 

controls from the arrival of health products in country 

to the end user.

2016 Audit Response
Internal audits: 30% of audit effort

Two operational audits:

4. Integrity due diligence

This audit will review the processes and systems by 

which the Global Fund determines which entities and 

individuals it does business with and how it this 

information is used to take critical decisions. 

5. Treasury

This audit will assess the adequacy, effectiveness 

and efficiency of the treasury function and evaluate 

whether the coordination between the Trustee and 

the treasury function of the Global Fund is fit for 

purpose.

* The OIG recognizes that there is project underway at the Secretariat to examine the 

processes in place to manage risks in challenging operating environments (COEs). This 

review will take into consideration this work, and will also focus on the wider processes in 

place to manage grants in countries that are not classified as COES but where travel and 

security restrictions apply. 
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2016 Audit Response
Real time and responsive risk-based advice: 15% of audit effort

11

Advisory or ex-ante activities will include:

Ex-ante reviews in response to Board or executive management requests
• Aims to provide early analysis and guidance on significant emerging issues
• Tailored to the maturing environment at the Global Fund
• Publication at the discretion of the Secretariat
• Example: a joint review of data quality with the TERG

Formal implementation review
• Aims to provide assurance on the implementation of critical actions raised in past audits
• Selected audits: Grant Closure, Governance, Results-Based Financing (Ethiopia and Rwanda)
• Typically published

Real time advisory activity
• Aims to provide on-the-spot advice and guidance 
• Unpublished – formal or informal feedback
• Example: active involvement with internal initiatives or Secretariat committees
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Routine audit activities to ensure the impact of our 

work include:

• Routine follow up of agreed actions

• Relationship management including 

Secretariat, partners and other key 

stakeholders 

• Participation at industry-wide meetings and 

conferences 

• Participation at Board and Committee 

meetings

2016 Audit Response
Enabling activities: 15% of audit effort

Continuous improvement initiatives to maintain 

our internal standards include:

• Quality improvement initiatives

• Operational improvement initiatives

• Training and development
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OIG Report

OIG 2016 Investigations Work Plan
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1. Vision and mission

2. 2015 Achievements and challenges

3. Published reports 2015 and closed investigations

4. 2016 Investigations work plan

5. Human rights

1
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Investigations unit plan 2016
Vision and mission unchanged

2

The Global Fund’s Investigation Unit to 

be a role model for the international aid 

community

To expose the abuse of grant funds and 

influence change that safeguards the 

Global Fund and the lives affected by 

AIDS, tuberculosis and malaria

Vision Purpose
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3

 In the first quarter of 2015, the last 

of the 2009-2012 ‘legacy cases’ 

were cleared

 Screened 125 complaints 

representing an increase of 28% 

compared to the same period last 

year

 51 new cases* opened in 2015, 

compared to 38 in 2014

 The total percentage of work plan 

achievement is 66.9%*

*as at 28 August 2015

2015 Achievements and challenges*
Productivity continues to rise

 To date published reports for: 

Kazakhstan, Yemen, Guinea, Tajikistan, 

Nigeria and Ukraine 

 Additional 2015 reports are: Egypt; 

Timor Leste; Burkina Faso; Angola; 

Panama; Nigeria and two for Guyana. 

This would represent three more 

reports than in 2014

 32 investigations closed to date, 

(including published reports and closure 

memoranda), 64 expected by year end
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2015 Achievements and challenges
Influencing change

4

 Hosted the Conference of International Investigators, which was fully 

subscribed. Human rights on the agenda for the first time

 Embedded tactical and strategic analysis in all aspects of 

investigatory activities

 Improved case management system information relating to 

operational performance, i.e. case distribution, age, stage

 Speak Out Campaign planning and issue identification. Training 

material development

 Ongoing developmental training for the team
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2015 Achievements and challenges
Challenges

5

 Access to Principal Recipients and sub-recipients

 Framework grant agreement 

 Stakeholder engagement model timelines 

 Monitoring tools and identification of bottlenecks

 Increased resources required for analysis

 Report writing training for better quality reports, requiring less edits

 Completion of cases carried forward from 2013/2014, in a timely manner

 Collaboration on Agreed Management Actions

 Root cause and Agreed Management Action discussions need to happen earlier
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Investigation work plan
Six themes

6

Allegation management

Continue managing complaint handling 

process, whistleblower guidelines. 

Estimated over 220 allegations in 2016.

Carry forward investigations

Completion of 37* cases from 

2015/2014. Total carry forward cases 37

compared to 47 in 2015

Complaint-led investigations

Commence 55 predicted 2016 

complaint- led in country investigations 

and complete 31

Proactive assessments

Conduct six proactive assessments - fraud 

disruption and prevention

Speak Out campaign

Measure the impact of the 2015 pilots and 

depending upon results extend the 

campaign to three additional countries

Continuous improvement

Continue investigations capacity building

with a focus on reducing the timeframe

1

2

3

4

6

* Estimated

5
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2016 Investigations unit activities
Four types of activities

7

Allegation 
Management

Investigations

Proactive 
assessments

Advisory

 Proactive activities to drive 

improvement in quality 

and quantity of leads such 

as Speak Out campaign

 Projected 22% increase in  

allegations 

 Support to sourcing – rapid 

diagnostic testing project

 Support to country teams –

bed net campaigns

 Completion of  68 

Investigations (37 from 

2014/15 and 31 from 2016)

 Analysis for root causes 

and preventive actions

 6 proactive assessments 

based on a risk-based 

approach 
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8

 Speak Out campaign will clarify what 

needs to be reported to the OIG, when and 

how; designed to increase quality of 

allegations, disrupt fraud before it 

escalates and reinforce the Global Fund’s 

zero tolerance to wrongdoing

 Quality of allegations should reduce 

investigations which end without 

substantiated findings, allowing focus on 

impactful investigations of fraud and abuse

 All allegations screened to determine best 

follow up: investigation or referral to 

Secretariat or partners

Theme 1: Allegation Management
The key to quality leads

 All allegations feed into OIG’s

intelligence database used to identify

areas for proactive assessment

 Campaign will reassure potential

whistle-blowers that reporting is safe

and confidential; the OIG will keep him

or her informed of the process followed

 Allegation intake has more than 

doubled since 2013: dedicated 

screening officer position is proposed in 

2016 budget 

221*

98
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Theme 2: Carry forward investigations
Aiming to reduce carry forward cases (estimated) 37 in 2016, versus 47 in 2015

9

Work plan 2015 2016

Carry forward investigations 47 37*

Investigations completed in same year of allegation 20 31

Proactive assessments 4 6

Total 71 74

*Estimated GF/B34/06 – Annex 4



Theme 3: Complaint-led investigations
A quicker response

10

 Disrupt and prevent fraud

 Complete 68 investigations in 2016

 Conduct joint missions with audit

 Reduce the average time for 

investigation completion 

 Investigations starting in 2011, took 

on average 2.1 years to complete. 

* Investigations started in 2014 still ongoing 

2.1

1.4

1.1

0.7

0.0

0.5

1.0
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2.0

2.5

Year 2011 Year 2012 Year 2013 Year 2014*

Av. years taken to close an investigation
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Theme 3: Complaint-led investigations
Up to now, a heavily reactive

11

Follow the complaints:

Previously, OIG focused investigations efforts in a 

linear/reactive way

One complaint = one investigation
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Countries

Theme 4: Proactive assessment
Moving towards a risk based approach

12

Proactive assessments will focus on 

areas of higher risk:

The investigations unit will continue to 

screen incoming allegations. However, more 

emphasis will be placed on areas of higher 

risk in the portfolio for proactive 

assessments.

N
u

m
b

e
r 

o
f 
c
o

m
p

la
in

ts Risk a new 

variable, driven 

by intelligence

We used to dedicate 

resources here

Intelligence tells us 

we should be looking 

here GF/B34/06 – Annex 4



Theme 5: Speak Out campaign
The key to quality leads

13

Quality leads

Investigation

Improved 
risk 

management

Campaign to improve leads from internal and external 

sources

2015:

1. Secretariat & Local Fund Agents: educating when to 

engage and what to send to the OIG

2. Ukraine: targeting bribery for patients on opiate 

substitution therapy

3. Côte d’Ivoire: targeting stolen tuberculosis drugs

4. Malawi: targeting stolen artemisinin combination 

therapy drugs

2016:

1. Countries to be determined – subject to analysis

2. Secretariat & Local Fund Agents– Continuing 

campaign from 2015
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Theme 6: Continuous improvement

 Improve cost effectiveness. Convert consultant investigator to full 

headcount

 Continue to develop the investigations case management system to 

provide quality management information

 Review policy and guidelines relating to investigation activities

 Continue to develop an information management strategy for the 

OIG

 Continue to develop training materials relating to the reporting of  

human rights
14

Effective and efficient
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Crosscutting theme: Human rights
Raising awareness

15

 Since January 2015, nine human rights 

related allegations have been received. Of the 

nine, three have been allocated for further 

OIG investigation; the remaining six are being 

resolved through the standard OIG review 

process

 Supports training events for the International 

Network of People Who Use Drugs and 

Network of Sex Work Projects. Countries 

include: Kenya, Cambodia, Senegal, Ecuador, 

Cambodia, Thailand
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