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The Board of the Global Fund appointed us as a High-Level, Independent Panel with a mandate 
to assess the organization’s fiduciary controls and offer recommendations for how the institution 
could provide appropriate assurance to all its stakeholders. We understood our task as the following:

•	 Give the Board insight into and knowledge of the character and dimension of fiduciary problems 
within the organization’s grant portfolio;

•	 Offer concrete suggestions to solve systematic problems in grant selection and oversight, 
including any flaws in the Global Fund’s business model;

•	 Provide advice on how to mitigate risk without being risk-averse; and

•	 Contribute to the concurrent strategy-development and reform processes led by the Global 
Fund’s Board and Secretariat.

Through extensive review of published and unpublished documentation, hundreds of in-person and 
telephone interviews and more than a dozen field trips, we believe we have gained the necessary 
experience and perspective to fulfill that charge. The insights gained on these trips greatly influenced 
our final report. Following the flow of the Global Fund’s financing down to the lowest level; meeting 
with organizations with which the Fund collaborates in-country; and interviewing personnel from the 
Principal Recipients (PRs), sub-recipients, Country Coordinating Mechanisms (CCMs), Local Fund 
Agents (LFAs), National Auditors, external auditors and Ministers allowed us to ground-truth our 
ideas and recommendations. Furthermore, the testimony of people whose lives the Fund has saved or 
improved was a powerful reminder of the immense value of the institution of the Global Fund, and of 
the trust the Board placed in us to help make it even better and more effective.

The report we present here contains our best judgments as to the strengths and weaknesses of 
the Global Fund today, and a set of practical recommendations for making real improvements, 
as well as for reinforcing the positive changes currently under way. We have studied a number of 
recent reviews and reports on the Global Fund, and readers will find similarities between some of 
our recommendations and those of others. Every suggestion is something that we believe, from 
our independent viewpoint, will improve the financial and programmatic oversight and risk-
management of the institution. We have organized our recommendations by priority, and we have 
offered our sense of which of these suggestions should be implemented over the short-, medium- 
and long-terms, and by whom.

As required by the Board, we completed our work in fewer than six months, but we are confident 
that we have identified the most important challenges to the effectiveness and strength of the 
Global Fund. We are confident that the implementation of our recommendations, together with 
the actions taken already by management and the Board, will protect the Global Fund’s resources, 
provide assurance to donors of the viability and effectiveness of the organization, and position it 

Letter from the Co-Chairs 
of the High-Level, Independent Panel
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to sustain its important role in a rapidly evolving international economic environment. When 
adopted by the Fund’s Board, our recommendations should be incorporated into the Plan for 
Comprehensive Reform, and should serve as building blocks for the Strategy the Board will draft 
by the end of 2011. 

We have not undertaken a cost-analysis of our recommendations, either individually or as a group, 
but we recognize they will have budgetary implications. While additional resources might be 
necessary for the implementation of the steps recommended in this report, we wish to express our 
opinion that the Global Fund should endeavor to use recoveries and internal reallocation from 
within current operational expenses to cover such costs.

We wish to express our satisfaction with and gratitude for the efforts of the dedicated group of staff 
from the Global Fund who provided logistical support to this project. We also wish to thank the 
dozens of people, including staff from the Global Fund, leaders of non-profit groups, current and 
former members of the Technical Review Panel, and headquarters personnel from the LFA who 
made time for face-to-face and telephone interviews with us and our staff. We appreciate their 
candor, ideas and patience. 

We would especially like to acknowledge the efforts of so many to enable us to spend time in the 
field. In most cases, a Fund Portfolio Manager (FPM) and members of the Executive Secretariat 
of a CCM arranged the schedule for us, made crucial contacts and reservations, wrote background 
memoranda and accompanied us on our trips, all of which are burdens above and beyond their 
normal duties. The compressed timelines of our schedule made these trips even more challenging 
to arrange. 

In addition, we are grateful for the hospitality of national Governments (especially Ministries of 
Health), non-profit organizations, development partners, and people living with and affected by the 
disease, all of whom welcomed visits by us and our staff on relatively short notice, even on weekends. 
We thank all those who opened their offices, hospitals, clinics, homes and communities to us.

Finally, we extend our deep appreciation to the members of the Support Team who have worked so 
diligently on our behalf for the duration of this project.
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Introduction 
The Global Fund in the New Economic Reality

Noble PurPose aNd Positive results

The Global Fund to Fight AIDS, Tuberculosis and Malaria is the largest and most important of what 
some observers have called “The New Multilaterals”: programs established since the year 2000 with 
inclusive governance structures, and intended to advance specific goals in the Millennium Declaration 
by pooling donor funding for investments at the country level. The Global Fund has led a significant 
evolutionary step forward in all of development assistance by financing performance-based, inclusive, 
country-focused, public-private projects that are subject to independent technical review. 

The work we have done, especially during our field visits, has reinforced for us a belief and appreciation 
of the noble purpose of the Global Fund, and of the importance of ensuring its success. The Panel 
is encouraged by indications the reforms the Global Fund and its partners have undertaken are 
responses to the imperatives of increased accountability and risk-differentiation. Significant areas of 
the Global Fund’s practices require improvement, but the Panel has not identified a problem that 
cannot be fixed. The Panel also recognizes that the goal of the oversight mechanisms of the Fund 
should be to encourage, reward and provide incentives for implementers at country level to design, 
adopt and operate their programs more effectively. 

the failure of the Global fuNd Would be a Global health CatastroPhe

On behalf of its donors and beneficiaries, with the help of hundreds of partners from all over 
the globe, the Global Fund has contributed to the achievement of important and sometimes 
unprecedented results over the past decade.  Despairing and nearly hopeless ten years ago, with 
resources from the Global Fund, affected countries and communities are now engaged in fighting 
the spread of and ameliorating the suffering from the three diseases:

•	 Interventions for the prevention, diagnosis and treatment of the three diseases have improved 
dramatically in impact and cost-effectiveness, in part because of the economies of scale 
established by the Global Fund;

•	 Sixteen of the 21 countries most affected by HIV, all of which have substantial investments 
from the Global Fund, have seen a significant reduction in prevalence among young people;

•	 The purchase and distribution of anti-retroviral therapy through Global Fund grants has saved 
millions of lives, and more than half of the patients who are on these life-saving medications 
are women;

•	 Global Fund financing has paid for the training and retraining of hundreds of thousands of 
health workers around the world;

•	 The distribution of nearly 200 million insecticide-treated bed nets paid for by the Global Fund 
has prevented innumerable cases of malaria;

•	 Programs supported by the Global Fund have led to a large reduction in the death rate for 
patients with tuberculosis (TB) in many nations;

“The difference 

in my country 

between before 

the Global Fund 

and after is like the 

distance from the 

Earth to the Moon.”

— Principal Recipient

We see key 

areas that need 

significant 

improvement, 

but nothing that 

cannot be fixed by 

appropriate reform.
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•	 Millions know their HIV status and can protect themselves and their loved ones because of 
counseling and testing paid for by the Global Fund;

•	 Systems of community- and home-based care are stronger and more extensive because of 
financial support from the Global Fund; 

•	 Some countries have increased their domestic budgets for health;

•	 The Global Fund’s grants have helped make sure hospitals and clinics across the world now 
have access to test kits, equipment, diagnostics and drugs; and

•	 Research into the three diseases is vibrant, and to a greater extent based on formal and informal 
shared platforms and field sites like hospitals and clinics, many of them financed by the Global 
Fund.

The influence of the Global Fund’s investments and its innovative model for doing business has 
extended well beyond the battle against the three diseases. The organization has played a central 
role in providing additional financial support to the health sector in general in the developing 
world, especially in extending and accelerating the coverage of essential care. Ministries of Health 
are moving away from an exclusive, physician-centric approach, to now building partnerships with 
civil society and at the community level. Governments are changing the way they deliver health 
care, and in many places are more accountable for the quality of those services, because of the focus 
in Global Fund grants on concrete results. The Global Fund is a vital part of what makes health care 
function in many countries—its failure would bring tragic, cataclysmic consequences.

The Global Fund is also accelerating social change in many nations. Grants have helped reduce 
dramatically the stigma against those affected by HIV. Programs are making encouraging inroads 
to reduce risky behaviors. After ten years of effort, religious, cultural and social values are gradually 
but surely evolving in directions that avoid the spread of the disease. 

Nevertheless, a series of challenges will influence how the Global Fund conducts its business in 
the upcoming years. Moving quickly, the Transitional Working Group that drafted the founding 
Framework Document for the Global Fund did not always anticipate how its ideas would work 
in practice, nor could the negotiators foresee the changes coming in the world of global health. 
Faced with the choice, at its inception, to manage itself as a private-sector entity or as a multilateral 
organization, the Global Fund found a space between the World Health Organization (WHO)  and 
other multilaterals. A deep attachment to “The Global Fund Model” exists within the organization 
and among stakeholders, but recent events and the realities of operating in intrinsically risky 
environments have prompted some soul-searching about whether and how the model can survive 
in the current climate.

“Ten years ago, 

we were facing an 

enemy we didn’t 

know well, in an 

emergency, and it is 

natural we created 

redundancies.  

What we need now 

is not an emergency 

response, but a 

sustainable response 

for a generation.”

— Member of the 
Global Fund’s Board
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from emerGeNCy to sustaiNability

The Global Fund was born in an atmosphere of crisis, and responded to an emergency. HIV/AIDS 
was spreading across our planet in a way that caused many to worry about the future of entire 
continents. The culture of the organization became “treatment at any cost.” There is still intense 
need around the world, but the Global Fund is now more mature, and its culture must shift from 
emergency response to sustainability and heightened fiduciary responsibility.

The Panel wishes to recognize that the Global Fund’s Board, Executive Director and Inspector 
General have begun to lead this change. This report will point out many indications of their progress. 
The Panel’s recommendations build upon and are consistent with that of the Comprehensive 
Reform Working Group, and this document has taken as guidance the Plan for Comprehensive 
Reform endorsed by the Global Fund’s Board at its meeting in May 2011. 

Nevertheless, the Panel believes a combination of economic distress among donor nations and the 
OIG reports that prompted the creation of this review imperil the sustainability of the Global Fund 
more than the organization has acknowledged. A new economic reality, new technologies, and new 
epidemiological patterns compel the Fund to adjust, and it must reform itself to remain relevant. 
Three large trends will force the Fund to change: austerity, accountability and innovation. 

the tensions inherent to the Global fund

•	 Between the corporate objective to 
maintain a light touch by the organization 
and the operational realities that arise from 
the need to work in capacity-constrained, 
often fragile environments;

•	 Between a focus on implementation 
through country-led mechanisms and the 
need to achieve appropriate disbursement 
rates and high-impact results in a prudent, 
efficient and transparent manner;

•	 Between the effective implementation 
of performance-based funding and the 
continuity of care;

•	 Between maintaining a lean and well-
coordinated headquarters staff and 
challenges in implementation that might 
require a field presence;

•	 Between focusing on three diseases and 
working in the context of weak local health 
and social institutions;

•	 Between the guiding principle of the 
additionality of Global Fund resources and 
the decreasing funds that are coming from 
other sources, including national budgets, 
in some places, which increases the burden 
on the Fund;

•	 Between a “zero –tolerance” policy for 
misappropriation of funds and a reluctance 
to classify recipients by risk or define 
an overall “risk appetite” for the grant 
portfolio; and

•	 Between differing interpretation or visions 
of the Global Fund’s mandate, especially 
regarding whether it is a development 
organization or a financing institution.

Every organization 
must recognize the 
assumptions and defaults 
its founders embedded 
in its structure at the 
beginning, and in the 
case of the Global 
Fund, the potential 
contradictions:
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Austerity

Ten years ago, donor Governments competed with each other to demonstrate their compassion 
in the face of an accelerating emergency caused by HIV/AIDS, tuberculosis (TB) and malaria 
in the developing world. A meeting of international leaders could not take place without new 
commitments in financing, both to bilateral programs and to the Global Fund. An unprecedented 
outpouring of resources allowed the Global Fund and other initiatives to launch a rapid series of 
measures, including the mass expansion of anti-retroviral therapy and bed-net coverage, on a scale 
earlier dismissed as nearly impossible. Yet, CCMs in some countries asked for and received more 
money than they could deploy efficiently, which distorted health budgets and created incentives for 
recipient Governments to shift their own national resources away from the three diseases.

The economic crisis that is still gripping the major industrial economies has brought that era to a 
close. Austerity among the donors makes the Global Fund more vulnerable now than at any time in 
its history. The halcyon days of ever-increasing budgets for global health are over, as Governments 
turn their focus inward in response to domestic concerns, including unemployment and debt-
reduction. The Global Fund can no longer count on appealing to key political figures in large donor 
countries to increase their nations’ contributions as a matter of pride or in the name of “solidarity.” 
The economic problems are too severe, and as Governments pull back on their expenditures across 
the board, foreign assistance will share in the retrenchment. 

Of necessity, the Global Fund is entering an era of consolidation, not expansion. During six months 
of work, the Panel has seen a high degree of vulnerability, and accelerating deterioration, in the 
Global Fund’s financial outlook for the next three years. As a result, based on current estimates 
from the Secretariat, the Global Fund’s Board will have substantially less to devote to new grants in 
Round 11 than the estimate of $1.5 billion published in May 2011. The Panel finds this situation 
a cause for deep concern; the Board should re-evaluate Round Eleven, and take serious measures, 
immediately, to account for the new financial reality.

In this climate, the revelations in early 2011 of corruption in some of the Global Fund’s grants 
provided critics further justification to question giving to the organization in tough times. 
Maintaining the confidence of the donors is one of the most important tasks of the Global Fund’s 
leadership, and the status quo in terms of structure and approach will not suffice.

Accountability

An increased emphasis on results places the onus much more on international organizations to refine 
their methodologies for tracking results as a critical measure of performance. Imprecise or erroneous 
data numbers or problems with attribution will have a further, negative effect on the Global Fund’s 
ability to reassure donors the contributions they make to the institution are worthwhile.

A simultaneous trend is a reduced tolerance for the repetitive or overlapping missions of different 
development organizations, each of which should prove the uniqueness of their brands. Escalating 
annual budgets once made it possible for donor Governments to give money to different institutions 
that were working in similar areas without appropriate concern for potential duplication. This 
casual treatment is no longer available, and the Global Fund must compete much more openly for 
the attention of donors by demonstrating it is investing for impact and safeguarding its resources.

“We need to stabilize 

the platform”

— Fund Portfolio Manager
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In addition, strengthened civil-society organizations in recipient countries are much more active 
than before. Patients and beneficiaries around the world have a much greater knowledge of what 
they should be getting from assistance programs, and a much greater capacity to make their views 
known when they believe they are being short-changed.  

This recent heightened sense of accountability has brought intense attention to the Global Fund. 
Over the course of the last six months, the Panel has witnessed, both at the headquarters level and 
in the field, the mismatch between the ill-defined rules of the first years of a massive expansion by 
a start-up organization and the accountability system of a more mature institution that has begun 
to examine in detail programs begun almost a decade ago. The systems of fiduciary control the 
founders of the Global Fund thought would be sufficient have not worked as well as intended. 
The Global Fund’s Board, donors and recipients must recognize a mutual culpability, born of 
noble intent: since they chose to focus on rapid programming and scale-up rather than governance 
or oversight during the early years, the Global Fund had inadequate accountability mechanisms, 
standards and expectations-- a situation that is no longer acceptable today. During the last 18 to 24 
months, the Global Fund’s Board and Secretariat have begun to address these weaknesses, but they 
need to deploy resources to do so in a more-sophisticated way, and to turn the page on the past to 
focus on setting clear expectations and rules for recipients that reflect the need for more-stringent 
tracking of finances and performance.

Reviewing older cases might not be as productive as devoting energy to examining the large 
and increasingly complex grants of recent years. There is wisdom in targeting the Global Fund’s 
oversight to higher-risk, higher-dollar-value grants, especially from the larger, more-recent Rounds: 
Phase-One awards for the first seven Rounds averaged US$800 million each, while the Phase-Two 
continuation of grants for the last three Rounds , which are coming due now and over the next year, 
total $2.3 billion. These Phase-Two decisions, which are dependent on performance, pose a huge 
exposure for the Fund, and deserve careful scrutiny. 

Innovation

The Global Fund must also adapt to fundamental shifts in technology and scientific understanding 
of the three diseases. New diagnostic tools for malaria and tuberculosis could eliminate much of 
the mistaken identification of patients’ illnesses and the consequent waste of resources as programs 
pay to treat people for diseases they do not have. Safe and efficient protocols for male circumcision 
should allow for hundreds of thousands of adult men to improve their chances of protecting 
themselves and their partners. Evidence that suggests a tremendous preventative effect in treating 
all HIV-positive people with anti-retroviral therapies early in the course of their disease portends 
a re-thinking of AIDS strategies overall. Finally, the widespread availability of mobile phones 
makes possible the reporting of data from far-flung sites, in real time, which raises the stakes and 
expectations for confirming measurable results. The Global Fund as a whole will need to account 
for all of these trends, and more, in its conduct and planning over the next few years.

ChaNGe or Wither

Events of the last two years have shown the limitations of the Global Fund’s approach to its portfolio:

•	 The organization made very few strategic and operational decisions on the basis of risk;

•	 The Global Fund’s “layers of assurance” provided a false sense of security;
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•	 The implementation and management capacity in a number of recipient countries is uneven;

•	 Oversight was inadequate to detect and prevent fraud; and 

•	 An insufficiently rigorous scrutiny of budgets in proposals allows for padding, easily exploited 
post-approval;

In the current environment of economic uncertainty, budget austerity, heightened pressure for 
results and technological innovation, “holding on to the Global Fund Model” means being prepared 
to make significant changes. To be effective, the Global Fund should be more targeted. A one-size-
fits-all approach to approving and managing grants is no longer appropriate nor effective. The 
Global Fund must be much more assertive about where and how its money is deployed; it should 
take a more global look at the disease burden and better determine who needs the money most. 
At the same time, adaptations to the Global Fund’s business model are required to offer flexibility 
to customize responses to different risks and opportunities in the field. Finally, adopting a unique 
model does not mean the Global Fund’s Secretariat cannot make use of international best practices 
for human resources, financial regulations and other standard organizational procedures, so that the 
institution can be as efficient as possible.

The Panel recognizes that, unlike banks or other financial institutions, the Global Fund cannot 
avoid risks by simply denying funding; lives are at risk, and the very purpose of the organization 
is to save them. Because the Global Fund works in environments that are inherently risky, the 
challenge for the institution then is not to avoid risks, but how to develop appropriate mitigation 
strategies to identify, assess and manage them. The Panel does not agree with the fatalistic and 
paternalistic view that “If you do business in these countries, you expect [corruption and diversion] 
to happen” as a natural consequence of development assistance. The Global Fund experience has 
shown that responsible actors in recipient countries, even very poor ones, can manage money 
effectively by employing good governance and management, with appropriate and active oversight 
from staff and partners.

In the end, the Global Fund itself cannot be the guarantor of accountable results; the recipient 
countries, especially their Governments, must be. The model will not work if the only outcome of 
a reform process is simply strengthening the headquarters operations in Geneva. The Fund should 
set its own eventual phasing-down as its primary long-term goal, through reducing morbidity and 
mortality from the three diseases and promoting maximum self-sufficiency on the ground, as the 
programs become self-sustaining and the recipient countries assume an incremental share of the 
financial and operational burden.

After a decade, the Global Fund’s mission can no longer be emergency response. Instead, the 
organization must pursue sustainable programs. This change in focus will require a new mentality 
for the Global Fund, its recipients and partners about how the organization does business. The 
Panel recognizes that a tension will always exist between performance and oversight and the speed 
necessary to address the great challenges posed by AIDS, tuberculosis and malaria, even as the 
Global Fund shifts from the emergency phase to an era of sustainability. This report analyzes the 
past and current state of the elements of the Global Fund system, and suggests ways the Board and 
Secretariat can adapt the organization to the new realities it faces.

The Fund is a vital 

part of what makes 

health care work in 

many countries; its 

failure would bring 

tragic, cataclysmic 

consequences.

“Maybe the money 

was too free and easy 

before; now that the 

austerity is coming, 

maybe people will  

have to work  

together better.”

— CCM Member
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The Global Fund must readjust its relationship with its recipients. 
The Panel has heard the mantra of “country ownership” invoked to 
explain and justify almost every aspect of the Global Fund’s business 
model and decision the institution makes. Yet while “country 
ownership” is a founding principle highlighted in the Framework 
Document, there does not appear to be a shared perception—inside 
or outside the Global Fund-- about what the term means in practice. 

For the Global Fund, in its most important definition “country 
ownership” means multi-sectoral partnerships, the CCMs, submit 
grant proposals that make sense for the local epidemiological and 
social context. It means these CCMs nominate PRs, and oversee the 
implementation of awarded grants. Above all, what sets the Global 
Fund’s sense of “country ownership” apart from the way other 

international organizations use the term 
is an emphasis on the participation of all 
stakeholders as equal partners in decision-
making. There is a presumption in Global 
Fund programs that an extensive degree of 
local control will engender a commensurate 
acceptance of responsibility and 
accountability for expenditure and results, 
and, in particular, for managing financial 
and performance risks. 

In reality, many recipient Governments 
appear to regard Global Fund-financed 
programs as little different from those 

of other donors. They frequently hire external experts to prepare 
template-driven grant proposals for the Global Fund that the CCMs 
then “rubber-stamp.” All too often, CCMs only pay lip service to 
inclusive decision-making, and do not exercise genuine or meaningful 
oversight of grants in action. 

The Panel has found a number of Ministers of Health 
and senior Government officials who seem to regard the 
programs underwritten by the Global Fund as someone 
else’s responsibility. In situations in which the political 
leadership and civil society do not know and embrace 
the grants, the generic and conveniently faceless “Global 
Fund” takes the blame for every setback in the three 
diseases-- stock-outs, delays, red tape—when local actors 
might actually be at fault. 

The Panel also has seen that national disease-control programs (HIV/
AIDS, tuberculosis and malaria) within Ministries of Health, typical 
PRs of Global Fund grants, can operate as semi-autonomous fiefdoms 
disconnected from each other and their parent organizations, to the 
extent that people on the ground commonly refer to them and their 
employees as “the Global Fund.” (The frequent use by staff at PRs of 

the Global Fund’s logo on business cards and vehicles does not help 
to dispel this perception.) This idea of “ownership” can bring conflict 
between attitudes about “our money” and the expectations of the 
Global Fund for transparency and accountability.

In nations where political and civil 
leadership really make the Global 
Fund grants their own, however, the 
change is impressive. Governments 
treat the financial flows from the 
Global Fund as if they were local tax 
monies; they report them on budget, 
and National Auditors review them 
and the performance of the grant 
programs as a regular part of their work. Parliaments hold Ministers 
accountable for what they do with Global Fund monies. Accounts 
and progress against indicators are published transparently. Local 
faith-based and secular organizations send volunteers to monitor 
compliance and check on the quality of the delivery of services at 
sites managed by sub-recipients. CCMs create subcommittees to 
solve technical issues and exercise real oversight responsibilities. In 
short, in these places the Global Fund has fostered good governance. 

Within the Fund Secretariat, meanwhile, the constantly reinforced, 
but hazily defined, ideology of “country ownership” has bred a 
culture of passivity in grant management. Many FPMs appear 
reluctant to extend themselves proactively to anticipate or help solve 
problems, or broker the provision of technical assistance, for fear of 
crossing a line into “micromanagement.” Contact between Geneva 
and the implementers on the ground can be sporadic. The almost-
complete deference to CCMs and PRs in places with low capacity 
can mean that local implementers wander through the life of their 
grants with little guidance from the Global Fund, performing poorly, 

until a crisis (such as an application for Phase-Two renewal 
or a procurement of drugs gone awry) induces them to call 
Geneva for help. 

In the Panel’s view, true partnership means not always saying 
“yes.” A commitment to “country ownership” does not 
mean relaxing one’s vigilance against leakage, corruption, 
mismanagement and a lack of capacity to absorb. It does 
not mean writing a blank check without communication, 

follow-up or accountability. And it does not mean applying such 
a hands-off approach that grantees struggle with implementation 
when a proactive approach could help relieve bottlenecks. “Country 
ownership” needs to look different from place to place, depending 
on the ability and willingness to accept and exercise responsibility for 
Global Fund programs, and the Panel will suggest a way to redefine 
the concept for the future. 

“What the Global Fund 

has helped achieve in 

the Ministry of Health 

is unprecedented in 

Government here.”

— Principal Recipient

“‘Country 

Ownership’ 

has been taken 

too far—on a 

limited set of 

essential things, 

you have to be 

proscriptive.”

— Local Fund Agent

moving toward real Country ownership

“Trust cannot be separated from controls.”  — Principal Recipient

True 

partnership 

means not 

always saying 

“yes.”
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1.1  layer #1: the PriNCiPal reCiPieNts (Prs)

In the approved Terms of Reference (TORs) for the Panel, the Global Fund’s Board requested an 
assessment of the financial and managerial internal-control mechanisms of the PRs. Because the 
Board recognized that reviewing every one of the hundreds of PRs the Fund has financed from 
Rounds One to Nine would not have been possible in the time the Board allotted to the task1, the 
TORs asked the Panel to “assess the risk of fraud and misappropriation in the current Global Fund 
portfolio, and assess the systems and controls in place which seek to provide the assurance that 
Global Fund monies reach beneficiaries and are used for their intended purposes, by examining a 
representative sample of grants in countries in different risk categories and drawing conclusions and 
making recommendations from such an analysis, as appropriate.”

To this end, the Panel’s staff spent several weeks in April and May 2011 in designing and refining 
a methodology to choose such a representative sample-- one that would categorize by both risk and 
disease burden the more than 130 countries and territories that have implemented or are implementing 
grants from the Global Fund. The Panel recognizes the matrix it has created for this purpose is an 
imperfect triage exercise, but believes it discriminates sufficiently to stratify recipient countries in 
the service of creating a matrix from which to derive a sub-set for in-depth analysis. The Global 
Fund Secretariat does not yet use such a tool to guide its work, nor for the allocation of its resources, 
although the new Director of Country Programs has expressed his intention to create a model to do 
just that. Two of the Local Fund Agents (LFAs; in this case, PwC and the Swiss Tropical and Public 
Health Institute) have independently produced models to rank by risk the countries in which they 
work, and the Office of the Inspector General (OIG) has developed a matrix that is similar in a 
number of aspects to the one used by the Panel.  

The complete matrix the Panel used to categorize the countries that have received grants from the 
Global Fund appears as Annexes A and B to this report, and a spreadsheet of all of the data behind the 
matrix is posted separately on the Global Fund’s website. (Readers will note the Panel has presented 
two versions of its matrix, one of which uses the Ibrahim Index2 as a factor for countries on the African 
continent.) Annex C contains an explanation of the elements and the formulae of the matrix.

The Panel’s starting point for this review was to identify the major weaknesses for each PR in the 
countries in the representative sample, as indicated by the pre-signature LFA assessments and the 
Conditions Precedent in the grant agreements, and to track them over time through the documents 
that describe implementation. The analysis focused on four areas: Financial Management; 
Management of Sub-Recipients (SRs); Monitoring and Evaluation (M&E); and Procurement, 

1  The Panel did not include grants from Round Ten in its analysis, since few of them have signed agreements.

2 Developed by the Mo Ibrahim Foundation, the Ibrahim Index (www.moibrahimfoundation.org/en/section/the-ibrahim-index) brings together quantitative and qualitative data to 
assess governance in nations on the African continent.

Results of the Panel’s Analysis 
of the Layers of Assurance of the Global Fund System

Examples of 
Weaknesses in 

Grant-Management 
Analyzed in the 

Panel’s 
Representative  

Sample

•	 Overspending or lack of 
respect of budget lines;

•	 Lack of suitable 
accounting software and 
procedures;

•	 Excessive use of cash 
payments;

•	 Ineligible or non-grant-
related expenditures;

•	 Absence of supporting 
documentation for 
expenditures;

•	 Inter-grant borrowing;

•	 Problems with external 
audits, including 
selection and quality;

•	 Poor forecasting,  
delays in procurement, 
stock-outs;

•	 Inadequate storage 
and distribution of 
pharmaceuticals;

•	 Lack of transparent 
procedures to select SRs;

•	 Inadequate monitoring 
of SRs; and

•	 Data-quality problems.
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Construction and Supply-Chain Management. For the purposes of the Panel’s work, “weaknesses” 
are those problems at the country level already recognized by the Global Fund as risks to the good 
performance of grants, as well as “red flags” of potential fraud or misappropriation.3 

Annex D explains the full methodology the Panel employed to analyze the grant documentation, Annex 
E contains charts of the data from the Panel’s analysis, and summaries of the 40 country reviews appear 
in Annex F.

findings of the review of the representative sample

After reviewing thousands of documents from hundreds of grants in 40 countries, the Panel has 
identified several patterns that have important implications for how the Global Fund manages its 
portfolio:

The Global Fund does not identify most weaknesses in its PRs until the grants have started:

At the aggregate level, 30 percent of problems became apparent at the pre-assessment stage, 
14 percent appeared in the negotiations over the initial grant agreement, 48 percent in 
updates during implementation, five percent in the discussions over Phase-Two agreements, 
and one percent in finalizing agreements for the Rolling Continuation Channel (RCC). The 
emergence of such a large percentage of challenges after signature suggests the review process 
of applications by the Technical Review Panel (TRP) and nominated PRs by the LFAs could 
be more effective. Interviews with implementers and Global Fund staff also indicate that the 
late identification of weaknesses leads to calls to the Secretariat from PRs for urgent support to 
prevent the suspension of disbursements just before deadlines for milestones set out in the grant 
agreement, and is also associated with lower performance against targets. 

Almost every grant has had at least one financial-management problem: 

Financial-management issues comprise the majority of those weaknesses identified during 
the Panel’s review, and almost every grant examined had at least one financial-management 
problem flagged in its history. Program-management and accounting systems (36 percent) 
were the largest areas of risk within the financial category. The Panel’s analysis indicates that 
weak controls on income, currency-exchange, and inter-grant borrowing are not as pervasive 
as suggested, despite the public attention they have received lately. Within the sub-categories in 
financial management, a very clear pattern emerged: for the vast majority of cases, problems 
were identified during the course of grant implementation. However, the exception, staffing 
and salaries, is instructive. The Global Fund has put significant efforts into closely monitoring 
staffing expenses and salary top-ups, and into making sure PRs report them consistently and 
appropriately. As such, grant negotiations have consistently uncovered many of the salary-
related weaknesses during LFA pre-assessments, a pattern strongly reflected in the data. While 
salaries might be easier to track than other grant expenditures, the example proves the point 
that, with more-targeted effort in the pre-assessment phase and negotiation process, the Global 
Fund could identify more risks earlier.

3  The Panel used a combination of the elements areas identified as priorities in the various reports of the OIG and those laid out in a document produced in early 2011 by the Global 
Fund Secretariat to guide the work of the LFAs, entitled, “Assessment of Country and PR Risks.” 
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The Global Fund system of assurance needs to exercise greater 
oversight of how PRs choose and handle their SRs: 

Weaknesses in the management of SRs comprise only 10 percent of the overall problems 
identified during the Panel’s review, which appears to be an under-representation. This low 
percentage is likely the result of the reality that the LFAs have only been under contract to 
review the internal management standards of PRs, and in many places their oversight does 
not extend yet to SRs. The Panel’s analysis and observations from field visits concur with the 
findings of the OIG and current Global Fund policy and procedure documents that this lack 
of rigor represents a significant risk to the Fund’s portfolio. 

A better capacity-assessment carried out prior to grant signature could ensure  
PRs undertake M&E activities with sufficient quality to ensure good data: 

The Global Fund does not uncover the vast majority of M&E gaps with its PRs until the 
implementation process begins, since the difficulties have to do with how data-collection systems 
actually work. The number of M&E challenges with the grants reflects both the risk poor data 
pose to the Global Fund, as well as the more-recent pro-active efforts the organization has been 
making to find and address such problems. 

The procurement, storage and distribution of pharmaceuticals represent  
significant vulnerabilities for the Global Fund’s portfolio: 

The Panel’s review points to major hurdles for the organization in this area, including consistent 
weaknesses in the forecasting and quantification of the pharmaceutical products and medical 
supplies needed to implement programs in-country. Since 2010, the Secretariat has launched 
more-intensive efforts to solve some of these problems, by developing a reporting system on the 
price and quality of drugs paid for by the Global Fund, setting comparative benchmarks for 
prices of pharmaceuticals and medical supplies, and more carefully attempting to validate 
forecasts when signing grants and Phase-Two renewals.

The nature of grant documentation at the Secretariat puts the  
Global Fund’s institutional memory at risk of erasure: 

For a largely taxpayer-funded financing institution of the Global Fund’s size, complexity and 
level of responsibility to its donors, maintaining complete and easily accessible records on the 
grant portfolio is absolutely vital. During the course of the Panel’s review, it became clear 
that current practices at the Secretariat do not fully meet this need. To start, the Secretariat 
has no centralized, “official” archive4. This dispersal of memory has resulted in an ad-hoc 
approach to record-keeping that requires significant time and effort to maintain. It also means 
the Secretariat has no standards for which documents to keep, or for what format in which to 
maintain files. Furthermore, in many cases, individual staff members store documents on the 

4 Most FPMs now store documents related to the grants under their watch by using an Internet-based system, Sharepoint, but without standardized rules for naming or organizing the 
files. For an example of the kind of documentation that challenged the Panel’s reviewers and makes following the history of grants difficult for FPMs, see Annex H.



The Final Report of the High-Level Independent Review Panel on Fiduciary Controls  
and Oversight Mechanisms of the Global Fund to Fight AIDS, Tuberculosis and Malaria.

September 19, 2011 Page 13

Turning the Page from Emergency to Sustainability

hard drives of their desktop computers, which exposes the Global Fund to a significant risk of 
loss or corruption of data. According to the Panel’s interviews, turnover in personnel at the 
Secretariat routinely causes files to be misplaced or lost, and Fund Portfolio Managers (FPMs) 
face a serious challenge in learning the history of the grants under their purview.5 

Grant-management decisions are often opaque, and can undermine the 
Global Fund’s ability to conduct internal quality-assurance checks:

It became clear to the Panel during this review that two, parallel grant-management systems 
continue to operate at the Global Fund Secretariat: the formal and the informal. The standard 
grant documentation, such as disbursement requests, disbursement decision-making forms 
(DDMFs), grant agreements, etc., reflects the formal process. Yet much (if not most) of the day-
to-day grant-management process takes place informally, outside of the formal documentation 
process, and should be more systematically tracked and archived.6 

5 The problems of the retention, usability and inconsistency of Global Fund documents is particularly acute for the first few rounds of grants, a phenomenon the U.S. Government 
Accountability Office (GAO) noted as early as 2005: GAO, “The Global Fund to Fight AIDS, TB and Malaria is Responding to Challenges, but Needs Better Information and 
Documentation for Performance-based Funding,” GAO, Washington, D.C., June 2005.

6 The GAO flagged these practices as problematic in reports issued in 2005 and 2007: Ibid. and GAO, “The Global Fund to Fight AIDS, TB and Malaria Has Improved Its 
Documentation of Funding Decisions, but Needs Standardized Oversight Expectations and Assessments,” GAO, Washington, D.C., May 2007.

What about Countries in the Panel’s Representative Sample  
That Have Received Visits from the OIG?

The OIG report on grants in Malawi identified significant procurement problems, particularly in the areas 
of management, forecasting, supply-tracking, information systems, and staff capacity. Many of these issues 
appeared previously in grant documentation at the Global Fund, and had been flagged for follow up. 

In Tanzania, the OIG report identified serious weaknesses in financial controls, particularly regarding 
data-collection, bank reconciliation, budgeting, and supporting documentation for expenditures. At 
the time of the report, in June 2009, the Global Fund’s grant documentation had previously identified 
financial-management weaknesses that date back to the LFA’s pre-signature assessment of the PRs.
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The Global Fund itself estimates that over 40 percent of its 
total investment in grant-making goes into the purchase of 
medicines and other health products, such as bed nets.1 This is 
the largest category of spending in the organization’s portfolio, 
and amounts into the hundreds of millions of dollars each year. 

The sheer size of the Global Fund’s aggregate procurement of 
medicines and health supplies allows it to shape worldwide 
markets. No institution pays for more of the crucial drugs 
and tools used to prevent and cure malaria, save people from 
tuberculosis and control HIV. As the report and working papers 
of the Comprehensive Reform Working Group (CRWG) point 
out, the Global Fund plays a dominate role in the marketplace 
for a number of key products, since the organization:

•	 Acts as the single-largest source of financing for the 
procurement of artimesinin-based combination therapy 
(ACT) against malaria;2

•	 Ranks among the top two purchasers of anti-retroviral 
medicines, along with the President’s Emergency Plan for 
AIDS Relief of the United States;

•	 Pays for 76 percent of all the long-lasting, insecticide-
treated bed nets distributed around the world;3 and

•	 Covers between 40 and 50 percent of the orders placed 
through the Global Drug Facility for medicine to treat 
multi-drug-resistant tuberculosis;4

Given this enormous scope, the Panel believes the procurement 
and management of pharmaceuticals and medical products 
poses larger risks to the Global Fund’s finances, operations 
and reputation than any other activity in its business model. 
The Panel agrees with the OIG and outside observers like the 
CRWG that these are the investments most-vulnerable to the 
diversion of funds and/or goods, and they represent an area 
in which the Global Fund can achieve significant efficiencies 
to do more with available budgets. The documentary record 

shows fourteen of the 40 countries in the Panel’s representative 
sample experiences serious challenges with the purchasing and 
distribution of drugs and other medical supplies, and the Panel 
has summarized this problem into four areas: Inadequate 
forecasting, poor procurement processes, theft and diversion 
from the in-country supply chain, and quality and safety 

Forecasting: 

One of the most important factors in improving access to 
treatment is ensuring a regular and reliable supply of medicines, 
and reliable data for the forecasting the needs of patients is 
essential for that purpose. The Panel heard repeatedly on its 
field visits of the challenges of predicting with certainty the 
amount of medicine or health needed in a given country each 
year so as to place orders with confidence and in sufficient 
time. While calculating aggregate estimates of demand at the 
global level is an understandably inexact exercise, quantifying 
the number of patients who need drugs or families who need 
bed nets on an annual basis in most countries should be much 
easier. Several factors appear to lie at the root of the problem: 
managerial chaos, rudimentary methods of tracking patients 
and their consumption of medicine, and a lack of baseline 
data on the number of people infected/eligible for treatment 
in the first place. The Global Fund should be investing more, 
and more systematically, to solve these basic capacity gaps, 
as the expiries and shortages that result are major barriers to 
the implementation of its grants; even false alarms about 
stock-outs are very damaging to the reputation of the Global 
Fund programs. The Secretariat should accelerate the trend 
of requiring PRs to develop electronic systems for inventory-
management and tracking patients, and should expand on-site 
data verifications by the LFAs on stocks of drugs, number of 
patients reported and consumption prior to procurements. The 
Panel sees great promise in mobile-phone technologies for these 
purposes, and urges the development of standardized protocols.

The Procurement and Distribution of Pharmaceuticals and Medical Supplies: 
The Biggest Risk to the Global Fund’s Portfolio?

1. The Global Fund’s website, 16 September 2011.

2. Justin M Cohen, et.al., “Predicting Global Fund Grant Disbursements for Procurement of Artemisinin-Based Combination Therapies,” Malaria Journal 2008, 7:200. This 
analysis estimates the Global Fund is responsible for approximately 70–78 percent of all ACT procurement by public-sector institutions.

3. Comprehensive Reform Working Group of the Global Fund Board, “Value for Money” working paper, 14 April 2011, p. 14.

4. Ibid.
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Tendering and Bidding Processes:

Over the past years, delays in the procurement of medicines 
and health commodities have crippled the progress of 
Global Fund grants in every region, often because of 
internal bottlenecks in Ministries of Health. In addition, 
the manipulation of tendering and bidding for contracts to 
furnish drugs, bed nets and supplies, whether for political 
or economic reasons, is a font of corruption documented by 
the OIG. Though the Panel understands and shares the long-
term goal of helping to strengthen in-country systems, the 
purchase of drugs or medical equipment is not an inherently 
governmental function; the principle of “country ownership” 
should not allow bureaucratic slow-downs to put lives at risk if 
external entities can do the job faster, and at a better price. The 
Global Fund’s Board introduced the concept of Voluntary 
Pool Procurement (VPP) in 2007, and the Secretariat has 
steered a number of grants into bulk-purchasing schemes 
since then, with generally good results. The large risks posed 
by incompetent procurement have convinced the Panel that 
the Global Fund should make the VPP and other external 
purchasing channels the default for all grants, except if 
implementers can certify local institutions can meet and 
perform to international standards. One note of caution: no 
matter who does the buying, the Global Fund’s procurement 
policies should not prioritize purchasing on price alone, and 
should place more value on quality and the reliability of supply 
offered by vendors. 

Storage and Distribution:

The Panel has seen for itself the 
precarious conditions under 
which drugs and health supplies 
are stored once they reach the 
country level in many places 
around the world. Warehouses, 
including those managed by 
Government-owned Central Medical Stores (CMS), tend to 
not be well-managed, climate-controlled or secure. Stock-
reconciliation, inventory- management and training are 
recurring weaknesses. The handling of drugs at the Provincial 
and District levels is often not adequate, either, and many 

local officials can have difficulty accounting properly for drugs 
purchased by the Global Fund because they do not segregate 
them from those purchased out of local budgets. With such 
poor control of inventories, stock-outs at the facility level are 
sometimes artificial, as drugs remain at the CMS but do not 
get out to the right patients at the right time. The Global 
Fund’s contracts with the LFAs have not always included 
verifications of the conditions under which PRs and SRs 
warehouse and distribute pharmaceuticals, nor did the LFA 
personnel involved in reviewing the supply chain always have 
the requisite experience. Since 2010, however, Pharmaceutical 
Country Profiles complied by LFA staff with enhanced skills 
are helping the Global Fund gather a more comprehensive and 
detailed picture on what is happening with the handling of 
valuable assets on the ground.

The Panel believes enhanced quality-control of the facilities 
used by the recipients of Global Fund grants to store and 
distribute drugs and medical supplies is crucial. As with 
procurement, the Global Fund should require the out-
sourcing of the supply-chain as the norm for its grants in the 
short term, with the exception of implementers that can certify 
local institutions can meet and comply with international 
standards. In the long-term, the Global Fund should support 
the certification of organizations, whether public or private, 
that can safely and securely handle the management of 
pharmaceuticals and health products in a cost-effective and 
sustainable way.

Theft and Diversion:

Given the scale of the Global Fund’s investments in drugs, bed 
nets and other medical supplies, the possibility of theft should 
be a major concern for the organization. The OIG is currently 
investigating 17 cases of drug theft in 13 countries in Africa, 
and has indicated to the Panel the problem has also appeared 
in South East Asia. The Inspector General has publicly 
suggested that preliminary investigations show the losses from 
this criminal activity could amount to “well in excess of US$ 
1 million in value.”5 Independent researchers have found 
that drugs purchased under the Global Fund’s Affordable 
Medicines Facility—Malaria (AMFm) and intended for use 
only in certain African countries have appeared at informal 

5.  The theft appears to involve syndicates that transport stolen anti-malarial drugs from East African countries to West Africa for sale. Office of the Inspector General, Global 
Fund to Fight AIDS, Tuberculosis and Malaria, “Progress Report from November 2010 to March 2011,” Global Fund, Geneva, May 2011, p. 13.

6.  Richard Tren, et.al., “The Global Fund’s Malaria Medicine Subsidy,” Africa Fighting Malaria Policy Paper, September 2011.

“What you see with 

the Central Medical 

Stores is the head of 

the hippopotamus.”

—Non-Governmental Partner
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sales points in a neighboring nation.6 Because the Terms of 
Reference for the LFAs in most places have not included spot 
checks of local markets to assess whether drugs purchased by 
the Global Fund (especially through the AMFm) are ending 
up on the black market, the Global Fund has sometimes 
suffered from a blind spot on theft. 

The apparent growth of a parallel market for medicines 
purchased by the Global Fund, along with recent decisions by 
the Secretariat to stop using CMS or equivalent institutions 
in several countries, has heightened sensitivities around the 
vulnerability leakage poses to the grant portfolio. Between 
June and October 2011, Secretariat has instructed the LFAs 
to undertake more in-depth assessments of the danger of drug 
thefts, and is now analyzing self-evaluations it requested of 
PRs in 20 countries judged to be of particular risk for theft 
and diversion. 

The Panel therefore welcomes and encourages recent efforts 
by the Global Fund to cooperate with other donors, technical 
agencies, law-enforcement organizations and implementers to 
combat the traffic in stolen medicine, but urges even-greater 
vigilance.7 In the case of the AMFm, the organization should 
expand its work with Interpol, previously focused on East 
Africa, to monitor shipments of anti-malaria drugs in West 
Africa, and to use the LFAs to check on purchasers and to 
conduct unannounced visits to markets. Joint work between 
the Global Fund and the President’s Malaria Initiative of the 
United States to conduct detailed studies of the problem in 
Mozambique, Benin and Zambia is also an excellent model 
for future cooperation.

Quality and Safety:

The ultimate aim of any improvements in the purchase and 
distribution of drugs and other medical products is to assure the 

safety of the people the Global Fund serves. Loss or degradation 
caused by inappropriate conditions during storage and transport 
can mean patients receive medicine that is expired or rendered 
ineffective. Uneven compliance with the Global Fund’s quality-
assurance policies in the past has raised the risk of the delivery 
of counterfeit or substandard pharmaceutical products. In 
addition, very few implementers track in a systematic way 
whether patients on drug regimens supplied by the Global 
Fund are experiencing side-effects or reactions. 

Since 2008, the Global Fund Secretariat has increased its 
monitoring of compliance with the organization’s revised 
Quality-Assurance Policy, including through arranging its own 
quality-control testing for certain categories of medicine. Also, 
data from proposals in Round Ten do indicate a welcome increase 
in the number of applications that describe pharmacovigilance 
activities in progress, or in the planning stage.

Nevertheless, the Panel sees a need for the organization to 
require PRs to invest more of grant budgets, systematically, in 
pharmacovigilance programs that monitor the quality, usage 
and efficacy of the drugs it buys, and that can track adverse 
events among patients and other post-marketing product 
defects. Information from this surveillance, which should 
take advantage of already-existing channels wherever possible, 
should help FPMs to work with partners to adjust their advice 
to countries, and should allow the Secretariat to make changes 
to its VPP purchases when necessary. 

7.  The leadership of the Global Fund deserves congratulations for convening a high-level international meeting on the issue of theft and diversion in Geneva in February 2011; a 
follow-up will take place in Addis Ababa, Ethiopia, in December 2011.
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The Global Fund has two systems for managing its grants: 
one for the 87 percent of the portfolio that is in the hands of 
Government Ministries and non-governmental organizations, 
and one for the 13 percent for which a United Nations agency 
is the PR, predominantly UNDP. As of September 2011, 
UNDP is managing 64 active grants on behalf of the Global 
Fund in 26 countries, in the amount of US$ 1.04 billion. In 
many cases, these are difficult places to work, and the CCM 
has proposed UNDP as a PR because few (or even no) local 
organizations have the requisite infrastructure to handle the 
finances; in other instances, the Global Fund itself has asked 
UNDP to step in as a stop-gap PR after the suspension or 
termination of a grant with another implementer. UNDP 
takes a seven-percent fee from each grant for its service as PR.

Global Fund programs overseen by UNDP operate under a 
different grant agreement and separate terms and conditions 
than do those under the management of any other PR. Under 
an accord signed by the Executive Director of the Global 
Fund and the Administrator of UNDP in 2003, when UNDP 
acts as a PR, it has the right to “administer [the grants] using 
its regulations, rules and procedures.”1 In essence, when 
the Secretariat signs a grant with UNDP, the Global Fund 
waives many of the fiduciary tools it has to work with other 
PRs. Article 7b of the Standard Terms and Conditions of 
Global Fund grants with UNDP specifies that UNDP “shall 
have financial audits conducted of Program expenditures in 
accordance with its internal and external auditing practices.”2 
This clause means that, because of the so-called “Single-
Audit Principle,” under the United Nations (UN) Legal 
Framework,3 only the UN Board of Auditors and the UN 
Joint Inspection Unit (or another body mandated by the UN 
General Assembly) may perform an external review, audit, 
inspection or investigation of a Global Fund grant managed 
by UNDP. Unlike every other PR, contractually obligated to 
have an external auditor, submit to review by the Local Fund 
Agents, and to provide all requested information to the OIG 
in the case of an audit or investigation, UNDP uses its own 

Office of Audit and Investigations (OAI) to perform these 
oversight functions. 

As many PRs do, UNDP often creates a network of SRs to 
carry out the activities of the grant it receives from the Global 
Fund. UNDP tends to manage these SRs in three ways, 
according to the assessed risk level of the local organization:

•	 Direct Payment, in which UNDP only transfer funds to an 
SR after the presentation of invoices to reimburse expenses 
undertaken4; under this arrangement, UNDP Country 
Offices usually pay vendors and perform procurements on 
behalf of the SR;

•	 Advance Payment, in which UNDP does make direct, up-
front payments to an SR to implement activities; in this case, 
the SR does its own procurement, and pays vendors itself;

•	 Hybrid management, in which UNDP advances an SR some 
amount of money for programmatic activities, but maintains 
control over procurement and the payment of some types of 
vendors.

In addition, UNDP has recently adopted a policy to 
require its Country Offices that are procuring some kinds 
of pharmaceuticals and medical products for Global Fund 
grants to use worldwide purchasing arrangements concluded 
through UNDP headquarters in New York and managed by 
the UNDP office in Copenhagen. These channels include 
contracts negotiated with multi-national drug companies for 
global price discounts.

While the Panel might not have advised the Global Fund to 
accept the provisions of the agreement with UNDP eight years 
ago, it does not recommend re-negotiating the arrangement 
now. The Global Fund should consider UNDP a transitory 
and temporary PR in almost all cases, and should hold the 
organization accountable for developing an exit strategy with 
concrete timelines. UNDP’s goal should be to develop enough 
capacity to hand over the management of the Global Fund 

1.  Standard Terms and Conditions of the Grant Agreement between the Global Fund and UNDP, Article 2.

2.  Standard Terms and Conditions of the Grant Agreement Between the Global Fund and UNDP, Article 7b.

3.  “The United Nations Board of Auditors and the appointed External Auditors of the specialized agencies and of the International Atomic Energy Agency retain the exclusive right to carry 
out external audit of the accounts and statements of the United Nations Organizations. If special reviews are required, governing bodies should request the appointed External Auditor to 
carry out specific examinations and to issue separate reports to them on the results.”

4.  The OIG has expressed concerns about the scrutiny of these invoices by UNDP offices in several countries.

The Special Case of the United Nations Development Programme (UNDP)
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grants to local institutions as soon as possible. In fact, the Global 
Fund should develop a performance indicator to endorse this 
goal, and measure the transition of UNDP (or any other non-
national implementer) against the number of countries exited, 
plus the infrastructure left behind and the capacities of national 
entities developed during the course of the grants. 

Nevertheless, the Panel believes the parameters of the current re-
lationship between UNDP and the Global Fund have implica-
tions for the oversight of grants today in three important areas:

Audits:

Under the “Single-Audit Principle,” only UNDP/OAI may 
audit the Country Offices of UNDP and the funds the 
organization expends directly through those offices in the 
management of Global Fund grants. UNDP/OAI has developed 
a risk-assessment specifically for this work, and devotes three 
auditors (based in Bratislava, Dakar, and Johannesburg) to 
its Global Fund portfolio, who can draw on support from 
UNDP headquarters and several Regional Audit Centres. On 
an annual basis, UNDP/OAI then creates an audit plan for 
the UNDP Country Offices that are acting as PRs, and, in 
addition, performs audits every year on the grants in countries 
that fall under the Global Fund’s Additional Safeguards Policy. 
UNDP/OAI undertakes its work in conformance with the 
International Standards for the Professional Practice of Internal 
Auditing established by the Institute of Internal Auditors (IIA) 
and adopted by the Representatives of Internal Audit Services 
of the United Nations Organizations, Multilateral Financial 
Institutions and Associated International Organizations (RIAS).

Until recently, the Global Fund, including the Secretariat, the 
OIG and the LFAs, did not have the ability to read UNDP/
OAI audit reports. UNDP would only share the two- or three-
page summaries of these documents. The Inspector General 
has declared on a number of occasions that this restriction did 
not allow him to give the Global Fund full assurance regarding 
the grants managed by UNDP. In July 2011, however, the 
UNDP Executive Board allowed the Global Fund to have 
so-called “Member State” access to UNDP/OAI opinions on 
Global Fund grants. In practical terms, this change means that 
designated representatives of the Global Fund may travel to 
New York to read these reports, in camera, and take notes on 
their content, but may not quote from or reproduce them. 

The Global Fund does have more access to the records of the 
SRs for grants managed by UNDP, especially those under the 
advance-payment arrangements. SRs that receive transfers of 
funds from UNDP are subject to oversight by the LFAs and 
the OIG, including for data-verification exercises and spot 
checks. The situation is more complicated for those SRs under 
UNDP’s direct-payment or hybrid systems, and the Global 
Fund often has had to settle for general information on the 
financial flows that involved these organizations, rather than 
the details of transactions.

The Panel is not in a position to judge whether the new 
arrangement conceded by the UNDP Executive Board is 
satisfactory, but urges both UNDP and the Global Fund to 
purse enhanced cooperation for the next year. Considering 
the current pace of the OIG’s work, the reality is that the 
Global Fund cannot conduct audits in all countries in its 
portfolio over the next few years, and must find a way to rely 
on the opinion of qualified auditors, such as those from UN 
organizations, in a number of places. As a first step, UNDP 
should establish a secure, electronic portal to allow designated 
Global Fund staff to review UNDP/OAI audit reports from 
Geneva. Second, UNDP/OAI and the Global Fund’s OIG 
should increase the practice of auditing Global Fund activities 
in parallel in the same country, preferably by arranging for 
concurrent, coordinated field work. (In these exercises, 
UNDP/OAI audits the UNDP Country Office in its role as 
PR, and the OIG audits SRs and any other PRs). 

Investigations: 

UNDP asserts it has a “zero-tolerance” policy with regard to 
fraud and corruption. To implement this posture, UNDP/
OAI has the charge of investigating allegations of fraud, and 
also conducts proactive investigations in programmatic areas 
that are highly susceptible to corruption.

UNDP claims the “Single-Audit Principle” also applies to 
investigations, and does not permit the OIG to have access to 
documentation relating to the direct management by UNDP 
Country Offices of Global Fund grants, including SRs under 
direct-payment arrangements.5 In addition, UNDP asserts its 
staff members enjoy privileges and immunities in the exercise 
of their duties that can protect them from outside investigation 
(unless the organization waives them). UNDP has cooperated 

5. This issue is a subject of disagreement between UNDP and the OIG, and the Panel does not take a view on it. 
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with the OIG on several investigations, but the relationship 
could benefit from more definition.

In this area the Panel urges UNDP/OAI and the OIG to 
develop and sign a detailed Memorandum of Agreement that 
would spell out how the two institutions can cooperate and 
share information to the fullest extent possible during the 
course of investigations. Of particular importance in such an 
understanding will be points such as:

•	 The conduct of joint investigations;

•	 The exchange of confidential information, including 
regarding witnesses;

•	 The sharing of documents obtained from third parties; 
and

•	 Access to UNDP’s internal documents for the purposes 
of building a case.

The Panel believes a solution ought to be possible to allow 
UNDP/OAI and the OIG parties to pursue alleged corruption 
together to safeguard the investments of both organizations, 
and in a way that privileges and immunities do not interfere 
with the cooperation.

Routine Monitoring:

The Global Fund can have access now to reports on all Global 
Fund-related transactions from the UNDP’s ATLAS system, 
as well as all financial reports and supporting documentation 

related to non-UN SRs and sub-SRs. Furthermore, 
cooperation between LFAs and UNDP Country Offices has 
been generally productive, if unofficial. The guidance passed 
down from UNDP headquarters in September of 2010 
regarding interactions with the LFAs has had a chilling effect 
these relationships, however. Establishing a formal agreement 
on the conditions for the exchange of information between 
UNDP and the Global Fund, including the LFAs, to allow for 
ongoing, routine monitoring might prove the most important 
way to build confidence in the long run about the assurance 
UNDP provides on the grants for which it acts as PR. A 
precedent for this kind of arrangement already exists: Under 
the terms of the Financial and Administrative Framework 
Agreement (FAFA) between the UN System and the European 
Commission (EC), the European Anti-Fraud Office (OLAF) 
may examine five transactions (selected by random sampling) 
with supporting documents made with funding given to 
UNDP by the EC, and a further five transactions in case errors 
are discovered. The UN has determined such targeted inquiries 
do not cross the threshold into an audit, so the “Single-Audit 
Principle” does not apply. The Panel believes the Global Fund 
must seek the same agreement with UNDP as the EC has 
concluded under the FAFA, and implement it through a work 
plan that targets those countries and programmatic areas that 
both institutions view as the most risky.
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1.2    layer #2: the CouNtry CoordiNatiNG meChaNisms (CCms)

The CCM is one of the most-treasured, and yet most-criticized, aspects of the Global Fund’s model. 
People interviewed by the Panel and its Support Team for this report presented disparate views on 
the viability of the CCM concept, and the Panel met with CCMs that range from highly functional 
to moribund. 

There is no question the singular achievement of the CCM idea has been to provide a platform for 
various sectors to work together, in many cases for the first time in any structured way. The ability 
to “galvanize everyone”7 and bring Government, charitable groups, the private sector, donors, UN 
agencies, and affected populations to the same table in the service of a common cause has changed the 
nature of public discourse in many countries. The Global Fund has made ordinary and expected what 
was unthinkable in dozens of nations ten years ago, as in the following examples: 

•	 HIV-positive people meet regularly and openly with Ministers and Presidents and appear in 
the media;

•	 Governments must account for spending that previously would have been off-the-books, 
including by submitting to monitoring through unannounced visits;

•	 Faith-based organizations coordinate the delivery of health care with State-operated institutions;

•	 NGOs bid for funds in transparent tenders;

•	 Donors engage recipients on their terms; and

•	 Ordinary citizens stand to represent their peers in competitive elections.

The CCMs usually represent the only chance to bring together non-traditional decision-makers in 
the health sector (civil society, communities). Often, the governance model of a CCM breaks the 
traditional dynamics of power in certain countries where the State, politics and economy are run by 
the same cliques. The Panel has concluded a unique and invaluable outcome of the Global Fund’s 
system in many places has been a boost to democratization and good governance. 

But, like democracy itself, the CCM can be an inelegant and imperfect instrument. Charged ten years 
ago with being the “focus of program accountability,” the CCMs have labored under expectations 
that were probably always impossible to achieve, and for which they do not have commensurate and 
necessary authority. Some of the weaknesses in the CCMs’ ability to play a serious role as trustees 
are thus systemic. Since the beginning of the Global Fund, the possibility of self-dealing among 
members of CCMs has been a concern as an obvious impediment to the ability of CCMs to serve 
in a meaningful oversight role. As the Global Fund Secretariat recognized in a 2008 thematic review 

7  Interview with the Vice Chairman of a CCM.

“We do understand 

the governance issues 

are paramount, and 

that we are not there; 

our democracy is 

only 17 years old, 

and [the Global Fund 

CCM] is part of the 

democratization 

process.” 

— Principal Recipient

“Oversight in real time 

by the CCM sends a 

message to the society 

at large, a lesson to the 

country, to the SRs, to 

the partners. When we 

no longer have money 

from the Global Fund, 

I think the CCM will 

survive as a model 

of good governance 

here.”

— Chair of a CCM

“The Fund will work with a country coordination and partnership mechanism that should  

include broad representation from Governments, civil society, multilateral and bilateral agencies  

and the private sector…It should preferably be an already existing body.  If no appropriate  

coordinating body exists, a new mechanism will need to be established….  The Country  

Coordinating Mechanism will be the focus of program accountability.”

— Framework Document of the Global Fund



The Final Report of the High-Level Independent Review Panel on Fiduciary Controls  
and Oversight Mechanisms of the Global Fund to Fight AIDS, Tuberculosis and Malaria.

September 19, 2011 Page 21

Turning the Page from Emergency to Sustainability

of conflict-of-interest within CCMs, the Board chose to give precious little direction to what in-
country partnerships should look like: “CCMs were left to define their own governance principles, 
demonstrate transparency and efficiency in resource use and ensure that funds would be used as 
intended to serve communities. By default, therefore, it was assumed that systems would be put in 
place to mitigate potential misuse of power and funds.”8 Few CCMs could or did. 

Dominance of the CCMs by Government Ministries that were also PRs was a recurring, problematic 
pattern. The last published review to examine the composition of all the CCMs for patterns that 
could offer insufficient protection against conflict-of-interest took place in 2005, after Round 4. At 
the time, the Global Fund found Government officials chaired every CCM, with the exception of 
those in the Russian Federation, the Democratic Republic of Congo, and Nigeria; 60 percent of the 
Chairs were from Ministries of Health, which happened to be PRs also. Government representatives 
held 75 percent of Vice-Chair slots as well.9 

The membership of CCMs in some countries has also been skewed towards organizations that 
are receiving financing from Global Fund grants, a situation that has led to accusations of less-
than-transparent decision-making about which groups gain access to resources. After receiving 
applications for Round 10, in 2010, the Screening Review Panel that determines whether CCMs 
meet the eligibility criteria established by the Global Fund’s Board pointed to “considerable 
challenges” in two areas: conflict-of-interest in the process of nominating PRs and the capacity of 
non-governmental constituencies to organize transparent methods to select their representatives.10 

As proxy indicators for good governance, the Panel checked the current membership lists of all the 
CCMs against two criteria: whether PRs hold the Chair and Vice-Chair slots, and what percentage 
of CCM members come from organizations that receive financing from Global Fund grants. The 
review covered 132 total CCMs (116 countries and 16 multi-country projects) in all eight regions 
in which the Global Fund has investments. Annex I contains the detailed analysis of the CCMs, 
broken down region by region.

The Panel’s examination of the CCMs found two important improvements in the management of 
potential conflict-of-interest on CCMs:

•	 CCMs have diversified their leadership considerably since 2005. Thirty one CCMs (23 percent) 
have Chairs and/or Vice Chairs that are also representatives of PRs. South Africa is the only 
country found to have both Chair and Vice Chair that represent organizations that are PRs. Nine 
CCMs (seven percent) have representatives of Governments as Chair and Vice Chair. 

•	 In no case do funding recipients make up the majority of a single-country CCM. The share of 
PRs/SRs/SSRs on CCMs tends to be in the range of 15 to 25 percent, although three multi-
country CCMs only have recipients as members. Until May 2011, the Global Fund’s conflict-
of-interest policy applied only to managing a situation in which the Chair and Vice Chair of 
a CCM came from the same entity. Now, every CCM must have a written policy to guide the 
conduct of any implementer of a Global Fund grant that also sits on a CCM. 

8  Global Fund Implementer Series, “Country Coordinating Mechanisms: Conflict of Interest,” Global Fund to Fight AIDS, Tuberculosis, and Malaria, Geneva, November 2008, p. 6.

9 “Secretariat Analysis of CCMs at Rounds 1-4,” Global Fund to Fight, AIDS, Tuberculosis and Malaria, Geneva, 2005. 

10 The Screening Panel reviews every CCM application for six minimum requirements, one of which is having a documented, transparent process for nominating PRs. In Round Nine, 
applications from Equatorial Guinea, the Kyrgyz Republic and Mauritania did not advance because their sponsoring CCMs did not meet several of the standards, including for the 
selection of PRs. In Round Ten, proposals from Albania, Belarus, Bhutan and Bolivia were ineligible because the CCMs in those countries did not meet the requirements regarding 
the choice of PRs. “Report of the Round 10 Screening Review Panel,” Global Fund to Fight, AIDS, Tuberculosis and Malaria, Geneva, October 2010.

CCMs with Chair 
and Vice Chair from 

Government

Lao People’s  
Democratic Republic

Uganda

Montenegro

Tajikistan

Ukraine

Multi-Country Americas 
(OECS)

Bangladesh

Multi-Country Africa 
(RMCC)

São Tomé and Príncipe 

“By default, 

therefore, it was 

assumed that 

systems would 

be put in place to 

mitigate potential 

misuse of power 

and funds.”

— Global Fund 
Implementer Series, 
Country Coordinating 
Mechanisms: Conflict 
of Interest, November 
2008
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Through observations and interviews gleaned during more than a dozen field visits, the Panel 
also found a number of challenges to the capacity of the CCMs to act consistently and reliably to 
manage risk and maintain fiduciary and programmatic oversight for the Global Fund’s grants:

•	 The CCMs are informal fora of stakeholders, with little accountability for the decisions taken. 
While the Global Fund’s Framework Document states a CCM “should preferably be an already-
existing body,” in practice almost all came into being as a consequence of applying for, and then 
receiving, resources from Global Fund grants. The CCMs typically have no legal status: they are 
not usually incorporated, and their staff members are employed formally by other organizations. 
In addition, the CCMs are not a contractual party to the financial arrangements with the Global 
Fund— CCM representatives acknowledge the grant agreements, but do not sign them. 

•	 While they can bring vibrancy to the dialogue around the three diseases at the country level, 
the majority of CCMs perform their oversight more on paper than in reality. The small CCM 
Secretariats do receive funding from the Global Fund, but many rely on donations and loaned 
staff from partners. CCM members all have other jobs, and quite often do not have time to 
read and analyze the enormous amount of information included in reports from the PRs and 
LFAs. In some places, the converse is true: CCMs do not receive any meaningful reports at all. 
Civil-society members and development partners are much more diligent in attending than the 
Government representatives. Many CCMs do not preserve funding in their grants to do site 
visits and other physical verification of implementation. 

“Country Ownership” and the CCMs

The Panel recommends the Global Fund Board should prepare and adopt a re-defined statement on 
country ownership at its November 2011 meeting. The statement should cover how CCMs should 
exercise their responsibility for accountability, particularly by ensuring all stakeholders must be able to 
participate meaningfully and on an equal basis in decision-making. This means, inter alia:

•	 Documents must be written and meetings conducted in a language/languages understood by all; and 
translation/interpretation provided where this is not possible;

•	 Meetings must be held at times and in places convenient to all stakeholders;

•	 All stakeholders must have equal and timely access to the information they need to make decisions; 
and

•	 In reaching decisions, all stakeholders’ views must be heard, noted and accorded appropriate status.

Decision-making covers, inter alia:

•	 Identifying and reaching agreement on the problems caused by the three diseases;

•	 Specifying the level and type of assistance needed from the Global Fund to address those problems;

•	 Approving grant applications submitted to the Global Fund;

•	 Selecting the criteria for appointing PRs, assessing the merits of applicant organizations against these, 
and selecting the most suitable organization;

•	 Determining the most effective arrangements for overseeing the performance and results of PRs and 
SRs, participating in such oversight arrangements (including site visits), and determining and taking 
any remedial action required where performance and achievements are deemed unsatisfactory; 

•	 Approving the content of periodic progress reports submitted to the Global Fund Secretariat; and

•	 Participating in in-country meetings with Global Fund staff.

The Panel has observed that 
the best CCMs share a series 
of characteristics and behaviors 
that increase their chances of 
acting as true stewards of the 
Global Fund’s resources at the 
local level:

•	 The Government has decid-
ed it does not need to con-
trol or dominate the CCM, 
and encourages leadership 
by civil-society groups;

•	 The CCM has shrunk 
its size to a manageable 
number of members 
(typically less than 20);

•	 An Executive Committee 
exercises delegated 
authority;

•	 An Oversight Committee 
follows the implementation 
of the grants closely, 
including through 
reviewing reports from the 
PRs and LFA, conducting 
site visits and unannounced 
spot checks and using a 
“dashboard” tool to track 
progress against indicators;

•	 Technical Committees 
consider solutions to 
operational problems, and 
supervise the preparation of 
disbursement requests and 
new applications;

•	 Members stand for free and 
open elections within their 
constituencies, and seats 
rotate on a regular basis;

•	 Written manuals and by-
laws govern the functioning 
of the CCM and its 
committees and regulate 
conflict-of-interest;

•	 The CCM has established 
linkages, and often has 
inter-locking membership, 
with other coordination 
bodies in the health sector in 
the country (such as donor 
roundtables, United Nations 
Theme Groups, or the steer-
ing committees for Sector-
Wide Approaches); and

•	 Partners use the CCM 
process to make decisions 
with their own money to 
complement the Global 
Fund’s investments.

Characteristics of 
CCMs That Work:
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•	 Most of the Global Fund’s requirements for CCMs are voluntary, and it can be easy to game 
the system. CCMs in some places are vehicles created only to access financing from the 
Global Fund, whose procedures and membership are made up to satisfy the letter, but not the 
spirit, of the rules. In many countries, NGOs have been an afterthought in the planning and 
development of proposals, and have received documents for endorsement only at the eleventh 
hour before submission to Geneva.

The Panel believes a re-shaping of the expectations of “country ownership” could help remedy these 
flaws to a great extent.

1.3 layer #3: the teChNiCal revieW PaNel (PrP) aNd the GraNt-
aPPliCatioN ProCess

The current process to apply for financing from the Global Fund consists of two steps. In the first 
instance, during each funding opportunity, called a “Round,” individual CCMs prepare proposals, 
which an independent team of experts, the TRP, then assesses. After an intense period of review, 
the TRP makes its recommendations to the Board, with proposals ranked by technical merit; the 
Board has adopted a prioritization policy to follow if it does not have enough money to approve all 
the applications recommended by the TRP. 

If the Global Fund’s Board accepts the TRP’s suggested package of grants (which it historically has 
done en bloc, without amending or debating individual applications), it provides each proposal 
with a two-year funding ceiling. Some applications require further clarification by the TRP, for 
which a period of up to four months is permitted11 . In parallel with this dialogue, the Secretariat 
then begins to negotiate the grant agreement with the PRs nominated by each CCM, for which the 
Global Fund’s rules allow a maximum period of 12 months (although the Board may approve up 
to a three months’ extension in extraordinary circumstances). 

The Panel has several concerns about the grant-application process, which might not be allowing 
the Global Fund to make the soundest possible judgments about the riskiness and value-for-money 
of the proposals it finances:

1 .3 .1 The “Free-for-all” Phenomenon 

Because, outside of two exceptions, the Global Fund’s Board sets no upper limit for the dollar-
value of individual proposals in each Round,12 and because the Rounds do not always occur on a 
predictable schedule, CCMs have every incentive to seek as much money as possible, whether they 
truly need it or not. Budgets can be padded (and frequently are), and CCMs often ask the Global 
Fund to pay for everything, without accounting sufficiently for what other donors or the national 
Government will be contributing to each category of activity.13 CCMs in large countries tend to 
put forward enormous proposals, which, if approved, can crowd out smaller, but perhaps needier, 
applicants. Around the world, the lure of new money means that a number of CCMs have focused 
more on repeated applications and less on the performance of previous grants.

11  The four-month period begins when the TRP receives an applicant’s responses to the requested clarifications.

12  As of 2010, grants in the so-called “targeted pool” aimed at most-at-risk populations may only request US$ 5 million for Phase One and US$12.5 million for the full five years of a 
grant. In addition, proposals from upper-middle-income countries, as a group, may only receive a cumulative 10 percent of the funding available in any Round; this group of CCMs 
had never breached this ceiling until Round Ten.

13  The National Strategy Applications (NSAs) were meant to reduce this tendency, by forcing applicants to draw up budgets that detail out the contributions of other donors and the 
national Treasury to the fight against each disease; the proposals are only supposed to ask the Global Fund to fill in the identified gaps, programming not financed by another source. 
The Board has approved too few NSAs for the Panel to assess their impact at this point. 

“We reward countries 

that do well with 

money they don’t 

need, and we cut off 

poor performers.”

—  Former Senior Official in the  
Global Fund Secretariat
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During the proposal-development phase, a struggle sometimes erupts at the country level over which 
interventions and organizations to include. The founders of the Global Fund envisioned that open 
and competitive processes would solicit proposals from a myriad of worthy local organizations, from 
which the CCM would then choose a coherent set to match with activities Governments would 
suggest. Such a methodology is the exception, not the rule. In many places, the decision-making over 
what goes into a Global Fund application is closed, and Governments and insiders on the CCMs 
tend to dominate and “divide up the pie.” For a number of years, the Global Fund did not enforce a 
requirement that CCMs choose the PRs (and, sometimes, SRs) they nominate in applications through 
a transparent system.14 NGOs that are not part of CCMs at times have complained they are excluded 
from the chance to have their proposals considered for inclusion in final applications.

The Panel applauds the steps the Global Fund has taken in preparation for Round Eleven to link 
its application process to those of other institutions, and to hold CCMs more accountable for 
demonstrating the money they request is an addition, not a substitution, to in-country budgets. 
For instance, applicants in Round Eleven will present consolidated disease and health-systems-
strengthening (HSS) proposals for the first time, and must show minimum and increasing 
counterpart financing to match their grants. In addition, the Global Fund and the Global Alliance 
for Vaccines and Immunization have published a common application form for HHS projects, 
available for submission to either institution.

1 .3 .2 The Complexity of the Application

Writing a Global Fund proposal has been so time-consuming and complicated that specialized 
expertise is required. Applications have routinely run into the hundreds of pages. An entire industry 
of outside consultants-for-hire has emerged in the last decade to service this need in each Round. 
What matters is not that the professional grant-writers understand the country context or the 
nuances of implementing a program in a given place, but that they know what the TRP is looking 
for, and can write to those specifications. UN agencies and partnerships like Roll Back Malaria and 
Stop TB have also developed networks of experts who have held training sessions for CCMs on how 
to craft applications, and have helped to draft them as well. When it comes time to implement an 
approved grant, many PRs have struggled to perform, because the proposal written by their consultants 
for an ideal world had little to do with the real challenges and limited capacity on the ground. 

The Panel recognizes the Global Fund has taken steps in the last year to address the problem of the 
complexity of its application form. After almost a year of consultations, the Secretariat has shrunk 
the number of pages in the proposal form and guideline documents by more than half, a positive 
step towards simplifying the process. 

1 .3 .3 Insufficient Focus on Finances and Risk 

The TRP’s review criteria have not always taken sufficient account of financial and value-for-money 
aspects,15 or the wider country context, including the risk environment. While the budget can be 
an important factor in an application’s score, it is not weighted. During Rounds Nine and Ten, 
LFA experts have provided the TRP with an Independent Budget Analysis (IBA) of proposals that 
exceeded US$40 million. According to TRP members interviewed by the Panel’s Support Team, the 

14  See footnote 10 for more recent developments to screen out proposals from CCMs that cannot prove they select PRs in an open and transparent process.

15 Although value-for-money appears as one of the TRP’s approval criteria, the definition of the term is superficial: “Show that interventions represent good value for money (which can 
be defined as using the most cost-effective interventions, as appropriate, to achieve the desired results).” TRP Assessment Criteria, Annex A.

“The Global Fund 

grant process was 

supposed to be 

performance-based, 

but, in many cases, 

has devolved into 

people trying to divide 

up the spoils.”

—  Bilateral Partner  
in the Field
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quality of these financial assessments was inconsistent. The TRP would like to see an IBA done for 
all grant applications, with much greater rigor, by financial experts who know each country and can 
judge each line item, a step the Secretariat has indicated will take place for Round Eleven. If the IBA 
were consistent in quality and reviewed all expenditure lines in applications, the TRP could spend 
more time ensuring the alignment between the proposed activities and the budget. To that end, 
the Fund Secretariat should work with the LFAs and in-country partners to gather information on 
salary scales, reasonable local costs, including the cost of delivery.

As well as missing a full financial assessment, the pre-approval review also lacks an in-depth analysis of 
the wider country context in which the grant will be implemented. Although many organizations which 
CCMs are likely to nominate as PRs (and SRs) are already managing Global Fund money, the process 
does not adequately address the implementation capacity and past track-record of these groups.16 

1 .3 .4 The Sequence of the Application and Approval Processes 

Proposals are unconstrained at the time of application, but many vital details-- what exactly the grant 
will deliver, the identity and capacity of the in-country implementers, and the risks surrounding 
implementation-- are only determined during grant negotiation, after the Board has approved a 
notional sum of money for a specific program. (In addition, successful applicants all perceive the 
budget ceiling the Board gives them as an entitlement, not the starting point for reductions, as is 
the reality.) In the Panel’s view, this process puts the cart before the horse. 

Furthermore, allowing for the TRP clarification period,17 the length of time between the approval 
of a proposal by the Global Fund’s Board and the signature of a grant agreement can stretch to 
almost 18 months. Taking the time needed to prepare an application, a two-month TRP-assessment 
process and potential delays with the first disbursement of money into a PR’s account as well, the 
entire period from submission of a proposal to the beginning of implementation could be two years 
or more, during which time circumstances on the ground, and even the imperatives that framed 
the original proposal, could have changed. The Panel understands and agrees with the frustrations 
of implementers that this process takes too long. What is more, the Panel views the potential 
mismatch between conditions when the CCM puts an application on paper and the conditions 
that prevail at the time of first disbursement to be a major operational and financial risk for the 
Global Fund. 

To address all of these challenges inherent in the current grant-application model, the Panel suggests 
the creation of a new, two-stage approval process, with different procedures for different countries, 
undergirded by a risk-burden matrix and linked to a strategic resource-allocation decision from the 
Global Fund’s Board.

16 For example, the TRP does not have access to the assessments of PRs done previously by LFAs, and while the Secretariat will inform the TRP of which grants are suspended or 
under audit or investigation by the OIG, the TRP would like more detailed information about what the OIG might be finding out about the institutions involved, since they could 
be asking for more money. TRP members also would like to cross reference the Grant Scorecards with other sources of information from partners like the WHO, The Joint UN 
Programme on HIV/AIDS (UNAIDS), STOP TB, Roll Back Malaria and bilateral donors.

17 The LFA Manual states that grant negotiation aims to: i) Identify implementation risks and agree measures to address them; ii) Agree on implementation plans and an associated 
budget, and ensure minimum capacities are in place for efficient implementation; iii) Agree program targets and reporting mechanisms; iv) Ensure programs adhere to the Global 
Fund Board’s decisions, policies and guidelines; v) Identify and address the weaknesses or capacity constraints of the PR or sub-recipients, based in part on the assessment of the LFA; 
vi) Address TRP concerns on the proposal.

“In the past, excellent 
consultants produce 
technically sound proposals 
not recognizing the health 
system context and the 
capacities that exist in 
country, and without direct 
participation of country 
program management 
authorities. The effects are 
that Funds are disbursed 
but no solid direction 
from the country’s 
program to implement. 
The countries do not 
understand the proposal 
implementation and the 
reality on the ground 
cannot accommodate 
the implementation of 
the proposed strategies. 
In a situation like this, 
funds are used in a way 
that is best described as 
mismanagement, and 
then prone to corruption. 
Corruption takes place 
because no one understands 
how these funds should 
be monitored, and how to 
take responsibility.”

—TRP Member

“The proposals are no 

longer the countries’; 

they become the 

consultants’”

— CCM Chair



The Final Report of the High-Level Independent Review Panel on Fiduciary Controls  
and Oversight Mechanisms of the Global Fund to Fight AIDS, Tuberculosis and Malaria.

September 19, 2011 Page 26

Turning the Page from Emergency to Sustainability

Incorporated as a Swiss foundation in January of 2002, the 
Global Fund, from its birth, did not have the same legal status 
as UN organizations, as designed by its founders. By virtue 
of the Administrative Services Agreement (ASA) with the 
WHO, which extended from 2002 to the end of 2009, the 
personnel of the Global Fund enjoyed many of the privileges 
and immunities of UN staff, but the institution itself did not 
have the protections of UN agencies. 

During this period, the United States and Switzerland used 
their own internal legal processes to confer upon the Global 
Fund the status of an international organization. Through these 
declarations, the headquarters of the institution, in Geneva, 
and the corpus of the Trust Fund, managed by the World 
Bank in Washington, D.C., are protected, and the employees 
of the Global Fund have tax privileges and limited diplomatic 
immunities in those two countries. More recently, Ethiopia, 
Ghana, Moldova, Montenegro, Rwanda and Swaziland 
have taken similar steps to designate the Global Fund as an 
international organization.

In the rest of the world, however, the Global Fund must 
function as a regular non-governmental organization. The 
lack of definite legal status for the organization in most of the 
countries in which it invests and works poses certain risks, 
including the following:

•	 The Global Fund is potentially vulnerable to civil or 
criminal litigation, including lawsuits that might be 
politically motivated;

•	 Drugs, bed nets and other supplies imported for programs 
financed by the Global Fund are often subject to customs 
duties;

•	 Despite clauses to the contrary in the standard terms and 
conditions of the grant agreement, Global Fund non-
governmental PRs often must pay taxes; 

•	 Global Fund staff have little protection against possible 
harassment in hostile environments; and

•	 The recovery of diverted or inappropriately spent grant 
funds can be complicated.

The Panel recognizes that the legal staff at the Secretariat is 
working to convince Governments of the need to concede the 
status of an international organization to the Global Fund, 
but, given the large sums of money at stake, the Global Fund 
should make the conclusion of more such agreements a higher 
priority. At a minimum, nations that sit on the Global Fund’s 
Board should expedite their domestic processes to grant the 
organization privileges and immunities, and the Executive 
Director and Chair and Vice Chair of the Board should 
include appealing for enhanced legal status as a routine part 
of their diplomatic outreach. The Global Fund should also 
consider making the concession of international-organization 
status a factor in the negotiation of the grant agreements that 
follow awards made in Round Eleven.

the legal status of the Global fund—an operational risk around the World
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1.4   layer #4: the Global fuNd’s board

The Global Fund’s Board is responsible for setting the organization’s strategic direction, its policies, 
and the budgets for the Secretariat, the OIG and the TRP. In addition, the Board decides on 
the eligibility criteria for funding, launches calls for proposals and approves grants. Reflecting the 
Global Fund’s unique partnership approach, the Board is composed of 20 voting members who 
represent donors, recipient countries, NGOs and disease-affected communities. Ex officio, non-
voting members include multilateral partners, the UNAIDS, the WHO and the World Bank. 
Members are appointed on the basis of the constituency they represent, rather than their technical 
or professional knowledge or experience. The Board is non-resident, meets twice a year, and is 
served by several permanent and ad hoc Committees that gather three or four times a year. 

Transparency and consistency regarding the appointment processes for the various Board 
constituencies has been a challenge since the founding of the Global Fund. Each grouping adopts 
a different approach:

•	 Donor constituencies tend to send mid-level officials from Development or Foreign Ministries, 
who usually have international HIV/AIDS as their primary portfolio and can devote significant 
amounts of time to multilateral governance and policy activities;

•	 The implementing bloc typically chooses Ministers of Health as their representatives (one 
of the legacies of the decision made by the Transitional Working Group to divide recipient 
Governments along the same lines as the WHO Regions, with an extra seat for sub-Saharan 
Africa.) Many of these Ministers are too busy to engage deeply in Global Fund business, 
and usually lack dedicated staff to support them. The seats held by the implementers each 
have different schemes for rotating which Government holds the Board seat every two years, 
although one constituency has not changed its representation in nine years; and

•	 Only the three civil-society delegations have truly open and transparent selection processes, 
which involve public nominations and voting. 

These inconsistencies make it difficult to ensure the voices of all constituencies are heard. Biennial 
turn-over of leadership, political instability in some countries, and spotty communication have left 
the Government-based implementing constituencies with little institutional memory and a muted 
presence on the Global Fund’s Board. This vacuum has made it difficult to gauge the views among 
recipient Governments on the current state of the Global Fund, a challenge for the legitimacy and 
reputation of the organization. The civil-society groups on the Board have maintained a much 
more stable and disciplined membership over the years. There is a need 

to increase risk 

awareness per 

country, per PR 

and per grant.
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When the discussions turn to money, the presence of recipients (especially the politically 
appointed) can alter the Board’s decisions. Having representatives who openly lobby for their 
region or group to get what it regards as its “fair share” of the pie has inhibited any meaningful 
discussion of whether the Global Fund needs to re-balance its portfolio or set different 
priorities for grant-giving in the new international environment. A clear demonstration of 
this phenomenon was the years-long debate over re-setting eligibility criteria, which became 
ensnared in regional politics during multiple meetings of the Board and its Committees. The 
Panel views even that decision as a flawed compromise, and believes the Board should reconsider 
the eligibility of large, quickly-growing and powerful economies, such as the People’s Republic 
of China, India, Brazil, Russia and Mexico.18 That said, the Panel understands that recent 
regional consultations in preparation for the development of the Global Fund’s new, five-year 
roadmap have revealed a new willingness by Board Members to adopt a more strategic approach.

The Panel considers that, while the membership arrangements ensure all partners ostensibly have 
an equal say, they are often not conducive to the timely and focused debate of strategic issues, nor 
to swift, professionally informed decision-making:

•	 The Board’s time spent on strategy is limited, which affects its ability to play a leadership role. 
For example, the Board never steps back to review the Global Fund’s entire portfolio of grants 
from a strategic perspective;

•	 The Board often spends time on selective micro-managing and agenda-driven matters. 
Persistent tinkering by the Board has contributed to the growth of non-core activities not 
described or conceived in the Framework Document, which has led to the current imbalanced 
staffing ratio within the Global Fund Secretariat, described in Section 1.5;

•	 The Board could make much better use of its Committees, whose mandates overlap, 
membership is inconsistent, and capacity is weak. The Policy and Strategy Committee (PSC) 
is a “committee of the whole” meant to handle controversial issues before they reach the Board, 
but many constituencies simply re-litigate the very same issues at the Board level. Because of 
this, the Board does not have adequate assurances or safeguards for its own agenda. The Finance 
and Audit Committee is not optimally effective, because of its lack of technical expertise and 
failure to respond adequately to, and follow up on, OIG reports; 

•	 The presence on the Board of almost all the major donors to the Global Fund has not 
always meant predictable flows of financing to the institution. As evidenced by the shrinking 
projections of the amount of money available for Round Eleven, the lack of steady, multi-year 
funding streams is a strategic vulnerability for the organization. 

•	 The Board needs to do a more-skillful job of managing the Executive Director and the 
Inspector General.

18  That is, by potentially imposing restrictions beyond the current cumulative ten-percent ceiling in any Round for applications from CCMs in upper-middle-income countries.
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The current Board is not structured to provide efficient, timely governance to this vital institution. 
At the beginning of this process, many on the Panel would have recommended a complete 
restructuring of the Board and its processes. With time, however, the Panel has recognized the 
value of the engagement and debate the Fund’s Board can provide, if functioning optimally, and has 
concluded the way for the Board to fulfill its promise is to reform and re-purpose its Committees. 

Key Strategic Challenges for the Global Fund’s Board:

Risk-Management. The Board should be focused 
on identifying and assessing the risks – financial, 
reputational and programmatic - to the Global 
Fund’s investments, and determining how best to 
manage these. 

Results. The Global Fund’s reputation and its 
ability to raise funds rests to a major extent on the 
validity of the claims it makes about the results 
it achieves. The Board should be constantly and 
rigorously monitoring the results of its programs, 
and assuring itself, its donors and the global 
audience they are accurate and verifiable;

Efficiency and Cost-Effectiveness. Over the next 
few years, when the prospects for additional 
funding are so limited, the Global Fund, like 
every other institution, will have to find ways 
of doing more with fewer resources. The Board 
should be leading this effort;

Medical and Technological Advances. Continuing 
medical and technological advances, as well as 
climatic and other changes, are likely to trigger 

changes in disease treatments and requirements 
for Global Fund assistance. The Board must 
remain alert to such developments, and be  
ready to lead in formulating the policy response 
to them;

Partnership. The Global Fund is suffering from 
inadequate information-sharing and technical 
cooperation, both at the working level in-country, 
and inter-institutionally. The Board should lead 
efforts to shift the Fund’s relationships with 
multilateral and bilateral partners into a  
higher gear;

Representation. The Global Fund message 
is sometimes muted in recipient countries, 
because it does not appear to have the same 
degree of access to the top political players as 
that enjoyed by other multilateral and some 
bilateral organizations. The Board – individually 
and collectively – should be playing a leading 
role in forging relationships with key political 
stakeholders.
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1.5   layer #5: the Global fuNd seCretariat

Since its creation in 2002, the Global Fund has grown from an initial startup to a large international 
financing institution with over 600 staff members. The initial vision for the Global Fund Secretariat 
was that of a small, agile headquarters in Geneva, without any field presence. As the organization 
has grown, both in terms of funds and number of employees, and as it has gained experience, the 
original “light-touch” approach has had to give way to an increased concern for accountability on 
the part of the Board and Secretariat. 

The Panel has seen for itself that many people at the Secretariat work extremely hard over long 
hours under a great deal of pressure and external scrutiny, with passion, determination and 
commitment. Many development organizations with portfolios much smaller than that managed 
by the Global Fund have larger headcounts. The question for the Panel is not whether asking the 
existing staff as currently configured to squeeze more into their days will solve the problems with 
fiduciary oversight; the question is, can the Secretariat, without appreciably increasing its head 
count, become more efficient, structure itself better, and, ultimately, work smarter to handle risk 
better and anticipate problems with grants before they occur? The Panel believes the answer to that 
question is yes.

Insiders and outside observers worry openly about the organization’s corporate culture, or perhaps 
more accurately, about the lack of a unified corporate culture: it is said that attitudes differ, 
“depending on which geological strata you belong to.”19 The idealism of those who were part of 
the Global Fund’s founding years remains palpable, particularly (but by no means exclusively) 
among FPMs. They relish being able to exercise their skill and professional judgment in making 
grants to countries in dire need, and being rewarded by seeing tangible results on the ground. They 
remember when originality was encouraged, “not punished,” and when they regarded themselves as 
“enterprising young professionals; a collective of dedicated people entitled to an equal say, whatever 
their position.”20 But the founding members view the Secretariat with some concern as it becomes, 
in their view, more “reactive, blame conscious, risk-averse and hierarchical,”21 and is slow to deal 
with under-performers.

Most staff at the Secretariat recognize the early “frontier spirit” must inevitably give way to a different 
corporate culture as the organization grows and matures. They argue for a corporate personality 
“that provides a platform for the Global Fund’s long-term aims and operational practices”22; but 
many say that there has been no systematic attempt to define such a culture. Meanwhile, some of 
those who joined more recently (including some in senior positions) say they feel excluded from 
the longer-serving group, and are “kept out of the loop when the real decisions are taken.” They 
believe that their contribution is undervalued, and their experience in other institutions is rather 
disdained. As a result, the organization has no clear, shared vision of its mission and objectives 
within the rank-and-file.

19  Interview with staff at the Global Fund Secretariat.

20  Ibid.

21  Interview with staff at the Global Fund Secretariat.

22  Ibid.
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The confusion about the identity of the Fund Secretariat is reflected in a confused corporate 
structure. Various units have duplicative responsibilities (i.e., the Monitoring and Evaluation Unit 
[M&E] vs. the Performance Impact and Effectiveness Unit), whole sections exist that even senior 
officials perceive as redundant (Knowledge-Management Unit), and staff has “mushroomed” after 
some Board decisions (civil-society and private-sector divisions). These units have operated over 
time as independent fiefdoms that tended to compete, rather than collaborate, with each other. 
Operating in silos, staff had no sense of mutual accountability for the joint work of the organization. 
Moreover, a culture of “clientitis” has set in some quarters: employees of the Fund, such as civil-
society officers, lobby to influence decisions on grant funding. As a result, the Secretariat has come 
close to losing its focus on its core business-– grant management.

The so-called “Q1 Review” commissioned by the Executive Director in mid-2011 estimated that 
the Global Fund Secretariat operates with, at best, a 50:50 split in resources between priority grant-
making and other activities, compared with staff ratios of between 70:30 and 80:20 for the main 
multilateral development-financing banks. According to Q1, of the total of 606 Secretariat staff, 
319 are directly or indirectly employed on grant-making activities. Of these, 181 are in the Country 
Programs Cluster, of whom 120 are FPMs, Program Officers (POs) and Program Assistants (PAs). 
As illustrated in the chart on this page, the Secretariat employs only 45 FPMs– less than eight 
percent of the total staff of the Secretariat. 

The Panel agrees with the Q1 Review’s recommendation that the current ratio between priority 
grant-related and other activities need a radical shift: first to 60:40, and then to 70:30,  at least. 
This would require an initial increase of 45 staff for grant-related activities, followed by a further 
60. Top management at the Global Fund Secretariat has accepted the Q1 recommendation, and an 
internal exercise is currently underway to identify positions to re-allocate, with the aim of achieving 
the first step by March 2012, and the second by June 2013. The Panel welcomes the energy and 
determination with which the Executive Director is approaching the task, but believes that re-
balancing the Secretariat will present a number of challenges.

1 .5 .1   Optimizing the Fund Portfolio Managers

The FPMs are the linchpins of the grant-management system. They face outwards to recipient 
countries to support and oversee the implementation of Global Fund grants, and they face inwards 
to assure the organization those grants are being administered in accordance with the Fund’s policies 
and regulations, and are delivering the promised results. The Global Fund’s effectiveness thus 

“The sense in the 

early days was 

that we were in an 

emergency, the 

money would always 

keep flowing, and we 

could do no wrong.”

— Senior Official in the 
Global Fund Secretariat

606  Secretariat Staff
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181  in Country Programs
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Country Program Units
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FPMs, POs & PAs

45
FPMs



The Final Report of the High-Level Independent Review Panel on Fiduciary Controls  
and Oversight Mechanisms of the Global Fund to Fight AIDS, Tuberculosis and Malaria.

September 19, 2011 Page 32

Turning the Page from Emergency to Sustainability

depends on the performance of the FPMs, and the Program Officers (POs) and Program Assistants 
(PAs) who support them. In addition to looking at their workload, the Panel has therefore also 
examined how FPMs exercise their role, and has concluded a major shift of emphasis needs to take 
place: from the current somewhat process-heavy grant-management model to one in which FPMs 
are empowered to operate as active problem-solvers, anticipating and helping to resolve bottle-
necks, rather than reacting to crises. 

The Panel believes this transformation is possible with changes in five main areas, outlined below. 

1 .5 .1 .a   Allocation and Rotation

In the Panel’s view, the FPMs are over-burdened. At present, each FPM is responsible, on average, 
for 2.6 countries. Taking FPMs, POs and PAs together – what might be termed the Global Fund’s 
“front-line” - each recipient country is served, on average, by 1.31 staff. The Panel considers this 
level of effort inadequate to maintain a detailed knowledge and understanding of the in-country 
context, and to establish and sustain relationships with the key players on whom the Global Fund 
relies to implement its programs. 

Rebalancing staff ratios to reflect grant-related priority activities should be based on the risk and 
complexity of the recipient countries, and the consequent level of effort – numbers and skills – 
required of the Secretariat. At present, Team Leaders within the Country Programs Cluster decide 
on the allocation of FPMs to countries. A table that shows the current assignment of FPMs and 
POs/PAs to countries is at Annex J to this report.

Only two countries, Nigeria and Kazakhstan, have a full FPM assigned to them, while 72—more 
than half of all recipient countries—have less than 50 percent of an FPM. Taking FPMs and 
POs/PAs together, 35 countries benefit from the equivalent of a full-time Country Programs staff 
member, but 28 countries have less than half a full-time equivalent, including 10 categorized by the 
Panel as high-burden and high- or extreme-risk. The allocation is supposedly based on the risk and 
complexity of individual countries, but the Panel is not aware of whether or how this is objectively 
assessed, case-by-case. Some allocations appear puzzling. For example, Cape Verde (categorized by 
the Panel as lower-risk/low-burden) appears to justify half an FPM, (a full one with PO/PA support 
factored in), whereas the Russian Federation (categorized by the Panel as extreme-risk/high-burden) 
has only 0.25 of an FPM (0.58 when including PO/PA support). 

Recognizing that some countries present extremely challenging environments in which to operate for 
protracted periods, the Panel nevertheless notes with concern the frequency with which FPMs are 
sometimes rotated. For example, while the LFA in East Timor (PwC) has had the same Team Leader 
for the past eight years, the Global Fund’s programs in that country have seen six FPMs during the 
same period. Afghanistan, a country the Panel regards as lower-risk but high-burden, and which 
presents serious logistical and operational challenges to any donor, has had four FPMs in the past year. 

On the other hand, for reasons of objectivity as well as career development, FPM portfolios do 
need periodic refreshment, and the need for systematic rotation also applies to POs and, to a 
lesser extent, PAs. Too-frequent changes of FPMs have a “knock-on effect” on the performance 
of the grants, however. The Panel observes that the Latin America and Caribbean Regional Team 
has developed planned rotation arrangements, and would like to see a more systematic approach 
institutionalized throughout the Country Programs Cluster. 

The Global Fund 

Secretariat has come 

close to losing its 

focus on its core 

business– grant 

management.
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A well-designed career path and better training will be needed as well, to ensure FPMs, POs and 
PAs progress from more-straightforward to more-challenging portfolios as they gain experience. 
The most seasoned staff should work on the riskiest portfolios. Equally, experienced FPMs should 
sometimes rotate to other regions and countries to spread good practice. The system should also 
include adequate handover arrangements (e.g., a knowledge-management system that provides an 
up-to-date picture of the country context, as well as complete grant documentation, and a historical 
overview of Global Fund and other donor programs). 

More widely, the Country Team approach (discussed below) has resulted in designated resources - 
finance, procurement, M&E – for some 60 countries, but the Panel is not aware of any systematic 
process for ensuring that Secretariat staff resources overall are deployed in accordance with demand, 
or risk levels.

All this suggests not only that the Secretariat cannot achieve re-balancing simply by transferring 
existing staff to priority grant-related activities from other areas of work, but also that matching 
needed experience with future tasks is likely to require a comprehensive re-assessment and upgrading 
of the organization’s skills base.

1 .5 .1 .b    Decision-Making

FPMs currently have no delegated financial powers, so they must refer upwards every adjustment with 
a financial implication, sometimes through several layers of management, with consequent delays to 
business. At present, financial authority is delegated as set out in the table at right. The FPMs and 
Team Leaders must sign on all disbursement requests, which are also subject to review by the Finance 
Unit for due diligence (completeness of documentation and availability of committed funds).

1 .5 .1 .c    Focus and Consistency

The renewed emphasis on financial management and improved fiduciary control has tended to 
introduce ever-more-elaborate procedures, but has not fundamentally changed the way FPMs do 
their business. In the current risk-averse climate, FPMs are reluctant to adjust the scope of the 
procedural reviews. It is not clear that all of the information provided is materially relevant in every 
case, or how much value is added, in terms of improved risk-assessment or validation of results.23

23 For example, the requirement for LFAs to review PRs’ training plans, and then for FPMs then to review the LFAs’ findings, is time-consuming, and tells the Global Fund little about 
whether the training is effective and provides value-for-money.

Current Financial-Authority levels

Position Delegated authority 

FPM None

Team Leader US$ 0 – 3 million

Unit Director US$ 3 – 6 million

Country Programs Director Above US$ 6 million
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The Panel’s country visits confirmed that contact with FPMs can be somewhat infrequent, and 
FPMs say they currently spend an average of around 25 percent of their time in-country. The 
Secretariat has had a “culture of five-day travel,”24 in which FPMs flew into their countries for a 
business week four or five times a year, held offices meetings in the capital, and ventured out into 
the field to see service-delivery sites or talk to beneficiaries less-often than would be ideal. Many 
times, this travel did not have Terms of Reference or defined objectives, post-visit reports were 
not required, and decisions made in-country were not recorded. This is insufficient to develop 
practical program-management experience and an adequate understanding of the local context in 
the countries in their portfolios. As a result, FPMs can be perceived as taking a theoretical rather 
than a practical approach to issues that arise. 

The FPMs’ approach to working with in-country players varies widely, as does their definition 
of risk and their interpretation of the Global Fund’s policies. Inconsistent approaches between 
FPMs can be a challenge for their counterparts, as well as for the LFAs. It is the role of the Team 
Leader to ensure consistency by reinforcing standards and resolving discrepancies but, though 
an operational risk-management framework is currently under development, until recently 
FPMs have not had the benefit of standard operating instructions to guide them in making 
decisions and handling relationships in-country. Formal training for FPMs, POs and PAs is 
also a new (and still limited) phenomenon; because of frequent turnover and the lack of written 
manuals and standard operating procedures, local LFA personnel and CCM members have 
served as the de facto trainers of the Global Fund’s staff. The Panel’s recommendations around 
empowering the FPMs will depend upon a rigorous, continuing training program to bring them 
up to speed and build their skills over time, as well as a clear assessments of their performance.

The Panel is encouraged by the Secretariat’s push in the last year to formalize guidance for the 
Country Programs staff and establish standardized modules of training for the key aspects of 
grant-management. As quickly as possible, the Global Fund needs to fill the gaps that exist in the 
Operational Policy Notes, and make many of the newly available training courses mandatory, rather 
than voluntary, as part of a set curriculum for FPMs, POs and PAs.25

1 .5 .1 .d Communications and Information-Sharing

The commitment of FPMs to their country portfolios is impressive, but the Panel came away from 

its field visits concerned the number of grants, the complexity of the grant management process, the 
volume of information they are required to review and process could be crowding out the FPMs’ 
ability to view their portfolios objectively and comprehensively. The FPMs are drowning in data, 
much of it of questionable value. Just as important, this phenomenon erodes the time and attention 
that FPMs are able to devote to building relationships and interacting directly with in-country 
partners. The FPMs, because of their immediate interface with countries, take on a lot of workload 
“generated” by other teams in the Secretariat, who then limit themselves at monitoring the progress 
made, and do not always pro-actively engage with countries/FPMs to provide the needed support.

24  Interview with staff at the Global Fund Secretariat

25 New hires at the Global Fund now undergo a three-day Induction Program, and incoming Country Programs staff must participate in another four days of specific training in 
grant-management. (The Secretariat indicates an on-line module will replace the Induction Course by the beginning of 2012.) Participants in the first two waves of Country Team 
Approach also attended special, three-day trainings. Voluntary courses on particular aspects of overseeing grants have been available on Tuesdays at the Secretariat since May of 2011. 

In most cases, “LFAs 

transition FPMs 

[as they change 

assignments], not the 

other way round.”

—Senior Leader at an LFA 
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The Global Fund does not appear to have a culture in which employees make routine use of tele- 
or video-conferences to conduct their business with outsiders. The Panel has observed a heavy 
reliance on e-mail (even for communicating with people who sit a few feet away at the Secretariat), 
which might not be the most-efficient way for teams to hear, understand and resolve problems with 
CCMs, PRs and partners in the field.

A mostly hands-off approach to grant management and a personality-dependent set of largely 
unwritten rules also means that the information and guidance documents that do come from the 
Global Fund Secretariat are fragmented (bits and pieces appear in diverse places), discursive (with 
little sense of what the key points are) and staccato. Some regional teams, such as the one for 
Latin America and the Caribbean, employ a highly structured way of interacting with CCMs and 
recipients in the field, including by sending Management Letters to spell out clearly what corrective 
actions they need to take, with specific deadlines. Other teams are more idiosyncratic. 

The Global Fund acknowledges that it does not make the best use of the vast store of knowledge, 
evidence and insights available from the wide range of people and institutions with whom it interacts. 
In the Panel’s view, FPMs’ pivotal position inevitably gives them a leading information-sharing role. 
They should be systematically exchanging knowledge with in-country players, not only CCMs, 
LFAs and PRs, but also with UN agencies, the World Bank, the regional development banks, and 
bilateral donors, especially those that are providing funding for related fields such as health-systems 
strengthening and the management of pharmaceutical supply chains. The aim should be to forge 
mutual agreement on the best approach to addressing risk, and thus strengthening the country’s 
response to the three diseases. FPMs should also be exchanging information with their colleagues 
within the Country Programs Cluster and the Secretariat more widely. 

The Panel recognizes that the Secretariat has begun to address the need to improve the systematic 
exchange of knowledge with in-country partners as outlined in its “Recommendations to Enhance 
In-Country Communications between the Secretariat, LFAs, PRs, CCMs and Other Partners,” and 
that these are now being translated into Standard Operating Procedures. In this context, the Panel 
also commends the pilot scheme in Nigeria to share risk analyses with CCMs and PR partners, and 
to develop joint country action plans that respond to the main risks. 

That said, the “Recommendations” document essentially lists a sequence of periodic actions by the 
FPMs to keep in-country players informed. One is left with the impression that “communications” 
is something of a one-way street, more about transmitting information than having a dialogue of 
equals. The Panel suggests that the actions in the “Recommendations” document are necessary, but 
not sufficient to bring about the step-change that is needed in the relationships between FPMs and 
their counterparts in-country. Communication should be two-way, and FPMs should listen and 
learn as much as imparting information.

1 .5 .1 .e Performance-Assessment

The Global Fund Secretariat has assessed the FPMs’ performance through key performance 
indicators (KPIs) that are largely about the speed and volume of grant disbursement. With these 
incentives stacked in favor of moving money as quickly as possible, few within the organization 
have wanted to delay or deny a grant. Handling a troubled case has not always been popular, 

The Question of 
“Country Presence”

In dozens of consultations with 
Secretariat staff, the Board, 
the OIG, LFAs, PRs, CCMs, 
external auditors, National 
Audit Institutions, and bilateral 
and multilateral donors, the 
Panel and its Support Team 
posed the question of whether 
the Global Fund needs to break 
with its tradition and establish a 
permanent country presence. 

Most people the Panel 
interviewed asserted the Global 
Fund Secretariat should “get 
closer” to the implementing 
countries. Without country 
presence, many observed, it 
is difficult to reduce risk and 
improve performance. Yet, 
others countered, one of the 
benefits from not being in the 
country is that the Global Fund 
can take tough decisions and 
implement performance-based 
funding. Furthermore, the 
OIG’s audits and investigations 
that identified misuse of 
funds and fraud in a number 
of countries have called into 
question whether the Global 
Fund should continue to rely 
on the LFA model as an on-the-
ground oversight mechanism. 

The Panel has debated this 
issue, and considered the 
significant ramifications of 
replacing or pairing the LFAs 
with Secretariat staff. 

Stationing Secretariat personnel 
in offices around the world will 
not resolve the issues the Global 
Fund faces that require it to 
fundamentally change the way 
it does business. As one donor 
said, “Geographical vicinity 
does not immediately bring 
better decision-making.” Before 
starting on with a country pres-
ence, the Global Fund should 
first challenge itself internally 
to better define the roles of and 
relationship between the PRs, 
the LFAs and the FPMs. In 
particular, re-engineering the 
job of the FPM offers the ben-
efits of more time in country 
at a far smaller cost. The Panel 
believes the FPMs and other 
Global Fund staff should make 
significant use of video-con-
ferencing in communications 
with in-country stakeholders, as 
meetings held by video provide 
a personal touch without  
travel costs.
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because of the “stigma” of sending out tough messages that could lead to a slowdown in the flow of 
funds. The winning strategy became to advocate for the PRs.26

The Secretariat’s leaders now recognize they need to recalibrate these yardsticks to reflect the quality 
and effectiveness of program delivery and other factors. Since early 2011, managers and their direct 
reports have used a performance-evaluation system called Dialogue to agree on annual objectives, 
reviewed twice a year, that can take into account the quality of disbursements, not just their speed 
and volume, as well as factors such as partnerships, collaborations, and stock-outs at the country 
level. These changes are too new to assess, but striking the right balance between disbursement and 
quality is something that other organizations, such as the Millennium Challenge Corporation in 
the United States and the Bill and Melinda Gates Foundation have also had to tackle, and the Panel 
suggests that by learning from them, the Global Fund should be able to move ahead quickly to 
introduce improved KPIs. (The lack of KPIs capable of measuring FPMs performance in the round 
is compounded by the lack of robust career-management and promotion procedures.) 

1 .5 .1 .f The Country-Team Approach (CTA)

A lack of mutual trust and synergies within the Secretariat teams that were working on grant 
management, and the limited alignment of objectives and approaches, led to the creation of a 
number of checklists, paperwork and signatures, which did not solve the inherent problem of a 
lack of a consolidated approach to the portfolio. In addition, the Global Fund had a tendency to 
be hands-off, and the decision-making process was one of trial-and-error, without clear guidelines.

The CTA seeks to solve these problems by bringing together all those responsible for the different 
aspects of grant management so they can take action jointly, in real time, rather than sequentially. 
This replaces the previous system whereby the FPM had to obtain “sign off ” one after the other 
from those responsible for technical compliance, particularly finance, and procurement. (It also 
should cut down on the phenomenon of the Secretariat’s generating multiple, uncoordinated sets 
of comments on documents, and then separately transmitting them back to PRs, who have no way 
of adjudicating between them.) Essentially, CTA introduces matrix management, with the aim of 
fostering among those responsible for technical support a sense of joint ownership and responsibility 
for Global Fund business, as well as more-timely decision-making. The aim is to anticipate and 
mitigate problems to ensure a higher level of quality in grant design and implementation early on 
(“quality at entry”), to avoid problems and delays downstream. This shifts the role of technical 
officers in the Secretariat from compliance-checking to a more proactive and supportive stance. 

Country Teams are composed of the FPM, and a named Finance, Procurement and M&E Officer. 
The CTA currently covers Thirty three countries, considered by the Secretariat to constitute the 
most-complex and highest-risk. The number is due to rise to 46 over the next eight months. Using 
the Panel’s risk analysis, 60 percent (18 of 30) countries in the extreme-risk/high-burden category 
are covered by a Country Team, along with 34 percent (15 of 45) countries in the high-risk/high-
burden category. 

26  Senior executives at the Global Fund point to the cross-Secretariat Phase-Two Panel and the collective nature of the new Country Team Approach as checks and balances to this 
phenomenon.

What Can the Data 
from the Panel’s 
Representative 

Sample Tell Us about 
the Effectiveness of 
the Country Team 

Approach?

Unfortunately, it is 
too early for the data 
to indicate whether or 
not the Country Team 
Approach will enhance the 
Global Fund Secretariat’s 
ability to follow up on 
grant weaknesses. The 11 
countries in the Panel’s 
representative sample that 
are currently managed 
under the new structure 
have not shown any 
difference in follow-up 
since the new approach 
was instituted, but it is 
far too soon to draw firm 
conclusions.
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With a few exceptions, there is broad support in principle for the CTA within the Secretariat. 
FPMs, in particular, welcome having decisions made all at one time, rather than in a cascade. 
They also think it is useful to build in M&E considerations from the earliest stage of the grant 
process, and for Finance Officers to be part of the annual planning process, by scoping LFAs and 
contributing to measures to strengthen procedures at the PR and SR levels. 

The CTA has allowed the LFA’s technical experts to communicate directly with the technical 
experts at the Global Fund, and to convey information that an FPM might not have understood 
(or might have misinterpreted). By design, the CTA should improve informed decision-making 
on grant performance and assist with risk-mitigation through clear channels of communication. 
However, in practice, the responsibility and authority for decision-making in the Country Team is 
not certain. In addition, the Country Teams do not always include the LFAs in a consistent way.

The CTA will not add to better risk-management if it is merely a more-thorough review of 
paperwork, and some steps appear necessary to improve the effectiveness of the approach:

•	 Responsibility for Decision-Making. Where the responsibility and authority for decision-
making resides within CTAs needs clarification. At a senior level within the Country Programs 
Cluster, the view is the FPMs should be the ultimate decision-makers, since they are accountable 
for overall management of the grant. But others say, “Consensus decision-making should mean 
everyone accepts responsibility for delivering their part of the agreement.”27

•	 Resources. CTA meetings should not be “talking shops,”28 which add to FPMs’ workloads, but 
should promote crisp decision-making. Also, the time and effort invested in Country Teams 
must avoid delaying the business of grants in non-CTA countries. 

•	 Organizational Implications. The role of Team Leaders within the new approach needs more 
certainty. Also, the quality-assurance function (wherever it sits in the Secretariat) should aggregate 
best practice in critical areas of the grant-oversight work where each FPM or Regional Team 
spends time inventing the wheel over and over again because of the lack of a central depositary 
of useful and needed resources to address risks or weaknesses most frequently encountered across 
the portfolio (i.e., sample Terms of Reference for fiduciary agents, procurement reviews, reviews 
of SR expenditures, external audits, key staff of implementers, minimum staffing for PRs, etc.).

Furthermore, the implementation of the CTA might not go far enough if the objectives and 
reporting lines of the Country Team members are not aligned. As it makes its full transition into 
the CTA, the Secretariat might have to assign the finance, procurement and M&E specialists, 
along with staff from other support units such as the CCM Team, LFA-Management Team, Grant-
Renewals Team, Quality-Assurance and Support Services Unit, Performance Team, and others, to 
the Regional Teams themselves. This way, these professionals will not be limited to performing 
“compliance checks,” but will provide actual professional advice, expertise and problem-solving 
skills throughout the life-cycle of the grants while engaging much more closely and coherently with 
implementers. 

•	 KPIs. All CTA members do not have KPIs in common yet, which would act as an incentive to 
share responsibility for the outcomes CTAs are intended to produce. 

27  Interview with Fund Secretariat staff.

28  Ibid.
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1 .5 .2    Tools for the Management of Human Resources (HR)

Only in the last two years has the Global Fund Secretariat begun to develop its own HR-management 
system, following the organization’s migration out of the Administrative Services Agreement with 
the WHO in 2009. The Board approved an HR Policy Framework in January 2009, and subsidiary 
regulations drafted afterwards now form the Global Fund’s Employee Handbook. 

The Global Fund needs to overcome challenges in its HR approach if it is to implement a 
reorientation of the Secretariat toward better management of the portfolio. Merit-based promotion 
and career management are just beginning in the organization, and few incentives exist for good 
performance.29 A more nimble process for moving and re-training employees would also be an 
important step forward. The high turn-over of management staff and the common use of interim 
leaders at times has undermined the effectiveness of the EMT and the oversight of the grant 
portfolio, and the leadership of the Global Fund should prioritize filling senior-level vacancies.

Thoughtful senior managers within the Secretariat are already developing ideas about what is needed, 
including that performance-management arrangements should include 360o feedback, and that the 
new risk-management arrangements integrate with an improved personnel-evaluation process, to 
provide incentives and rewards for working in high-risk portfolio areas. In short, the Secretariat 
needs to link the performance-management of its staff closely to the core task of enhancing the 
quality of delivery in the Global Fund’s grants, both financially and programmatically, and all 
Cluster Directors should be assessed on their contribution to this effort.

1 .5 .3    The Executive Management Team (EMT)

The Panel is concerned by its discovery of an erosion of confidence in the EMT throughout the 
Global Fund. The EMT should be, and be seen to be, the Secretariat’s prime executive decision-
making body. Its members should be responsible, collectively, for fleshing out and implementing the 
policies approved by the Board, and for corporate management of the organization: its performance 
and the stewardship of its resources. In particular, the EMT should exercise energetic, responsible 
and sustained corporate leadership of the managerial and operational reforms that will necessarily 
preoccupy the Global Fund over the next five or more years. 

The “Q1 Review” concluded the EMT was not acting as an effective corporate leadership or 
decision-making forum, particularly on strategic issues. “Q1” also commented on a widespread 
tendency to bypass line managers and appeal decisions by Cluster or Unit Directors to the Office 
of the Executive Director. In the Panel’s view, the responsibility for leading and shaping the EMT 
to take up its proper role rests squarely with the Executive Director and Deputy Executive Director 
(D/ED), in their respective roles as EMT Chair and Vice-Chair. 

29  According to the Secretariat, 504 employees eligible to participate in a pay-for-performance reward model received cash awards in 2010, and 25 percent of the entire staff experienced 
some type of upward mobility through competitive-selection or job-evaluation processes in 2009 and 2010.
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Better leadership from the EMT, with oversight and direction from the Board, is crucial if the 
organization is to operate effectively over the next decade. The Panel notes and concurs with the steps 
underway to implement the recommendations of the “Q1 Review” in respect of top management 
and the EMT, including time-limiting and, where possible, closing down the myriad working groups 
and task forces; rationalizing the Office of the Executive Director; and clarifying the respective roles 
of the ED, D/ED, Cluster Directors, Unit Directors and Team Leaders. In particular, the EMT needs 
to mold the implementation of the recommendations of this report and other, ongoing staff changes 
into one, combined, coherent restructuring, rather than a little at a time.30

1 .5 .1 .i    Managing Reform 

The Global Fund is an organization in transition-- a process that has been painful at times. 
Nevertheless, the number of ongoing reform and improvement initiatives indicates that the 
organization is ready and willing to continue making change. 

Within the Global Fund Secretariat, the Reform Steering Committee, composed of all Cluster 
Directors under the leadership of the Deputy Executive Director, manages the reform process. Yet, 
with so many initiatives, the risk is undertaking actions in a piecemeal fashion, which could obscure 
priorities. In the circumstances, it will be important for the Board and the Secretariat to coordinate 
all the initiatives into a single agenda, for which the Board takes responsibility, and over which it 
exercises sustained and constructive leadership. This does not mean micro-managing the activities, 
but rather ensuring that it gives the Secretariat the resources and strategic direction needed to 
ensure successful implementation. 

30  Just in 2011, separate processes have been taking place to implement the Country Team Approach; restructure the management of the Country Programs Cluster; carry out the 
recommendations of the Q1 Review; re-vamp the management of the Strategy, Policy and Evaluation Unit; re-tool the Corporate Services Cluster; and split the West and Central 
Africa portfolio team.

THE COUNTRY 
TEAM APPROACH

“It’s time-consuming 

to consult and 

achieve consensus, 

but it’s good to work 

with a team “inside 

the tent.” Too often 

in the past, others 

simply criticized 

what FPMs were 

doing.”

— Fund Portfolio Manager
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The Global Fund has rightly received praise for the effect its 
investments have had around the world, and the numbers 
the institution publishes are often repeated in press articles, 
academic papers and policy documents. Getting those data 
right is important to the ongoing monitoring of the success 
of its programs, and to the reputation of the organization. 
Key to the Global Fund’s credibility is how the institution 
measures performance against targets and describes the results 
of its grants, particularly the manner in which it determines 
how much of the progress in a given area in each country to 
attribute to its financing. 

The Global Fund’s Board has emphasized its grant-giving 
should have the general goal of bringing interventions to 
scale at the national level, which has meant the organization 
has focused on tracking results at the national level and its 
contribution to those numbers.1 At the same time, the Board 
has also committed the Global Fund to performance-based 
funding, the integrity of which depends on linking financial 
inputs to results reported. The task of the Secretariat is to 
design a system of gathering and reporting data that works 
for both of these principles: one that builds on national 
systems while also measuring with greater precision the 
return on the Global Fund’s investments in terms of the 
performance of the grants, and also shows correct attribution 
and additionality. The bottom line is the organization should 
refine its measurement of the achievements of the programs 
it supports by including financial contributions, to avoid 
claiming results for which it is not paying. 

Data-quality audits conducted by the Global Fund in 40 
countries around the world have shown a mix of under- and 
over-reporting from PRs. As an institution with a varied 
portfolio of investments in more than 130 countries and 
territories around the world, the Global Fund faces several 
important challenges in collecting and describing the data 
from its grants:

•	 As Global Fund grants do not have a standardized start 
date, each one has its own, unique reporting cycle. As 

a result, reporting periods do not always align up across 
grants, and analysis in real time (even quarterly or 
biannual) is difficult; 

•	 PRs do not always submit reports in a timely manner, 
which can lead to underestimates;

•	 As the Global Fund’s own audits have shown, the quality 
of data reported can be poor and its accuracy sometimes 
questionable;2

•	 The codification in budgets of specific categories of 
intervention, or so-called “Service-Delivery Area,” in 
grant proposals and grant agreements, and in subsequent 
expenditure reports, is not uniform;3 The data systems 
of many PRs do not consistently track interventions 
such as the prevention of mother-to-child transmission 
(PMTCT) or harm-reduction, and PRs themselves decide 
what expenditures to allocate to different Service-Delivery 
Areas, which can undermine the consistency of financial 
reporting across grants;

•	 In certain circumstances, for projections against important 
targets, the Global Fund accepts results reported on 
a nationwide basis that are not necessarily connected 
to Global Fund financing; sometimes called “untied 
indicators,” these numbers, which typically correspond 
to national targets, do not account for the proportion 
of funds contributed by the Global Fund to a given 
intervention in a country. 

The Global Fund has made great strides in improving the 
granularity and accuracy of the programmatic data it collects, 
and is moving away from measuring inputs to tracking 
the health impact of its grants. Nevertheless, more-precise 
attribution of the Global Fund’s contribution to the fight 
against the three diseases, country by country, is possible, 
especially with better financial data. Results attributable 
to the Global Fund in each nation should be linked to an 
estimate of the Global Fund’s financial contribution to the 
fight against each disease in that country. Such combining 

attribution of results—a Need for Continuous improvement 
as the Global fund’s financial Contributions evolve

1. “The Global Fund also recognizes the inherent difficulties in making attributions of specific disease impact to specific donor investments. Rather, the Fund will contribute with 
strategic information sharing and other forms of collaboration to joint partner efforts to monitor and evaluate progress towards sustainable country level disease impact in its 
totality.” Monitoring and Evaluation Strategy, Global Fund to Fight AIDS, Tuberculosis and Malaria, Geneva, 2003, p. 11 (GF/B6/11).

2. The number of grants that have their data reviewed for quality is increasing, which is a measure of the Global Fund’s investment in addressing the challenge of inconsistent 
reporting.

3. At the present time, the Grants-Management System records the total financial commitment made in a grant agreement, along with the total budget planned for each period 
(quarter or semester), and the amount disbursed for each period. The Enhanced Financial-Reporting System tracks budgets and expenditures by some program or Service-
Delivery Areas , but not all, and does not completely record cost categories (personnel, drugs, equipment).
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of financial and programmatic data will be important for 
reaffirming the confidence of donors and the wider public in 
the effectiveness of the organization’s grants. 

The Global Fund should increasingly adjust its results by 
financial contribution, country by country, disease by disease, 
intervention by intervention. By making several important and 
fundamental changes in how it asks for and aggregates data 
reported from its recipients, the Global Fund can present its 
invaluable contributions on more sound statistical footing. 
The organization has already implemented a sophisticated 
methodology for assessing its contribution to the number of 
persons who are receiving anti-retroviral therapy (ART),4 and 
has since 2009 implemented with technical partners (WHO) 
and key partnerships (UNAIDS, Roll Back Malaria, and STOP 
TB) a program of data-harmonization, impact surveys and 
modeling studies to more estimate more precisely the impact of 
its investments in malaria and tuberculosis (TB). Building on 
this recent work which began in 2009, as with ART, insecticide-
treated bed nets and treatment for TB, the Global Fund should 
use the same methodology with its other major programmatic 
indicators, applying the same few, common-sense filters to 
all of its programmatic data before determining its share of 
responsibility for an intervention against one of the three 
diseases in any country, specifically to move from estimating 
contribution to measuring attribution more accurately:

1. Remove double-counting in instances in which more than 
one grant for the same disease in the same country reports 
national results;

2. Standardize results into cumulative annual reports;5

3. Invest more in comparing results reported to the Global 
Fund with those transmitted by the same national entity to 
organizations such as the UNAIDS and the STOP TB and 
Roll Back Malaria partnerships; 

4. Exclude any national results from countries in which the 
Global Fund did not make a disbursement for a grant 
against a given disease for the period measured;6 

5. If tracking the Global Fund’s share of a given intervention, 
exclude results from countries in which the Global Fund did 
not make disbursements specifically for that intervention 
during the period measured;

6. Filter results to exclude obvious errors, such as numbers 
that appear out of proportion to estimates made by 
international organizations and the published academic 
literature; and, finally,

7. Adjust the data for the Global Fund’s financial contribution 
to the given area of work or disease.

This last point will also help the Global Fund to track the 
additionality of its resources in a more precise way. In many 
countries, the Panel heard anecdotal evidence of how great a 
proportion of the funding against a given disease the Global 
Fund’s grants represented, but hard numbers were hard to find 
because of weaknesses in the reporting of financing data in 
countries. The proportion of funds from the Global Fund to a 
national program should be recorded in each grant agreement 
and tracked thereafter, to enable the Global Fund to claim an 
appropriate proportion of the results.

In addition to applying this type of methodology to all 
the indicators for which the organization makes claims of 
attribution, the Global Fund should continue to encourage 
its implementers to invest substantially in data systems and 
surveys at the country level to help more accurately record 
impact. While the recommended share of grant budgets for 
such data-collection and verification is five to ten percent, 
many PRs do not meet that target, as the average investment 
in monitoring-and-evaluation systems accounted for 5.3 
percent of the US$ 13 billlion invested by the Global Fund up 
to the end of 2010.7

4.  The thresholds the Global Fund uses for making determinations about its share of ART data in a country are as follows:
•	 The	Global	Fund	must	support	an	essential	element	of	ART	on	a	national	scale	(drug	provision,	laboratory	and	testing	facilities,	etc.);
•	 Grants	must	be	performing	adequately	(not	rated	B2	or	C	);	
•	 Reporting	from	the	PR(s)	must	not	have	any	significant	data-quality	issues;
•	 The	Global	Fund	must	have	distributed	over	US$	50	million	to	the	country	for	HIV	programs	in	the	past	three	years;	and
•	 The	Global	Fund’s	total	disbursement	for	HIV	programs	in	2009	had	to	be	at	least	33	percent	of	total	reported	domestic	public	expenditure	on	HIV,	based	on	estimates	

derived from the National AIDS Spending Assessment (NASA) reported to UNAIDS.
5. Most PRs collect and collate these data monthly, so they should be able to report them on a calendar-year cycle.
6. One could make the assumption that a disbursement in the last three months before the beginning of a particular year was likely have been partially spent in that year; similarly, 

one should exclude disbursements made in the last quarter, since they likely will not be spent until after the new year.
7. In fact, the Panel heard anecdotes during field visits that such expenditures are among the first to be eliminated when the Global Fund asks for “efficiency gains” in grant budgets.
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1.6   layer #6: the loCal fuNd aGeNts (lfas)

The Global Fund invests significant money in the LFA model as part of its risk-assurance framework: 
in 2010 and 2011, the LFA budget represented approximately 25 percent of the organization’s total 
operating budget,31 but less than two percent of what the Global Fund will disburse to grants this 
year. From the Panel’s comparative analysis, this percentage spent on LFAs is within the range 
of what other donors spend on external accountability mechanisms. In a resource-constrained 
environment, coupled with an increased demand for LFA services targeted to detect risks in grant 
management, the Global Fund will need to address inefficiencies in the allocation of resources to, 
contracting mechanisms for, and capacity and scope of work of the LFAs. 

Nine organizations provide LFA services to the Global Fund today32: six audit and consulting 
companies, which are PricewaterhouseCoopers (PwC), KPMG, Deloitte, Grant Thornton, Cardno 
Emerging Markets, Finconsult, and Crown Agents; a non-profit institute, the Swiss Tropical and 
Public Health Institute (Swiss TPH); and a UN organization, the United Nations Office of Project 
Services (UNOPS). The firms deploy a total of 132 in-country teams on Global Fund-related business.

1 .6 .1    The Panel’s Approach to Reviewing the LFAs 

From April to June 2011, the Panel and its Support Team conducted initial meetings with several 
of the LFAs, hosted by the Fund Secretariat in Geneva. The Support Team and Panel Members 
then met with all nine LFAs separately, including members of the LFA Central Coordinating 
Teams (CCT) at the headquarters level, as well as with the Global Fund’s Regional Team Leaders 
and the staff at the Secretariat who have responsibility for managing the LFA system. Finally, the 
Members of the Panel and its Support Team met with in-country LFA teams and other stakeholders 
in thirteen countries. 

When the Panel began its work, each LFA was represented at least once in the Panel’s representative 
sample of 40 countries selected from the risk-burden matrix attached to this report. However, with 
the re-tendering of work in several countries during the period of the Panel’s review, one LFA no 
longer appears in the Panel’s sample. Given that PwC holds the largest number of contracts for LFA 
services (68 countries, or 50 percent of the current total), it has the largest number of countries in 
the sample (18, or 45 percent).

The distribution of the LFAs in the Panel’s representative sample is Annex K to this Interim Report.

1 .6 .2   The Role of the LFAs

Changing requirements for the LFAs over the years has contributed to a lack of clear expectations 
for their role. In the early years of the Fund’s operations, the LFAs focused almost exclusively on the 
financial management of grants. With the global re-tender in 2008 that put all the LFA contracts 
out to bid, the winning firms had to expand their capacity to monitoring programmatic health 
aspects, as well as M&E and procurement and supply-chain management. Based on the result 

31  15th Meeting of the Finance and Audit Committee, Global Fund to Fight AIDS, Tuberculosis, and Malaria, 19-21 October 2010, (GF/FAC15/06).

32  Before the 2008 re-tender, there were six LFAs.
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of recent OIG audits and investigations, LFAs are now moving beyond just being the “eyes and 
ears” of the Secretariat, to acting more and more like the “nose,” as they must sniff out fraud risks 
and actual fraud. In addition, even though the LFAs explicitly do not have the authority to speak 
or act on behalf of the Global Fund, some within the Secretariat believe they should also serve 
as the “mouth” of the organization on the ground. The LFAs themselves see their role as being 
independent review bodies to ensure the overall effectiveness of the Global Fund’s grants. 

For most of the last ten years, the Secretariat has tended to treat the LFAs as contractors, and not as 
partners in helping to fight the three diseases. The LFAs’ activity on behalf of the Global Fund has 
tended to be commoditized, paper-based exercises. FPMs sometimes have even viewed the LFAs as 
an obstacle in the grant-management process, and have excluded them from communication with 
the PRs. The Panel is pleases that making more-strategic use of LFA resources is one of the themes 
of the Global Fund’s reform agenda, and features prominently in the Secretariat’s action plan 
entitled, “Improving the Effectiveness of LFAs.” The Global Fund needs to employ the capabilities 
of the LFAs more efficiently, and include them in a strategic dialogue regarding the institution’s 
accountability and risk-management framework, of which they are a key pillar. 

1 .6 .3   The LFAs and Risk-Management

As the OIG has pointed out, the work done by the LFAs on behalf of the Global Fund in many 
countries is not sufficiently tailored to the specific risks associated with the grants.33 While the 
LFAs do identify risks and financial irregularities as part of their normal work,34 it is not clear where 
fiduciary oversight fits in the long list of deliverables the Secretariat requests the LFAs to submit. 
The LFAs spend most of their time in completing templates and answering questions that are not 
materially relevant; the LFAs’ Scope-of-Work and tools are too prescriptive, and both need more 
flexibility and simplification. 

Since 2010, the Secretariat and the OIG has provided more-explicit guidance on risk to help focus 
the LFAs in the field.35 The Panel recognizes that, in the past 18 months, the Global Fund has 
initiated a number of actions to strengthen the LFAs, as part of the Agenda for a More Efficient and 
Effective Global Fund, and to ensure the LFAs are adopting a more rigorous and systematic approach 
to identifying and stopping fraud. 

While the Panel has confirmed through interviews with all nine LFAs that these measures are under 
way, the Secretariat might not be implementing them systematically or quickly enough to alter the 
focus of the LFAs and target resources to the riskiest parts of the grant portfolio. In part, this is 
because the organization has not stratified its portfolio by risk, and does not have an operational 
risk-management framework in place. The Panel has also seen that the performance of the LFAs is 
still uneven. 

33 “Report on Lessons Learned From the OIG’s Country Audits,” Audit Report No. GF-OIG-11-001, Office of the Inspector General, Global Fund to Fight AIDS, Tuberulosis, and 
Malaria, Geneva, 15 March 2011; and, “Improving the Effectiveness of Local Fund Agents,” LFA Management Team, Global Fund to Fight AIDS, Tuberulosis, and Malaria, 
Geneva, 31 January 2011.

34 In each country, the LFA Team is supposed to do the following: i) Assess the management capacity and fiduciary controls of the entities that will implement the programs financed 
by the Global Fund; ii) Verify financial flows, expenditures, data quality and programmatic progress, as part of the examination of each Progress Updates/Disbursement Request (PU/
DR), and also bring management problems at the PRs to the attention of the FPMs ; iii) Review past performance and future plans when a grant is considered for renewal; and, iv) 
undertake additional verification and assessment work throughout the grant life-cycle tailored to the risks in the programs, implementing entities and country contexts. As part of 
reviewing PU/DRs, the LFAs recommend changes to the amounts requested for release by the Global Fund (and sometimes suggest not disbursing at all).

35 Including by revising the expectations for the LFAs’ review of PU/DRs to require greater attention to risk and the financial-management performance and procurement and supply-
chain track record of PRs.
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In the current risk-adverse climate, FPMs say they are reluctant to adjust the scope of the LFAs’ 
procedural reviews. In the past year, however, the Secretariat’s budget data show FPMs are 
requesting additional LFA verification work targeted to high-risk activities, such as SR assessments, 
procurement reviews and evaluations of training plans. Yet, FPMs are not all using the new Country 
and PR Risk-Assessments systematically to guide their work and that of the LFAs. 

1 .6 .4   Organization and Skills of the LFAS

The size and quality of the LFA team should be tailored to the risk environment in a particular 
country, and LFAs should allocate their most experienced and best staff to the most difficult 
countries. However, since the Global Fund has not based its resource allocation to the LFAs upon a 
stratification of countries’ risk environment, the LFA team structures and contracts are not matched 
to the portfolio in any systematic way. 36

Re-tendering for LFA services in 2008 did force the LFAs to restructure themselves to respond 
to the increasing need for multidisciplinary teams. The Panel has found the LFAs continue to 
experience challenges in identifying, contracting and retaining qualified staff. In particular, 
conflicting interpretations within the Secretariat of the requirements for PSM and M&E 
experts have hindered the LFAs’ ability to contract and retain specialists. The Secretariat’s 
technical teams tend to have a rigid set of expectations (in terms of academic degree required 
and numbers of years of experience) that do not necessarily apply to the needs in a country, 
and LFA experts previously approved by FPMs have later been determined unqualified. For 
a graphic representation of the typical organization structure of an LFA, please see Annex L.

1 .6 .5   LFA Resources Matched to the Panel’s Country Risk-Burden Matrix 

In addition to the qualitative analysis of the tailoring of the LFA’s work, the Panel conducted a 
quantitative analysis to determine to what extent the resources allocated to the LFAs match the 
risk and complexity of the grant portfolio. The Global Fund Secretariat’s LFA budget for 2011 is 
approximately US$72.7 million (excluding budgets for Data-Quality Audits - DQA), made up 
of the budgets of the Regional Teams within the Secretariat for LFA services in 2011, which total 
US$71 million, plus an additional US$1.7 million of other associated costs, such as training, the 
monitoring of Paris-Declaration commitments, etc.). Projected expenditures on LFAs in 2011, 
based on actual purchase orders created to date, total US$51.7 million, a number that will increase 
over the rest of the year. 

In 2010, the total LFA budget, including DQAs, was US$68 million, while the 2010 total LFA 
expenditure was US$54.3 million (excluding DQAs). This total includes approximately US$3 
million of outstanding receipts, as well as other costs for additional work requested that is still 
under negotiation. 

36  As an example, the OIG found the growth in dollar-value and complexity of the grants in Zambia and the Philippines did not bring an equivalent strengthening of the skills and size 
of the LFA teams to provide the requisite oversight:  Office of the Inspector General, “Report on Lessons Learned for the Office of the Inspector General’s Country Audits,” Audit 
Report No. GF-OIG-11-001, Global Fund to Fight AIDS, Tuberulosis, and Malaria, Geneva, 2009.
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The LFA expenditure data for 2010 and projected expenditures for 2011 appear plotted against 
the Panel’s country risk-burden matrix in the graphs in Annex M. Out of a sample of 40 countries, 
the 2010 LFA expenditure for the majority of the countries (45 percent) is between US$400,000 
and US$650,000 across the spectrum of risk and disease burden, and only about 20 percent of 
countries the Panel has identified as high-risk/high-burden or extreme-risk/extreme-burden 
received significantly more resources.37 

The projected LFA expenditures for 2011 appears to reflect a greater trend to tailor LFA services 
according to risk, given that additional resources are devoted to several of the Panel’s high-risk/high-
burden countries (Bangladesh, China, Kenya, Malawi, and Senegal) and extreme-risk/extreme-
burden countries (Chad and Cambodia), as compared to 2010 expenditures. 

The Panel’s conclusion that a mismatch still exists between the vulnerabilities in the Global Fund’s 
portfolio and its allocation of LFA resources, is not a new or original.38 

1 .6 .6   The LFAs’ Contracts 

Prior to the 2008 re-tender, the LFAs’ contracts with the Global Fund were blanket work orders 
with a ceiling amount under which they performed standard services. The LFAs’ work was less-
complex and lower-volume than it is today, since there were fewer grants and PRs. 

As a result of the re-tender, the contracts became more service-oriented, and the Global Fund 
introduced cost-controls and transparency by using an average-cost model for standard services 
and a task-based approach. Thirteen LFAs won Indefinite-Quantity Contracts (IQCs) over a four-
year period (2009-2012) that pre-qualified each firm to perform services in a given region. The 
pre-qualified LFAs in a particular region then bid against each other, and 11 won work orders for 
a particular country or multi-country account. (The Secretariat later removed two LFAs for poor 
performance in 2009, which left the current roster of nine.) Under these work orders, the Global 
Fund Secretariat then contracts for LFA services per country and grant by task, and issues a separate 
purchase order for each discrete assignment (e.g., Phase-Two assessments, PR assessments, Progress 
Update and Disbursement Requests.) 

While the IQC mechanism provides certain efficiencies, since the Secretariat can remove a poor-
performing LFA quickly and re-tender the work among the other pre-qualified LFAs that hold 
contracts, the task-based approach to contracting services is onerous. The task-based contracting 
mechanism could be impeding the ability to strengthen the LFA teams to provide adequate 
oversight, because it does not provide the FPMs flexibility to gain access to the right level and 
quality of resources when needed at a country level. Also, the concept of pay-for-performance in 
the LFA contracts is currently almost non-existent.39 

37 Thirty countries in the Panel’s representative sample are in the high-risk/high-burden and extreme-risk/extreme-burden categorie,s and, out of that number, eight have received 
US$800,00 or more in LFA services.

38 The GAO pointed out the same weakness five years ago: “The absence of a model to assess grant risk has limited the Global Fund’s ability to methodically identify poorly performing 
grants and use available resources to increase oversight as needed. According to a senior manager from an LFA with one of the largest grant portfolios, because the Global Fund has 
not assessed grants as high, medium, or low risk, LFA oversight has not differed substantially by grant risk level and LFA oversight resources have not been used to optimal effect. For 
example, although some grants may require more oversight because of potential misuse of grant money or limited recipient capacity, LFA task orders and fees are generally no different 
for potentially problematic grants than for grants with few expected problems. Similarly, the frequency of LFA visits to project sites for monitoring and data verification has not been 
based on a systematic estimate of risk.” “The Global Fund to Fight AIDS, TB and Malaria Has Improved Its Documentation of Funding Decisions, but Needs Standardized Oversight 
Expectations and Assessments,” GAO, Washington, D.C., May 2007.

39  Another criticism of IQCs is that they can be counter-competitive: they do not allow for much of a competitive challenge outside the group, and the arrangement can invite collusion.
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Generating purchase orders is a cumbersome, expensive process within the Secretariat, which 
results in less time for the FPM and the LFA to focus on quality or risk-related issues on a particular 
grant, and the fixed-fee structure can be a disincentive for the LFAs to pursue more work. As a 
result, the LFAs might only invoice for 60-80 percent of the services listed in their work orders.40 
Furthermore, the delay in the entering of purchase orders and receipts makes it difficult to get a 
clear picture of the difference between the approved budget and actual spending during the year, 
which does not allow LFAs to shift resources where needed. 

Furthermore, authority within the Secretariat for establishing the work order, purchase orders, and 
handling invoices is not clear. The LFAs must first hammer out their budget numbers individually 
with the FPMs, but then the responsibility shifts to the Finance Unit and the Corporate Procurement 
Team for finalizing the budgets and issuing purchase orders; renegotiation is common at this stage. 
High turnover among business staff at the Secretariat does not make this process any easier.

Within the Global Fund Secretariat, the LFA-Management Team and Corporate Procurement Unit 
recognize the constraints and inefficiencies the task-based approach to contracting with the LFAs has 
caused, and they are taking steps to change both the contract mechanism and the procurement process. 

1 .6 .7   The LFAs’ Scope of Work and Consistency of Approach

The lack of consistency across FPMs is a common criticism among LFAs; the lack of standardized 
approaches and guidance has meant the LFAs’ Scope of Work has varied greatly across Regional 
Teams at the Global Fund Secretariat. In large part, an LFA’s performance is reflective of the 
effectiveness of its relationship with its FPM. Some FPMs invest time in a detailed discussion with 
their LFAs to better identify risks and tailor their work accordingly; most do not. Some LFAs have 
learned to be proactive in raising with their FPMs the need to restructure their contracts to allow 
them to take an integrated approach to grant oversight. 

Others on both sides of this equation are more passive. FPMs told the Panel’s Support Team in 
interviews that they hesitate to eliminate any aspect of the standard package of LFA services, even 
if they do not find some elements useful, for fear of running afoul of a subsequent audit. In these 
cases, customizing what the LFA does only adds to the workload, rather than rationalizing it.

Systematically investing more time upfront in a process, across the portfolio, to adjust the LFAs’ 
services to identified risks, would eliminate much of the administrative wheel-spinning around the 
procurement and contracting process, and allow the FPMs and LFAs to focus on achieving results. 

A final obvious flaw the Panel has found in the scope-of-work of the LFAs is the exclusion of 
SRs. Until recently, the Secretariat instructed the LFAs to focus exclusively on the PRs, and the 
assumption in the grant agreement is that PRs are responsible for overseeing the financial and 
programmatic performance of the organizations to which they pass funds. Revelations over the 
past two years by the OIG of major problems with accountability at the SR level has led to a 
change in attitude, which has been encouraged to see in its field visits. FPMs are now working 
with the LFAs to change their workplans to include more site visits, data-verification exercises and 
document reviews at the SR level, but the Secretariat needs to formalize and standardize these new 
expectations across the Global Fund’s entire portfolio.

40 Through 30 June 2011, LFAs have already completed a high volume of work for which they have not yet billed: out of US$24 million in LFA services performed, the firms have 
invoiced only approximately $4.5 million, because the purchase orders have not yet been created or the receipts are still outstanding. There are additional estimated US$2.3 million of 
CCT services budgeted through mid-year for which purchase orders are not yet in the Global Fund’s system. 
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previous LFA country team 
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1 .6 .8   Assessing the LFAs’ Performance

The performance of the LFAs has been uneven for a number of years.41 The good news is that the 
advent of the Performance-Evaluation and Feedback System in 2009 has made the Global Fund 
Secretariat much more likely to fire an LFA for incompetence. In the last two years, the Secretariat has 
re-tendered LFA work in 18 countries out of 132, or approximately 14 percent of the entire portfolio.

The LFAs themselves recognize the importance of quality and consistency, and have begun to put 
into place quality-management systems and standardized procedures across countries. Nevertheless, 
the Secretariat should place more effort into providing training and fora for all LFAs, including to 
share challenges, lessons-learned and best practices. 

1 .6 .9   Communication Between The LFAs and Other Elements in the Global Fund System 

An area of weakness identified by the Panel across the board is a breakdown in the level of 
communication between the various elements in the Global Fund system. More frequent, 
transparent and structured communication is critical to the provision of effective grant oversight 
and manage operational and reputational risk. As the Global Fund’s only permanent in-country 
presence, the LFAs must be at the center of the network of information-sharing between the FPMs, 
the CCMs, the external auditors of the grants, National Auditors and other partners.

The Panel acknowledges that the Secretariat has addressed the need to improve systematic exchange 
of knowledge with in-country partners as outlined in its “Recommendations to Enhance In-Country 
Communications between the Secretariat, LFAs, PR, CCMs and Other Partners,” with the goal 
of providing more-specific guidance in the field. Yet, the Panel found in its interviews and country 
visits that communications with and between the LFAs and the other elements of the Global Fund’s 
levels of assurance remains sporadic, idiosyncratic, and of variable quality and effectiveness. 

The Panel has identified the following gaps that reflect the need to further strengthen in-country 
communications and those between the Secretariat and the LFAs, all of which are resolvable with 
changes in day-to-day business practices:

•	 The LFAs’ designed independence often turns into isolation. LFAs can be reluctant to talk 
to implementers and partners on the ground on a routine basis, and vice versa, because of 
the perception that the firms are supposed to keep their distance to preserve their objectivity. 
Sharing more information, and seeking out others with knowledge of the PRs (especially those 
other donors who might be investing in the same organizations) should not compromise the 
LFAs’ capacity for impartial judgment, but only enhance it. At the same time, the LFAs cannot 
substitute for the FPM’s responsibility to exchange knowledge systematically with other in-
country players, and these regular interactions should be part of a team effort.

41  The GAO criticized the Global Fund five years ago for not having a coherent system of evaluating its “eyes and ears”: “The Global Fund to Fight AIDS, TB and Malaria Has 
Improved Its Documentation of Funding Decisions, but Needs Standardized Oversight Expectations and Assessments,” GAO, Washington, D.C., May 2007.
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•	 PRs and CCMs do not always have access they need to the information the LFA provides to the 
Secretariat. The Panel understands the importance of maintaining the confidentiality of some of 
the data or opinions the LFAs transmit, but the failure to use Management Letters as a matter 
of course to transmit key decisions regarding grant milestones made at the Secretariat (such as is 
standard practice for the Latin America and Caribbean Team) means that CCMs and PRs often 
receive inadequate and murky information about how to better manage their grants.

•	 Other than attending scheduled CCM meetings as observers, the LFAs do not communicate 
systematically with CCMs during regular debriefs with the PRs. Even though the Global Fund’s 
protocols call for consistent interaction between the LFAs and CCMs,42 this communication 
depends far too much on individuals’ attitudes and the signals the LFAs receive from their 
FPMs. Many CCMs would like to be more involved in the oversight of implementation, and 
would like more information directly from the LFAs; they lose time in making improvements 
because the flow of information goes to Geneva first. 

•	 The LFAs rarely talk to the external or internal auditors of the Global Fund’s grants, nor to 
National Auditors. The Global Fund misses out on valuable intelligence and perspective when 
its “eyes and ears” have no real interaction with other professionals who review the PRs of 
Global Fund grants. (The Panel recognizes the LFAs receive the written reports of the local 
auditors of PRs, but indications are many of the firms would be more candid and direct about 
potential problems in face-to-face meetings.) National Auditors, meanwhile, are as familiar 
with the internal workings of Government agencies as anyone in-country, because they interact 
with and assess them on a regular basis.

•	 Better Coordination Is Needed When LFAs Spot Indications of Fraud. Since March 2010, the 
Global Fund has required the LFAs to inform the OIG and the Secretariat of any fraud “red flags” 
of fraud in grants that arise during verification work, and the volume of referrals from LFAs has 
increased “exponentially” over the past 18 months.43 The follow-up to such information between 
the Secretariat and the OIG could be better organized and tracked, however.

•	 The only recourse the LFAs have to voice concerns to the Global Fund is through the LFA 
Management Team at the Secretariat. While the LFA Management Team does a good job of 
disseminating information from Geneva to the LFAs, and in serving as an ombudsman for the 
LFAs with Country Programs and the Corporate Procurement Unit, the firms have no avenue 
through which to raise big-picture problems with the Global Fund.

•	 The Global Fund has never invited the LFAs to present their findings, views and 
recommendations regarding the risks in each country portfolio to the Executive Management 
Team, or the Board. Not having a strategic dialogue with the LFAs is a lost opportunity for the 
Global Fund to learn from “first-hand sources,” many of whom have been working on Fund-
related business for longer than most FPMs. The Global Fund needs to do more to capture this 
in-country knowledge and expertise.

42 “Recommendations to Enhance In-Country Communications between the Secretariat, LFAs, PRs, CCMs and Other Partners,” The Global Fund to Fight AIDS, Tuberculosis and 
Malaria, 11 May, 2010,.

43 “Progress Report for November 2010 to March 2011,” Office of the Inspector General, Global Fund to Fight AIDS, Tuberculosis and Malaria, Geneva, May 2011, p. 3.
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1.7    layer #7: exterNal auditors

As envisioned in the Global Fund’s Framework Document,44 every PR must have regular, independent 
external audits performed; this requirement is part of the standard grant agreement. The Terms of 
Reference for those auditors has limited their role to the review of financial statements and internal 
controls, and they do not provide information regarding the operations and performance of the grants. 

The quality of external auditors varies from country to country, and from contract to contract. 
In interviews with the Panel and its staff at the headquarters level and in the field, LFAs were 
very critical of the external auditors for poor performance. On the other hand, Members of the 
Panel and its Support Team also heard auditors complain the LFAs and FPMs do not read the 
local audit reports carefully enough, and that they do not pay attention to their warning flags and 
recommendations. The Panel found that most LFAs never meet with the external auditors of the 
grants under their responsibility. 

1 .7 .1 Scope of the External Audits

The Panel’s interviews and field visits found serious limitations with what the Global Fund requires 
of the external auditors of PRs, much of which closely tracks previous findings of the OIG:

•	 Audit of SRs: The external auditors of the PRs do not cover a significant portion of grant 
expenditure, because the implementation takes place at the SR, District or lower levels. The 
Global Fund’s current policy only mandates that PRs present an SR Audit Plan, but offers no 
guidance as to what the plan should contain. Each PR, therefore, determines the scope and 
extent of audit for disbursements to its SRs. An audit of consolidated financial statements 
might provide a more comprehensive opinion.

•	 Audit Objectives and Opinion: The stated objective for external audits in the Global Fund’s 
policy is “to provide reasonable assurance that disbursed funds were used for the intended 
purpose in accordance with the grant agreement, the approved budget and the performance 
framework.”45 This results in a very high-level opinion that is of limited use for program 
management. The policy does not explicitly require an auditor to verify and provide assurance 
on a series of important issues highlighted in the text box on the previous page.

44 “Any party handling GFATM funds would need to agree to be subject to independent audits, and to accept serious consequences, should the audits reveal financial malfeasance,” 
Framework Document of the Global Fund to Fight AIDS, Tuberculosis and Malaria, 2001, p. 20.

45 “Review of Principal Recipient Audit Arrangements,” Audit Report No. TGF-OIG-089-003, Office of the Inspector General, Global Fund to Fight AIDS, Tuberculosis and Malaria, 
Geneva, 3 September 2009. 
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•	 Income and Expenditure Statements: The current audit Terms of Reference require audit of 
income and expenditure statements, yet those statements are not broken down by SDA (or 
activity type). In consequence, the LFAs and the Secretariat cannot relate the resultant audited 
statements with a grant’s work plan, budget, or Expanded Financial Report (EFR), which calls 
into question how useful the documents are for analytical purposes. Furthermore, the Global 
Fund does not issue guidance as to which methodology PRs must use; many employ cash-basis 
accounting, which is more subject to manipulation than accrual-basis accounting.

•	 Audits of International NGOs: In cases in which a local affiliate of an international NGOs is a 
recipient (PRs or SRs) of grant funds, some monies flow to the group’s worldwide headquarters. 
These funds usually cover the procurement of commodities and technical assistance. An audit 
undertaken by a local entity in the field will not cover the funds disbursed to the parent 
organization, so the Global Fund has no assurance as to their use.

1 .7 .2   The Plethora of Audits

As listed in the text box on the previous page, Global Fund PRs undergo as many as six different 
audits or financial reviews during most years. The Panel’s field visits revealed a consistent lack 
of coordination among auditors, and almost no communication regarding the findings and 
accountability for follow-up to address the issues raised in the various reports. It was difficult for 
the Panel to determine how much of this work is duplicative. In addition, the Global Fund does 
not use key information from the audits for decision-making in the grant-management process. 
The Panel believes the elements of the Global Fund accountability system (LFAs, external auditors, 
OIG) must talk to one another more, and need to establish have consistent interactions with other 
organizations that are auditing or reviewing the PRs for other clients. 

Elements Not 
Consistently Covered 

by the External  
Audits of PRs

•	 The use of funds in 
accordance with the 
grant’s work plan and 
budget. (This would 
require the auditor to 
identify any ineligible 
expenditure);

•	 The use of funds for 
the purpose intended. 
(This would require the 
auditor to verify the 
existence and veracity 
of an appropriate level 
of documentation to 
substantiate the purpose 
for which funds  
were spent); 

•	 Compliance with the 
financial conditions of 
grant agreement;

•	 Effective, efficient 
and economical use of 
resources; 

•	 Reliability of  
reporting by SRs; 

•	 Verification of the 
existence of and 
safeguarding of assets, 
including the physical 
examination of major 
assets, inventories and 
other fixed assets (such as 
drugs, bed nets, vehicles 
and computers); and 

•	 Compliance with 
applicable legislation.
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1.8   layer #8: risk-maNaGemeNt aNd the offiCe of  
the iNsPeCtor GeNeral (oiG)

Unlike other financial institutions, for most of its history the Global Fund did not adequately 
consider risk as a factor in its business model. The history of the Global Fund shows a lack of 
engagement by the Board and Secretariat in formal risk-management. The Board and staff prioritized 
launching programs quickly, establishing in-country partnerships and expediting grant payments. 
A commitment to establishing a “light touch” by the Secretariat in the service of the philosophy of 
“country ownership” took precedence over establishing good governance arrangements.

The Panel is pleased to see a change in attitude. Driven in part by donor interest, the OIG’s reports, 
and the growth in the volume and complexity of the Fund’s portfolio, the last 18 months have seen 
increased acceptance by the Global Fund’s Board and Secretariat of the need for a more-formal 
approach to managing risks, especially at the operational level. 

1 .8 .1 CORPORATE RISK-MANAGEMENT 

“Corporate risk-management” relates to handling threats to the achievement of the Global Fund’s 
mission and institutional objectives, supported by a Corporate Risk Register46 and Board-approved 
mitigation strategies. The Panel sees this area as covering long-term strategic issues for the Global 
Fund such as the influence of economic conditions on donor budgets, the appearance of new 
technologies/medicines to detect and treat the three diseases, and the reputational problems caused 
by revelations of corruption in grants.

The Global Fund Board approved a Corporate Risk Register in November 2009, without much 
discussion. Subsequently, the Board agreed to nine, corporate-level risks, and assigned them to 
the Committees for further study. In April 2010, the Board reviewed a document that reflected 
the input from the Committees on mitigation approaches and identified actions the Secretariat 
committed to complete in the next few months. This Risk-Management Framework was never 
discussed with the donors or other stakeholders. The Board also did not define a corporate risk 
appetite or acceptable risk-tolerance levels.

The Panel views both the Global Fund’s Corporate Risk Register and Risk-Management Framework 
as paper exercises that have had little impact on decision-making or day-to-day operations. Few 
of the actions the Board discussed have ever taken place. The leadership of the Secretariat never 
distributed any communication to staff regarding the approved Framework, nor provided tools 
or training to explain and implement the concepts and mitigation strategies. Interviews with 
Secretariat staff and implementing partners in the field have revealed they are not even aware of the 
existence of either document. 

Without a clear idea of the global threats to the organization, in the absence of a real Corporate 
Risk Register and associated strategies, the organization (especially senior executives and the Board) 
spends considerable resources on fire-fighting and crisis-management. The Secretariat does not 
discuss corporate risks in a structured way, and the Board does not hold management accountable 
for this. 

46 A corporate risk register identifies, records and describes risks in their comparative importance to an enterprise. The document is supposed to assist management in understanding the 
risks that face the organization, the extent of those risks and the tools available to control and reduce those risks.

“Every dollar lost to 

illicit acts is a dollar 

taken from those 

most in need, the 

World’s poor.”

— The Independent Panel 
Review of the World Bank 
Group Department of 
Institutional Integrity
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1 .8 .2   OPERATIONAL RISK MANAGEMENT 

“Operational risk-management” relates to program implementation, program impact, data-
collection and verification, the reporting of results, the allocation of resources and use of funds, 
efficiency and cost-effectiveness. This concept also covers all transactional risks. The Panel sees this 
area as covering the myriad of threats to the integrity of the Global Fund’s grants in the field.

The Secretariat has not classified or segregated its grant portfolio based upon risk, and therefore 
cannot match funding levels or the allocation of its own staffing to a risk-based strategy. 47 The best 
managers have not been matched with the highest-risk, most-complicated countries. 

The Panel has found the Secretariat has not been proactively monitoring emerging risks to a 
sufficient degree, especially at the country level; the organization has established no mechanism 
to do any systematic environmental scanning by country to identify threats. There is a general 
belief within the Secretariat that this is a PR responsibility, even though OIG reports clearly show 
recipients are not fulfilling this role. 

The Panel’s assessment is the establishment of appropriate operational risk-management at the 
Global Fund Secretariat is more fragile, vulnerable and largely personality-driven than it should be. 
Supervisors have tended to sign off on disbursement requests based on their assumption whether 
the person submitting the deliverable is competent or not. No one has brought together the various 
checks and balances applied during the lifetime of grants to allow coherent analysis of individual 
projects, or of the portfolio as a whole. That, until recently, the OIG had uncovered most of the 
“red flags” of misappropriation through retrospective audits and investigations suggests the gaps in 
financial oversight provided by the many levels of “review” in the Secretariat.48 

The lack of attention to risk-management has resulted in a disconnect between the objectives of 
individual projects (and the KPIs of individual FPMs) and the strategic objectives of the organization. 
Project managers have been concerned about saving the lives affected by their own grants and 
disbursing funds as quickly as possible, and, as a consequence, often have been willing to ignore the 
risks that PRs and SRs would incur expenses without prudence and probity. The FPMs have not 
always been aware or concerned with the overall danger that hundreds of thousands of lives are at risk 
if donors withhold contributions to the Global Fund because of fraud in a handful of grants.

The Panel is pleased that, in recent months, the Global Fund has begun a number of initiatives to 
strengthen operational risk-management in the grants program. In a very encouraging development, 
the new Director of Country Programs has formed a team, supported by external experts, to develop 
a matrix to segment the countries in the Global Fund’s portfolio by risk. The Secretariat has carried 
out a review of the causes of some of the weaknesses in grant-management highlighted by the 
OIG, and has begun issuing new policies to strengthen the role and performance of the LFAs and 
CCMs, as well as Operation Policy Notes to emphasize better country assessments and improve 
safeguards against the theft and diversion of pharmaceutical products reported by the OIG. Staff 
at the Secretariat are also working on developing a more systematic approach to maximizing the 
performance and oversight of the SRs. The Panel notes, however, that these actions are still in their 
infancy, and it is too early to assess their impact.

47  The judgment the GAO made in 2007 about how the Global Fund handles risks to its portfolio still applies today: “The absence of a risk-assessment model limits its ability to 
respond methodically to poorly performing grants and use available resources to increase oversight as needed.”Ibid., p. 20.

48  In several cases (such as Ukraine, Uganda and Mozambique), the Secretariat has itself taken action after LFAs, external auditors or partners have raised concerns about possible fraud.

“Where large 

sums of money are 

given to a country, 

it is important to 

have a genuine 

partnership, not 

just, ‘here’s the 

money, just go’”

— Field Staff from 
an International 
Humanitarian 
Organization
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1 .8 .3   The Panel’s Approach to Assessing the OIG

At the behest of the Board, the Panel’s examination of the OIG included a close look at audit 
(internal and external), investigation, and programmatic-evaluation functions, along with 
publication policies, in a comparator group of multi-lateral, global institutions that make or oversee 
investments in health or health-related fields in many of the same countries as the Global Fund. For 
this analysis, the Panel chose eight institutions, listed below.49 

It is also worth noting that not one of the eight organizations reviewed is structured, or performs 
its work, the same as another. A full description of the similarities and difference of approach to 
fiduciary oversight by these institutions appears as Annex N to this report.

1 .8 .4 The Panel’s Analysis of the OIG

As noted above, anti-corruption measures were not a priority of the Transitional Working Group 
that negotiated the creation of the Global Fund , nor of the Board that immediately followed 
the incorporation of the institution. The Framework Document does not mention the word 
“corruption,” and the founders of the Global Fund assumed the requirement for independent 
audits would be sufficient to prevent, deter and detect the misappropriation of grant monies.50 
(LFAs were an innovation created in 2002, after the Board began to understand some of the 
challenges of running a worldwide portfolio with a small core staff based in Geneva.) In the 
early years, the institution never developed, nor did the Board discuss, a strategy for dealing with 
corruption, abuse or mismanagement in its grant-making. Expectations and requirements for 
the financial-management, record-keeping, and accounting by PRs were hazy and inconsistently 
applied or explained; there was little enforcement, and the institution ran on a presumption that all 
its recipients understood and would follow “international standards” for accountability. 

Only in April 2004, after revelations emerged of the diversion of funds in Ukraine (the first 
suspension of a grant in the history of the Global Fund), did the organization begin to understand 
the risks it faced with a “light touch.” Even so, resistance among important parts of the Secretariat, 
including the Executive Director at the time, meant the Global Fund did not apply the lessons 
learned in the Ukraine case to the rest of the portfolio, and the pressure to disburse funds rapidly 
overwhelmed efforts to scrutinize recipients more carefully or manage financial risks more fully. 
No one made fiduciary probity or risk-management their responsibility. Nevertheless, over the 
course of 2004 and the first half of 2005, the Board engaged in a serious conversation about how to 
ensure accountability for its investments, a debate that eventually coalesced around the idea of an 
Inspectorate General that would have both audit and investigatory responsibilities. 

Established in July 2005 at the behest of the donors, the OIG has been the only risk-mitigation 
strategy within the Global Fund that has worked as designed. The Panel has enormous respect 
for the positive impact the OIG’s work has had on securing the organization’s investments. 
With rigor and thoroughness, the OIG has shown that the Global Fund takes the integrity of its 
portfolio seriously. The willingness of the Fund’s Board to publish the OIG’s findings, openly and 
transparently, sets it apart from any other bilateral development agency or multilateral financial 
institution. The reports of the OIG have become crucial to the Global Fund’s approach to its 

49 Because the Board explicitly modeled the mandate and structure of the OIG on Inspectorates General in the U.S. Federal Government and the GAO, the Panel’s set of comparators is 
purposely weighted towards institutions from the United States.

50 “Any party handling GFATM funds would need to agree to be subject to independent audits, and to accept serious consequences, should the audits reveal financial malfeasance,” 
Framework Document of the Global Fund to Fight AIDS, Tuberculosis and Malaria, 2001, p. 20.

Institutions Covered 
in the Panel’s Review

•	 The U.S. Export-Import 
Bank (EXIM);

•	 The Bill and Melinda 
Gates Foundation 
(BMGF);

•	 The Global Alliance 
for Vaccines and 
Immunization (GAVI);

•	 The Deutsche Gesellschaft 
für Internationale 
Zusammenarbeit (GIZ);

•	 The United Nations 
Development 
Programme (UNDP);

•	 The United States 
Agency for International 
Development (USAID);

•	 The United States 
Government 
Accountability Office 
(GAO); and 

•	 The World Bank (WB).
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grants, and outside stakeholders rely on them to assess the performance of the institution. As a 
consequence, these reports can have a significant impact on the reputation of the organization, 
including in unintended, negative ways.

The Secretariat has depended heavily on the OIG to detect and report on instances of 
mismanagement, fraud and abuse. In the Panel’s view, the OIG has proven to be a very effective, 
impartial mechanism to detect and report on risks and management’s stewardship of them. Several 
PRs, SRs and LFAs acknowledged to the Panel the value of what they had derived from the 
OIG’s reports, and said that, by implementing the OIG’s recommendations, the performance of 
their grants had improved. The uneven response by the Global Fund’s Board and Secretariat to 
implement the OIG’s recommendations in a timely manner, however, has negated the possibility 
of spreading more of these benefits across the portfolio. The Panel has appreciated the messages the 
Executive Director has been sending publicly and to Global Fund staff in recent months on the 
need to proceed with following through on the findings of the OIG’s reports.

1 .8 .5   The Independence of the OIG

The Panel has found the Global Fund as an enterprise lacks a common understanding of what the 
term “independent” means in the context of the OIG. In reality, the OIG’s mandate has many 
of the characteristics of an external auditor, but also performs an internal-audit function. To help 
provide clarity to the analysis and recommendations below, the Panel views the independence of 
the OIG in the following way:

•	 The OIG reports directly to the Global Fund’s Board, which approves the OIG’s mandate, 
work plans and resource requirements.

•	 Yet the OIG is not independent from the Global Fund’s Board. The Inspector General is one 
of the Board’s two direct hires (the other is the Executive Director); the OIG is a servant of the 
Board, and, by extension, any Committee appointed by the Board to oversee it.

•	 The OIG’s responsibility is to report its observations and relevant recommendations to the 
Board; the Secretariat is responsible to report on the remedial actions it proposes to deal with 
the points made in the OIG’s reports. The Board is then responsible for considering, and, if it 
thinks appropriate, approving the two, and for the public dissemination of the information, in 
accordance with its policies.

•	 The OIG must consult with all of the Global Fund’s relevant stakeholders, but, after full 
discussion with the Board or designated Board Committee, has the final say on what to audit, 
when to audit and on the contents of its reports, and, from that standpoint, has independence. 

•	 In administrative matters, the OIG is subject to the same financial, travel, HR, asset-
management and other rules (including pay and classification) as the Secretariat. Care must be 
taken in the application of the administrative rules to ensure they do not, even inadvertently, 
threaten the OIG’s independence.
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1 .8 .6 The Relationship Between the OIG and the Secretariat

In many ways, the experience of the first five years of the OIG at the Global Fund echoes the 
situation found at the World Bank Group in 2007 by the Independent Panel Review of the Bank’s 
Department of Institutional Integrity, the so-called “Volcker Report.” From the beginning, the 
senior management at the Secretariat did not favor the creation of the OIG, and lobbied Members 
of the Board against the idea. Tensions emerged almost immediately between the newly appointed 
Inspector General and the Global Fund’s staff, a dynamic that has continued to this day, even 
though the personalities involved have changed.

Some friction between an OIG and management is natural, and probably unavoidable and healthy, 
since no one loves a watchdog; but the degree to which the relationships have deteriorated at 
the Global Fund is a cause for concern, in the Panel’s view. As the OIG has embarked upon a 
more extensive program of work in the last two years, its findings have exposed major flaws in the 
assurance system of the organization. A failure by senior management at the Secretariat to heed 
the OIG’s recommendations in a timely manner complicated the relationships with management, 
including the FPMs and the leaders of the Country Programs Unit, who were protective of their 
grant portfolios. A perception took hold within the OIG that it was being ignored as a matter 
of policy. The OIG became more cautious and less-open with operational staff, and the distance 
between the OIG and the Secretariat has been greater than that necessary to keep investigations 
confidential. FPMs have described becoming wary of making decisions that an OIG audit could 
call into question. Trust between the two sides eroded to a dangerous point, and disagreements 
flared openly, including in front of the Global Fund’s Board.

The Panel’s interviews made obvious that the OIG is not well-integrated into the culture of the 
Global Fund. FPMs have expressed a desire to have more opportunities for joint planning with their 
OIG counterparts. Some wish the Inspector General and his team would acknowledge that many 
staff members at the Secretariat are as committed to anti-corruption efforts and good governance 
as OIG staff. Nevertheless, the Panel has found unwillingness among some in the Secretariat, 
including among senior figures, to accept fully the mandate and role of the OIG as a crucial part 
of the Global Fund’s structure.

To avoid undermining the significant progress the Global Fund has made in the past 18 months in 
detecting and confronting the threat of corruption in its grants, improving its consciousness of risk 
and re-calibrating the financial and programmatic oversight of its portfolio, the Panel believes the 
Executive Director and the Inspector General must strengthen their contacts and communication. 
The two leaders must send a clear message to all staff that they are working in a collaborative and 
harmonious manner to achieve the organization’s core objectives. Building genuine trust between 
the Secretariat and the OIG is urgent and essential, and both parties have to work to solve the 
recent problems.

“Up until 18 

months ago, we 

were neither by 

organization nor 

temperament 

prepared to 

take the OIG’s 

recommendations 

seriously.”

— Senior Official in the 
Global Fund Secretariat
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The Panel’s interviews revealed that, both inside and outside the Global Fund, a series of stumbling 
blocks must be overcome to establish a sound and productive relationship between the OIG and 
Secretariat that serves the overall mission of the Global Fund:

•	 The belief that each entity works toward opposing goals: An impression has grown up among 
Secretariat staff that the OIG acts as if its mandate has no boundaries. Conversely, the OIG 
believes the Secretariat tries to minimize and sanitize unnecessarily the conclusions of audits 
and investigations. 

•	 The Scope-of-Work of the OIG: Disagreements exist over whether the OIG is interpreting 
its mandate and mission statement “to assure that funds have been used wisely” too broadly, 
especially in the area of programmatic evaluation, where OIG auditors might be seen to be 
second-guessing the Secretariat.

•	 The process of publishing OIG reports: The Secretariat believes it does not have enough time 
to undertake a meaningful review of draft reports, and that its concerns and comments carry 
little weight. Furthermore, while committed to transparency, Board members express disquiet 
they only have three days in which to see a report before its publication on the Internet, which 
seems like “rubber-stamping.”51 

The Panel acknowledges that some sincerely cooperative relations exist between employees of the 
OIG and the Secretariat, but proposes the following principles for a general reconciliation process:

•	 The OIG acts on behalf of the Board, is independent of management and therefore must 
continue to have the independence to craft reports that reflect its unvarnished, professional 
findings, free from political or other interference; 

•	 Nevertheless, the OIG and the Fund’s management are two wings of the same organization, 
and they need to work in coordination, to ensure the attainment of the Global Fund’s corporate 
objectives;

•	 The Fund’s management must recognize its obligation to respond promptly to, and act 
appropriately upon, the recommendations of the OIG.

1 .8 .7   The Scope-of-Work of the OIG

Because of its American genealogy, the OIG encompasses functions that comparator institutions 
spread over multiple divisions. For example, the World Bank has five different units to accomplish the 
tasks in the OIG’s purview. Recent external assessments, including those carried out by the European 
Commission and the German Federal Audit Court (Bundesrechnungshof), have raised questions about 
the OIG’s mandate on two particular points: programmatic evaluation and internal audit. 

51  To be fair, the three-day rule is a policy the Board itself adopted.

Internal/External 
Audit and 

Programmatic 
Evaluation at Other 

Institutions

Internal Audit: All but one of 
the institutions surveyed have 
an internal-audit unit that 
adheres to International Audit 
Standards and Guidelines. The 
lone exception is the Bill and 
Melinda Gates Foundation, 
which relies on external 
contract auditors (KMPG) 
for the oversight of its grant 
portfolio.

These internal-audit units do 
not perform investigations. For 
example, the Internal Audit 
Division at the World Bank 
refers cases to the Department 
of Institutional Integrity, which  
has a separate management and 
reporting line. 

External Audit: Half of the 
organizations interviewed 
retain outside firms to do 
audits of themselves and/or the 
programs they fund, and  
half do not.

Independent Programmatic 
Evaluation: There are two 
leading approaches among 
the comparator group of 
institutions: either “strong 
guiding principles” for 
management’s internal 
evaluations (similar to the 
EXIM Bank), or a fully free-
standing, independent unit 
that reports to the Board 
(World Bank). The rest of 
the organizations do not see 
a need in their structure to 
have a dedicated evaluation 
unit, internal or independent. 
Of the 120 global programs 
in which the World Bank is 
involved, only one (the Global 
Environment Facility) has an 
independent evaluation unit 
that reports to a Board of 
Directors.
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1 .8 .7 .a   Programmatic Evaluation

In the last few years, the volume of the OIG work approved by the Board has increased significantly. 
The office’s annual plan from 2010 called for some 20 country audits and mentioned over 100 
open investigations. This workload has meant the OIG has only partially carried out the program-
evaluation mandate in its Charter, and has mixed programmatic and financial analysis in its work. 

Evaluation and audit are different fields that each require specific skill sets. In reviewing the OIG’s 
audit reports, the Panel agrees with criticisms that, at times, the quality of the program evaluation 
in the documents has been uneven. It is not clear the OIG always has had at its disposal the public-
health and program-management talent necessary to produce top-flight analyses. However, the 
Panel has found more-recent OIG audits of the Global Fund’s country programs, such as that on 
grants in the Dominican Republic, stronger in their programmatic-evaluation components.

The Technical Evaluation Reference Group (TERG), a part-time college of experts who produce 
periodic reviews at the request of the Board and the Executive Director, including the Five-Year 
Evaluation in 2007, is as close as the Global Fund gets to having an outside evaluation capacity at 
the moment. 

1 .8 .7 .b   Internal Audit

Outside observers, particularly from Europe, agree with the assessment of the German Federal 
Audit Court (Bundesrechnungshof ) that the IG’s “role is a quite unusual mix of internal and external 
auditing.”52 Americans, on the other hand, find the structure and purview of the OIG much more 
familiar and usual.

The vast majority of the OIG’s work, audits and investigations of grants in the field, is akin to that 
of an external auditor. As the Bundesrechnungshof pointed out, the direct reporting line of the OIG 
to the Board also reinforces that impression.

Yet, the OIG is also the Global Fund’s internal auditor, because the office has the oversight of the 
Global Fund Secretariat in its Charter, both for the purpose of audit and investigations. Like the 
Internal Audit Division of the World Bank, the OIG produces cross-cutting reviews of business 
processes. Since 2007, the OIG has published five such reports, on the following topics:

•	 The Secretariat’s account at Credit Suisse;

•	 Suspension/termination processes for Global Fund grants;

•	 The phasing out of the Administrative Services Agreement with the WHO;

•	 Tendering for Local Fund Agents;

•	 Grant Procurement and Supply-Chain Management; and

•	 Grant-Application Processes;53

52  “Independent External Assessment Report on the Performance of the Global Fund Inspector General,” Bundesrechnungshof, Bonn, October 2010, p.6.

53  The Panel understands a further document on the Human-Resource Unit of the Secretariat was under way at the time of the drafting of this report. 
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These documents share many of the characteristics of assessments produced by traditional internal 
auditors: they evaluate current practice and underlying policy in a given area of the Secretariat’s work, 
consider whether that process poses risks for the Global Fund, point out areas for improvement and 
make specific recommendations to management. 

One key difference, however, between the OIG and the internal-audit functions of comparator 
institutions is that the office releases its reports on the Secretariat to the public, rather than only 
circulating them “inside the house” as tools for the improvement of management. The Executive 
Director does not have a team currently that offers advice on potential weaknesses in the structure 
and performance of his business units.

The Bundesrechnungshof and the European Commission have argued a separate internal-audit 
division at the Global Fund would allow the leadership of the Secretariat to spot and correct 
operational problems in Geneva earlier.

1 .8 .8   Approach of the OIG and its Reports

1 .8 .8 .a   Preparing the OIG’s Reports 

All stakeholders, including the Secretariat, recognize the rigor and quality of the OIG’s financial 
audits and investigations. The depth of work involved in cases such as Mali and Mauritania is 
remarkable, and the OIG’s findings are critical to maintaining the credibility of the Global Fund 
with its donors. 

Nevertheless, a recurring source of complaint in the field and at the Secretariat is how long it takes 
the OIG to draft, review, and publish its reports. The OIG’s allocation of resources to investigations 
has undoubtedly reduced the resources allocated to audits, which has limited the office’s ability 
to complete the number of audits in its work plans. Many of the audits have taken between nine 
months and one year, from initial preparation through field work to drafting and release. The Panel 
considers this too long

Two of the reasons for the lengthy audits have been the focus of the OIG on broad-scope reviews 
and the very high level of assurance it has sought to provide. Comparator institutions, such as 
USAID, give their auditors a target timeline of no longer than 180 days for an audit, with the 
possibility of extension in unusual circumstances. 

The Panel strongly supports the OIG’s intention to roll out a series of Diagnostic Reviews during 
2011 and 2012, shorter exercises aimed at drilling down into areas of particular risk in the Global 
Fund’s grants in a country. Field work for these reports will take only a few weeks, and the schedule 
for writing and releasing them is much more compressed than for the OIG’s traditional audits. 
While recognizing the limitations of such an approach, the Panel sees great value in having the OIG 
provide advice in close to real time, in a way that can help guide risk-assessments of the broader 
portfolio by the Secretariat and the Board. The Diagnostic Reviews could provide an early-warning 
system for potential problems, and will aid the Secretariat and the OIG in developing a more-
sophisticated country risk matrix.
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As for the OIG’s investigations, the Panel understands the imperatives of following leads to their 
conclusion, and commends the OIG’s staff for the forensic diligence that has allowed for the 
complete reconstruction of documentary evidence to prove the existence of schemes to defraud the 
Global Fund. The Inspector General believes his office must present substantial detail in his reports 
to reflect the thoroughness of his work. This detail allows the Global Fund to pursue recoveries, 
and allows in-country authorities to use the findings to improve procedures and to prosecute those 
who might have used the Global Fund’s resources improperly. The Panel realizes delays in the 
release of investigative reports often stem from factors beyond the OIG’s control, including refusals 
and delays in co-operation; the Panel also understands the OIG’s commitment to respect its due-
process obligations to allow the Secretariat, audited institutions and CCMs time to comment 
on draft reports. While the Panel finds merit in this approach, the long delays in some of the 
investigations over the past two years have paralyzed multiple grant programs. The Secretariat and 
the OIG must find methods to allow for the cessation of funding to activities that appear to have 
been compromised, while allowing other aspects of a grant to continue, perhaps under different 
management. The Panel finds the experience of using a Fiscal Agent in Djibouti has shown some 
promise as a way to maintain a flow of funding even while a PR is under investigation. 

As for the publication of the investigative reports of the OIG, the Panel questions whether the 
reports that go to the Board and the public need to contain all of the detailed information the 
OIG has uncovered in each case. The Panel also finds that some of the audit and investigative 
reports contain language that is unusually (and, at times, unnecessarily) harsh and provocative. 
The wording should reflect the dispassionate manner in which it carries out its work, and the facts 
should speak for themselves. Much of what the OIG has found in the field is compelling enough 
not to need editorializing. 

1 .8 .8 .b The Conduct of the OIG’s Field Teams

The Panel recognizes that no one likes to be audited or investigated, and that some who might be 
guilty of improper action will criticize auditors to deflect attention from themselves. Yet, the Panel 
was surprised by the negative reaction, in country after country, to the way the OIG’s teams who 
visited those places (most of whom were contractors) conducted themselves in the course of audits 
and investigations. The point came up so strongly and frequently that the panel believes it merits 
inclusion in this report. PRs, CCMs and SRs claimed that they had originally welcomed the audit 
process as an opportunity to take advantage of a fresh, outside look at how well they were managing 
their programs and how they could eliminate any weaknesses. But, in the view of many of the 
implementers, this goodwill was squandered because of the aggressive attitude and antagonism of 
the OIG’s teams. That those who underwent audits have had to wait for up to a year for the results 
of those inquiries exacerbates the problem. The Panel’s view is that the OIG has to recognize that 
the Global Fund’s implementation partners, many of whom are either Governments or volunteers, 
come from diverse cultural backgrounds. The OIG can achieve better results with more sensitivity 
and diplomacy. It needs to improve its approach to field work, including better management and 
training of contract staff.

The Panel is heartened that observers have noted the recent OIG audits in Namibia, Bangladesh, 
South Africa, Kazakhstan, and Burundi showed a change in approach: the OIG was more pro-
active, explained its work well to the country stakeholders, and left its recommendations in writing 
after the audit. This should be a model for the OIG to follow elsewhere.

“It is a question of 

attitude, approach, 

diplomacy, 

communication, 

how he delivers his 

messages”

— Principal Recipient

The Definition 
of “Loss”

Global Fund OIG inspection 
reports currently provide a 
“loss” figure derived from 
three categories: “Fraud,” 
“Unsupported Expenditures” 
and “Ineligible Expenditures.”

Losses and recoverable 
amounts are two different 
things. Linking these two 
concepts into one category 
causes a great deal of unease, 
both within the Secretariat 
and among the Global Fund’s 
partners. As the OIG writes in 
its report on the Mauritania 
case: “Non-provision of 
supporting documents 
for direct expenditures is 
tantamount, from the OIG’s 
perspective, to not being able 
to prove their very existence.”

First, in many cases the OIG 
is requesting documents from 
seven and eight years ago, when 
the expectations and standards 
around accountability for 
Global Fund grants were not 
clear. It is possible that a lack 
of supporting documentation 
might be indicative of fraud, 
but it may also be simply be a 
case of mismanagement.

Due process requires a separa-
tion of roles between investiga-
tors, who report allegations 
of fraud; prosecutors, who 
determine if sufficient evidence 
exists to file charges; and 
courts, which alone have the 
authority to determine if fraud 
has actually occurred.

See Annex O for a discussion 
on developing a methodology 
to describe and report losses in 
the Global Fund’s portfolio as 
a whole.
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Recommendations 
Outline of the Panel’s Recommendations

1. turN the PaGe from emerGeNCy to sustaiNable resPoNse

1.1  No Amnesty for Fraud, but Focus Oversight on More-Recent Rounds of Grants 
1.2  Strengthen the Relationship between the Secretariat and the Inspector General

2. deClare a doCtriNe of risk aNd maNaGe to it

2.1  Adopt a New Risk-Management Framework
2.2  Redefine “Country Ownership”
2.3  Apply the Risk-Management Framework to the Existing Portfolio 

3. streNGtheN iNterNal GoverNaNCe

3.1  Focus the Global Fund’s Board on Management, Strategy and Risk-Management
3.2  Re-purpose the Committees
 3.2.1  Investment Committee
 3.2.2  Audit Committee
 3.2.3  Finance Committee
3.3  Create an Executive Staff to Support the Global Fund’s Board

4. streamliNe the GraNt-aPProval ProCess

4.1  Institute a Two-Stage Grant Process
4.2  Apply Risk-Differentiated Grant Processes and Requirements 

5. emPoWer middle-maNaGemeNt’s deCisioN-makiNG

5.1  Establish a Chief Risk Officer
5.2  Align the Staffing Pattern to Bolster Grant-Management
5.3  Empower the Fund Portfolio Managers
5.4  Streamline and Expand the Country Teams
5.5  Reinforce the Executive Management Team
5.6  Leverage the Investment in the Local Fund Agents
5.7  Define and Clarify the Role and Responsibilities of External Auditors

6. Get serious about results

6.1  Measure Outcomes, Not Inputs
6.2  Focus on Quality and Value, Rather than Quantity
6.3  Consolidate the Reform Agenda
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The controversy surrounding the audit and investigative reports released by the Office of the Inspector 
General (OIG) in the last six months has, in large measure, diverted the attention of the Global 
Fund’s Board and management. More audits will be forthcoming in the near future, and will reveal 
problems similar to those detailed in OIG reports published this year; many relate to the first Rounds 
of grant-making. While the Global Fund can never tolerate dishonesty, and sub-standard performance 
is always disappointing, it is important to view certain aspects of these reports in their historical 
context. The early years of the Global Fund’s life were a period during which the institution went from 
a standing start to deploying resources quickly in dozens of countries at the same time, in response to 
an evident worldwide emergency. Donors and recipients felt the urgency. Goals and expectations were 
unclear, and oversight mechanisms imperfect. Nevertheless, as emphasized elsewhere in this report, 
the overall investment of the Global Fund has produced worldwide good. 

Both donors and recipients contributed to the world-changing impact of this investment and the 
imperfections that have now become evident in the process. The later years of grant-making will 
show deficiencies, but records should be more comprehensive and readily available, expectations and 
guidance have been more precise and the experience of previous audit examinations and investigations 
will now guide more-targeted assessment of financial controls and better management of risk. 

While the institution should pursue indications of fraud from any period of time with rigor and 
determination, the Panel believes the Global Fund’s Board, Secretariat and OIG should agree to 
a “Turning of the Page,” a reconciliation strategy, faithful to the founding principles of the Fund, 
which would involve the following elements:

1.1 No amNesty for fraud, but foCus oversiGht oN more-reCeNt rouNds of GraNts

The Global Fund’s oversight mechanisms should look to the future, focused on Rounds Six 
(2007) and afterwards. While the institution should pursue fraud from any period of time, it is 
the High Level Panel’s view that the Global Fund’s Board, Secretariat and OIG should agree to a 
“Turning of the Page,” a reconciliation strategy, faithful to the founding principles of the Fund, that 
would involve the following elements: 

i.  The Fund must not ignore wrongful acts that are significant, no matter how long ago they 
might have occurred, that exploited the initial situation, or betrayed trust, and must continue 
to pursue cases with evidence of fraud, abuse and self-dealing to the greatest extent possible;

ii.  The Global Fund needs to create a set of clear, simple and practical basic standards 
in the rules of fiduciary documentation and ethical behavior. Once these are approved 
by the Board, the Global Fund should develop a mandatory, web-based (wherever feasible) 
training program for Principal Recipients (PRs), sub-recipients (SRs), Country Coordinating 
Mechanisms (CCMs), Local Fund Agents (LFAs) and Global Fund staff.

 

Recommendation #1 
Turn the Page from Emergency to Sustainable Response
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1.2 streNGtheN the relatioNshiP betWeeN the seCretariat aNd the iNsPeCtor GeNeral

The Panel has found plentiful evidence that the relationship between the Executive Director and 
the Inspector General has become an impediment to the efficient operation of the Global Fund. 
The Panel understands some of this tension was born of ambiguities in the original structure of the 
institution, and has offered recommendations to resolve the structural frictions. Once the Global 
Fund has adopted these changes, regular and clear communication between the OIG and the Global 
Fund Secretariat, at both the management and working levels, will be a necessity. The OIG, the 
Secretariat and the Global Fund’s Board must transform the nature and culture of their relationship 
into a partnership whose objective is the continued efficient functioning of the organization and 
the attainment of positive results. Should the unacceptable relationship between the Inspector 
General and the Executive Director persist, the Global Fund’s Board must deal with this 
problem as a management issue of urgent priority.

The Panel recommends that the Global Fund should reaffirm its commitment to integrity and 
transparency and take the following steps:

i. Recognize the obligation of the Global Fund’s Board and management to respond 
promptly to, and act appropriately upon, the recommendations of the OIG, as 
considered and adopted by the Audit Committee (See Recommendation 3.2.2 for the 
description of the Audit Committee);

ii. Establish protocols and methods of work between the Global Fund Secretariat and the 
OIG, including to allow the former to receive timely advice, briefings, and copies of reports 
directly from the OIG, without this being seen as impairment of the OIG’s independence;

iii. Focus the 2012 operational plan proposed by the OIG on more recent transactions and 
emerging risks, and ensure its resources are commensurate with the work plan reviewed by 
the Audit Committee and approved by the Global Fund’s Board;

iv. Adopt distinct policies for the release of the different categories of OIG reports, as follows:

a. The Global Fund normally should not publish audits of internal business practices 
within the Secretariat, in line with international best practice;

b. The Global Fund should maintain its current posture of publishing all audit 
reports on its grant portfolio; and

c. The Global Fund should continue to publish reports that result from investigations, 
but should create separate versions of such reports for the Board and Secretariat, 
law-enforcement officials and the general public; in particular, the Global Fund 
should take care to make appropriate redactions in public disclosures of information 
that could complicate efforts to recover assets or monies lost to malfeasance, or could 
prejudice the prosecution of those involved in schemes to defraud the institution and 
the implementers of its grants;

v. Improve the scope of the OIG’s audits and the tone and size of its reports, including by 
creating written products differentiated by need and audience, such as:

a. Segmenting financial and programmatic audit findings, and establishing clear 
prioritization among recommendations;
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b. Sending Management Letters to PRs and the Global Fund Secretariat to flag major, 
emerging issues and offer recommended solutions even before audits are finished;

c. Shortening the length of the elapsed time from the beginning of an audit 
engagement to the release of the subsequent report;

d. Expanding the use of Diagnostic Reviews, especially in countries the Panel has 
classified as extreme-risk/extreme-burden.

e. Redefining the reporting of “loss” in the OIG’s reports to make clear distinctions 
between losses that result from theft/fraud on the one hand, and recoverable amounts 
because of undocumented or ineligible expenditures on the other;

f. Allowing sufficient time for the Global Fund’s Board to study the OIG’s reports 
and management responses by refining the timelines and Board-review process for 
publishing those reports; The Panel is of the opinion that, in line with international 
best practice, the Global Fund should not normally publish audits of internal business 
processes within the Secretariat;

vi. Disclose as part of the OIG’s reports all disagreements with management, and incorporate 
as part of the reports comments from the Global Fund’s Board and Secretariat and any 
audited entities, so readers may see the discussion, analysis and conclusions;

vii. Present to the Global Fund’s Board, at regular intervals, reports on follow-up to the 
OIG’s recommendations, prepared by the Secretariat and validated by the OIG;

viii. Provide full briefings for the Audit Committee and the Global Fund’s Board to make 
it fully aware of the extent of the audit and investigation activity of the grants program by 
the OIG and external auditors, and assurances that instances of duplication and overlap are 
being minimized;

ix. Redefine the relationship with the United Nations Development Programme (UNDP) 
to permit greater accountability to and access by the Global Fund, including by taking 
the following steps:

a. Urging UNDP to establish a secure, electronic portal to allow designated Global Fund 
staff to review UNDP audit reports from Geneva;

b. Developing and signing a detailed Memorandum of Agreement on investigations; and

c. Negotiating an agreement with UNDP for access to documents of its Country Offices 
for the ongoing, routine monitoring of grants, equal in its terms as that between UNDP 
and the European Commission;

x. Mandate a review by the Global Fund’s Legal Counsel of all requests from the OIG 
in the conduct of internal investigations for e-mails, agendas and other records in the 
possession of employees of the Global Fund that could also contain personal or other 
extraneous information, so that OIG investigators have access only to relevant information.
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The Global Fund’s mission and portfolio inherently come with different levels and types of risk, and 
the institution should cater to risky environments sensibly. The existence of risk does not excuse the 
organization from serving needy populations, but compels it to define, acknowledge, manage and 
mitigate that risk. As noted above, the Panel believes the Global Fund must embrace the idea that 
its grant-making must be based on a commensurate commitment to oversight and risk, by tailoring 
its grant-approval and grant-management systems, country-by-country, to approve, disburse and 
monitor the use of funds as efficiently and securely as possible. Properly constructed, this approach 
will not slow down grants, but should actually improve their impact, and give assurance that the 
Global Fund’s money is well-spent, giving maximum benefit to those in need. The Global Fund’s 
Board needs to establish an overall doctrine of risk based on the following elements:

2.1 adoPt a NeW risk-maNaGemeNt frameWork

i. The Panel recommends the Global Fund develop a new Risk-Management Framework, 
in two levels:

a.  Corporate risk-management, which covers all risks relating to the achievement of 
the Global Fund’s mission and corporate objectives, addressed by mitigation strategies 
developed by the Secretariat and the OIG and presented to the Global Fund’s Board;

b.  Operational risk-management, which covers risks related to program management, 
program impact, collection of data, reporting of results, resource allocation, misuse of 
funds, efficiency and cost-effectiveness; the responsibility for these areas lies with the 
Secretariat, assisted by the OIG.

ii. Next, the Panel recommends the Global Fund should establish clear definitions of the 
categories of risk it faces, and discuss them with the donors and implementers in the 
spirit of pro-active transparency:

a. Strategic Risk - the risk related to doing the right things the right way;

b. Operational Risk - fraud and other losses related to execution, including procurement;

c. Reputational Risk – the risk of losing the trust of donors, recipients, stakeholders and 
the wider public;

d. Compliance Risk - abiding by laws and regulations in over 150 countries and territories; and

e. Counterparty Risk - losses from not recouping claims on sovereign entities and other PRs.

Recommendation #2 
Define a Doctrine of Risk and Manage to it
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2.2 redefiNe “CouNtry oWNershiP” iN the CoNtext of the Global fuNd’s 
risk-maNaGemeNt frameWork 

The Panel believes the way the Global fund applies its philosophy of “country ownership” often 
results in a passive approach to grant-management. This practice confuses PRs, and leaves the grant 
portfolio vulnerable. While applicants should retain the ability to submit a case related to their own 
priorities, and the flexibility to adapt grants to local circumstances, the Global Fund must become 
more assertive about its investments. A grant from the Global Fund is not an unalienable right, and 
recipients must earn “country ownership.” 

The Global Fund’s movement toward National Strategy Applications is a welcome development. 
This approach requires that local partnerships take account of what Government, civil society and 
development partners are doing in health when they ask the Global Fund for money. This leads to 
plans that are coherent and integrated. Improving the effectiveness of CCMs will help, but it is also 
essential to define more explicitly what “country ownership” means in the Global Fund context. 

Once the Global Fund has redefined “country ownership,” training must follow to assure the 
uniform and practical application of the concept throughout the organization, and among recipient 
countries and partners.

2.3 aPPly the risk-maNaGemeNt frameWork to the existiNG Portfolio

The Panel recommends that, having established a clear definition of the threats to the organization, 
the Global Fund must then view its existing portfolio through that lens. Changing the current one-
size-fits-all approach to one based on levels of risk must be implemented rigorously. In adopting 
a more pro-active role for the Global Fund Secretariat in overseeing its grants, the Global Fund 
should recognize that the costs of risk-management must be commensurate with the benefits, and 
take the following steps:

i.  Categorize recipient countries into groupings by risk, capacity and burden through a 
formal matrix approved by the Investment Committee of the Global Fund’s Board. (See 
Recommendation 3.2.1 for the description of the Investment Committee.) The Panel has offered 
a suggestion in this report of one such matrix. The Global Fund might usefully adopt a version 
of the Panel’s methodology as an interim matrix, but the Panel is confident the Global Fund can 
quickly create a more-sophisticated version, which should include in its formula elements for 
which the Panel was not able to obtain data, including the percentage of financing in the grants 
in each country that flows to sub-recipients and the percentage of overall spending in each one of 
the three diseases the Global Fund’s grants represent at country level;

ii.  Apply differentiated safeguards to the different categories of countries, including for the 
management of SRs.
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iii. Focus investigative and audit resources in the areas of highest risk. The Panel observes 
common themes in the OIG’s reports and in external audits. The Global Fund should focus 
more of its risk-management efforts on the parts of its portfolio that are most vulnerable to 
misappropriation. 

Specifically, the Panel calls attention to the procurement, storage, distribution and delivery of 
pharmaceuticals and health commodities as the single-biggest category of vulnerability. The 
Panel recommends the following steps:

a. Insist on pooled procurement as the norm, except where the Fund certifies a local 
institution according to Fund standards;

b. Mandate the outsourcing of drug storage and delivery as the norm, except where the 
Fund certifies a local institution according to international standards;

c. Limit the allowable payment for the purchase of drugs or bed nets to a reference 
price;

d. Intensify work on mitigating other identified risks, such as the purchase of capital goods 
(vehicles, computers, durable medical equipment), cash payments, salary supplements 
and training activities, including by modifying the Terms of Reference and scope-of-work 
of the LFAs and the external auditors of PRs.

iv.  The Panel recommends the Investment Committee should review the organization’s 
Corporate Risk Register1 annually, and receive quarterly reports from management on 
the application of the Register to the Global Fund’s day-to-day business.

1 A corporate risk register identifies, records and describes risks in their comparative importance to an enterprise. The document is supposed to assist management in understanding the 
risks that face the organization, the extent of those risks and the tools available to control and reduce those risks.
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3.1 foCus the board oN maNaGemeNt, strateGy aNd risk-maNaGemeNt

The Panel notes and welcomes the 12-month work program initiated by the recently retired Board 
Chair to improve the Board’s effectiveness, so as to bring about changes to its strategy, structure 
and behavior, including by re-defining and articulating the Board’s oversight role, as well as its 
requirements of the Secretariat and the OIG.

The Panel recommends the following:

The Board should make more time on its agenda to focus on its core roles of policy-setting, 
evaluating management, strategy and risk-management and the essential element of improved 
financial control and fiduciary oversight. 

3.2 re-PurPose the Committees

The Panel recommends that the Global Fund collapse its current Committees into three: an 
Audit Committee, and Investment Committee, and a Finance Committee:

3 .2 .1 Investment Committee

•	 Replaces the Strategy and Policy and Portfolio Committees, which are abolished;

•	 Nine Board Members, led by the Chair or Vice Chair of the Board (whichever is from a 
donor constituency); three seats for donors responsible for more than eight percent of total 
contributions, two seats for other donors, four seats for implementers/civil society; plus the 
incumbent Chair of the TRP as a non-voting Member; the Chief Risk Officer also attends as 
the lead staff person from the Secretariat. (See Recommendation 5.1 for the description of the 
Chief Risk Officer.);

•	 Reviews the status of the implementation of grants in the current portfolio, including budget 
execution and results, and reports to the Board;

•	 Approves a risk-stratification matrix of the countries/territories in which the Global Fund 
makes grants;

•	 Based on that risk-stratification, in the first quarter of every year makes a proposal for allocating 
funding according to categories of programs and/or countries and/or interventions; the Board 
may only accept the proposal, without amendment, or remand it back to the Committee for 
re-consideration;

•	 Determines the thresholds for delegating the power to Fund Portfolio Managers to make 
modifications and reallocations within grants, and recommends them to the Board;

Recommendation #3 
Strengthen Internal Governance
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•	 Approves terminations of grants;

•	 Delegates authority to the Executive Management Team to approve project-preparation 
funding up to a certain threshold against Concept Papers recommended by the Technical 
Review Panel;

•	 Has the authority to initiate re-programming or re-allocation between existing and future 
grants, and to make a proposal to the Board on the same basis as the yearly portfolio allocation;

•	 Reviews risk-mitigation strategies employed by the Secretariat; and

•	 Vets and appoints the Members of the Technical Review Panel.

3 .2 .2 Audit Committee

•	 Seven Members, the majority of whom are independent of the constituencies on, and not 
members of, the Global Fund’s Board. These independent Members must meet minimum 
qualifications in terms of experience in serving on similar audit committees or equivalent 
financial expertise. One of the independent Members will act as Chair. The three Members 
of the Committee who are also Members of the Global Fund’s Board will include the Chair 
or Vice Chair of the Board; they will establish the prerequisite qualifications for independent 
Members of the Committee, vet candidates for the seats allocated to independent Members 
and make recommendations to the full Board, which must ratify the nominees for independent 
Members of the Committee;

•	 Supported on an as-needed basis by a small staff of outside experts/consultants;

•	 Oversees the Office of the Inspector General (OIG); reviews the OIG’s budget and, in 
consultation with the IG, the OIG’s annual work plan, audit guidelines, processes and 
procedures, and makes recommendations to the Board; evaluates the performance of the IG;

•	 Ensures the OIG continues to have the independence to carry out audits and investigations to 
their conclusions, protected from political interference;

•	 Reviews draft OIG reports, Secretariat responses and action plans, decides which recommendations 
to be implemented, and monitors the implementation of those recommendations;

•	 Recommends the Global Fund’s External Auditors, and reviews the annual Financial Statements 
and audit opinions;

•	 Approves a set of minimum standards for the scope-of-work for external auditors of PRs;

•	 Approves pre-qualified pools of external auditors, on a regional basis; permit exceptions, on a 
case-by-case basis;

•	 Meets at least quarterly, and at least once a year, in camera, with the OIG and the External 
Auditors;
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•	 Ensures the timely disclosure to the Board of summaries of all audits and reviews of internal 
Global Fund business processes carried out by the OIG under its internal-audit mandate, and 
the delivery to the Secretariat of the detailed management letters that arise from those audits 
and reviews;

•	 Ensures the public disclosure, within appropriate time frames, of all other audit and review 
reports prepared by the OIG, along with the accompanying management responses and any 
other comments once deemed complete by the Board, and proposes to the Board policies and 
strategies on communications around the reports, in support of the Global Fund’s objectives 
of openness and transparency;

•	 Ensures the public disclosure, after the appropriate redaction of information of a sensitive 
nature (information that, if disclosed, could harm recoveries or prosecution), of investigative 
reports prepared by the OIG, along with the accompanying management responses and any 
other comments once deemed complete by the Board, and proposes to the Board policies and 
strategies on communications around the reports, in support of the Global Fund’s objectives 
of openness and transparency;

•	 Approves any proposed Memoranda of Understanding or agreements between the Global 
Fund on audit, investigation, and program-evaluation matters with external entities;

•	 Annually reviews its mandate, method of operation and results and reports thereon to the 
Board.

3 .2 .3 Finance Committee

•	 Nine Board Members, led by the Chair or Vice Chair of the Board (whichever is from a 
implementers’ constituency);

•	 Reviews and makes recommendations to the Board on the annual budget and staffing plan for 
the Global Fund Secretariat;

•	 Reviews the ongoing execution of the Global Fund’s annual operational budget, and makes 
recommendations to the Board;

•	 Reviews multi-year budget and cash-flow projections prepared by the Secretariat and the Trustee;

•	 Receives the quarterly reports of the Trustee;

•	 Approves Asset and Liability strategies to minimize exchange losses and preserve the capital 
value of the Trust Fund and grants;

•	 Reviews on an on-going basis and pursues opportunities to gain productivity and efficiency in 
all stages involved in the interventions financed by the Global Fund (value-for-money);

•	 Leads the Board’s efforts in resource-mobilization, including current donors, new donors and 
innovative financing;

•	 Reviews the Global Fund’s application processes, including the proposal forms.
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3.3 Create aN exeCutive staff to suPPort the Global fuNd’s board

The Panel considers that, in addition to these improvements, the Board requires more executive 
support, to help ensure strategic issues stay on the agenda. The Panel recommends the establishment 
of an executive staff to the Board (ESB), composed of a small team of full-time professional 
employees, located in the Chair’s office and reporting to him or her. The ESB would assume 
responsibility for Board-relations functions.

Noting that the Global Fund Board is non-resident, and that attendees at Board meetings change 
fairly frequently, the Panel also recommends the publication of a simple, practical handbook 
to guide Board members on their role, and on how the Global Fund Board should conduct its 
business. The preparation of such a handbook should be one of the ESB’s first tasks. 

The duties of the ESB should be as follows:

a. Serving both the Board and its Committees, by developing meeting agendas, performing 
quality-control on papers submitted for meetings, taking meeting minutes, and following 
up on decisions; and

b. Acting as the main channel of communication between the Board and its Committees 
and the Fund Secretariat.
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The Panel has noted the recommendations for improving the grant application process contained 
in the OIG’s April 2010 report, but believes the Global Fund should take additional steps. In its 
interviews, the Panel found that seventy-nine percent of current and former members of the TRP 
consulted support moving to a multi-stage award model. 

The Panel recommends the modification of the current TRP review and the grant-negotiation 
processes with a new, more streamlined, two-stage award process. A revised process will alert the 
Board earlier to potential risks and allow PRs to receive Global Fund financing to fix weaknesses 
in oversight and management before expanding service-delivery. A principal goal of this change is 
to build risk-mitigation strategies into Fund grants at inception, and throughout their life span. 
Applications would only be permitted according to the allocation of funding by categories of 
programs and/or countries and/or interventions as approved by the Investment Committee.

4.1 iNstitute a tWo-staGe GraNt ProCess

4 .1 .1 Stage I: Grant Concept Paper

•	 Based on the previously approved risk-stratification matrix, in the first quarter of every year 
the Global Fund’s Board would establish an allocation of funding according to categories of 
programs and/or countries and/or interventions. 

•	 The applicant CCMs in each category would prepare a broad-brush Concept Paper: main 
activities, outcomes and impact; risk environment; epidemiology; profile of potential PRs; 
key implementation features; main capacity-building needs; overall costs (including capacity-
building and oversight); and a high-level, but broad-based, risk analysis. This would be much 
simpler for CCMs to produce than the present application, and should therefore encourage 
more genuinely home-grown proposals, rather than those drafted by external consultants.

•	 The TRP would then undertake a rapid, but informed, assessment of the technical aspects 
of the concept, and employ other experts to review the financial aspects of the concept, both 
taking into account past performance, the risk environment, and the prospects for value-for-
money for the investment. During this stage, the TRP would consult with the relevant LFA, 
Country Team(s) and the Chief Risk Officer. 

•	 The TRP would recommend the best proposals to the Executive Management Team of the 
Global Fund Secretariat for approval in principle, subject to such conditions or limitations as it 
might deem appropriate to impose, and would set a budget-ceiling figure for the eventual grant. 

•	 On the basis of the Concept Papers, PRs in higher-risk countries with limited capacity could 
receive smaller tranches of project-preparation funds initially, to build basic accountability, 
fiduciary and operations systems. Only after successful implementation of these would they 
receive more money for expanded service delivery. 

Recommendation #4 
Institute a New Grant-Approval Process
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•	 Equally, PRs in less-risky countries with adequate institutional infrastructure and systems, as 
well as a record of strong performance in their management of previous Global Fund grants, 
could have their Concept Papers forwarded by the EMT to the Investment Committee and 
then to the full Board to receive more capital up-front.

4 .1 .2 Stage II: Full Grant Proposal 

•	 Following the approval of a Concept Paper and the successful implementation of the project-
preparation funding, most applicant CCMs, with the technical assistance of multilateral and 
bilateral partners, if required, could prepare a fully-fledged grant proposal, including a detailed 
risk-assessment, and a capacity-assessment of the proposed PRs and main SRs. The proposal 
would cover all those matters currently dealt with during grant negotiations. The relevant FPM 
would provide advice and guidance during the preparation of the proposal. The interaction 
would not be a negotiation, as at present, but rather a collaboration, in which both parties – 
recipient CCM and Global Fund Secretariat – would be under an obligation to ensure the final 
proposal is in line with the Board-approved concept and sound public-health practice.

•	 The TRP would review the full grant proposal, in consultation with the relevant LFA, Country 
Team(s) and the Chief Risk Officer, and then report in writing to the Investment Committee, 
to draw attention to any concerns, and to recommend the imposition of any conditions 
deemed appropriate. The TRP would also confirm the total amount of the budget for each 
grant and, within it, ceilings for the main items of expenditure. Independent Budget Analyses 
of the concept papers should focus on the following issues: 

o Costing of drugs, medical equipment and services (a line item often over-budgeted with 
inflated costs);

o Exchange rates;

o Salary scales and alignment with national human-resource policies;

o Travel expenses;

o Vehicles (to avoid duplication if a national program is receiving several sources of funding)

o Training costs (usually a major source of abuse in budgeting); and

o Insuring budgets are not purposely padded to compensate for possible budget cuts by the TRP. 

•	 Board Members would then approve the package forwarded from the Investment Committee, 
after which the Secretariat would process the proposed grant for signature and payment.

4.2 aPPly risk-differeNtiated GraNt ProCesses aNd requiremeNts 

i. The Panel further recommends treating the categories of countries in the Fund’s risk 
matrix differently in the new grant-application process, such that PRs would be eligible 
for funding under different conditions, and in different amounts.
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To make this new model work, the distribution of management and oversight resources at the 
Global Fund Secretariat, including the budget of the LFAs, must be based upon a proper risk-
assessment and correspond to the matrix’s groupings of countries. The Panel recommends the 
following steps to achieve that goal:

5.1 establish a Chief risk offiCer

While risk-management is a collective responsibility, the institution needs a senior official as a 
champion to infuse a culture of risk-management and embed the doctrine of risk described above 
throughout the institution, with the full backing of the Executive Director.

The Panel recommends the Global Fund establish the position of Chief Risk Officer within the 
Secretariat as a direct report to the Executive Director and his/her advisor on risk matters. This 
person will require a small technical staff to support him or her on all matters related to risk. 

The duties of the Chief Risk Officer would be as follows:

•	 Participates as a member of the EMT;

•	 Serves as staff director for the Investment Committee, 

•	 Provides overall vision, leadership and direction for corporate risk management;

•	 Ensures all risk-management efforts are coordinated and compatible;

•	 Maintains the Corporate Risk Register and implements mitigation strategies approved by the 
Global Fund’s Board;

•	 Maintains and modifies, as necessary, the Fund’s risk-stratification matrix, and advises on 
linking resources to areas of high-risk;

•	 Participates in meetings of the highest-priority Country Teams and the Phase-Two Panel;

•	 Serves as the focal point for researching best practices and disseminating information to the 
Investment Committee and the Global Fund’s staff;

•	 Provides ongoing advice to management and staff on emerging risks;

•	 Develops monitoring reports for use by the Investment Committee, management and the 
Global Fund’s staff;

•	 Acts as chief liaison to the OIG, and has the responsibility for ensuring follow-up to and 
implementation of the OIG’s recommendations

Recommendation #5 
Empower Middle-Management’s Decision-Making
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5.2 aliGN the staffiNG PatterN to bolster GraNt-maNaGemeNt

The Panel believes the Global Fund must reorient the Secretariat to return its focus to its most-
important work: grant-management:

i. The overall ratio of Country Program staff to other units within the Secretariat must 
increase. The need to increase the number of FPMs, Program Officers (POs) and Program 
Assistants (PAs) and risk officers is an essential element in both enhancing in-country grant 
performance and improving risk-appreciation and mitigation; 

ii. The Secretariat should allocate staff resources, in terms of numbers and skills, according 
to the risk-stratification matrix approved by the Board, by taking account of the size of 
the grants, and the risk-level of the environment in which they are implemented. The 
most-experienced FPMs should work on the most difficult and riskiest countries, and 
should have the greatest amount of support from integrated Country Teams; and

iii. The Secretariat must re-engineer its human-resources processes to provide more rapid 
and flexible avenues for training, re-training, promoting and assigning its workers.

5.3 emPoWer the fuNd Portfolio maNaGers (fPms)

The FPMs are strategically positioned to have an impact on the performance of the Global Fund’s 
portfolio. The way they work and are organized can diminish risk and increase the effectiveness 
of the grants in-country. To make successful the implementation of the new risk-management 
framework proposed by the Panel, the Secretariat must empower FPMs to become active problem-
solvers that anticipate and help resolve bottle-necks. The Panel recommends the following actions:

i. The Panel suggests FPMs, with advice from LFAs, should determine at the outset of a 
grant the priorities for risk-management and grant oversight. This up-stream planning 
would help to guide the direction and focus of the necessary assessment work, and would 
allow for adjustments on a case-by-case basis, as needed. 

ii. The Panel recommends that, within agreed, country-specific parameters, FPMs should 
be empowered to make procedural adjustments to reflect the Global Fund’s risk and 
grant management priorities. At present, FPMs have no delegated financial powers, so that 
any procedural adjustment with a financial implication would have to be referred upwards, 
sometimes through several layers of management, with consequent delays to business. 

iii. The Panel recommends FPMs should have the authority to make financial adjustments 
to grants after signature, up to threshold limits determined by the Investment Committee, 
on a portfolio-by-portfolio basis.

iv. In the absence of a permanent country presence, the Panel recommends FPMs, POs 
and PAs should collectively spend 40 to 50 percent of their overall time in-country 
and another 20 percent of their time interacting from Geneva with key stakeholders 
in the countries within their portfolios, so as to sharpen the Global Fund’s oversight of 
financial flows and program delivery, and to increase the likelihood of the early detection of 
mismanagement and fraud. The more effective use of tele- and video-conferencing would 
make this new work pattern more manageable.
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v. The Panel recommends the Secretariat should consult with the LFAs and other in-country 
players while it develops plans to upgrade the skills of FPMs. In view of the central 
importance of the FPM cadre, the Panel additionally recommends the priority development 
of promotion procedures for FPMs, POs and PAs.

vi. The Panel also recommends the development of standard operating procedures to 
require and enable FPMs to engage in more frequent, direct and structured interaction, 
communication and information-sharing with and between key stakeholders in-
country; and in scheduled, interdisciplinary calls. The Panel recommends that the 
Standard Operating Procedures currently being prepared should contain practical 
measures to establish genuine two-way communications between FPMs and their 
in-country counterparts. The Panel further recommends that FPMs should be held 
accountable for effective communication through Key Performance Indicators (KPIs).

vii. The Panel recommends a standard term for FPMs, POs and PAs. A well-designed 
rotation scheme will be needed, which also ensures that FPMs, POs and PAs progress from 
straightforward to more challenging portfolios as they gain experience, and that countries do 
not experience rapid turn-over in their grant-management staff. The most seasoned people 
should be assigned to the riskiest portfolios. Equally, experienced FPMs should from time 
to time be rotated to other regions and countries where they can instill good practice. The 
system should also include adequate handover arrangements (e.g. a knowledge-management 
system that provides an up-to-date picture of the country context, as well as complete grant 
documentation, and an historical overview of Global Fund and other donor programs.) 

viii. The Panel also recommends that the Global Fund invest to upgrade its video-
conferencing capabilities, and train and encourage its employees to use them as a tool to 
communicate with PRs, CCMs and in-country stakeholders more systematically. 

ix. Finally, the Panel recommends that the Secretariat must re-calibrate the KPIs for the 
program staff away from rewarding them just for funds disbursed and towards success-and-
outcome KPIs based on achievements in a given portfolio; do not penalize staff for making 
difficult decisions that could slow down disbursements.

5.4 streamliNe aNd exPaNd the CouNtry teams

The Panel supports the expansion of the Country-Team approach, but suggests the Secretariat 
should create specific Terms of Reference for the Country Teams:

i. Empower the FPMs to be the final decision-maker on the Country Teams, within the 
delegated authorities and thresholds; 

ii. Make the FPMs the single point-of-contact with stakeholders in-country;

iii. Align the KPIs of Country-Team members;

iv. Systematize the inclusion of the Local Fund Agents (LFAs) in country-team discussions/
interactions; 
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v. Institute regularly scheduled, structured reviews of issues and case studies that arise 
from the Global Fund’s portfolio (on the model of “Grand Rounds” in hospitals). Led by 
the Chief Risk Officer, these interdisciplinary sessions should involve staff from the various 
Units inside the Global Fund.

5.5 reiNforCe the exeCutive maNaGemeNt team (emt)

The Panel recommends the Global Fund must reinforce the EMT as the Secretariat’s prime 
executive decision-making body, with clear responsibilities and structured assignments. 

The Panel recommends the Executive Director draw up new Terms of Reference (TORs) 
for the EMT, supported by practical guidelines, to reflect its enhanced role and functions as the 
Secretariat’s prime executive decision-making body. 

i. The TORs should cover issues such as the following:

•	 Membership, and the members’ individual and collective responsibilities;

•	 Matters to be submitted to the EMT for decision, direction or scrutiny, and the 
process of submission;

•	 The frequency of meetings, attendance at meetings, and a generic agenda;

•	 The decision-making process;

•	 Record-keeping and the confidentiality of EMT proceedings; and

•	 The promulgation and follow-up of EMT decisions.

ii. The Panel further recommends that, like the Board, the EMT should have a properly 
functioning executive staff, to ensure meetings are efficiently set up and managed, 
submissions are quality-controlled, decisions are followed up, and business generally 
is handled in an efficient and timely manner. The executive staff should be small, but must 
be served by suitably skilled staff, whose first task should be to develop draft TORs and the 
EMT guidelines for early discussion and adoption by EMT members.

iii. The Panel recommends that the EMT should be the body that should make major 
decisions on grant-making (approval of grant Concept Papers, major modifications 
to grants, suspensions of grants) delegated to the Secretariat under specific authority 
from the Investment Committee, and that should make recommendations to the Board 
regarding grant-related decisions the Board has reserved for itself (Phase-Two renewals, 
cancellations).
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5.6 leveraGe the iNvestmeNt iN the loCal fuNd aGeNts (lfas)

The Panel believes the Global Fund must use the LFAs as partners, and not just contractors, and 
should take the following steps to maximize its investments in its on-the-ground oversight:

i. Allocate LFA resources according to the risk-stratification matrix approved by the Board;

ii. Shift the LFA contracts from a task-based to a country-based approach, customized to 
countries or regions;

iii. Have the LFAs assess the reasonableness of the budgets of the grant Concept Papers and 
participate in the TRP’s review;

iv. Prioritize paying the LFAs to provide real value–added input by conducting verification 
work in the field at the level of service delivery, especially of sub-recipients;

v. Tailor to the country context the human-resource requirements for the LFAs in terms of 
staffing levels and level of expertise;

vi. Formalize channels for and expectations of communications between the LFAs and other 
elements in the Global Fund system, including the internal and external auditors of PRs, 
National Audit Institutions, CCMs, PRs and partners;

vii. Include in the contracts for both LFAs and external auditors of PRs that they must meet 
with each other and share information;

viii. Reduce overlap between external auditors, LFAs and National Audit Institutions; and

ix. Implement systematic sharing of lessons learned and regional experiences across LFAs.

5.7 defiNe aNd Clarify the role aNd resPoNsibility of exterNal auditors

Having seen both the value the external auditors can provide and the many missed opportunities 
because of inadequate communication between them and the rest of the Global Fund’s layers of 
assurance, the Panel recommends the following actions to clarify and take better advantage of the 
investment in the auditing of PRs:

i. Have the Audit Committee approve a set of minimum standards for the scope-of-work 
for external auditors of PRs; 

ii. Have the Audit Committee approve pre-qualified pools of external auditors, on a 
regional basis; the Audit Committee could permit exceptions, on a case-by-case basis; and

iii. Develop protocols to exchange information between the Global Fund and National 
Audit Institutions.



The Final Report of the High-Level Independent Review Panel on Fiduciary Controls  
and Oversight Mechanisms of the Global Fund to Fight AIDS, Tuberculosis and Malaria.

September 19, 2011 Page 78

Turning the Page from Emergency to Sustainability

6.1. measure outComes, Not iNPuts

The Panel has found that the culture of the Global Fund has become one driven by the measurement 
of documentation, and not by health impact. To the degree crucial data does need to be catalogued, 
we found serious problems: the Secretariat examines too many documents, makes too many informal 
decisions, does not identify the highest-value documents, and lacks a secure and centralized repository 
for documents related to decision-making. The Panel therefore recommends the following actions 
for the Global Fund to invest in high-quality data:

i. Require and pay for baseline data surveys of the incidence and prevalence of the three 
diseases at the country level ;

ii. Mandate and underwrite simple (such as cellphone-based) data-tracking and 
-management systems in the field;

iii. Expand data-quality audits and verifications by the LFAs and/or technical agencies;

iv. Implement more-rigorous pharmacovigilence of drugs purchased with Global Fund 
resources, both at national and international levels, to ensure compliance with the 
organization’s Quality-Assurance policy and track side-effects;

v. Coordinate much more closely with other donors on data, including joint analyses to 
attribute results more precisely, and avoid double-counting;

vi. Implement an electronic solution for maintaining, archiving and retrieving records 
related to grant-management; 

vii. Require the archiving of communications that contain grant-management decisions.

6.2 foCus oN quality aNd value, rather thaN quaNtity

To complement the Global Fund’s new emphasis on risk-assessment and -management, the 
organization should also shift the way it measures itself so as to focus on quality, not just outputs. 
The Panel offers the following recommendations in this area:

i. Re-write the corporate KPIs to place a premium on impact, not just disbursement of funds;

ii. Align objectives in grants to measure quality, consistency and sustainability of services 
delivered, not just coverage: hold PRs accountable against measurable results previously 
agreed through clearly defined long-term roadmaps for each disease, and provide 
incentives for good performance; and

iii. Collect and disseminate promising practices in a systematic way.

Recommendation #6 
“Get Serious About Results”
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6.3 CoNsolidate the reform aGeNda

As the Global Fund considers this report, the Panel believes the Global Fund should integrate these 
ideas into ongoing reform efforts to create one, common roadmap that donors and implementers 
can use to hold the organization accountable, and recommends the following:

i. Coordinate the work streams from the Comprehensive Working Group, More Effective 
and Efficient Global Fund, High-Level Panel and strategy-development process 
into a single, revised Consolidated Reform Plan, for which the Board should take 
responsibility and over which the Board should exercise leadership and oversight;

ii. Consolidate responsibility for the implementation of all reform efforts, including the 
recommendations made by the High-Level Panel, into a single entity at the level of the 
Secretariat, and develop a master plan for all these reforms;

iii. Assign clear responsibilities and timelines/deadlines for action;

iv. Undertake a thorough external review of the implementation of the reforms in twelve 
months’ time.



The Final Report of the High-Level Independent Review Panel on Fiduciary Controls  
and Oversight Mechanisms of the Global Fund to Fight AIDS, Tuberculosis and Malaria.

September 19, 2011 Page 80

Turning the Page from Emergency to Sustainability

Annex A 
Scatter-plot of the Risk-Burden Matrix

sCatter-Plot of the risk-burdeN matrix used by the hiGh-level, iNdePeNdeNt 
PaNel to Choose a rePreseNtative samPles of CouNtries that have reCeived 
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Country
Total

Burden 
Score

Risk
Aggregate 

Score

Afghanistan 18 15

Albania 12 8

Algeria 16 11.4

Angola 26 46.2

Argentina 16 22.5

Armenia 20 25

Azerbaijan 24 30

Bangladesh 18 54

Belarus 22 30

Belize 22 12

Benin 20 42.75

Bhutan 18 5

Bolivia 20 84

Bosnia and
Herzegovina

14 30

Botswana 26 4

Brazil 22 20

Bulgaria 20 20

Burkina Faso 22 85.5

Burundi 26 87

Cambodia 26 85

Cameroon 26 90

Cape Verde 16 9.25

Central African
Republic

26 80

Chad 26 98

Chile 16 5

Colombia 20 20

Comoros 12 29

Congo-Brazzaville 22 30.8

Costa Rica 18 9.4

Cote d’Ivoire 26 89

Cuba 18 48

D.P.R. Korea 18 36

D.R. Congo 20 93

Djibouti 26 97

Dominican Republic 18 90

Ecuador 16 24

Egypt 14 13.25

El Salvador 16 32

Equatorial Guinea 18 24

Eritrea 20 48

Ethiopia 20 60

Fiji 10 12

Gabon 26 40

Country
Total

Burden 
Score

Risk
Aggregate 

Score

Gambia 26 28.5

Georgia 22 32

Ghana 24 22.2

Guatemala 18 47

Guinea 22 60

Guinea-Bissau 26 77

Guyana 22 24

Haiti 20 100

Honduras 18 72

India 26 32

Indonesia 24 48

Iran 14 96

Iraq 14 30

Jamaica 16 20

Jordan 12 8

Kazakhstan 20 30

Kenya 26 58.4

Kosovo 12 15

Kyrgyzstan 22 60

Lao P.D.R. 18 60

Lesotho 20 22.2

Liberia 24 32.25

Macedonia 14 8

Madagascar 18 45

Malawi 26 32

Malaysia 22 8

Maldives 12 48

Mali 24 96

Mauritania 20 95

Mauritius 16 5

Mexico 18 12

Moldova 10 30

Mongolia 16 12

Montenegro 12 8

Morocco 14 8

Mozambique 26 45.6

Myanmar 24 84

Namibia 28 22.2

Nepal 20 48

Nicaragua 16 45

Niger 22 67.5

Nigeria 26 88

Pakistan 22 49

Panama 18 8

Papua New Guinea 22 96

Country
Total

Burden 
Score

Risk
Aggregate 

Score

Paraguay 18 16

People’s Republic of 
China

20 32

Peru 24 30

Philippines 18 96

Romania 18 16

Russian Federation 22 80

Rwanda 24 43

Sao Tome and 
Principe

18 14.25

Senegal 22 51

Serbia 16 8

Sierra Leone 24 54

Solomon Islands 20 15

Somalia 26 60

South Africa 26 44.4

Sri Lanka 16 45

Sudan 24 94

Suriname 22 15

Swaziland 26 34.2

Syrian Arab Re-
public

10 36

Tajikistan 22 40

Thailand 26 30

Timor-Leste 20 18

Togo 24 45

Tunisia 14 9.25

Turkey 16 10

Turkmenistan 14 16

U.R. Tanzania 26 92

Uganda 26 91

Ukraine 22 99

Uruguay 18 4

Uzbekistan 20 32

Viet Nam 26 45

West Bank and Gaza 10 15

Yemen 16 80

Zambia 26 87

Zanzibar 26 17.1

Zimbabwe 26 86

*Former Yugoslav Republic

data from the risk-burdeN matrix used by the hiGh-level, iNdePeNdeNt PaNel to 
Choose a rePreseNtative samPles of CouNtries that have reCeived GraNts from 
the Global fuNd
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sCatter-Plot of the risk-burdeN matrix — Without ibrahim — used by the hiGh-
level, iNdePeNdeNt PaNel to Choose a rePreseNtative samPles of CouNtries 
that have reCeived GraNts from the Global fuNd

Annex B 
Scatter-plot of the Risk-Burden Matrix —Without Ibrahim
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*Former Yugoslav Republic

Country
Total

Burden 
Score

Risk
Aggregate 

Score

Afghanistan 18 15

Albania 12 8

Algeria 16 12

Angola 26 46.2

Argentina 16 22.5

Armenia 20 25

Azerbaijan 24 30

Bangladesh 18 54

Belarus 22 30

Belize 22 12

Benin 20 45

Bhutan 18 5

Bolivia 20 84

Bosnia and 
Herzegovina

14 30

Botswana 26 4

Brazil 22 20

Bulgaria 20 20

Burkina Faso 22 90

Burundi 26 92

Cambodia 26 85

Cameroon 26 90

Cape Verde 16 9.25

Central African 
Republic

26 80

Chad 26 92

Chile 16 5

Colombia 20 20

Comoros 12 30

Congo-Brazzaville 22 32

Costa Rica 18 9.4

Cote d’Ivoire 26 96

Cuba 18 48

D.P.R. Korea 18 36

D.R. Congo 20 95

Djibouti 26 97

Dominican Republic 18 90

Ecuador 16 24

Egypt 14 15

El Salvador 16 32

Equatorial Guinea 18 20

Eritrea 20 36

Ethiopia 20 60

Fiji 10 12

Gabon 26 21

Country
Total

Burden 
Score

Risk
Aggregate 

Score

Gambia 26 30

Georgia 22 32

Ghana 24 24

Guatemala 18 47

Guinea 22 60

Guinea-Bissau 26 96

Guyana 22 24

Haiti 20 100

Honduras 18 72

India 26 32

Indonesia 24 48

Iran 14 96

Iraq 14 60

Jamaica 16 20

Jordan 12 8

Kazakhstan 20 30

Kenya 26 58.4

Kosovo 12 15

Kyrgyzstan 22 60

Lao P.D.R. 18 60

Lesotho 20 22.2

Liberia 24 30

Macedonia* 14 8

Madagascar 18 45

Malawi 26 32

Malaysia 22 8

Maldives 12 48

Mali 24 100

Mauritania 20 99

Mauritius 16 5

Mexico 18 12

Moldova 10 30

Mongolia 16 12

Montenegro 12 8

Morocco 14 16

Mozambique 26 45.6

Myanmar 24 84

Namibia 28 22.2

Nepal 20 48

Nicaragua 16 45

Niger 22 67.2

Nigeria 26 94

Pakistan 22 49

Panama 18 8

Papua New Guinea 22 96

Country
Total

Burden 
Score

Risk
Aggregate 

Score

Paraguay 18 16

People’s Republic  
of China

20 32

Peru 24 30

Philippines 18 96

Romania 18 16

Russian Federation 22 80

Rwanda 24 40

Sao Tome and 
Principe

18 15

Senegal 22 51

Serbia 16 8

Sierra Leone 24 45

Solomon Islands 20 15

Somalia 26 60

South Africa 26 44.4

Sri Lanka 16 45

Sudan 24 95

Suriname 22 15

Swaziland 26 34.2

Syrian Arab  
Republic

10 36

Tajikistan 22 40

Thailand 26 30

Timor-Leste 20 18

Togo 24 45

Tunisia 14 10

Turkey 16 10

Turkmenistan 14 16

U.R. Tanzania 26 93

Uganda 26 99

Ukraine 22 99

Uruguay 18 4

Uzbekistan 20 32

Viet Nam 26 45

West Bank and Gaza 10 15

Yemen 16 80

Zambia 26 87

Zanzibar 26 18

Zimbabwe 26 86

data from the risk-burdeN matrix — Without ibrahim — used by the hiGh-level, 
iNdePeNdeNt PaNel to Choose a rePreseNtative samPles of CouNtries that have 
reCeived GraNts from the Global fuNd
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Explanation of the Formulae Used in the Risk-Burden Matrix Used by the High-Level, 
Independent Panel to Choose a Representative Samples of Countries That Have 
Received Grants from the Global Fund

risk formula: The Panel has included six elements in its calculation of risk:

1 . Total Financing Received from the Global Fund (as measured by the ceilings of Board-approved grants)

The Panel agrees with the model developed by the Office of the Inspector General (OIG) that the 
aggregate amount of funding under management in a given country is a major factor for risk, since 
large grants are inherently more complicated to administer than small ones, and the opportunities for 
diversion or theft (as well as the chances such misappropriation can go unnoticed) increase as the Fund 
invests more money in a given place. The Panel has broken Global Fund financing into quartiles:

1.	 First: US$ 0-40 million; 
2.	 Second: US$ 41-100 million; 
3.	 Third: US$ 101- 400 million; and 
4.	 Fourth: US$ 400 million + 

2 . Aggregated Transparency Rating

The Panel further agrees with the OIG that internationally accepted rankings of good governance 
can be a helpful indicator of the overall riskiness of doing business, including humanitarian work, 
in a given country. Therefore, another common element among the risk matrices created by the 
Panel and the OIG is the rating system of Transparency International. To recognize the work of 
President Mogae in helping to create a slightly different assessment of good governance for African 
countries, one that is gaining acceptance and credibility on the continent because it also measures 
investments in social sectors like health and education, in one version of the matrix the Panel added 
the Ibrahim Foundation Index to its formula for 52 nations. (Careful readers will note the Ibrahim 
Index scores some countries higher than Transparency International.)

The Panel therefore has determined its Aggregated Transparency Ranking by the following formula 
in one matrix: 

(2010 Transparency International ranking) X (5) +  
(2010 Ibrahim Index score--for African countries) / (6)

And the Panel has determined its Aggregate Transparency Ranking by the following formula in the other:

(2010 Transparency International ranking) X (5) / (6)

Annex C 
Explanation of the Formulae Used in the Risk-Burden Matrix
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3 . Recent National Elections

Experience shows that national-level elections, even when fair and democratic, can serve as occasions 
in some countries for individuals to misappropriate money, including foreign assistance, for partisan 
or wrongful purposes (or to politicize service-delivery programs, such as to favor one ethnic or regional 
group over others). As a result, the Panel has included whether such balloting has taken place in 2010 
or 2011, or will be occurring later in 2011, as a risk factor for Global Fund grants.

4 . Additional Safeguards Policy (ASP)

Since the ASP is the only standardized, public way the Global Fund’s Board and Secretariat acknowledge 
serious risk to grants and match resources accordingly, the Panel has weighted the application of the 
policy heavily in its matrix. This part of the formula therefore ensures that almost every country in 
which the Global Fund has applied the ASP appears in the Panel’s highest-risk category.

5 . Evidence of Money Misappropriated from Global Fund Grants 

In the Panel’s view, it is self-evident that those countries in which clear indications of fraud and 
abuse in the Fund’s portfolio have taken place should rise higher on any scale of risk. This aspect 
of the formula accordingly scores those countries in which the OIG has found misappropriation of 
Fund monies in the Panel’s categories of greatest risk.

6 . Previous Suspensions and Terminations of Grants, or Changes in PR

Finally, one might reasonably ask whether the Panel matrix should take into account how Global 
Fund grants are actually performing. Since analysis of the integrity and credibility of the Global 
Fund’s data-reporting system is necessarily a part of any review of the fiduciary controls and risk-
management of the institution, the Panel decided not to use grant-performance ratings as a factor 
in determining risk, given those ratings are based upon the very data its report is judging. The Panel 
therefore believes that, for its purposes now, a better indicator than performance ratings to measure 
the risk to current and future Global Fund grants in a country is whether the CCM has ever had a 
grant suspended or terminated, and whether the Fund Secretariat has ever forced a change in PR. 
(The Panel acknowledges that, in any risk-stratification eventually used by the Fund Secretariat and 
OIG, CCMs should be able to earn their way out of the application of an element such as this over 
time, based on a period of demonstrated good management and achievement of outcomes.) 

The following thus represents the formula the Panel has used to determine the Total Risk-Adjusted 
Score for each country or territory that has received Global Fund grants:

(Global Fund financing, as measured by the ceilings of Board-approved grants*)  
X (Aggregated Transparency Rating, or ATR**) X (1.25, if national elections held in 

2010 or 2011) X (3, if Additional Safeguards Policy is in place) X (3, if money misappropriated 
from Global Fund grants) X (1.5,2.0, 2.5, 3.0 or 3.5, depending on the number of incidents 

related to previous grants ) = Total Risk-Adjusted Score
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Let us use Argentina as an example: 

Argentina: (Global Fund financing score: 2) X (Aggregated Transparency Rating: 6) X 
(Elections: 1.25) X (One incident related to previous grants: 1.5) = 22.5

[Note that Argentina is not under the Additional Safeguards Policy, and has not experienced 
any misappropriations, so these two elements do not factor into the score.]

burdeN formula

The Panel believes classifying countries only by risk would miss the compounding challenges 
poverty and AIDS, tuberculosis and malaria together represent, and has included four elements in 
its calculation of burden:

1 . Human Development Index (HDI)

To take advantage of a more nuanced reflection of the capacity of a country than just per-capita 
income, the Panel has chosen the HDI, produced by the United Nations, as its proxy for poverty. 
The Panel believes including a factor regarding overall level of development is important, since 
the ranking of countries in a risk analysis must take into account the institutional, infrastructural , 
financial and human-capital assets a nation has to bring to bear on fighting AIDS, tuberculosis and 
malaria. The Human Development Index Score is already broken into quartiles, and the Panel has 
assigned those quartiles the ratings of 2, 4, 6 and 8. 

2 . Burden of Disease

The Panel adopted the methodology for quantifying the burden of the three diseases that the Global 
Fund’s Board endorsed at its Twenty-Third Meeting, in May 2011, as part of the new Eligibility 
and Prioritization Policy. This classification of disease burden appears as Annex XX to this Interim 
Report. The Panel has broken the Global Fund’s malaria, AIDS and tuberculosis rankings into 
quartiles rated 2, 4, 6 and 8.

The following thus represents the formula the Panel has used to determine the Total Burden Score 
for each country or territory that has received Global Fund grants:

(2010 Human Development Index ranking) + (Global Fund Malaria score) +   
(Global Fund AIDS score) + (Global Fund Tuberculosis score) = Burden Score

Let us use Argentina again as an example: 

Argentina: (HD: 6) + (Global Fund Malaria Score: 2) +  
(Global Fund AIDS Score: 6) + (Global Fund Tuberculosis Score: 2) = 16
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fiNaNCial-maNaGemeNt systems (Code FMS)

budgeting and budget monitoring (Code fms, brs) 

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Current budget is unrealistic; lack of variance analysis; 
evidence of over-spending or lack of respect for budget lines for individual activities and cost categories; 
lack of reviews of spending patterns; non-authorized budget re-allocations or no agreed procedures with 
Fund Portfolio Manager/Country Team for budget re-allocation; Principal Recipient is heavily dependent 
on Global Fund grant for staffing and operating expenses

accounting system and Procedures (Code fms, asP) 

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Lack of suitable accounting software (e.g., use of Excel-
based accounting); lack of or inadequate accounting manual and procedures; poor accounting records; 
inconsistencies between accounting system and Progress Updates/Disbursement Requests; high volume 
of cash transactions; excessive use of cash payments; lack of sufficient segregation of duties in relation 
to cash transactions and controls; lack of appropriate security for cash; rent, utilities, fuel, insurance 
costs, telephones, etc., indiscriminately charged to Global Fund grants, even if they are already being 
paid for by Government and/or other donors; apportionment of shared costs, including staff, charged to 
Global Fund is inappropriate; lack of travel policies; staff travelling in business class; travel paid for by 
Global Fund grant monies to events not related to the Global Fund grants; costs charged under overheads 
not eligible; Principal Recipient budgets lump-sum amounts without transparently disclosing what they 
contain; direct costs included; delays in payment for regular activities, including salaries; non-payment 
of service providers

In conducting the document analysis, reviewers did not make their own determination regarding 
the existence of the types of weaknesses identified below. Rather, they used the keywords/key terms 
listed below to assist in determining which category a weakness identified in the documents fell into. 
For example, under code FMS, BRS the reviewers did not make their own judgment on whether the 
budget is unrealistic, but simply identified if the LFA, FPM, etc., had noted such in the document.

required folloWuP items

Annex D 
Coding Categories and Guidelines

Develop or agree new plan/policy
Implement existing plan/policy
Hire new staff
Employ External staff
Complete capacitybuilding

Complete implementation of an agreed 
programmatic target

Complete an assessment satisfactory to the  
Global Fund

Complete a reprogramming
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flow-of-funds (Code fms, fof)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Ineligible or non-grant-related expenditures; 
frequent illiquidity; payment for goods/services that were not delivered; payment from the Global Fund 
grant budget for salary/travel/services not related to the Global Fund grant; significant and unjustified 
advance payments to suppliers; significant outstanding advances/pre-payments to staff or suppliers; lack of 
procedures for determining eligibility criteria for paying per diems; indiscriminate use of cash payments 
for per diems; per diems paid too high (e.g., in comparison to Government rates for Government/state 
entities)), per-diem rates for Global Fund grants higher than organization’s normal rates or rates used by 
peer organizations; per diems paid to individuals unrelated to Global Fund grants, excessive per diems 
generated through non-essential hosting of events at external locations.

record-/document-management (Code fms, rdm)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Absence of supporting documentation related to expenditures, 
procurement and supply-management (e.g., tender documentation, evidence of receipt of goods missing, etc.); 
inadequate document-management system (manual/computerised) and archiving arrangements

Controls on income received (Code fms, Coi)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Weak controls on income from social marketing; income 
not correctly recorded to the Global Fund grant; evidence of profit generation by charging costs to Global 
Fund grants that do not exist (e.g., meeting-room fees for fully owned offices); no transparent reporting 
on interest earned

Currency exchange (Code fms, Ce)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Improper management (lack of dollar/euro account for 
dollar-/euro-based purchases); evidence of currency speculation through multiple transfers of funds from 
dollar/euro to local currency and back again without justification; inappropriate application of exchange 
rates for reporting of income, expenditure and balances 

tax environment (Code fms, te)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Tax exemption on Global Fund monies and goods not 
sought or obtained; requests for tax refunds not completed promptly or followed up; tax refunds not 
correctly recorded to the Global Fund grants.

inter-Grant borrowing (Code fms, ib)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Evidence of unauthorized transfer of funds across 
grants; evidence of borrowing of Global Fund monies for other programs or purposes
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internal and external audits (Code fms, a)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Lack of internal-audit function; internal-audit 
function lacks capacity; internal audit is not independent of management; external-audit arrangements 
are not in compliance with guidelines; external auditors hired without transparent, competitive process; 
no Terms of Reference for external audit; poor-quality audits or audits rejected for lack of credibility; 
external audits not completed on time; lack of follow-up on audit recommendations; lack of appropriate 
external audit arrangements for sub-recipients

treasury system and bank-management (Code fms, b)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: No segregated bank account for Global Fund monies; 
excessive number of bank accounts that hold Global Fund monies; bank accounts opened in the name of 
an entity/individual not related to the Principal Recipient and/or Global Fund grant; lack of regular bank 
reconciliations; lack of review of bank reconciliations; use of bank interest; lack of proper authorization 
for disbursements and payments, double signatures on cheques and transfers, use of account-payee cheques; 
Principal Recipient “invests/moves” Global Fund grant funds to earn interest; Principal Recipient holds 
funds in bank account, and delays disbursements/payments to earn extra interest; 

management of Physical assets (Code fms, mPa)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Lack of system to ensure adequate safeguards to protect 
grant assets from loss, fraud, waste and abuse; lack of periodic physical inventories of fixed assets and 
stocks; grant assets used for personal use (e.g,. vehicles); lack of suitable fixed-assets register; fixed-assets 
register not maintained or reconciled to accounting records 

staffing and salaries (Code fms, ss)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: No staff-forecasting system in place; no/weak capacity-
development plan; no/weak performance-evaluation system; high turnover of staff; delays in recruiting staff; 
lack of motivation among staff; lack of written human-resources policies, including those that determine 
salary levels; no transparent, written process for applying top-ups and retention schemes; salaries paid under 
Global Fund grants are considerably higher than for comparable positions in other national or United 
Nations organizations in the country, or the organization’s own salary scale applied to projects not paid for 
by the Global Fund; salaries paid to staff not related to the Global Fund grant; salaries are not paid in line 
with contracts; lack of evidence that individuals who receive payment actually exist or are working on the 
program; over-dependence on Global Fund grant to fund staff in the Principal Recipient(s);

management of Programs (Code fms, Pm)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: No/weak work plan in place; weak linkages between 
program units; no/little coordination with other donors and donor-funded activities; no/weak mechanism 
in place to review progress against grant targets; 
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ProCuremeNt, CoNstruCtioN aNd suPPly-maNaGemeNt (Code PSCM)

forecasting and quantification of Pharmaceutical and other medical Products 
(Code PsCm, fqPm)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Frequent stock-outs; delays in procurement; emergency 
procurements; inadequate forecasting and qualification that leads to emergency procurement of drugs 
and/or stock-outs, etc.

tender and bidding Processes (Code PsCm, PC)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Delays in procurement that often result in stock-outs; 
bogus vendors; inadequate competition, especially for recurrent, small-scale procurements; prices higher 
than market rates; conflict-of-interests between suppliers and staff of Principal Recipient(s); weak capacity 
of Principal Recipient(s) to manage the procurement process effectively; non-payment of service providers; 
service disruptions/stock-outs as a result of non-payment by the PR(s)

Non-Pharmaceutical Procurement (Code PsCm, NPm)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Delays in procurement; over-purchasing or over-
payment; excessive number of trainings and/or number of participants; excessive numbers of vehicles; 
types of vehicles procured with Global Fund grant funds inappropriate; vehicles, computers and other 
capital equipment not used for their intended purpose; fuel allowance related to vehicles not consistent 
with log-book entries; log book not maintained properly or reviewed regularly; lack of agreed plan 
for engaging consultants; lack of transparent process for determining level of consultants’ fees; lack of 
transparent selection process of consultants and no evaluation of effectiveness of the consultancies

quality-assurance (Code PsCm, qa)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Lack of qualified laboratory (e.g., accepted for 
collaboration with the World Health Organization [WHO] pre-qualification project accredited in 
accordance with ISO17025 and/or accepted by a stringent authority), procurement of drugs not WHO-
pre-qualified

receipt and storage (Code PsCm, rs)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Unsecure storage and warehouse facilities; occurrence of 
pilferage, loss, waste; lack of proper inventory-management; inadequate storage conditions (e.g., temperature); 
undocumented receipt of products/services, stock-outs at the warehouse level from wastage/loss

distribution (Code PsCm, d)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Lack of agreed distribution plans; major delays in 
distribution; unsecure distribution chain that leads to unaccounted loss of drugs/health products
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Counterfeit drugs and substitution (Code PsCm, Cd)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Evidence of counterfeit drugs used in Global Fund 
grant programs; occurrence of substitution within Global Fund grant programs

maNaGemeNt of sub-reCiPieNts (Code MSR)

selection of sub-recipients (Code msr, ssr)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Lack of transparent process to select sub-recipients; 
managers at sub-recipients related to staff of Principal Recipient(s) or other indications of conflict-of-interest

legal arrangements with sub-recipients (Code msr, lsr)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Lack of valid contract between Principal Recipient(s) 
and sub-recipients, including work plan, reporting lines and timelines, and funding arrangements

Capacity of sub-recipients (Code msr, Csr)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: High-profile sub-recipients manage a large portion of 
grant funds; sub-recipients have known capacity gaps; key sub-recipients have a poor track record of 
managing donor funds; inability to adequately account for grant funds; lack of controls and procedures 
to prevent fraud; lack of human capacity to manage programs

financial monitoring of sub-recipients (Code msr, fmsr)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Lack of financial monitoring and reporting plan between 
Principal Recipient(s) and sub-recipients; lack of adequate monitoring of expenditures of sub-recipients, 
inadequate reporting of expenditures and disbursement requests by sub-recipients; sub-recipients budget 
lump-sum amounts without transparently disclosing what they contain; direct costs included 

Program monitoring of sub-recipients (Code msr, Pmsr)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Principal Recipient(s) has/have no or little knowledge of 
programmatic capacities at the sub-recipient level; no/few spot checks/supervisory visits to sub-recipients; 
lack of monitoring and reporting plan between Principal Recipient(s) and sub-recipients; no follow-up 
on program issues at the sub-recipient level; lack of agreed training plan; excessive number of trainings 
and number of participants; duplication with other training programs (donor, Government funding); 
poor effectiveness of training 



The Final Report of the High-Level Independent Review Panel on Fiduciary Controls  
and Oversight Mechanisms of the Global Fund to Fight AIDS, Tuberculosis and Malaria.

September 19, 2011 Page 92

Turning the Page from Emergency to Sustainability

Number/size of sub-recipients and sub-sub-recipients (Code msr, Nssr)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Key sub-recipients manage a high volume of funds 
(>$100,000); sub-recipients manage complex and/or high-risk activities (e.g., high level of cash transactions)

moNitoriNG aNd evaluatioN (m&e) (Code Me)

m&e framework (Code me, mef)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: Lack of national M&E plan for a given disease, with 
clear strategies, activities and earmarked resources

robustness of m&e system: data-Collection, reporting,  
data-management and quality (Code me, medq)

Root cause: People, Process, Systems/tools, Structure

Keywords/Key terms for categorization: M&E system does not allow regular, reliable and 
quality reporting of results and evaluations of quality of grant activities; lack of accuracy and quality 
control of data; On-Site Data-Verification visits uncovered major issues with data-collection, -quality 
and -reporting; lack of adherence to treatment protocols
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Annex E 
Data Charts
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For the purposes of this review, 
a “weakness” of one of an 
explicit list of operational or 
management concerns detailed 
in Annex XX.  The Panel’s 
Support Team developed the list 
specifically for the analysis, based 
on previous work conducted 
by the Global Fund, the U.S. 
General Accounting Office, and 
other partners.  The list includes 
specific vulnerabilities that 
previous reviews have indicated 
made an impact on both program 
performance and appropriate 
oversight; the list does not include 
in-depth technical issues (such 
as methodological details of 
monitoring and evaluation), but 
rather focuses on the effective 
functioning of basic grant-
management and oversight 
functions, with a particular 
emphasis on financial oversight . 

In reviewing the documentation, 
the Panel’s Support Team deemed 
a weakness as “outstanding” or 
“unresolved” if a grant document 
identified it as requiring attention, 
but subsequent grant documents 
or management letters did not 
explicitly note the problem as 
solved.   The Panel must note that, 
because of the working methods 
of much of the Global Fund 
Secretariat, not every weakness 
listed as “outstanding” is actually 
so.  If a Fund Portfolio Manager 
took care of a concern through 
e-mail or in-person meetings, 
in the vast majority of cases the 
formal grant documents still show 
the vulnerability as unaddressed.  
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maNaGemeNt of sub-reCiPieNts
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moNitoriNG aNd evaluatioN
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Annex F 
Summaries of the Country Reviews

afGhaNistaN

Afghanistan’s Global Fund portfolio consists of 10 grants, six of which are currently active. Recipients 
are the Ministry of Health, as well as GTZ, HealthNet TPO, and the Bangladesh Rural Advancement 
Committee, Afghanistan (BRAC). The latest rating for all current grants is a grade of either B1 or A2.

The Panel’s review showed that over half of the weaknesses in the grant documentation for 
Afghanistan were in financial management, the vast majority identified during the implementation 
process. Furthermore, the root causes were primarily attributable to failures to follow established 
processes, rather than to structural or personnel problems. A relatively small minority of weaknesses 
fell into the category of management of sub-recipients (SRs), but this is likely an underestimation, 
because of the difficulties in traveling to SR locations to conduct on-site verification.

As an active conflict zone, Afghanistan represents a unique implementation environment for the 
Global Fund, and, as such, should be viewed somewhat separately from the rest of the portfolio. 
Insecurity magnifies many of the difficulties faced in other low-capacity settings. In this context, 
it is unsurprising PRs and SRs in Afghanistan have difficulty in adhering to previously agreed 
procedures and practices, a pattern identified by the review. 

alGeria

Algeria’s Global Fund portfolio consisted of one Round Three HIV/AIDS grant to the Ministry of 
Health, which has concluded. The grant earned a rating of B1 as of the last performance update.

Based on the documents covered by Panel’s review, financial-management weaknesses represented 
the largest hindrance to implementation, though problems in the management of SRs also 
appeared in a number of instances. As with other countries analyzed, most weaknesses emerged in 
updates during the implementation of the grant, though the Phase-Two agreement also (somewhat 
unusually) contained a number.

Algeria’s Global Fund portfolio is now closed, but implementation was generally acceptable over 
the course of the one grant, reflected in the lower-than-average number of weaknesses identified by 
the Panel’s review.

aNGola

The United Nations Development Programme (UNDP) has implemented most of Angola’s Global 
Fund portfolio over time, though the grants have started to shift to the Ministry of Health in 
Rounds Seven and Nine. Of the five grants Angola has received, three are still active, and the only 
one rated has received a grade of B2.

Slightly under half of the weaknesses identified in Angola by the Panel’s review were in the area 
of financial management, though procurement, construction and supply-chain management also 
comprised a significant portion. Roughly equal percentages of weaknesses appeared in the LFA’s 
pre-assessment as during implementation, which is somewhat unusual. Unlike other countries, the 
root cause of the majority of weaknesses in Angola concerned problems with systems and tools.

The Panel’s review supports anecdotal evidence from partners that systemic weaknesses in the 
UNDP office in Angola have hindered progress with the grants. This is particularly apparent in the 
planning around how to cover those patients who are currently on anti-retroviral treatment when 
the Round Four grant ends. Problems with forecasting and budgeting have made this transition 
difficult, and partners have received requests for urgent assistance from the Global Fund and the 
Angolan Government as a result.
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baNGladesh

Bangladesh has received 15 Global Fund grants, eight of which are still in progress. The finances 
have mostly flowed through the Ministry of Finance, but have also gone to the Bangladesh Rural 
Advancement Committee, the Ministry of Health, and the International Center for Diarrheal 
Disease Research in Dhaka. Grants have received ratings between B2 and A2.

The Panel’s review of the documentation for the Global Fund’s grants in Bangladesh identified 
that weaknesses with financial management are the vast majority of problems that are hindering 
implementation. The initial grant agreements flagged the largest number, which indicates the 
grant-negotiation process was critical in uncovering problems. It also indicates the weaknesses were 
so significant that they required legally binding Conditions Precedent. Furthermore, the root cause 
of weaknesses was primarily process-related, though problems with systems and tools also figured 
prominently.

The Global Fund’s Bangladeshi portfolio is large and complex, with multiple PRs and many SRs. 
The Panel’s review identified that problems with regular reporting and data-collection were serious 
hindrances to the submission of timely disbursement requests. The example of Bangladesh shows 
the difficulty of ensuring appropriate processes are in place across such a large number of grants.

bolivia

The Global Fund’s Bolivian portfolio contains 10 grants, of which two are still in progress. Those 
that have received ratings have earned grades between B2 and A2, with the exception of one Round 
Three malaria grant, which received a C. The portfolio uses three PRs, though UNDP has received 
the bulk of the funding.

The preponderance of weaknesses identified in the grant documentation was in financial 
management, in the sub-categories of program-management, records-management, and accounting 
systems. While a significant portion of these weaknesses appeared in the LFA pre-assessment phase, 
the bulk did not emerge until implementation of the grants, and had process-related root causes. 
This indicates that appropriate policies were in place at the PRs, but staff were not implementing 
them appropriately, which led to lapses in oversight and controls. 

The operating environment in Bolivia is complex, and the Global Fund’s grants have faced 
significant challenges, as evidenced by the C grant rating. UNDP has struggled to ensure appropriate 
management controls are in place at SRs to monitor staff ’s adherence to reporting schedules and 
guidelines. As a result, disbursements have experienced significant delays.

brazil

Brazil has received four grants, all of which have received ratings of B1 or B2. The PRs are four 
different local organizations: Fundação Ataulpho de Paiva, Fundação para o Desenvolvimento 
Científico e Tecnológico em Saúde, and Fundação Faculdade de Medicina da Fundação de Medicina 
Tropical do Amazonas.

The Panel’s review uncovered a lower-than-average rate of weaknesses in the Global Fund’s Brazilian 
portfolio, and the majority fell into the category of financial management. Of these, problems 
with accounting systems were the most prevalent, primarily discovered during the implementation 
phase, although a number also appeared in the LFA’s initial assessment. The root cause of the 
weaknesses was process-related in the vast majority of cases. 

Brazil is a high-capacity country, but the conclusion that process-centered issues were the toughest 
to discover and resolve in this country is instructive for the whole portfolio. While the grants 
have performed reasonably overall, many of the weaknesses identified remain unresolved in the 
documentation.
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buruNdi

Burundi’s Global Fund portfolio consists of 10 grants, six of which are still active. Those that have 
received ratings earned grades between B2 and A2. The grants have gone to five different recipients, 
including an international non-governmental organization (NGO), Government Ministries and a 
research institution.

Financial management and monitoring and evaluation (M&E) were the largest areas of weakness 
identified in the documentation by the Panel’s review of the Global Fund’s grants in Burundi. 
Within the financial-management area, the most prevalent sub-categories of weakness were 
program-management and staffing/salaries. Slightly less than half of all problems emerged during 
the LFA’s pre-assessment, while approximately half appeared during the implementation of the 
grants, and attributed to failures to follow processes appropriately.

The relatively large number of PRs (in comparison to the number of grants) in Burundi has led to 
uneven performance. Where some of the grants have performed at an “A2” level with remarkably 
few weaknesses identified, others have implemented much more slowly and struggled to address 
process-related problems. Slowdowns have occurred because of staffing difficulties, as well as 
oversight and coordination challenges at the PRs.

Cambodia

PRs in Cambodia have received 16 grants from the Global Fund, six of which are still active. For 
the most part, the grants have received ratings between A1 and B2, with the exception of a single 
C-rated grant. Five different PRs have signed agreements, and a distinguishing characteristic of 
the Global Fund’s Cambodian portfolio is that grant applications have been mainly project-based, 
rather than strategy-oriented.

The vast majority of weaknesses identified in Cambodia by the Panel’s review had to do with 
to financial management, especially process-related issues discovered during implementation. It 
is worth noting, however, that a significant number of problems also emerged during the grant-
negotiation phase. Given that the Cambodian model for Global Fund grants uses a large number 
of SRs, it is notable the documents did not identify a significant number of problems in managing 
those organizations. 

The plethora of SRs in Cambodia has created a complex environment in which policies and 
procedures must accommodate many organizations with different operating structures and 
mandates, which complicates oversight enormously. Furthermore, many SRs are merely different 
operating divisions of the same Government Ministry, which leads to questions about the 
independence of the monitoring that has taken place; identifying and correcting process-related 
problems has proven to be difficult and time-consuming.

CamerooN

Cameroon has received nine grants from the Global Fund, six of which are still in progress; when 
they have received ratings, they have earned a grade of B1. Two PRs have signed agreements: the 
Ministry of Public Health and Plan International.

While financial management was the predominant area of weakness identified by the Panel’s 
review of the grants in Cameroon, M&E and procurement were also significant problems. The vast 
majority of all challenges did not appear until implementation had already begun.

Cameroon currently has a sizeable (over $100 million) Round 10 grant under negotiation, so 
addressing the weaknesses in reporting and data-collection that have slowed disbursements 
previously will be critical to ensuring that the Global Fund’s investment is successful.
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CaPe verde

Cape Verde has received two grants from the Global Fund– one to the Coordination Committee to 
Fight AIDS, and one to the Cape Verde NGO Platform. They are both ongoing, and have earned 
ratings of B2.

As a first-time recipient, Cape Verde had a number of weaknesses identified at the pre-assessment 
phase and during the negotiation of the grant agreements. Financial management and M&E were 
the most common problems, especially the M&E framework. This is not unexpected, given that 
many of the M&E systems required for a Global Fund grant would might not have been in place 
otherwise.

Cape Verde has a very small portfolio, and is early in implementation, so drawing any firm 
conclusions on the basis of the Panel’s review would be difficult.

Chad

The Global Fund has awarded eight grants to recipients in Chad, six of which are ongoing. Local 
organizations manage six programs, and UNDP has two. Three of the grants have earned C ratings, 
while the others grade at either B1 or B2. 

Unlike other countries, the majority of weaknesses in Chad appeared during the LFA pre-assessment 
process, although many remain outstanding in the documentation. The largest area of weakness 
identified was in financial- and program-management. 

Given the overall underperformance identified by the Panel’s review, the PRs in Chad are in 
significant need of capacity-building. Furthermore, the documents likely underestimate the true 
rate of problems with SRs.

PeoPle’s rePubliC of ChiNa 

The grant portfolio in mainland China is one of the largest managed by the Global Fund: 14 grants, 
including two agreements for a single stream of funding. The grants have attracted significant public 
attention recently, particularly regarding problems with the monitoring of the enormous number of 
SRs. The PR for all of the programs has been the China Center for Disease Control and Prevention, 
part of the Ministry of Health, which earned ratings between B1 and A1 on all grants graded.

Over half of the weaknesses identified in the Panel’s review of the Global Fund grants in China were 
in financial management. Given the size of the portfolio, the management of SRs is also critically 
important to effective implementation, but the review indicated that less than a tenth of identified 
weaknesses were in this area. Furthermore, the majority of all weaknesses did not appear until after 
the grants had started, and most remain outstanding according to the formal documentation.

Given recent events with the Global Fund’s grants in China, it has become clear managing 
such a large and diverse program is incredibly difficult, especially when looking at the SR level. 
The PR has literally thousands of SRs for various activities, and the Panel’s review indicates the 
monitoring and oversight of these organizations is not happening with the frequency and intensity 
its should. Furthermore, that so many of the weaknesses remain outstanding indicates the informal 
management approach used by the Secretariat might not be appropriate for this environment, 
especially because of the politically sensitivity.
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demoCratiC rePubliC of the CoNGo (drC)

The Global Fund’s portfolio in the DRC consists of 12 grants, eight of which are still active. 
UNDP has eight, and NGOs the rest. Three of the UNDP grants and one to Population Services 
International (PSI) have earned C ratings, and the others grades of either B1 or A2.

Given the low performance of some of the grants, it is unsurprising the Panel’s review documented 
a significant number of weaknesses in all four areas of analysis. While the largest was financial 
management, M&E and procurement also showed serious problems. The largest tranche of 
weaknesses emerged in the LFA pre-assessment process, and the vast majority of all weaknesses had 
to do with to process-related issues. 

When the Global Fund’s Office of the Inspector General (OIG) completed its audit of grants in 
the DRC in 2010, many of the flaws it found had previously appeared in grant documentation, 
but remained unresolved. This was particularly the case in the financial management and the 
oversight of SRs, a concern given the difficult operating environment in the DRC. Furthermore, 
based on trends seen throughout the Panel’s review, the documentation likely underestimates the 
vulnerabilities in these areas.

djibouti

The Global Fund’s portfolio in Djibouti consists of four grants to the Executive Secretary to Fight 
AIDS, TB and Malaria, a Government agency attached to the Office of the Prime Minister. Three 
are still active: one has earned a C rating, while the others have grades of B2 or incomplete.

Both the Panel’s review and the OIG’s audit identified significant problems with the financial-
management and M&E systems of the PR in Djibouti. According to the grant documentation, the 
weaknesses were primarily in accounting systems and program-management, and most were related 
to failures to follow agreed policies and procedures. Furthermore, many of the flaws identified in 
the OIG report had previously appeared in other assessments, but remained unaddressed in the 
formal documentation at the time of the audit. The Panel’s review further indicates that, of the 
problems identified at the LFA pre-assessment stage, all remained outstanding in the record. 

The problems that took place with the Global Fund’s grants in Djibouti should not have been a 
surprise, since the documentary record flagged key weaknesses in the same areas from the very start. 
While the vulnerabilities the LFA flagged in the pre-assessment almost certainly were topics of 
discussion during the grant-negotiation process, that no formal record exists of the commitments 
made by the PR to address them would have made it very difficult to enforce their continued 
application over the life of the grant. 

domiNiCaN rePubliC

The Dominican Republic’s Global Fund portfolio consists of eight grants, six of which are still 
active. A variety of local NGOs, as well as Government bodies, have served as PRs. The portfolio 
has earned ratings of either B1 or A2.

The Panel’s review identified a number of weaknesses across all four areas in the Dominican 
Republic, but the two largest were financial management and M&E. At the aggregate level, most 
weaknesses appeared during the course of implementation, and only a small minority at any other 
stage. Given that the preponderance of problems had to do with the failure to follow processes, 
such a distribution is predictable, though it raises questions as to how the Global Fund and PRs 
can effectively address challenges before they arise.

It is notable that, while the documentary record flags some problems with procurement issues, 
information as presented by partners before and during the Panel’s field visit suggests the difficulties 
have been more serious. Challenges have include delays in procurement that required partners to 
step in with emergency goods to prevent stock-outs. 
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el salvador

El Salvador’s Global Fund portfolio consists of eight grants, six of which are still ongoing. The Ministry 
of Health and UNDP have been the recipients, and have earned ratings of either B1 or A2.

The grant documentation for El Salvador indicates that, as with other countries the Panel reviewed, 
financial management is a concern. The vast majority of these weaknesses related to process failings, 
in particular in program-management and oversight. In addition, procurement was also problematic, 
and problems with the forecasting and quantification systems led to delays in implementation.

The Panel’s review shows that, while the Global Fund’s grants in El Salvador have generally 
performed well, weaknesses in programmatic oversight and coordination, in combination with 
delays in procurement, have undermined achievement. Many of these challenges had to do with 
UNDP’s special structures and processes, in particular its policy of insisting on purchasing drugs 
through global agreements managed by UNDP headquarters.

ethioPia

Ethiopia has received 11 grants from the Global Fund, implemented primarily (although not 
entirely) through the Ministry of Health. The grants have received ratings between B2 and A1, and 
four are either closed or in closure.

Of the weaknesses identified through the Panels’ review of the Global Fund’s Ethiopian portfolio, 
over half were in financial management. Of these, the management of records and documents 
proved to be the most problematic, followed by accounting systems and the monitoring of the flow-
of-funds. Generally, difficulties did not appear until implementation had begun. Procurement-
related problems also stood out in the Panel’s review, which is consistent with anecdotal information 
from partners, especially concerning the forecasting and quantification of pharmaceuticals. Some of 
these required urgent purchases, both by the Global Fund and partners.

Ethiopia has quite a large portfolio, and a variety of sources have documented weaknesses in the 
Ministry of Health’s management and coordination of SRs. Nevertheless, the number of problems 
in identified in the grant documentation is quite low, which indicates either the information is not 
reaching the PR, or is not reaching the Global Fund. 

Gambia 

The Global Fund has awarded 10 grants to recipients in The Gambia, six of which are still 
implementing. The lead PR has been the Ministry of Health, and the grants have earned ratings 
between B1 and B2; the one exception is an A1-rated Round Three malaria grant that is now closed.

Unlike with other countries reviewed by the Panel, the majority of weaknesses identified in The 
Gambia were in M&E. Of these, the majority had to do with difficulties in collecting data and 
assuring its quality. In most instances, the correct policies and procedures were in place, but 
implementers did not conform to the planned activities. The LFA also found a significant number 
of financial-management vulnerabilities at the pre-assessment stage. Unfortunately, the follow-
up resolution rate for all of the categories was remarkably low, and a significant number remain 
outstanding in the documentation.

GhaNa

The Global Fund’s portfolio in Ghana consists of 12 grants across all three diseases, awarded to 
five different recipients, including the Ministry of Health, the Ghana AIDS Commission, and 
AngloGold. The grants have earned ratings between B2 and A1 when they have received a grade.

The most prevalent area of weakness identified by the Panel in the grant documents is financial 
management, and program-management and budget-monitoring were the most-identified specific 
vulnerabilities. A significant number of challenges with the oversight of SRs also appeared, typically 
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related to the program/financial monitoring of the organizations. These weaknesses raise concerns, 
given the amount of implementation that takes place in Ghana at the SR level.

Ghana’s Global Fund portfolio has generally performed well, but the documents indicate the 
resolution of certain problems could increase the efficiency and effectiveness of the funding 
allocated. In a specific example, while delays in procurement might not lead directly to malfeasance, 
delays in providing community health workers with motorcycles to conduct follow-up visits can 
certainly retard the progress of the program.

iNdia 

India has successfully applied for 22 grants from the Global Fund, of which seven are still open. 
The largest recipient has been the Ministry of Finance, but nine PRs have implemented programs. 
When rated, the grants have earned grades that ranged between B1 and A1, with the exception of 
the Round Nine HIV grant to Emmanuel Hospital Association, which has received a C rating.

The Panel’s review found more weaknesses in the Indian documentation than in that for any other 
country. The two most-prevalent areas were financial management and M&E. All of the categories of 
financial-management had significant numbers of specific vulnerabilities, with the exception of inter-
grant borrowing. Within M&E, the principal problems related to the reporting and collection of data. 

Difficulties with procurement and managing also figured prominently in the documentation. The 
primary weakness in the PRs’ management of SRs was in the monitoring of activities to ensure 
adherence to work plans, while the most prevalent problem with procurement was in the forecasting 
and quantification for pharmaceuticals. 

All of these weaknesses were much more likely to emerge in the course of implementation than at 
any other stage of the grant lifecycle. 

The Panel’s review of the documentation for the Global Fund’s grants in India points to the 
difficulty of managing so many PRs engaged in disparate activities, who must, in turn, manage 
a constellation of SRs. The weaknesses identified clearly highlight the complexities of setting up 
reporting structures streamlined enough to allow low-capacity SRs to meet the Global Fund’s 
expectations, while still allowing for a reasonable degree of assurance they ate undertaking the 
correct activities for an appropriate amount of money. The Panel’s analysis clearly indicates each of 
the PRs in India has, to a certain extent, set up parallel and unconnected systems, which has led to 
such a problematic reporting of data.

iNdoNesia

Indonesia has received 17 grants from the Global Fund, and seven of them are still in progress. 
While more of the grants have gone to the Ministry of Health than to any other PR, five other 
organizations are implementing programs, all in a complex operating environment. The grants have 
mostly earned ratings of either A1 or A2.

The Panel’s review of the Global Fund’s Indonesian grants showed financial-management weaknesses 
appeared more often than all the other categories combined. The most-serious problems were in 
accounting systems and procedures, followed by program-management. Furthermore, the financial 
monitoring of SRs was also a vulnerability. In both these areas, the challenges predominantly 
emerged during the course of implementation.

The findings of the OIG’s report on Indonesia fully support the pattern established in previous grant 
documentation: the plethora of PRs and SRs led to a situation in which the accounting systems and 
procedures could not cope with the massive influx of funds. Because of this, expenditures were not 
always documented, and funds were not always used appropriately. The procedures and processes 
required to manage such a complex program effectively require significant time and capacity-
building to develop. 
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iraN

Iran’s Global Fund portfolio consists of four grants, three of which are still in implementation. The 
PR for all of them has been UNDP, and the grants come under the Additional Safeguards Policy: 
no cash transfers are allowed, so SRs submit invoices for all activities prior to receiving payment.

The primary area of weakness identified in the Panel’s review of the grant documents was financial 
management, and within that category, the management of physical assets was the most prevalent 
vulnerability. Procurement, M&E, and the oversight of SRs were also prominent problems as well. 
As with other countries examined by the Panel, most of these weaknesses did not appear until 
the implementation stage, and have to do with failures to follow procedures. It is worth noting, 
however, that the lack of appropriate systems and tools also caused difficulties.

The weaknesses noted in the documentation are particularly concerning in a country managed 
under the no-cash-transfer policy. Under this approach, SRs must procure goods or provide services 
with their own money, then provide the PR with documentation proving they have done so. Only 
at this point can the PR disburse to the SRs. In many cases, the PR will also attempt to pay suppliers 
directly, rather than reimburse the SRs. In such a system, tracking the physical assets procured 
with grant funds is central to providing the assurance required. Furthermore, the vulnerabilities 
identified in the management of SRs in Iran call into question the ability of UNDP to appropriately 
monitor these organizations, especially when they are Government bodies.

keNya

The Global Fund’s portfolio in Kenya consists of 12 grants, five of which are still active, including 
with single streams of funding. Five different organizations have served as PRs, but the lead has 
been the Ministry of Finance. The grants have earned ratings between B2 and A2, where they have 
received a grade.

The overwhelming majority of weaknesses in the Kenya portfolio appeared either in the LFA’s pre-
assessment or after the programs started, and almost all of them vulnerabilities remain outstanding 
in the documentation. Unlike in many other countries analyzed by the Panel, the documentary 
record for Kenya indicate that process, systems and tools, and structural causes are roughly 
equally responsible for delays in the implementation of the grants. The most prevalent category 
of vulnerability was financial management, which represented slightly over half of all weaknesses 
identified, and included difficulties with program-management, treasury-/bank-management, the 
monitoring of budgets, and the tracking of flow-of-funds. The combination of these factors reflects 
the challenge of getting programs up and running in such a complicated environment.

Based on the data reviewed and on other external sources of information, including from the OIG, 
the problems in the management and oversight of Global Fund grants in Kenya have to do with 
cross-cutting systemic issues, rather than any one, specific root cause. This has resulted in delays in 
reporting, procurement, and program implementation. 

kyrGyz rePubliC

Five Global Fund grants are still active in the Kyrgyz Republic, out of nine awarded since 2002. 
Five different PRs have received money, including UNDP, the National AIDS Center, and the State 
Sanitary Epidemiological Department. When rated, the programs have earned grades between A1 
and B1.

Weaknesses in the Kyrgyzstan portfolio primarily appeared during the implementation phase, 
although the LFA’s pre-assessment also identified a significant number of problems. Financial 
management was the most prevalent vulnerability, including challenges with accounting systems, 
staffing and salaries, and program-management. M&E also emerged as a weakness, roughly evenly 
split between flaws in the M&E framework and in the collection and quality of data.
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malaWi

Malawi has received eight grants from the Global Fund; seven are still active, including one for 
Health-Systems Strengthening (HSS). The PRs have been the Ministry of Health and the National 
AIDS Commission, and the programs have received ratings of either B1 or B2, with the exception 
of the Round Seven HIV grant, graded A1.

The Panel’s review of the Global Fund’s portfolio in Malawi identified procurement and financial 
management as the most critical issues, with most of the weaknesses traceable to inadequate systems 
and tools. Within the procurement area, delays and improprieties within the tender and bidding 
process led to several near-stockout situations. Within the financial-management category, the 
largest vulnerability identified was program management. Most problems became apparent during 
program implementation, although the LFA did flag a significant number of weaknesses during its 
pre-assessment. 

The information from the Panel’s review fully supports the work of the OIG and anecdotal 
evidence from the visit of the Panel’s Support Team to Malawi. While the raw number of program-
management challenges in the documentation was higher than the number of procurement 
problems, procurement had the largest negative impact on the performance of the grants. Delays 
in purchasing pharmaceuticals and other health commodities, as well as leakage from the Central 
Medical Stores, required partners to step in with emergency procurements to prevent stock-outs. 
Furthermore, even when procurements by the PRs took place in a timely fashion, irregularities in 
the processes gave the appearance of potential improprieties.

moNGolia

The Mongolian Ministry of Health has received nine grants from the Global Fund, including 
three agreements for single streams of funding. Four of these nine grants remain active. Where the 
programs have received a rating, they have earned grades of either A1 or A2.

Of the weaknesses identified in the Panel’s review, the vast majority fell into M&E and financial 
management. Within the financial-management category, the most commonly identified problems 
were in accounting systems and audit policies/procedures. In M&E, the vulnerabilities were primarily 
related to data-collection and quality-control. For all categories of weakness, most concerns appeared 
during the implementation of the grants and could be attributed to process failings.

mozambique

The three PRs in Mozambique (Ministry of Health, National AIDS Council, and World Vision) 
have received 12 grants from the Global Fund, six of which are still in implementation. The grants 
have received ratings between A2 and B2.

The Panel’s review of the grant documentation indicates vulnerabilities in financial management 
were more numerous than those from all other areas combined. Furthermore, the problems were 
primarily related to weak systems and tools, unlike the case in many other countries the Panel studied; 
these systemic issues appeared more during implementation than in the LFA’s pre-assessment. 
Of the financial-management sub-categories, accounting systems, budget-monitoring, flow-of-
funds, the management of records and documents, staffing and salaries, and bank-management 
all represented a significant number of challenges. The area of procurement and supply-chain 
management contained the next-highest number of weaknesses, predominantly in the tender and 
bidding processes, which led to significant delays.
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Namibia

The sole PR in Namibia, the Ministry of Health, has received six grants from the Global Fund, five 
of which are still active. When rated, the grants have earned scores of either B1 or B2. 

The two areas of weakness identified most often in the Panel’s review of the Global Fund’s portfolio 
in Namibia were financial management and M&E. The most-common in financial management 
was staffing and salaries, which comprised roughly a quarter of all vulnerabilities flagged in the 
category. Within M&E, the biggest challenge was the robustness of data-collection. 

As with other countries in the Panel’s survey, the majority of all problems in Namibia appeared 
during implementation, and could be traced to process causes. The Global Fund’s grant portfolio in 
Namibia has generally performed at an acceptable level, but faces significant challenges in ensuring 
the long-term sustainability of staff positions supported by the grant, as reflected in the high 
number of concerns in the documents around staffing and salary.

PaPua NeW GuiNea (PNG)

The Global Fund’s portfolio in PNG consists of six grants, four of which are currently active. The 
national Department of Health has been the recipient of most of the grants, although the Global 
Fund has recently taken those programs away from the Government. PSI and the Rotary Club of 
Port Moresby have also served as PRs. When rated, the grants have placed in either the B1 or B2 
categories, with the exception of the one to PSI, which earned a grade of A1.

The Panel’s review of the Global Fund’s grants in PNG determined that financial-management issues 
were the most prevalent problem recorded in the documentation, and budget-monitoring, accounting 
systems, staffing and salaries, program-management, and records-management all represented a 
significant number of difficulties. The root causes of these weaknesses were primarily process-related, 
though structural causes also figured in the challenges. As with other countries in the Panel’s analysis, 
the vast majority of vulnerabilities did not appear until the implementation stage. The follow-up rate 
for all categories of weakness was quite low, according to the formal paper trail.

As other reviews have indicated, including by the OIG, the financial systems in Papua New Guinea 
are quite weak, especially within the Department of Health. The Panel’s analysis clearly shows that a 
number of aspects of the Government’s financial-management and oversight systems do not provide 
the appropriate level of assurance that funds are tracked and used for their intended purpose.

the PhiliPPiNes

The Philippines has received 11 grants from the Global Fund, three of which are active. Various 
organizations have served as PRs, including the Tropical Disease Foundation, Pilipinas Shell 
Foundation, and the Ministry of Health. When the grants have received ratings, they earned grades 
between B1 and A1.

The Panel’s review documented significant weaknesses in both financial management and procurement, 
which reflect the findings of other external examinations of the Global Fund’s Philippines portfolio, 
including that of the OIG. Particularly problematic sub-categories included accounting systems, flow-
of-funds, the management of records and documents, staffing and salaries, and program-management. 
Within the procurement area, the most prevalent sub-categories of vulnerabilities were the forecasting 
and quantification of pharmaceutical products, and tender/bidding processes. All of these challenges 
were much more likely to emerge during implementation than during the LFA pre-assessment. This 
pattern is somewhat concerning, given that the identified root cause of the vast majority of weaknesses 
was systems and tools, ostensibly easier to detect before grants start.

As previous assessments have shown, the Global Fund’s Filipino portfolio has suffered from serious 
financial-management lapses that resulted in funds spent on ineligible activities and purposes. 
Furthermore, when funds went to procurements, many of the processes followed did not meet 
acceptable standards. As a result, the implementation of programs lagged, and significant remedial 
actions were required.
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rWaNda

Rwanda’s Global Fund portfolio consists of 12 grants, three of which are still active. The PR for 
all has been the Ministry of Health, which passes money to a large number of sub-recipients. The 
grants have earned ratings between A1 and B1.

The Panel’s review of the Global Fund’s grant in Rwanda identified financial management and M&E 
as the most-common problems in the documentary record. Within the financial-management area, 
budget monitoring, staffing and salaries, flow-of-funds, and program-management were the most-
prevalent issues. The M&E weaknesses were primarily in the area of ensuring the accurate and 
timely collection and reporting of data. Furthermore, while the number of procurement difficulties 
was not high overall, challenges in the forecasting and quantification of pharmaceuticals appear 
repeatedly. As with other countries reviewed by the Panel, the majority of weaknesses emerged 
during implementation, and the root causes can primarily be traced to process failings. 

The problems flagged in the Panel’s examination of the grant documents match closely to those 
identified in the OIG’s audit report on Rwanda. The capacity of the PR to monitor sub-recipients 
was a key area of weakness, as were the budget-monitoring and staffing areas. Furthermore, the 
quantification of pharmaceuticals to procure proved a major challenge, and partners occasionally 
had to step in with support on an urgent basis. Nevertheless, the Rwanda grant portfolio has 
achieved remarkable success.

seNeGal

Senegal has received 11 grants from the Global Fund, five of which are still in implementation. 
The PRs have been the Ministry of Health, the Alliance Nationale Contre le SIDA, and the Conseil 
National de Lutte Contre le SIDA. The grants have earned ratings between B2 and A1.

Problems with financial management and M&E were more prevalent in the grant documentation, 
with accounting systems, budget-monitoring, flow-of-funds, audits, staffing and salaries, program-
management, and data-collection systems being the specific vulnerabilities that appeared the most. 
In addition, the forecasting of pharmaceuticals to procure emerged as a challenge a number of 
times. Most of these weaknesses can be attributed to process causes, and, while the bulk appeared 
in the LFA’s pre-assessment, the vast majority remain outstanding.

serbia aNd moNteNeGro

The Serbian Global Fund portfolio consists of seven grants, five of which are currently active. They 
have earned ratings between B2 and A1, and the PRs have included the Economics Institute in 
Belgrade, the Ministry of Health, the Red Cross, and the Youth of JAZAS. 

More financial-management weaknesses appeared in the Panel’s review of the history of Global Fund 
grants in Serbia than all the other categories combined. The most significant sub-categories within 
financial management were budget-monitoring, program-management, record-management, 
staffing and salaries, and treasury-/bank-management. The overwhelming majority of these 
weaknesses appeared in the LFA pre-assessment, and the root causes were roughly split between 
systems/tools and process.

sri laNka

The Global Fund has awarded 14 grants to recipients in Sri Lanka, seven of which are currently in 
implementation. The PRs have been the Ministry of Health, Lanka Jatika Sarvodaya Shramadana 
Sangamaya, and Tropical and Environmental Disease and Health Associates. When rated, the 
grants have fallen in either the B2 or B1 categories.

The Panel found the grant documentation identified financial management as the most prevalent 
category of weakness in the Global Fund’s grants in Sri Lanka, though a significant number of 
procurement problems were also evident. Within the financial-management area, the sub-
categories with the most vulnerabilities were accounting systems, budget-monitoring, flow-of-
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funds, audits, program-management, the management of records and documents, staffing and 
salaries, and treasury-/bank-management. The procurement flaws most appeared in tender and 
bidding processes, though forecasting was also problematic in some cases. The bulk of difficulties 
emerged in the course of implementation, traced to either systemic weaknesses or process failings. 

tajikistaN

Recipients in Tajikistan have received nine grants from the Global Fund, four of which are active. UNDP 
and Project HOPE have served as the PRs, and the grants have earned ratings between B1 and A1.

Based on the Panel’s review of the Global Fund’s portfolio in Tajikistan, financial-management 
weaknesses were the most-prevalent challenges, although a significant number of M&E 
vulnerabilities were also apparent in the documents. Program-management and treasury-/bank-
management were the two most significant areas of difficulty in financial management, while the 
data-collection systems were also as a source of concern. The bulk of weaknesses emerged during 
implementation, and could be attributed to process-related root causes. 

taNzaNia

The Global Fund’s portfolio in Tanzania consists of 15 grants, eight of which are in progress. The 
PRs have been the Ministries of Finance and Health, PACT Tanzania, and the African Medical and 
Research Foundation.

The Panel’s review of the documents related to the Global Fund’s investments in Tanzania 
identified financial-management weaknesses most often, though M&E and procurement problems 
also appeared in a number of instances. The most-common vulnerabilities within the financial 
management area were accounting systems, the monitoring of flow-of-funds, records-management, 
and bank-management. The primary procurement challenge was the forecasting and quantification 
of pharmaceutical products, which led to near-stock-outs. Two-thirds of the weaknesses appeared in 
the course of implementation, and the vast majority could be attributed to process-related causes. 

thailaNd

Thailand’s Global Fund portfolio consists of 13 grants, eight of which are currently in 
implementation. They have earned ratings between B1 and A1. The Ministry of Health has been 
PR for most of the programs, but the Raks Thai Foundation, and PSI have also served as PR. 

The Panel’s review found that the grant documentation identified a significant number of 
weaknesses, primarily in the areas of financial management, M&E and procurement. Within the 
financial-management area, the largest number of problems appeared with accounting systems and 
procedures. The M&E vulnerabilities were principally in the data-collection and quality-control 
systems. The overwhelming majority of procurement challenges had to do with the forecasting 
of pharmaceutical products, which delayed the implementation of key activities. More difficulties 
emerged during implementation than at all other times combined, and process-related issues caused 
the vast majority.

uGaNda

Of the eight Global Fund grants in Uganda, four are currently active. The PR for all of them has 
been the Ministry of Finance, and the grants have not performed well; all save one have earned a 
grade of B2, except for a Round Two malaria grant that rated a C.

Given the low performance ratings, the number of weaknesses identified in the Panel’s review of the 
grant documentation related to the Global Fund’s grants in Uganda appeared quite low overall. The 
two largest areas of problems were financial-management systems, M&E, and procurement. The 
primary vulnerability in procurement was in the forecasting and quantification of pharmaceutical 
products, which necessitated urgent support from partners. The key financial-management sub-
categories of weakness were program-management, budget-monitoring and flow-of-funds. 
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uzbekistaN

Uzbekistan has received six grants from the Global Fund, three of which are still open. The PRs have 
been the National AIDS Center, UNDP, the Republican Center for Directly Observed Therapy for 
Tuberculosis (DOTS), and the Republican Center of State Sanitary-Epidemiological Surveillance. 
The grants have earned ratings between B1 and A1.

Within the documentation the Panel reviewed for the Global Fund’s grants in Uzbekistan, 
financial-management weaknesses were most prevalent. Of the financial-management weakness 
sub-categories, the bulk of vulnerabilities were in accounting systems, program-management, and 
staffing/salaries. The root cause of the vast majority of weaknesses could be traced to process-related 
issues, and were identified during implementation. It is notable that the management of the SRs 
did not appear as a significant problem in the documentary record, despite anecdotal evidence that 
this is an area of concern.

yemeN

The Global Fund’s portfolio in Yemen consists of seven grants, three of which are currently ongoing. 
The recipients have been the Ministry of Health, the National AIDS Program, the National 
Population Council, and UNDP. The grants have all earned either B1 or B2 ratings.

Financial-management problems appeared most often in the grant documentation reviewed by the 
Panel, with accounting systems, staffing and salaries, program-management and bank-management 
the most-common specific vulnerabilities. The forecasting and quantification of pharmaceuticals 
was a challenge in a number of instances, as were weaknesses in the tender/bidding process. The root 
cause of most difficulties could be traced to process-related issues, though weaknesses in personnel 
were also behind a significant number. Approximately two-thirds of all problems emerged during 
implementation, and over half remain outstanding.
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Annex G 
Detailed Characteristics of the Representative Sample of Countries
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Afghanistan S. W. Asia KPMG n
Algeria MENA KPMG
Bangladesh S.W. Asia UNOPS n n
Bolivia LAC STI n n
Brazil LAC Deloitte n
Burundi E. Africa PWC n n
Cambodia E. Asia STI n n n
Cameroon W. Africa PWC n n n
Cape Verde W. Africa PWC n
Chad MENA
People’s Republic of China E. Asia UNOPS n n
Democratic Republic of Congo E. Africa PWC n n n n n
Djibouti MENA STI n n
Dominican Republic LAC PWC n n
El Salvador LAC STI n
Ethiopia E. Africa UNOPS n n n n
The Gambia W. Africa STI n
Ghana W. Africa PWC n n n
India S.W. Asia World Bank n n n
Indonesia E. Asia PWC n n n
Iran S.W. Asia PWC n
Kenya E. Africa PWC n n
Kyrgyz Republic E. Europe CA n n n
Malawi S. Africa EMG n n n n
Mongolia E. Asia EMG
Mozambique S. Africa EMG n n n
Namibia S. Africa PWC n n
Papua New Guinea E. Asia EMG n n n n
The Philippines E. Asia PWC n n n
Rwanda E. Africa PWC n n n n
Senegal W. Africa H-C n
Serbia E. Europe UNOPS n
Sri Lanka S.W. Asia PWC n n
Tajikistan E. Europe FIN n
Tanzania E. Africa PWC n n n
Thailand E. Asia KPMG n
Uganda E. Africa PWC n
Uzbekistan E. Europe MSCI n n n
Yemen MENA KPMG n

detailed CharaCteristiCs of the rePreseNtative samPle of CouNtries 
that have reCeived GraNts from the Global fuNd
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Annex H 
Example of Poor Document Quality
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overvieW

A total of 144 Country Coordinating Mechanisms (128 countries and 16 multi-country 
projects) have submitted successful applications to the Global Fund over the past nine 
years. The Panel has excluded 12 projects from the analysis for various reasons:

•	 Seven projects have no active grants, and thus no active CCMs;1 

•	 One country and one territory do not have CCMs (West Bank/Gaza and Somalia); 

•	 Three projects are missing information on PRs (PRs), because the Round Ten grants 
remain unsigned;2 

•	 The Global Fund did not provide information on whether sub-recipients (SRs) are 
members of the CCMs in Kenya and Iran.

Of the remaining 132 CCMs, 95 percent contain members that are also PRs, SRs or sub-
SRs (SSRs).3 Thirty one CCMs (23 percent) have Chairs and/or Vice Chairs that are also 
representatives of PR organizations. South Africa is the only country found to have both 
the Chair and Vice Chair from PRs. Nine CCMs (seven percent) have members from the 
same sector as Chair and Vice Chair. See Tables 1 and 2 for details. 

1  Croatia, Estonia, Turkey, Costa Rica, Algeria, Lutheran World Foundation and Multicountry Africa (SADC). 

2  Uruguay, Multicountry Americas (REDTRASEX), and MENARHA.

3  The exceptions are Solomon Islands, the Kyrgyz Republic, Mexico, Multicountry Americas (Andean), Multicountry Americas (COPRECOS), Multicountry Americas (REDCA+) 
and Multicountry Americas (OECS).

Annex I 
Analysis of the Membership of Country Coordinating Mechanism (CCMs)
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reGioNal fiNdiNGs

1 . East Asia and the Pacific

The Global Fund’s region of East Asia and the Pacific contains 15 countries and three 
multi-country projects.4 The number of members on CCMs ranges from 15 in the 
Solomon Islands to 30 in Malaysia.  The average size of the CCM for the region is 24 
members. All countries have different sectors represented as Chair and Vice-Chair, with 
the exception of the Lao Peoples Democratic Republic, which has Government officials in 
both roles. Three countries (Indonesia, Philippines, Thailand) have a Chair who represents 
an organization that is also a PR; likewise, three others (Fiji, Papua New Guinea, Timor-
Leste) have a Vice-Chair from a PR.

In this region, 56 percent of countries have only one PR. The Government is the only PR 
in 38 percent of the countries. The percentage of CCM members from PRs, SRs or SSRs 
ranges from four percent in the People’s Republic of China to 40 percent in the Multi-
Country Western Pacific project. The average percentage of CCM members that represent 
a PR, SR or SSR is 15 percent. See Figure 1 for more detail.

Figure 1

4  Two multi-country projects were excluded from the analysis because they are Round 10 grants and the CCM/PR information is not yet available.
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2 . Eastern Africa and the Indian Ocean

Twelve countries make up the Global Fund’s Eastern Africa and Indian Ocean region. 
The number of members on CCMs ranges from 15 in the Kenya to 38 in the Democratic 
Republic of the Congo.  The average size of a CCM in the region is 23 members. All 
countries have different sectors represented as Chair and Vice-Chair, with the exception 
of Uganda, which has Government officials in both roles. Ethiopia and Mauritius have a 
Chair from a PR. No Vice-Chairs represent an organization that is also a PR.

Twenty-five percent of countries in the region have only one PR, and the Government is 
the only PR in 33 percent of them. The percentage of CCM members from PRs, SRs or 
SSRs ranges from seven percent in Uganda to 48 percent in Rwanda.5 The average for the 
region is 31 percent. See Figure 2 for more detail.

Figure 2

5  The Global Fund did not provide information for Kenya’s SRs and SSRs.
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3. easterN euroPe aNd CeNtral asia

The Global Fund’s Eastern Europe and Central Asia region contains 20 countries. The 
number of members on a CCM ranges from 23 in Albania to 37 in Bulgaria, and the 
average size of a CCM in the region is 29 members. All countries have different sectors 
represented as Chair and Vice-Chair, except Montenegro, Tajikistan and Ukraine, all of 
which have Government officials in both roles. Twenty-five percent of countries (Albania, 
Armenia, Azerbaijan, Kazakhstan and Kosovo) have a Chair from a PR. Two countries 
(Bulgaria and Serbia) have a Vice-Chair who represents an organization that is also a PR. 

In the region, 40 percent of countries have only one PR, and Government entities are the 
only PR(s) in 30 percent. The percentage of CCM members from PRs, SRs or SSRs ranges 
from zero percent in the Kyrgyz Republic to 47 percent in Russia. See Figure 3 for details.

Figure 3
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4. latiN ameriCa aNd the CaribbeaN

The Global Fund’s region of Latin America and the Caribbean has 23 countries and eight 
multi-country projects.6 The number of members on a CCM ranges from one for the Multi-
Country Americas (REDCA) and Multi-Country Americas (CRN+) to 39 in Jamaica.  
The average size of a CCM size in the region is 17 members. All countries/projects have 
different sectors represented as Chair and Vice-Chair, with the exception of Multi-Country 
Americas (OECS), which has representatives of non-governmental organizations (NGOs) 
in both roles. The Dominican Republic, Guyana, Honduras, Jamaica, Multi-Country 
(REDTRASEX) and Peru have a Chair from a PR. The Multicountry (REDTRASEX) 
project has the only Vice-Chair in the region who comes from a PR.

Forty-three percent of projects in this region have only one PR, and the Government is 
the only PR in two countries. The percentage of CCM members from PRs, SRs or SSRs 
ranges from zero percent in Mexico and Multi-Country Americas (Andean) to 100 percent 
in Multi-Country Americas (COPRECOS). See Figure 4 for details.

Figure 4

6  Three countries were excluded from the analysis because of a lack of information. Costa Rica currently has no active grants. Uruguay and Panama are in the process of signing their 
grants from Round Ten, and the CCM has not confirmed the SRs.
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5. the middle east aNd North afriCa

Sixteen countries and one multi-country project make up the Global Fund’s region of the 
Middle East and North Africa. The number of CCM members ranges from 21 in Syria 
and Yemen to 49 in Tunisia. The average size of a CCM in the region is 28 members. All 
projects have different sectors represented as Chair and Vice-Chair. Jordan and Yemen 
have a Chair from a PR, while Egypt has a Vice-Chair who represents an organization that 
is also a PR. 

In the region, 38 percent of countries have only one PR, and the Government is the only 
PR(s) in 23 percent of the countries. The percentage of CCM members from PRs, SRs 
or SSRs ranges from three percent in Djibouti to 37 percent in Jordan. See Figure 5 for 
details.

Figure 5
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6. south aNd West asia

The Global Fund’s South and West Asia region contains nine countries and one multi-
country project. The number of CCM members ranges from one for the Multi-Country 
South Asia project to 39 in India.  The average size of a CCM size in the region is 24 
members. All countries/projects have different sectors represented as Chair and Vice-
Chair, with the exception of Bangladesh, which has Government officials in both roles. 
Afghanistan, Bangladesh, Nepal, Pakistan and Sri Lanka have a chair from a PR. No Vice-
Chairs represent an organization that is also a PR.

Forty percent of countries/projects have only one PR, and the Government is the only 
PR in Bhutan. The percentage of CCM members from PRs, SRs or SSRs ranges from 10 
percent in Bhutan to 100 percent in Multi-Country South Asia. 7 See Figure 6 for details.

Figure 6

7  The Global Fund did not provide information for Iran’s SRs and SSRs.
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7. southerN afriCa

Ten countries and two multi-country projects make up the Global Fund’s Southern 
Africa region. The number of CCM members ranges from one for Multi-Country Africa 
(SADC) to 28 in Angola.  The average size of a CCM in the region is 20 members. All 
countries/projects have people from different sectors as Chair and Vice-Chair, with the 
exception of Multi-Country Africa (RMCC), which has KAP representatives in both roles. 
Mozambique, South Africa, and Zimbabwe have a Chair from a PR. South Africa’s Vice-
Chair represents an organization that is also a PR. 

Thirty-three percent of the countries/projects have only one PR, and the Government 
is the only PR in one country - Botswana. The percentage of CCM members from PRs, 
SRs or SSRs ranges from 14 percent in Multi-Country Africa (RMCC) to 100 percent in 
Multi-Country Africa (SADC). See Figure 7 for details.

Figure 7
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8. West aNd CeNtral afriCa

The Global Fund’s West and Central Africa region has 19 countries and one multi-country 
project. The number of CCM members ranges from one for Multi-Country Africa to 52 
in Burkina Faso.  The average size of a CCM in the region is 31 members. All countries/
projects have people from different sectors Chair and Vice-Chair, with the exception 
of São Tomé and Príncipe, which has Government officials in both roles. One project 
(Multicountry Africa -WACP) has a chair from a PR. Three countries/projects have a 
Vice-Chair who represents an organization that is also a PR. 

Fifteen percent of countries/projects have only one PR, and the Government is the only 
PR in Guinea and Sénégal. The percentage of CCM members from PRs, SRs or SSRs 
range from three percent in São Tomé and Príncipe to 48 percent in Ghana. See Figure 8 
for details.

Figure 8
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CCMs in Which the Chair and/or  
Vice-Chair Also Represent PRs Region

Indonesia East Asia and the Pacific
Philippines East Asia and the Pacific
Thailand East Asia and the Pacific
Fiji East Asia and the Pacific
Papua New Guinea East Asia and the Pacific
Timor-Leste East Asia and the Pacific
Ethiopia Eastern Africa and the Indian Ocean
Mauritius Eastern Africa and the Indian Ocean
Albania Eastern Europe and Central Asia
Armenia Eastern Europe and Central Asia
Azerbaijan Eastern Europe and Central Asia
Kazakhstan Eastern Europe and Central Asia
Kosovo Eastern Europe and Central Asia
Dominican Republic Latin America and the Caribbean
Guyana Latin America and the Caribbean
Honduras Latin America and the Caribbean
Jamaica Latin America and the Caribbean
Jordan The Middle East and North Africa
Yemen The Middle East and North Africa
Egypt The Middle East and North Africa
Afghanistan South and West Asia
Bangladesh South and West Asia
Nepal South and West Asia
Pakistan South and West Asia
Sri Lanka South and West Asia
Mozambique Southern Africa
South Africa* Southern Africa
Zimbabwe Southern Africa
Cape Verde West and Central Africa
Liberia West and Central Africa

 *South Africa is the only country to have both a Chair and Vice-Chair from PRs.

Table 1

Table 2

Countries with Chair and Vice Chair 
from the Same Sector Region

Lao People’s Democratic Republic East Asia and the Pacific
Uganda East Africa and the Indian Ocean
Montenegro Eastern Europe and Central Asia
Tajikistan Eastern Europe and Central Asia
Ukraine Eastern Europe and Central Asia
Multicountry Americas (OECS) Latin America and the Caribbean
Bangladesh South and West Asia
Multicountry Africa (RMCC) Southern Africa
São Tomé and Príncipe West and Central Africa
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“CouNtry oWNershiP” aNd the CouNtry CoordiNatiNG meChaNisms (CCms)

The Panel recommends that the Global Fund Board should prepare and adopt a re-defined statement 
on country ownership at its November 2011 meeting.   The statement should cover how CCMs 
should exercise their responsibility for accountability, particularly by ensuring all stakeholders must 
be able to participate meaningfully and on an equal basis in decision-making.  This means, inter alia:

•	 Documents	must	be	written	and	meetings	conducted	in	a	language/languages	understood	by	
all; and translation/interpretation provided where this is not possible;

•	 Meetings	must	be	held	at	times	and	in	places	convenient	to	all	stakeholders;

•	 All	 stakeholders	 must	 have	 equal	 and	 timely	 access	 to	 the	 information	 they	 need	 to	 make	
decisions; and

•	 In	reaching	decisions,	all	stakeholders’	views	must	be	heard,	noted	and	accorded	appropriate	status.

Decision-making covers, inter alia:

•	 Identifying	and	reaching	agreement	on	the	problems	caused	by	the	three	diseases;

•	 Specifying	 the	 level	 and	 type	 of	 assistance	 needed	 from	 the	 Global	 Fund	 to	 address	 those	
problems;

•	 Approving	grant	applications	submitted	to	the	Global	Fund;

•	 Selecting	the	criteria	for	appointing	Principal	Recipients	(PRs),	assessing	the	merits	of	applicant	
organizations against these, and selecting the most suitable organization;

•	 Determining	the	most	effective	arrangements	 for	overseeing	the	performance	and	results	of	
PRs and sub-recipients, participating in such oversight arrangements (including site visits), and 
determining and taking any remedial action required where performance and achievements are 
deemed unsatisfactory; 

•	 Approving	the	content	of	periodic	progress	reports	submitted	to	the	Global	Fund	Secretariat;	and

•	 Participating	in	in-country	meetings	with	Global	Fund	staff.
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Annex J 
Country Programs Assigned Staff

extreme-risk / hiGh-burdeN

COUNTRY 

Covered 
by Country 

Team 
Approach

Full-time equivalent per 
country Countries with 
total of 1+FTE highlighted

Average FPM/PO FTE 
per country within  risk/
burden category

FPM PO TOTAL TOTAL FPM PO/PA

Bolivia 0.14 0.20 0.34

Burkino Faso 0.50 0.33 0.83

Burundi 0.50 0.50 1.00

Cambodia * 0.33 0.33 0.66

Cameroon * 0.50 0.50 1.00

Central African republic * 0.50 0.50 1.00

Chad 0.33 0.33 0.66

Cote d’Ivoire * 0.50 0.50 1.00

Djibouti * 0.33 0.50 0.83

Dominican Republic 0.14 0.50 0.64

DR Congo * 0.50 0.50 1.00

Guinea-Bissau 0.50 0.50 1.00

Haiti * 0.20 0.25 0.45

Honduras 0.33 0.50 0.83

Mali * 0.33 0.50 0.83

Mauritania * 0.33 0.25 0.58

Myanmar * 0.50 1.00 1.50

N Sudan 0.25 0.25 0.50

Niger 0.33 0.50 0.83

Nigeria * 1.00 1.00 2.00

Papua New Guinea * 0.50 0.25 0.75

Philippines 0.50 0.50 1.00

Russian federation 0.25 0.33 0.58

S Sudan * 0.33 0.50 0.83

Tanzania * 0.50 0.33 0.83

Uganda * 0.50 0.50 1.00

Ukraine * 0.25 0.50 0.75

Zambia * 0.50 1.00 1.50

Zimbabwe * 0.33 0.33 0.66

TOTAL: 30 countries 18 (60%) 11 .70 13 .68 25 .38 0 .85 0 .39 0 .46
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COUNTRY 

Covered 
by Country 

Team 
Approach

Full-time equivalent per 
country Countries with 
total of 1+FTE highlighted

Average FPM/PO FTE 
per country within  risk/
burden category

FPM PO TOTAL TOTAL FPM PO/PA

Lao PDR 0.25 0.33 0.58

Bangladesh 0.50 0.33 0.83

Cuba 0.14 0.25 0.39

Guatemala * 0.33 0.50 0.83

Madagascar 0.50 0.50 1.00

DPR Korea * 0.33 0.50 0.83

Equatorial Guinea 0.33 0.33 0.66

Ethiopia * 0.50 0.33 0.83

Eritrea 0.50 0.33 0.83

Guinea Conakry

Nepal * 0.50 0.50 1.00

Benin 0.50 0.50 1.00

People’s Republic of China * 0.50 0.50 1.00

Uzbekistan * 0.25 0.25 0.50

Kazakhstan 1.00 0.25 1.25

Armenia 0.25 0.25 0.50

Kyrgystan 0.25 0.25 0.50

Senegal 0.50 0.50 1.00

Pakistan * 0.50 0.50 1.00

Tajikistan 0.25 0.25 0.50

Georgia * 0.25 0.25 0.50

Belarus 0.33 0.25 0.58

Guyana 0.33 0.25 0.58

Congo-Brazzaville 0.50 0.50 1.00

Sierra Leone 0.50 0.50 1.00

Indonesia 0.33 0.50 0.83

Togo 0.50 0.50 1.00

Rwanda * 0.50 0.50 1.00

Liberia 0.50 0.50 1.00

Peru 0.25 0.50 0.75

Azerbaijan 0.25 0.25 0.50

Lesotho 0.50 0.50 1.00

Ghana 0.50 0.50 1.00

Somalia 0.33 0.25 0.58

Kenya * 0.50 0.50 1.00

Angola * 0.33 0.33 0.66

hiGh-risk / hiGh-burdeN

Continued on next page...
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COUNTRY 

Covered 
by Country 

Team 
Approach

Full-time equivalent per 
country Countries with 
total of 1+FTE highlighted

Average FPM/PO FTE 
per country within  risk/
burden category

FPM PO TOTAL TOTAL FPM PO/PA

Mozambique * 0.33 0.33 0.66

South Africa 0.50 1.00 1.50

Viet Nam 0.33 0.50 0.83

Gabon 0.33 0.33 0.66

Swaziland 0.50 1.00 1.50

Malawi * 0.33 1.00 1.33

India * 0.50 1.00 1.50

Thailand 0.33 0.50 0.83

Gambia 0.33 0.33 0.66

Namibia * 0.50 1.00 1.50

TOTAL: 45 countries 15 CTA (33%) 18 .26 20 .72 38 .98 0 .87 0 .41 0 .46

hiGh-risk / hiGh-burdeN (continued)

loW-risk / hiGh-burdeN

COUNTRY 

Covered 
by Country 

Team 
Approach

Full-time equivalent per 
country Countries with 
total of 1+FTE highlighted

Average FPM/PO FTE 
per country within  risk/
burden category

FPM PO TOTAL TOTAL FPM PO/PA

Afghanistan 0.33 0.33 0.66

Colombia 0.33 0.50 0.83

Paraguay 0.14 0.33 0.47

Sao Tome & Principe 0.50 0.50 1.00

Mexico 0.25 0.50 0.75

Panama 0.14 0.25 0.39

Bhutan 0.33 0.33 0.66

Uruguay* 0.14 0.33 0.47

Bulgaria 0.25 0.25 0.50

Timor-Leste 0.25 0.33 0.58

Solomon Islands 0.20 0.25 0.45

Brazil 0.25 0.25 0.50

Suriname 0.14 0.33 0.47

Belize 0.20 0.25 0.45

Malaysia 0.25 1.00 1.25

Zanzibar 0.50 0.33 0.83

TOTAL: 17 countries 0 CTA 4 .20 6 .06 10 .26 0 .79 0 .38 0 .41

* Uruguay: first proposal (HIV) approved in R10, not yet signed
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extreme-risk / loW-burdeN

hiGh-risk / loW-burdeN

COUNTRY 

Covered 
by Country 

Team 
Approach

Full-time equivalent per 
country Countries with 
total of 1+FTE highlighted

Average FPM/PO FTE 
per country within  risk/
burden category

FPM PO TOTAL TOTAL FPM PO/PA

Iran 0.50 0.50 1.00

Yemen 0.25 0.33 0.58

TOTAL: 2 countries 0 CTA 0 .75 0 .83 1 .58 0 .79 0 .38 0 .42

COUNTRY 

Covered 
by Country 

Team 
Approach

Full-time equivalent per 
country Countries with 
total of 1+FTE highlighted

Average FPM/PO FTE 
per country within  risk/
burden category

FPM PO TOTAL TOTAL FPM PO/PA

Bosnia Herzegovina 0.25 0.25 0.50

Comoros 0.50 0.33 0.83

Ecuador 0.33 0.25 0.58

El Salvador 0.33 0.50 0.83

Iraq 0.25 0.33 0.58

Maldives 0.33 0.33 0.66

Moldova 0.25 0.25 0.50

Nicaragua 0.14 0.20 0.34

Sri Lanka 0.50 0.50 1.00

Syrian Arab republic 0.50 0.25 0.75

TOTAL: 10 countries 0 CTA 3 .38 3 .19 6 .57 0 .66 0 .34 0 .21

loWer-risk / loW-burdeN

COUNTRY 

Covered 
by Country 

Team 
Approach

Full-time equivalent per 
country Countries with 
total of 1+FTE highlighted

Average FPM/PO FTE 
per country within  risk/
burden category

FPM PO TOTAL TOTAL FPM PO/PA

Albania 0.33 0.25 0.58

Argentina 0.14 0.20 0.34

Cape Verde 0.50 0.50 1.00

Chile 0.14 0.20 0.34

Egypt 0.50 0.25 0.75

Fiji

FYR Macedonia 0.25 0.25 0.50

Jamaica 0.20 0.25 0.45

Continued on next page...



The Final Report of the High-Level Independent Review Panel on Fiduciary Controls  
and Oversight Mechanisms of the Global Fund to Fight AIDS, Tuberculosis and Malaria.

September 19, 2011 Page 128

Turning the Page from Emergency to Sustainability

total of all CouNtries

COUNTRY 

Covered 
by Country 

Team 
Approach

Full-time equivalent per 
country Countries with 
total of 1+FTE highlighted

Average FPM/PO FTE 
per country within  risk/
burden category

FPM PO TOTAL TOTAL FPM PO/PA

GRAND TOTAL:             
123 countries

33 44 .26 49 .53 93 .79 1 .31 0 .34 0 .40

24 additioNal CouNtries PartiCiPatiNG iN multi-CouNtry GraNts

Antinua & Barbuda
Bahamas
Bahrain
Barbados
Cook Islands
Costa Rica

Dominica
Grenada
Kiribatu
Lebanon
Libya
Marshall Islands Rep.

Micronesia Fed. States of
Montserrat
Nauru
Niue
Oman
Palau

Samoa
St Kitts & Nevis
St Lucia
St Vincent & Grenadines
Tonga
Tuvalu & Vanuatu

loWer-risk / loW-burdeN (Continued)

COUNTRY 

Covered 
by Country 

Team 
Approach

Full-time equivalent per 
country Countries with 
total of 1+FTE highlighted

Average FPM/PO FTE 
per country within  risk/
burden category

FPM PO TOTAL TOTAL FPM PO/PA

Jordan 0.33 0.25 0.58

Kosovo 0.25 0.25 0.50

Mauritius 0.50 0.33 0.83

Mongolia 0.50 0.33 0.83

Montenegro 0.25 0.25 0.50

Morocco 0.50 0.33 0.83

Romania

Serbia 0.33 0.25 0.58

Tunisia 0.50 0.25 0.75

Turkey 0.25 0.33 0.58

Turkmenistan 0.25 0.25 0.50

West Bank & Gaza 0.25 0.33 0.58

TOTAL: 19 countries 0 5 .97 5 .05 11 .02 0 .58 0 .31 0 .27

TOTAL OF COUNTRIES BENEFITTING FROM GLOBAL FUND GRANTS: 147
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Annex K 
Distribution of Local Fund Agents

distributioN of loCal fuNd aGeNts iN the CouNtry risk-burdeN matrix of the 
hiGh-level, iNdePeNdeNt PaNel

When the Panel began its work, each LFA was represented at least once in the representative sample 
of 40 countries selected from the Panel’s risk-burden matrix. However, given the re-tendering 
of contracts in several countries during the period of the Panel’s review, one LFA is no longer 
represented in the Panel’s sample. Given that PricewaterhouseCoopers (PwC) holds the largest 
number of contracts for LFA services (68 countries, or 50 percent of the current total), the firm also 
has the largest number of countries in the sample (18, or 45 percent). 

LFA NO  countries/LFA
NO  countries/LFA 
in Panel’s sample

Cardno EM 6 2

Crown Agents 3 1

Deloitte & Touche 2 0

Finconsult 1 1

Grant Thornton 4 3

KPMG 17 4

PwC 68 18

Swiss TPH 20 7

UNOPS 14 4

Total 135 40
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ComParisoN of loCal fuNd aGeNt (lfa) exPeNditures oN verifiCatioN of 
imPlemeNtatioN for 2010 aNd 2011

One indicator to track whether Fund Portfolio Managers (FPMs) are requesting the LFAs to 
perform additional work targeted to known risks is the “Miscellaneous Other Verification of 
Implementation (VOI)” budgets, which capture all tasks outside the standard LFA scope of work. 
Looking at the data through this prism, only the Panel’s lower-risk, low-burden countries have seen 
a real increase in the funding allocated for other verification exercises outside of standard services, 
with the exception of a few countries, such as Kenya. The graph below plots the LFA expenditure 
data for Miscellaneous VOI for 2010 and the projected spending in this category for 2011 against 
the Panel’s country risk-burden matrix.

Note: The expenditures reflect Purchase Orders (PO) entered into the Global Fund System (GFS). The data are somewhat 
flawed for 2011, because they do not capture additional budget expenditures approved by Country Programs staff at the 
Global Fund Secretariat but not yet entered into the GFS as new POs. An additional budget increase of US$2-4 million is 
expected by the Country Program Unit for high-risk countries; this amount is still under negotiation, and does not appear 
in the “Miscellaneous Other VOI” budget category, either.

Country Risk-Burden 
Category A

ve
ra

g
e 

LF
A

 M
is

c .
  

O
th

er
 V

O
I e

xp
en

d
it

ur
e 

 
fo

r 
20

10

A
ve

ra
g

e 
LF

A
 M

is
c .

  
O

th
er

 V
O

I p
ro

je
ct

ed
 

ex
p

en
d

it
ur

es
 fo

r 
20

11

A
ve

ra
g

e 
# 

of
 

g
ra

nt
s 

in
 2

01
1

A
ve

ra
g

e 
# 

of
  

P
R

s 
in

 2
01

1

P
er

ce
nt

ag
e 

in
cr

ea
se

 
of

 2
01

1 
p

ro
je

ct
ed

 
ex

p
en

d
it

ur
e 

ov
er

 
20

10
 e

xp
en

d
it

ur
e

Lower-Risk, Low-Burden $45,578 $55,756 6.33 2.33 increase of 22%

Lower-Risk, High-Burden   $42,071 $24,527 9.25 4.25 decrease of 42%

High-Risk, Low-Burden $21,540 $21,010 11.50 2.50 decrease of 2%

High-Risk, High-Burden $80,512 $80,550 13.20 4.40 < 1% increase

Extreme-Risk, Low Burden $67,180 $66,330 4.00 3.00 decrease of 1%

Extreme-Risk, Extreme Burden $94,455 $64,886 9.92 3.77 decrease of 31%
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PriNCiPal reCiPieNt (Pr) aNd CouNtry risk assessmeNts Performed by the loCal 
fuNd aGeNts (lfas)—the examPle of keNya

Kenya: LFA Risk Assessment Results in an Increased
Focus on Key Risks, Value-Added Services, and a Better Allocation of Resources to Identified Risks .

•	 The LFAs submitted cost proposals for 
2011 services in November 2010, prior to 
when PwC conducted the Country and PR 
Risk Assessment, in December 2010.

•	 PwC’s risk profile for Kenya identified 
the key potential problems and proposed 
responses for challenges in country 
context, governance and oversight, 
program-management capacity, capacity 
to manage SRs, financial-management 
systems, procurement and supply-chain 
management, and M&E.

•	 PwC and the FPM reviewed the proposed 
actions to address the risks, and agreed on 
the need for greater oversight at the sub-
recipient level and of procurement and 
supply-chain management. 

•	 PwC submitted an additional cost proposal 
with a response to the identified risks that 
included the following:

1. Spot audits of a representative 
sample per quarter of sub-recipients, 
community-service organizations and 
District facilities, spread across the 
grants, which will include the review 
of expenditures and results as well as 
checks on physical assets;

2. Procurement reviews for all grants, 
given that 90 percent of the funding 
goes to buy things; and

3. Reviews of training plans. 

•	 Given the greater focus on high-risk areas 
in 2011, the LFA budget for Kenya has 
increased from approximately US$900,000 
in 2010 to US$1.4 million in 2011. Spot 
audits of sub-recipients now represent 
approximately 25 percent of the total 
budget. The LFA will also be conducting 
physical-asset checks on the distribution 
of five million bed nets between July and 
December 2011.

•	 The LFA did communicate with each PR 
the increased scope of work that came about 
as a result of the new, risk-based approach. 
The goal will be for the LFA and FPM/
Country Team to work in collaboration with 
the PRs, CCM and other partners in Kenya 
to address the key risks the LFA will be more 
closely monitoring. 

In Kenya, the Country 
and PR Risk Assessment 
led directly to a  
more sophisticated 
tailoring of LFA 
services based on key 
risks. The LFA, PwC, 
is now engaged more 
in reviewing the sub-
recipients in the field and 
informing the FPM of 
any allegations of fraud 
noted during spot audits. 
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Central Coordinating Team (CCT)

Responsibilities include:

•	 Quality	assurance	for	services	and	staff	
including training for in-country teams;

•	 Contract	management	with	Global	
Fund and subcontractors with in-
country offices and specialists;

•	 Technical	assistance	to	regional	and	
incountry team as needed.

Regional team

•	 Regional	hubs;	LFAs	with	multiple	
countries select a regional hub in a 
particular country

•	 Regional	staff	provide:	technical	
assistance for in-country teams as 
neded and in response to surge  
capacity needs; quality assurance of 
services delivered by the in-country 
teams, but usually that responsibility 
resides with the CCT.

In-country team

•	 The	core	technical	team	is	comprised	
of: the team leader, a finance 
professional, a PSM expert, a public 
health professional and a M&E expert.

•	 Staffing	levels	vary:	mix	of	full	and 
part-time staff between 2-5 with a 
team leader at 100%; PSM and M&E 
experts are often fly-in

•	 Project-based	approach:	some	LFAs	
hire full-time staff dedicated 100% 
to Global Fund with the exception of 
countries with small grant portfolios.

•	 No	country	presence:	Due	to	lack	of	
independence in a few small countries, 
LFAs have a fly-in team.

Annex L 
The Internal Organization of the Local Fund Agents (LFAs)
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LFA Budget Expenditure 2010: $54,433,458*

*Total 2010 budget includes: outstanding receipts for 2010 yet to be received totaling$1,922,777 and other costs still under negotiation estimated at $1,000,000.  
**Algeria has had no active grants since 2008.
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Regional Teams Budget for LFA Services 2011: $71,030,212
Purchase Orders Created to date for 2011: $51,766,932*
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* Algeria 
has had 
no active 
grants 
since

 2008.

The expenditures in this chart reflect Purchase Orders (PO) entered into the Global Fund System (GFS). The data are somewhat 
flawed for 2011, because they do not capture additional budget expenditures in the amount of approximately US$11 million 
approved by Country Programs staff at the Global Fund Secretariat but not yet entered into the GFS as new POs. 

Annex M 
LFA Resources Matched to the Country Risk-Burden
Matrix of the High-Level, Independent Panel
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Annex N 
Comparative Review of the Office of the Inspector General (OIG)

The observations contained in this Annex come from interviews with and organizational documents 
from eight institutions: 

•	 The US Export-Import Bank (EXIM);
•	 The Bill and Melinda Gates Foundation (BMGF);
•	 The Global Alliance on Vaccines and Immunizations (GAVI);
•	 Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ);
•	 The United Nations Development Programme (UNDP);
•	 The United States Agency for International Development (USAID);
•	 The United States Government Accountability Office (GAO); and
•	 The World Bank (WB).

The eight organizations form a select group of multi-lateral, global, grant-making institutions that focus 
on one, or all three, of the diseases that comprise the agenda of the Global Fund’s portfolio (HIV/AIDS, 
Tuberculosis and Malaria). This Annex addresses how these institutions are organized in seven areas: 

•	 Internal Audit;
•	 Investigation and Prosecution;
•	 Reporting Lines;
•	 External Audit;
•	 Publication Policy, and
•	 Independent Evaluation.

Of the eight, only the EXIM Bank and USAID have an Inspectorate General (IG) that combines 
most of the above functions into one office. The remaining seven on the list split the responsibilities 
of the Global Fund’s OIG into various divisions.

iNterNal audit

For the purposes of this comparison, Internal Audit means an ongoing appraisal of the financial 
health of an organization’s operations and systems by its own staff, including risk-management, 
reporting, and control practices. 

All the other institutions have an internal-audit feature that matches the definition above and 
adheres to International Audit Standards and Guidelines. The lone exception is the Bill and Melinda 
Gates Foundation, which relies on externally contracted auditors for its oversight, contracted by the 
office of its Chief Financial Officer (CFO).
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iNvestiGatioN aNd ProseCutioN

Investigation is the division that launches the formal and systematic examination, or research, 
pertaining to deviations from the established expectations, rules, and regulations of an organization.

All of the organizations surveyed have a “zero-tolerance” policy for fraud, waste, and abuse. Most of 
the institutions have an investigative feature that matches the definition above, but they vary in their 
expertise and operating procedures. Only the Bill and Melinda Gates Foundation does not. Internal 
auditors at the seven other organizations employ a clear hand-off to a separate investigations unit 
when they uncover indications of fraud or irregularities. 

It is worth noting how the Gates Foundation deals with investigations of misappropriation of funds. 
The Foundation defines “loss” as any money used in a way not specified in the grant agreement, and 
encompasses both unsupported expenditures and theft. When the Foundation identifies suspicions 
of fraud, it typically suspends payments and approaches the grantee for restitution; the organization 
very seldom pursues prosecution. 

Investigations done by the U.S. Government agencies follow guidelines set down by the U.S. Attorney 
General . The investigative functions gather facts and present them to a prosecutorial body, most 
likely the U.S. Department of Justice (DOJ). The German GIZ utilizes its governmental resources 
also. Both the U.S. Government agencies and GIZ have a wealth of resources in locations around the 
world: GIZ in six Regional Centers, and the U.S. organizations at Embassies across the globe.

The WB, GAVI, and UNDP pursue investigations aggressively, but under the auspices of the host 
countries. GAVI is a good illustration of this strategy, as it will partner with a recipient country to 
investigate, but does not prosecute any case of its own accord.

The Global Fund’s OIG is the only organization surveyed that, by itself, will audit, investigate, and 
then build a case ready-made for prosecution. 

exterNal audit

Half of the organizations surveyed retain an outside firm to do audits:

•	 GIZ uses an alternating external-audit regimen to keep its programs alert and to discourage 
complacency with its own ranks. The institution changes firms every five to six years, so as to 
take advantage of institutional memory;

•	 As mentioned above, the Gates Foundation hires external audit as its main source of fiduciary 
oversight;

•	 The U.S. Government agencies use external firms for self-evaluation; and

•	 UNDP, WB, and GAVI all will employ external auditors to shore up a “special situation” or to 
supplement their internal staffing. 
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rePortiNG liNes

Each of the eight organizations surveyed has a different reporting structure for its accountability 
mechanisms:

•	 The small size of the Gates Foundation provides the clearest structure for reporting: The CFO 
reports to the Chief Executive Office (CEO), and the CEO reports to a three-person Board;

•	 GAVI’s structure begins with a Transparency Accountability Policy (TAP) and the creation of 
a TAP Team. The Director of Internal Audit reports to the CEO and the Board, which has the 
mandate to appoint and terminate the Director upon the recommendation of the Audit and 
Finance Committee;

•	 USAID and EXIM start from the premise that the IG is under the general supervision of the 
President or Administrator of the institution, while the U.S. Congress tends to believe the IG 
reports to it. The IG is a Senate-confirmed Presidential Appointee with an undetermined term 
of service, and unlimited access. 

•	 At GIZ, the Management Board, the Shareholder Board, and the Supervisory Board make up 
the three statutory organs of the organization, which takes on GmbH form (private, limited-
liability company). The reporting line for forensic audit and fraud investigation is from the 
Commission Audit Unit Director to the Managing Directors, six of which and a Chairman 
make up the GIZ Management Board. The GIZ Supervisory Board currently consists of 16 
members: eight shareholder representatives and eight workforce representatives. The Sole 
Shareholder of GIZ is the Federal Republic of Germany, represented within Germany by 
the Federal Ministry for Economic Cooperation and Development (BMZ) and the Federal 
Ministry of Finance (BMF);

•	 The World Bank divides the functions covered by the Global Fund’s OIG into 5 divisions, 
each with different reporting lines:

o Internal Audit reports to the President of the Bank; 

o The Vice President for Integrity also reports to the President;

o The Independent Evaluation Group reports to the Bank’s Board;

o The Inspection Panel (three members) reports to the Bank’s Board;

o The Ethics Office reports to the President. 

•	 At UNDP, the Office of Audit and Investigation reports to the Administrator;

•	 The GAO is an independent, nonpartisan agency that works for the U.S. Congress, and 
does its work at the request of Congressional Committees or Subcommittees or by mandates 
included in public laws or Committee reports. It can also undertake research under its own 
authority. The President appoints the head of GAO, the Comptroller General of the United 
States, a 15-year term, subject to confirmation by the U.S. Senate. GAO reports go to the 
Comptroller’s Office, and then to the requesting client in Congress.
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PubliCatioN PoliCy

The U.S. Government agencies have publication policies that most resemble that of the OIG at 
the Global Fund:

•	 The OIG at the US EXIM Bank utilizes a “three-day” protocol of sharing draft reports 
with management before publication on the Bank’s website, although, with a longer vetting 
process; Managers at the Bank have 30 days to prepare a response to the report, as well as any 
Disagreement Note;

•	 When the GAO has produced a near-final draft, it writes a “Statement of Facts,” and, based 
upon this document holds an “exit conference” with officials at the audited agency or agencies, 
to update information and correct inaccuracies. A negotiated comment period follows, not to 
exceed 30 days (without other approval). The final report goes to Congress, the Comptroller 
General, and the audited entity or entities. One key difference between the GAO and OIGs 
in the U.S. Executive Branch is that Congressional requesters of GAO reports may hold them 
up to 30 days after delivery before releasing them to the public; he GAO does not control the 
release of these reports during this period of restriction. Requesters may choose to release a 
report in various ways, for example, by holding a press conference, delivering it to the House 
or Senate press galleries or to selected media, or using it as the basis for Congressional hearings. 
Once reports are publicly released, the GAO tries to post the full-text files on its web site;

•	 USAID posts performance audits on its website, but does not publish financial audits. In either case, 
a management response and comments from the audited institution are appended to the report.

The development institutions studied have much different standards and policies for publication:

•	 GAVI has not historically disclosed internal reports and the results of investigations, but has 
recently changed its policy. The organization does share internal-audit reviews with its Board 
and partners, and, in March 2011, publicized the findings of its investigation into fraud in its 
cash-support programs in West Africa. 

•	 UNDP has a standard of three to six months to generate a final report after an audit or 
investigation. Progress on the implementation of approved reports is expected with in 30 days. 
Exit notes from the management of the UNDP Country Office concerned are attached to the 
final report, after a comment period and reconciliation process. UNDP does not publish audits 
or investigation reports.

•	 The World Bank finalized its “Access to Information Policy” on July 1, 2010. The Bank is 
against releasing individual reports to the public, but summarizes them at the thematic level in 
Quality Reports, Semi-Annual Reports, and Annual Reports. 

•	 GIZ approaches reporting in a very internal fashion, and does not make reports public. German 
confidentiality law does not allow for publication, because of the personnel information that is 
often included. Internal-audit reports go to the head of the relevant GIZ office overseas, and to 
the Chairman of the Management Board and the Managing Director for Finance in Germany.

•	 As a private foundation, the Gates Foundation can choose to keep its processes internal. The 
organization does not publish its audits.
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iNdePeNdeNt evaluatioN

All but two of the institutions surveyed do not see a need in their structure to have an independent 
evaluation unit.

The two other approaches to independent evaluation are “strong guiding principles,” in the case of 
the EXIM Bank, or a free-standing, independent unit, as with the World Bank:

•	 The EXIM IG is focused on identifying best practices for evaluation enhancement, as opposed 
to Audit. Evaluation enhancement is a much quicker process done with an industry expert and 
basic assessments that focus on trends. 

•	 The Independent Evaluation Group (IEG) at the WB produces reports for the Bank’s Board. 
IEG has two types of products: self-evaluations and reports on programs that have already had 
an evaluation, to provide a second opinion. The IEG reviews 100 percent of the Implementation 
Completion Reports (ICR) written after the closure of every World Bank project, and does an 
in-depth study of 20 percent.
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Annex O 
Determining a Denominator Against Which to
Describe Losses in the Global Fund’s Portfolio

Global fuNd risk-assessmeNt

September 1, 2011

 
Introduction

At the request of the staff of the High-Level Panel, we have been engaged in an analysis to determine: 
a) an opinion as to whether or not sufficient information is now available to determine a loss or 
fraud percentage that could be applied to the Global Fund’s portfolio as a whole and b) If not, to 
describe an effective methodology to quantitatively assess the risk-level of a country loss percentage, 
within an error range. The goal is to generate a statistical risk-model that can predict a projected loss 
range for any country that has received funds from the Global Fund. 

For the purpose of our review, we have examined data for 18 countries. Some of these countries 
have completed audits and others are in various stage of completion and include estimates only.  
Global Fund auditors visited each of these countries and determined how much of the funding was 
not used in accordance with Global Fund direction and policy. 

Our understanding is that auditors selected a portion of the total disbursed amount and followed 
the money. Auditors determined if funds were used for unsupported expenditures, ineligible 
expenditures, or fraud. The amount of funding determined to have not fallen into one of these 
three categories is deemed to have met its intended mandate. By calculating the total amount of 
money that failed to reach its target against the audited amount, a dollar erosion percentage could 
be calculated for each of the 18 countries. The goal in obtaining such a percentage is to use it in 
assessing a risk-factor for other countries that have not yet received an audit. As is discussed later, 
the percentage obtained is not yet reliable for this purpose. 

The High Level Panel has presented a risk metric which is a starting point. This model quantified 
each country’s risk by using various metrics. These metrics included the total amount of Global 
Fund financing approved, a Transparency International rating, Ibrahim Index score (for applicable 
countries), national election data, additional safeguards policies, misappropriated global fund 
money, grants historically suspended, a tuberculosis score, an AIDS score, a malaria score, and a 
Human Development Index score. All of these metrics were eventually factored into two separate 
composite scores that were intended to identify the risk nature of the nation being examined. These 
two scores were called the “Risk Aggregate Score” and the “Total Burden Score.” The chart below 
maps the composite scores, with the risk score on the y-axis and the burden score on the x-axis. 
This risk model was expected to provide a directional assessment on the degree of risk posed by a 
country that received the funding. 
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It is acknowledged that a statistical analysis at this point is not valid, because the sample selection 
and size were not ascertained for the purpose of producing a valid statistical analysis. Publishing 
or quoting statistics that infer a reliable statistic for The Global Fund as a whole would be 
improper at this time.

We conclude that the results from audits already done and those in process contain results that 

can be useful for the future, but to get to the point of having useable statistical data will require 

substantial additional work. Consequently, we concentrated on the Path Forward. 

The Path Forward

The objective in designing a risk-model is to quantitatively predict a risk factor for countries that 

have not yet received an audit. We recommend developing a linear model that will regress statistically 

significant explanatory variables (i.e., poverty rates, Government corruption, Government 

effectiveness, economic indicators, etc.) against data produced from audited countries. 

Congo-Brazzaville

Argentina

Belize

Bolivia

Brazil

Chile

Colombia

Costa Rica

Cuba

Dominican
Republic

Ecuador

El Salvador

Guatemala

Guyana

Haiti

Honduras

Jamaica

Mexico

Nicaragua

Panama

Paraguay

Peru

Suriname

Uruguay

Albania

Armenia

AzerbaijanBelarusBosnia and
Herzegovina

Bulgaria

Georgia
Kazakhstan

Kosovo

Kyrgyzstan

Macedonia* 

Moldova

Montenegro

Romania

Russian
Federation

Serbia

Tajikistan

Turkey

Turkmenistan

Ukraine

Uzbekistan

Algeria

Chad

Djibouti

Egypt

Iraq

Jordan

MaliMauritania

Morocco

Niger

Somalia

Sudan

Syrian Arab Republic

Tunisia

West Bank and Gaza

Yemen

Burundi

Comoros

D.R. Congo

Eritrea

Ethiopia

Kenya

Madagascar

Mauritius

Rwanda

U.R. Tanzania
Uganda

Zanzibar

Benin

Burkina Faso

Cameroon

Cape Verde

Central African
Republic

Cote d'Ivoire

Equatorial
Guinea

Gabon

Gambia

Ghana

Guinea

Guinea-Bissau

Liberia

Sao Tome
  and Principe

Senegal
Sierra Leone

Togo

Angola

Lesotho

Malawi

Mozambique

Namibia

South Africa

Swaziland

Zambia
Zimbabwe

Afghanistan

Bangladesh

Bhutan

India

Iran

Maldives

Nepal Pakistan

Sri Lanka

Cambodia

People's Republic
of China

Fiji

Indonesia

D.P.R. Korea

Lao P.D.R.

Malaysia

Mongolia

Myanmar

Papua
New Guinea

Philippines

Solomon
Islands

Thailand

Timor-Leste

Viet Nam

0

20

40

60

80

100

7 12 17 22 27

Botswana

Nigeria

Low Burden

Risk

B
ur

d
en

High Burden

Lo
w

er
 R

is
k

E
xt

re
m

e 
R

is
k

H
ig

h 
R

is
k



The Final Report of the High-Level Independent Review Panel on Fiduciary Controls  
and Oversight Mechanisms of the Global Fund to Fight AIDS, Tuberculosis and Malaria.

September 19, 2011 Page 141

Turning the Page from Emergency to Sustainability

We have observed two existing complications with the development of such a risk-model: 

1)	 There are an insufficient number of observations. We currently have limited (18) observations 

from countries that have had an actual audit. This quantity of observations might provide a 

directional analysis, but it is insufficient to build a statistically significant model. We would 

recommend increasing the sample size to improve the quality of the assessments that the model 

will ultimately produce. 

2)	 There is a lack of sampling evidence. The 18 countries selected for audit were not selected 

randomly. Thus, the data is skewed in favor of perceived higher risk. 

It is natural to propose a linear model that describes risk as a linear function of certain explanatory 

variables. However, in general, it is not a good idea to intervene in the analysis and build ad hoc 
relationships into the model as was done for the Aggregated Transparency Ranking and Total Risk-

Adjusted Score in the existing risk-model. One can expect better results in a model if they were to 

include the variables separately as explanatory variables. 

Nevertheless, select variables in the existing risk model show sufficient statistical significance and 

could be useful in a final model. These variables are the Transparency International corruption 

ranking, the presence of an Additional Safeguards Policy, and historic grant performance by country. 

These variables alone are insufficient to build a strong model creating cause for the inclusion of 

other variables. 

We have some reservations about the use of logistic variables altogether. These are explanatory 

variables that take the values 0 or 1 in the present setting. As a general rule of thumb, one should 

always try to not have too many logistical variables, as they tend to make the analysis less precise.

As an experiment, we selected 17 different alternate variables from the World Bank, The Wall Street 
Journal, and the United Nations to identify other factors that bore a level of statistical significance. 

Using these variables, we constructed over 25 different models to find an appropriate combination 

of variables. Most of these models were unusable due to data irrelevancy or redundancy. However, 

some of the variables, such as economic and corruption indicators, showed strong promise of being 

useful in a final risk-model.

In general, a linear model with a large number of explanatory variables is preferred. Associated to 

each variable is an unknown coefficient that needs to be estimated using the sample. Clearly, we 

have little chance of efficient estimation if the number of explanatory variables is close to the sample 

size (which it currently is). One remedy is to increase the sample size. Other measures should be 
taken as well. In particular, we would strongly advise applying a model verification scheme such as 
“factor analysis.” In this way, we can hope to identify a smaller number of important explanatory 
variables that are derived from various linear combinations of the many existing ones. 
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We recommend a four-step process for developing a statistically significant risk model:

1)	 Assess an additional 17 countries, randomly selected. This should provide a more sufficient 
quantity of observations (35) from which to develop a model. Simply stated, the most usable 
number for the analysis is a percentage of funding unaccounted for (segregated in terms of 
unsupported expenditures, ineligible expenditures, and fraud) as a ratio of inspected funding. 

2)	 Identify other funds of a similar nature (funds of commensurate dollar amounts given to the 
Governments, preferably for the purpose of relieving health epidemics) and glean relevant 
information regarding fraud and abuse. This could greatly benefit variable selection in the 
factor analysis process.

3)	 Identify other indices or metrics that focus on economic freedom, economic prosperity, 
Government effectiveness, Government corruption, and income distribution to identify causal 
relationships in a risk model. We would then recommend using a collection of these variables 
and identify linear relationships leveraging the factor analysis process. Ideally, the risk model 
should have a total of three to five final explanatory variables. 

4)	 Build a tool that enables the user to insert identified variables (used to construct the risk-
model) to produce estimated results for other countries.

We appreciate the opportunity to engage in this analysis for the Global Fund and look forward to 
answering any questions you may have regarding our recommendations.

_______________________________         ___________________________________

Dr. Davar Khoshnevisan          David Smith
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Annex P 
Schedule of Country Visits by Members and Staff of the High-Level Panel

Month Destination Panel Member

April 2011 Geneva Staff

May 2011 Geneva Hauser, Jaramillo, Leavitt, 
Mogae, O’Keefe and staff

Djibouti Staff

Malawi Staff

June 2011 Geneva El-Bakri, Hauser, Rubinowicz and staff

Kenya Jaramillo and staff

Kyrgyz Republic Hauser and staff

Tajikistan Hauser and staff

Ghana Jaramillo, Leavitt and staff

The Gambia Jaramillo, Leavitt and staff

Senegal Jaramillo, Leavitt and staff

July 2011 Sri Lanka Rubinowicz and staff

Indonesia Jaramillo, O’Keefe, Rubinowicz and staff

Papua New Guinea O’Keefe and staff

Thailand O’Keefe

Geneva Staff

August 2011 Dominican Republic Jaramillo, Leavitt and staff

El Salvador Leavitt and staff
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Annex Q 
Biographies of the Members of the High-Level, Independent Panel

bioGraPhies of the members of the hiGh-level, iNdePeNdeNt 
PaNel aNd its suPPort team

the honorable michael o. leavitt, Co-Chair of the Panel, is the founder and Chairman 
of Leavitt Partners, LLC, where he advises clients in the health-care and food-safety sectors. In 
previous roles, Governor Leavitt served in the Cabinet of U.S. President George W. Bush as the 
Secretary of Health and Human Services (2005-2009) and Administrator of the Environmental 
Protection Agency (2003-2005). In 1993, he first won election as Governor of Utah, and served 
three terms (1993-2003). Governor Leavitt is a seasoned diplomat: he led U.S. delegations to more 
than 50 countries, and has conducted international negotiations on matters related to health, the 
environment and trade. At the conclusion of his service, the Chinese Government awarded him 
the China Public Health Award – the first time this honor had ever been given to an official of a 
foreign Government.

Governor Leavitt grew up in Cedar City, Utah, where his upbringing was rooted in the values of the 
American West, with its emphasis on hard work and common sense. He earned a bachelor’s degree 
in business while working in the insurance industry. In 1984, he became Chief Executive of The 
Leavitt Group, a family business that is now the second-largest, privately held insurance brokerage 
in the United States. He and his wife, Jackie, have been married nearly 37 years. They have five 
children and eight grandchildren. The Leavitts live in Salt Lake City, Utah.

his excellency festus mogae, Co-Chair of the Panel, served as President of the Republic 
of Botswana from 1998 to 2008. President Mogae’s outstanding leadership has ensured Botswana’s 
continued stability and prosperity in the face of an HIV/AIDS pandemic that threatened the future 
of his country and people. Botswana is also considered a leader in Southern African politics, and 
earns praise for the stable example its sets for its neighbors. 

President Mogae was born in 1939, at Serowe, in the Central District of Botswana. He studied 
economics at the universities of Oxford and Sussex, in the United Kingdom, and started his career 
in 1968 as a public planning officer. He was Permanent Secretary of the Ministry of Finance 
and Development Planning of Botswana from 1975 to 1976.  He served in Washington, D.C., 
as Alternate Director and then Executive Director for Anglophone Africa at the International 
Monetary Fund from 1976 to 1980. He was Governor of the Bank of Botswana from 1980 to 1981, 
and from 1982 to 1989 he was Permanent Secretary to the President, Secretary to the Cabinet and 
Supervisor of Elections. Mr. Mogae joined politics in 1989, and was appointed Minister of Finance 
and Development Planning; he became Vice President of Botswana in 1992.

President Mogae was the winner of the 2008 Ibrahim Prize for Achievement in African Leadership. 
Established to recognize and celebrate excellence in African leadership, the Ibrahim Prize is the 
largest annually awarded prize in the world. French President Nicolas Sarkozy also awarded Mogae 
the Grand Cross of the Légion d’honneur in 2008 for his “exemplary leadership” in making 
Botswana a model of democracy and good governance.
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ms. zeinab bashir el bakri, member of the Panel, is currently Director of the Delivery 
Unit in the Office of His Highness the Prime Minister of Kuwait. Most recently, she served from July 
2006 to January 2010 as Vice President for Sector Operations (OSVP) at the African Development 
Bank (AfDB), which is the primary development-finance institution on the African continent. Ms. 
El Bakri was responsible for overseeing several departments within Sector Operations, including 
Agriculture and Agro-Industry; Human Development; and Governance, Economic and Financial 
Reforms. A main emphasis of her work was to direct income to fight poverty on the continent. The 
Extractive-Industries Transparency Initiative (EITI) was a key element of her leadership, in addition 
to the development of the Bank’s Governance Strategy.

Ms. El Bakri gained her Bachelor’s Degree in Sociology and Master’s Degree in Sociology and 
Anthropology from the American University in Cairo, Egypt. She completed a Ph.D. in Sociology 
at the University of Hull, in the United Kingdom, in 1981. She joined the AfDB in 1991 as Senior 
Coordinator for Women in Development, and also served as Vice President for North, South and 
East Operations; Director of Social Development; Division Manager for Human Resources; and 
North Region Principal. Prior her service at the AfDB, she worked as Manager of the Women in 
Development Program and Senior Lecturer at the University of Khartoum, Sudan; as a consultant 
for several United Nations agencies and international non-governmental organizations; and as a 
Research Assistant at the American University in Cairo, Egypt.

mr. Gabriel jaramillo, member of the Panel, is Chairman Emeritus of the Board of Sovereign 
Bank in the United States, and a Special Advisor to the Office of the Special Envoy for Malaria of the 
United Nations Secretary-General, to which he lends his expertise to the push to provide and fund key 
interventions to malaria-endemic nations, with the goal of ending all deaths from malaria by 2015. 

Mr. Jaramillo has over 34 years of experience in the financial sector.  He began his managerial career 
as Head of Chilean Operations for Marine Midland Bank, from 1979 to 1983.  He worked for 
Citibank from 1975 to 1979, and again from 1983 to 1994, where he had, at different times, the 
responsibilities as Chief Executive Officer (CEO) for Colombia and Mexico, and for commercial 
activities in various Latin American countries.  In 1996, he joined Grupo Santander as Managing 
Director, and from 1997 to 1999 served as President of Banco Santander Brasil.  Mr. Jaramillo later 
became President of Banco Santander Brasil, and a member of the bank’s Board of Directors. In 
2008, he became Advisor to the Chairman of Grupo Santander, and joined the Board of Directors of 
Sovereign.  In 2009, Mr. Jaramillo assumed the responsibilities of President and CEO of Sovereign 
Bank and Santander Holdings USA, Inc., a position he left in early 2011. 

Mr. Jaramillo is married, and has two daughters. He was born in Bogotá, Colombia, and graduated 
from California State University, Fresno, with a Bachelor’s degree in Marketing and a Master’s 
degree in Business Administration, in 1975.

the honorable Norbert hauser, member of the Panel, recently retired as Vice President 
of the Federal Court of Auditors (Bundesrechnungshof ) in Germany, a role to which he was 
appointed in 2002. He has served as the External Auditor for the International Atomic Energy 
Agency (IAEA) in Vienna (since 2004) and the Organization for the Prohibition of Chemical 
Weapons (OPCW) in The Hague (since 2009), and is the incumbent Chairman of the Panel of 
External Auditors of the United Nations (since 2008).
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His professional history includes 22 years as an independent lawyer (1998-2002), during which 
time he spent a term as a Member of the German Bundestag (1998-2002). He also served as the 
District Mayor (1973-1998) and District Councilor (1979-1994) of the Borough of Bonn-Bad 
Godesberg, and as a member of the City Council of Bonn (1975-1999). Mr. Hauser completed his 
legal studies in 1969, in Bonn and Freiburg, and sat for his first and second state exams in 1976 and 
1979, respectively. He was born in Olpe, Germany, in 1946. 

the honorable barry o’keefe, member of the Panel, served as a Justice for the Supreme 
Court of New South Wales (NSW), Australia, a post from which he retired in March 2004. After his 
judicial service, he joined the firm Clayton Utz as a Consultant, where he specializes in commercial 
and construction law and probity matters. 

Justice O’Keefe graduated with Honors in Law from the University of Sydney, in Australia. He was 
admitted to the NSW Bar in 1957, and appointed a Queen’s Counsel in 1974. He was appointed 
Chief Judge of the Commercial Division of the Supreme Court of NSW in 1993, and thereafter 
served as an additional Judge of Appeal, a Member of the Court of Criminal Appeal and a Judge of 
the Common Law Division of the Supreme Court. He was the Commissioner of the Independent 
Commission Against Corruption in NSW from 1994 to 1999.

Mr. O’Keefe was President of the NSW Bar Association in 1990 and 1991, President of the 
National Trust in Australia from 1991 until 2006, President of the Local Government Association 
of New South Wales from 1986 to 1988 and was the longest-serving Mayor of Mosman. In 2000, 
he became Chairman of Interpol’s International Group of Experts on Corruption, an office he still 
holds. He has also been Chairman of the International Anti-Corruption Conference since 2003. 

He was awarded an Order of Australia in 1989 and a Centenary Medal in 2001, and was appointed 
a Freeman of the City of London in 1991. The University of Notre Dame (Australia) appointed 
Mr. O’Keefe as an adjunct professor in 2006. Mr. O’Keefe also chairs the Law Advisory Board of 
the Notre Dame School of Law, in Sydney.

mr. Claude rubinowicz, member of the Panel, is currently the Chief Executive of the 
Agence du patrimoine immatériel de l’État (APIE) (Agency for Public Intangibles of France) where 
he has served since its creation in May 2007. He is also Inspector General of Finance in the French 
Ministry of Economy, Finance and Industry.

Mr. Rubinowicz is an alumnus of the École Normale Supérieure and the École Nationale 
d’Administration, in Paris. He obtained his Ph.D. in Physics from the University of Paris, and 
pursued his studies under a fellowship from the Department of Physics of Princeton University, in 
the United States.

Between 1984 and 1989, he worked as Senior Advisor and Special Assistant to the French Minister of 
Economy, Finance and Budget, where he initiated and implemented the de-regulation of the French 
financial markets. From 1989 to 1995, he served as Senior Executive Vice President in charge of corporate 
finance worldwide for Crédit Lyonnais, where he was also a member of the Executive Committee. In 
1995, he joined Fixage, a French actuarial-consulting firm, as a partner, before establishing his own 
companies, Finafix in 1997 and Finafix USA, Inc., in 2000, specialized in financial strategy. He also 
acted during this time as a consultant to the World Bank. In 2004, he became Inspector General of 
Finance in the French Ministry of Economy, Finance and Industry. In 2006, he was a member of the 
Commission on the Intangible Economy in France, responsible for intellectual-property issues. He has 
been an adjunct professor at the Institut d’Études Politiques de Paris.
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suPPort team to the hiGh-level, iNdePeNdeNt PaNel

mr. richard o butcher ii, Project manager for the Comparative analysis of the 
Global fund’s office of inspector General, is the Special Assistant to the Director of the 
U.S. Department of Defense (DoD) Military Health System (MHS) Cyberinfrastructure Services 
(MCiS) Organization. He is one of a four-member “Red Team” in charge of a 62-person group that 
provides program-management support to DoD/MHS/MCiS, which manages the communications 
and computing infrastructure for the U.S. Military’s health services. Mr. Butcher also currently 
serves as Vice President for Sport, Government and International Relations at the Atlanta DITC: 
The Legacy Institution of the 1996 Olympic Games. He is former Chief of Staff and Health 
Advisor for Congresswoman Diane E. Watson of California. 

ms. Wendy r. dougherty, Project manager for the analysis of the local fund agents, 
is an independent management consultant in philanthropy and international development. Ms. 
Dougherty has over 15 years of experience in working for the World Bank, the U.S. Agency for 
International Development, and KPMG in the design, management, and evaluation of humanitarian 
programs in 20 countries across four continents. In her previous role as a consultant with KPMG’s 
Global Grants Program, she provided advice to private foundations, Fortune-500 companies and 
non-profit corporations to monitor complex, multi-million-dollar grants, as well as to design their 
grant-making programs.

ms. diana Goldsworthy, Cbe, Project manager for the analysis of the Global 
fund’s board and secretariat, works with developing and post-conflict Governments to 
establish accountable and effective public-administration and governance systems and institutions.  
She was formerly a civil servant in the Cabinet Office of the United Kingdom, responsible for 
designing and implementing reforms to improve management and service-delivery in Government 
through Executive Agencies, Citizen’s Charters and other initiatives. 

dr. marc-daniel Gutekunst, Project manager for the analysis of the technical 
review Panel and the Global fund’s Grant-approval Process, is an epidemiologist who 
worked for the Centers for Disease Control and Prevention (CDC) within the U.S. Department 
of Health and Human Services, and for 11 years he served on the faculty of Emory University, 
in Atlanta, Georgia. Since 1992, he has been the Chief Executive Officer of Afrique Santé & 
Environnement, LLC (ASE), an Atlanta-based international consulting firm focused on global 
health, environmental issues, and sports development. For the past nine years, Dr. Gutekunst 
and Ambassador Andrew Young have co-chaired the Atlanta DITC: The Legacy Institution of the 
Atlanta 1996 Olympic Games.

mr. Charles e. johnson, Co-leader of the support team, currently serves as the 
Chief Operating Officer at Leavitt Partners, LLC.  Most recently, Mr. Johnson served as Assistant 
Secretary and Chief Financial Officer at the U.S. Department of Health and Human Services, 
where he was responsible for managing budgets and overseeing policy for grants-management and 
information technology.  He spent his career as a Certified Public Accountant, and was a member 
of management and the Board of Directors of one of the “Big Four” accounting firms in the United 
States.  He also served as the President of the Huntsman Cancer Foundation, and has held senior 
roles in state government and education. 
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ms. jennifer d. marsh, Project manager for the analysis of the Country  
Coordinating mechanisms, is a global health and development professional who specializes in 
program research, monitoring and evaluation. She has previously worked in various capacities with 
the World Health Organization, CARE USA and the United States Institute of Peace.

mr. thomas merrill, Project manager for the Panel’s Country risk-burden matrix, 
is a Strategic Analyst at Leavitt Partners, LLC. His background is in political science, with an 
emphasis in international relations, and he currently focuses his research on the shifting landscape 
of the health-care industry in the United States as influenced by recent legislation.

mr. shahid minto, m.a., ll.b., C.a., Project manager for the analysis of the 
office of the inspector General, works on a part-time basis as an advisor on public-sector 
oversight, and specializes in the areas of audit, procurement, risk-management, and international 
assistance. He is a Member of the Board of two international non-governmental organizations, 
CARE Canada and Development in Literacy, and is a part-time member of the faculty of the 
Caribbean Procurement Institute and the Public-Procurement Program at the Osgood Law School 
in Toronto, Canada. Mr. Minto is an Associate with the Global Organization of Parliamentarians 
Against Corruption, and a frequent speaker at conferences on procurement fraud and risk-
management in the international arena. Prior to retiring in 2010, he served in the Canadian public 
service for 33 years, including appointments as Assistant Auditor General, Chief Risk Officer and 
Canada’s first Procurement Ombudsman.

mr. matthew robinson, Project manager for the analysis of the Principal 
recipients, is a health-diplomacy and policy specialist. He has previously served as Advisor 
for Multilateral Diplomacy in the Office of the U.S. Global AIDS Coordinator at the U.S. State 
Department, and as Program Analyst for Global Fund issues in the Office of HIV/AIDS at the U.S. 
Agency for International Development.

dr. William r. steiger, Co-leader for the support team, is a Special Advisor at Leavitt 
Partners, LLC. Previously, Dr. Steiger spent eight years as the Special Assistant to the Secretary for 
International Affairs and the Director of the Office of Global Health Affairs at the U.S. Department 
of Health and Human Services. He represented the United States as Member and Alternate Member 
of the Global Fund’s Board of Directors during that time.
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Annex R 
Duties of the Proposed Committees of the Board

Investment  
Committee

Replaces the Strategy and Policy and 
Portfolio Committees, which are abolished;

Nine Board Members, led by the Chair or 
Vice Chair of the Board (whichever is from 
a donor constituency); three seats for donors 
responsible for more than eight percent 
of total contributions, two seats for other 
donors, four seats for implementers/civil 
society; plus the incumbent Chair of the 
TRP as a non-voting Member; the Chief 
Risk Officer also attends as the lead staff 
person from the Secretariat.  
(See Recommendation 5.1 for the  
description of the Chief Risk Officer.);

Reviews the status of the implementation 
of  grants in the current portfolio, including 
budget execution and results, and reports to 
the Board;

Approves a risk-stratification matrix of the 
countries/territories in which the Global 
Fund makes grants;

Based on that risk-stratification, in the first 
quarter of  every year makes a proposal for 
allocating funding according to categories 
of programs and/or countries and/or 
interventions; the Board may only accept the 
proposal, without amendment, or remand it 
back to the Committee for re-consideration;

Determines the thresholds for delegating 
the power to Fund Portfolio Managers  to 
make modifications and reallocations within 
grants, and recommends them to the Board;

Approves terminations of grants;

Delegates authority to the Executive 
Management Team to approve project-
preparation funding up to a certain threshold 
against Concept Papers recommended by the 
Technical Review Panel;

Has the authority to initiate re-programming 
or re-allocation between existing and future 
grants, and to make a proposal to the Board 
on the same basis as the yearly portfolio 
allocation;

Reviews risk-mitigation strategies employed 
by the Secretariat; and

Vets and appoints the Members of the 
Technical Review Panel.

Audit  
Committee

Seven Members, the majority of whom are independent of the constituencies 
on, and not members of, the Global Fund’s Board.  These independent 
Members must meet minimum qualifications in terms of experience in serving 
on similar audit committees or equivalent financial expertise.  One of the 
independent Members will act as Chair.  The three Members of the Committee 
who are also Members of the Global Fund’s Board will include the Chair or 
Vice Chair of the Board; they will establish the prerequisite qualifications for 
independent Members of the Committee, vet candidates for the seats allocated 
to independent Members and make recommendations to the full Board, which 
must ratify the nominees for independent Members of the Committee;

Supported on an as-needed basis by a small staff of outside experts/consultants;

Oversees the Office of the Inspector General (OIG); reviews the OIG’s budget 
and, in consultation with the IG, the OIG’s annual work plan, audit guidelines, 
processes and procedures, and makes recommendations to the Board; evaluates 
the performance of the IG;

Ensures the OIG continues to have the independence to carry out audits and 
investigations to their conclusions, protected from political interference;

Reviews draft OIG reports, Secretariat responses and action plans, decides 
which recommendations to be implemented, and monitors the implementation 
of those recommendations;

Recommends the Global Fund’s External Auditors, and reviews the annual 
Financial Statements and audit opinions;

Approves a set of minimum standards for the scope-of-work for external 
auditors of PRs;

Approves pre-qualified pools of external auditors, on a regional basis; permit 
exceptions, on a case-by-case basis;

Meets at least quarterly, and at least once a year, in camera, with the OIG and 
the External Auditors;

Ensures the timely disclosure to the Board of summaries of all audits and 
reviews of internal Global Fund business processes carried out by the OIG 
under its internal-audit mandate, and the delivery to the Secretariat of the 
detailed management letters that arise from those audits and reviews;

Ensures the public disclosure, within appropriate time frames, of all other 
audit and review reports prepared by the OIG, along with the accompanying 
management responses and any other comment once deemed complete by the 
Board, and proposes to the Board policies and strategies on communications 
around the reports, in support of the Global Fund’s objectives of openness and 
transparency;

Ensures the public disclosure, after the appropriate redaction of information 
of a sensitive nature (information that, if disclosed, could harm recoveries 
or prosecution), of investigative reports prepared by the OIG, along with 
the accompanying response management responses and any other comment 
once deemed complete by the Board, and proposes to the Board policies and 
strategies on communications around the reports, in support of the Global 
Fund’s objectives of openness and transparency;

Approves any proposed Memoranda of Understanding or agreements  between 
the Global Fund on audit, investigation, and program-evaluation matters with 
external entities;

Annually reviews its mandate, method of operation and results and reports 
thereon to the Board.

Finance and Resource- 
Mobilization Committee

Nine Board Members, led by the Chair or 
Vice Chair of the Board (whichever is from a 
implementers’ constituency);

Reviews and makes recommendations to 
the Board on the annual budget and staffing 
plan for the Global Fund Secretariat;

Reviews the ongoing execution of the Global 
Fund’s annual operational budget, and 
makes recommendations to the Board;

Reviews multi-year budget and cash-flow 
projections prepared by the Secretariat and 
the Trustee;

Receives the quarterly reports of the Trustee;

Approves Asset and Liability strategies to 
minimize exchange losses and preserve the 
capital value of the Trust Fund and grants;

Reviews on an on-going basis and pursues 
opportunities to gain productivity and 
efficiency in all stages involved in the 
interventions financed by the Global Fund 
(value-for-money);

Leads the Board’s efforts in resource-
mobilization, including current donors, new 
donors and innovative financing;

Reviews the Global Fund’s application 
processes, including the proposal forms.
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reCommeNdatioN #1:  turn the Page from emergency to sustainable response

Annex S 
The High-Level, Independent Panel’s Recommendations, with Responsibilities,
Resource Implications, Dependencies and Implementation Points

GOAL Timeframe  
for Completion

Responsibility
Resource 

Implications
Dependencies Implementation Points

1 Create a set of clear, simple and practical 
basic standards in the rules of fiduciary 
documentation and ethical behavior

6 months The Secretariat 
and OIG

None Will need to 
consult the 
operational risk- 
management 
framework

The Board’s Audit Committee 
should review the standards 
before sending them to the full 
Board for approval. 

2 Develop a mandatory, web-based (wherever 
feasible) training program in fiduciary 
documentation and ethical behavior

6 months The Secretariat 
and the OIG

Costs for 
creating, 
translating and 
posting the 
program

Will need to 
consult the 
operational risk- 
management 
framework

The program should cover Prin-
cipal Recipients, sub-Recipients, 
Country  Coordinating Mecha-
nisms, Local Fund Agents and 
Global Fund staff

3 Establish protocols and methods of work 
between the Global Fund Secretariat and the 
OIG

3 months The Secretariat’s 
Executive 
Management 
Team and the 
OIG

None None The Board’s Audit 
Committee should review 
the implementation of the 
protocols after six months.

4 Adopt distinct policies for the release of the 
different categories of OIG reports (internal 
audits of business processes at the Secretariat, 
country-program audits and investigations)

3 months The Board None The Board’s Audit 
Committee should review the 
implementation of the policies 
after six months.

5 Improve the scope of the OIG’s audits and 
the tone and size of its reports, including by 
creating written products differentiated by 
need and audience

Immediately The OIG None The changes should begin 
with as-of-yet-unreleased 2010 
audit and investigative reports.

6 Disclose as part of the OIG’s reports all 
disagreements with management, and 
incorporate as part of the reports comments 
from the Global Fund’s Board and Secretariat

Immediately The OIG None The changes should begin 
with as-of-yet-unreleased 2010 
audit and investigative reports.

7 Present to the Global Fund’s Board, at regular 
intervals, reports on follow-up to the OIG’s 
recommendations, prepared by the Secretariat 
and validated by the OIG

3 months The Secretariat 
and the OIG

None The first such report should 
take place in November 2011.

8 Provide full briefings for the Audit Committee 
and the Global Fund’s Board to make them 
fully aware of the extent of the audit and 
investigation activity of the grants program by 
the OIG and external auditors

3 months The OIG None The first such report should 
take place in November 2011.

9 Redefine the relationship with the United 
Nations Development Programme (UNDP) to 
permit greater accountability to and access by 
the Global Fund

3 months The OIG and 
the Board

None Negotiations on a Memoran-
dum of Agreement (MOA) 
on investigations and access to 
transactional documents for 
ongoing monitoring should 
begin immediately; the Audit 
Committee should review the 
MOA before sending it to the 
full Board for approval at its 
meeting in November 2011.

Once the Board has approved the Panel’s recommendations, the Secretariat and the Office of the Inspector General (OIG) should 
prepare, and the Board should approve, a listing of the recommendations in the Panel’s report with timeframes and accountability for 
implementation assigned to each one.  In this document, the Panel has included a selected list of some of its major recommendations 
and a format for timing and accountability as a guideline.

Continued on next page...
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GOAL Timeframe  
for Completion

Responsibility
Resource 

Implications
Dependencies Implementation Points

1 Develop a new Risk-Management 
Framework

6 months The Secretariat, 
the OIG and 
the Board

None The Board’s Audit Committee should 
review the Framework before sending it 
to the full Board for approval. 

2 Establish clear definitions of the 
categories of risk the organization 
faces

6 months The Secretariat 
and the OIG

None The Board’s Audit Committee should 
review the definitions before sending 
them to the full Board for approval.

3 Prepare a re-defined statement 
on “Country Ownership” for 
adoption by the Board 

3 months The Board and 
the Secretariat

None Concurrence of 
recipient-country 
constituencies

The Heads of the Country Programs 
and Partnerships Clusters should 
prepare the text; the EMT should 
endorse the statement and submit it to 
the Board for approval at its November 
2011 meeting 

4 Categorize recipient countries into 
groupings by risk, capacity and 
burden through a formal matrix

3 months The Secretariat 
the OIG and 
the Board

None The Board’s Investment Committee 
should review the matrix before 
sending it to the full Board for 
approval, on an up-or-down vote, at its 
meeting in November 2011.

5 Apply differentiated safeguards 
to the different categories of 
countries, including for the 
management of sub-recipients

3 months The Secretariat None The change should begin as soon as 
possible.

6 Focus investigation and audit 
resources in the area of highest risk

3 months The OIG None The changes should begin with 2011 
audit and investigative reports.

7 Insist on pooled procurement as 
the norm, except where the Fund 
certifies a local institution

Immediately The Secretariat None The policy should take effect for all 
outstanding Phase-Two renewals , and 
should apply to grants approved in 
Round Eleven.

8 Mandate the outsourcing of drug 
storage and delivery as the norm, 
except where the Fund certifies a 
local institution 

Immediately The Secretariat None The policy should take effect for all 
outstanding Phase-Two renewals, and 
should apply to grants approved in 
Round Eleven.

9 Limit the allowable payment for 
the purchase of drugs or bed nets 
to a reference price

3 months The Secretariat None The policy should take effect for all 
outstanding Phase-Two renewals, and 
should apply to grants approved in 
Round Eleven.

10 Intensify work on mitigating 
other identified risks, including by 
modifying the Terms of Reference 
and scope-of-work of the LFAs and 
the external auditors of PRs

3 months The Secretariat 
and the OIG

Could require 
additional time 
for the LFAs and 
external auditors

11 Review the Global Fund’s Corpo-
rate Risk Register annually, and 
receive quarterly reports from man-
agement on the application to the 
Global Fund’s day-to-day business

3 months, 
then annually 

thereafter

The Investment 
Committee of 
the Board and 
the full Board

None The first review should take place at 
the Board’s meeting in November

reCommeNdatioN #2:  define a doctrine of risk and manage to it

reCommeNdatioN #1 (Continued)

GOAL Timeframe  
for Completion

Responsibility
Resource 

Implications
Dependencies Implementation Points

10 Mandate a review by the Global Fund’s 
Legal Counsel of all requests from the OIG 
in the conduct of internal investigations for 
e-mails, agendas and other records in the 
possession of employees of the Global Fund

Immediately The Board None
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reCommeNdatioN #4:  institute a New Grant-approval Process

reCommeNdatioN #3:  strengthen internal Governance

GOAL Timeframe  
for Completion

Responsibility
Resource 

Implications
Dependencies Implementation Points

1 Make more time on the 
Board’s agenda to focus on its 
core roles of policy-setting, 
evaluating management, 
strategy and risk-management 
and the essential element of 
improved financial control 
and fiduciary oversight

3 months The Board None

2 Re-purpose the Board’s 
Committees

Immediately The Board Independent 
Members of 
the Audit 
Committee 
will have to be 
compensated

The Board should choose the membership of 
the Investment and Finance Committees at 
its September meeting, as well as the Board 
representatives for the Audit Committee, and 
should launch the search for the independent 
Members of the Audit Committee, so all 
three Committees would be ready to meet by 
November 2011.

3 Create an Executive Staff to 
support the Board

6 months The Secretariat 
and the Board

Should be 
resource-neutral, 
by using up to 4 
professional and 
administrative 
positions from 
the current 
Board Relations 
Unit.

Speed with 
which suitable 
candidates can 
be identified and 
appointed

The Chair’s Office should draw up mission, 
Terms of Reference for endorsement at 
Board’s November 2011 meeting, and should 
also create staff profiles.  The competition 
to fill the positions should be open to 
internal and external candidates; positions 
should be filled by January 2012.  The 
competition should be held in parallel with 
the competition for EMT executive staff.

4 Prepare and publish a simple, 
practical handbook to guide 
Board members on their roles, 
and on how the Global Fund 
Board conduct its business

6 months Executive staff 
to the Board

Publication costs None First draft should be completed and 
circulated for consultation in early 2012.  
The final draft should go to the Board for 
approval at its Spring 2012 meeting, and be 
published immediately thereafter.

GOAL Timeframe  
for Completion

Responsibility
Resource 

Implications
Dependencies Implementation Points

1 Institute a two-stage  
grant process

12 months The Board, 
the Secretariat, 
the OIG and 
the Technical 
Review Panel 
(TRP)

Costs for the 
TRP process 
could increase 
because of 
the need for 
additional time 
from Local Fund 
Agents (LFAS) 
and external 
consultants

Securing the 
agreement and 
cooperation 
of key 
constituencies

The Board should include the two-
stage grant process in its new Strategy.  
The Executive Management Team, in 
consultation with the TRP, should prepare 
a proposal for submission to the first 
meeting of the Investment Committee. The 
Secretariat should prepare and issue new 
grant-application guidelines in early 2012.  
The first tranche of concept proposals should 
be submitted for approval at the Board’s 
meeting in the Fall of 2012.

2 Apply risk-differentiated grant 
processes and requirements

12 months The Board, the 
Secretariat, the 
OIG and the 
TRP

New disbursement arrangements should be 
part of the new grant-application guidelines.
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reCommeNdatioN #5:  empower middle-management’s decision-making

GOAL Timeframe  
for Completion

Responsibility
Resource 

Implications
Dependencies Implementation Points

1 Establish a 
Chief Risk 
Officer

3 months The EMT 
within the 
Secretariat

Should be 
resource-neutral

Speed with which suitable 
candidate can be identified 
and appointed

The EMT should draw up mission and Terms of 
Reference for endorsement at Board’s November 
2011 meeting, and should also create staff profiles.  
The competition to fill the positions should be open 
to internal and external candidates; positions should 
be filled by January 2012.

2 Align the 
staffing 
pattern of the 
Secretariat to 
bolster grant-
management

6 months The EMT 
within the 
Secretariat

Could require 
additional funds 

Adequate human-resource-
management capacity

The EMT should approve a three-month 
implementation program (skill profiles, level-of-
effort formula, transfer/appointments/exit processes, 
etc.) by the end of October 2011, which should 
incorporate follow-up work to the “Q1 Review” to 
date.  Implementation should be complete by  
March 2012.

3 Empower 
the Fund 
Portfolio 
Managers 
(FPMs)

3 months The Board, 
along with 
the EMT 
and Country 
Programs 
Cluster within 
the Secretariat

External 
expertise may 
be required; 
possible 
additional  
travel costs

Satisfactory methodology 
for establishing parameters; 
Adequate human-resource-
management capacity; 
FPMs’ spending less time 
on paper-processing; 
revised corporate KPIs

The Country Programs Cluster should develop 
parameters for the Board’s Investment Committee 
to approve. 

4 Streamline 
and expand 
the Country 
Teams

3 months The Secretariat Additional 
technical 
resources could 
be required in 
the Monitoring 
and Evaluation 
(M&E), 
Procurement and 
Supply-Chain 
Management 
(PSM) and 
Finance Units.

Adoption of a country 
risk-burden matrix by 
the Board; will require 
coordination between the 
Country Programs Cluster, 
Finance Unit, M&E 
Unit, PSM Unit and 
People and Organization-
Development Team;   
LFAs must be informed of 
regular scheduled country-
team communications and 
meetings

Determine the priority countries to include in 
Wave 3 based on the country risk-burden matrix.  
Determine resource requirements for roll-out to 
Wave 3 countries.  Work with the Finance Team and 
Human Resources Unit to seek additional budget 
and/or technical resources.  If technical resources are 
available within the Global Fund to reallocate for the 
CTA, then Wave 3 could roll out in the short-term; 
if additional technical resources need to be identified 
externally, Wave 3 will take more time.  The Country 
Programs Cluster and the LFA Management Team 
need to inform LFAs of the revised protocols and 
regular scheduled country-team communications.   

5 Reinforce 
the Executive 
Management 
Team

3 months  
(6 months for 
preparation of 

guidelines)

Executive 
Director

Should be 
resource-neutral, 
by using 2 
professional and 
administrative 
positions from 
the current 
Board Relations 
Unit 

Concurrence and 
cooperation of EMT 
members; increased 
executive support for 
the EMT;  Speed with 
which suitable candidates 
for EMT staff can be 
identified and appointed

The Office of the Executive Director (OED) should 
draw up the Terms of Reference, informed by 
comparative practice; once appointed, the EMT staff 
should draft guidelines.  The OED should create 
up staff profiles.  The competition to fill positions 
should be open to internal and external candidates, 
and the positions should be filled by January 2012.  
The hiring should take place in parallel with the 
competition for the executive staff to the Board.

6 Leverage the 
investment in 
the LFAs

3 months Country 
Programs Unit 
and the LFA 
Management 
Team 

None LFAs must be informed of 
regular scheduled country-
team communications.

7 Define and 
clarify the 
role and 
responsibility 
of the 
external 
auditors

6 months The Board’s 
Audit 
Committee and 
the Secretariat

None Will need to consult 
the operational risk-
management framework

The Board’s Audit Committee should approve revised 
Terms of Reference (TOR) at its first meeting.   The 
LFA Management Team, along with the Country 
Programs Cluster, should work with the Audit 
Committee to ensure the revised TOR for the external 
auditors and the requirements of the LFAs are 
harmonized.   The Country Programs Cluster should 
enhance communications protocols to ensure the 
Country Team/FPMs share Global Fund documents 
with the external auditors. The LFA Management 
Team should be involved as well, to develop new 
protocols for the LFAs to issue management letters 
to the PRs or other formal communication to share 
directly with the external auditors.
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Turning the Page from Emergency to Sustainability

GOAL Timeframe  
for Completion

Responsibility
Resource 

Implications
Dependencies Implementation Points

1 Measure outcomes, not inputs 3 to 12 months The Secretariat Could require 
additional time 
from LFAs; most 
costs should be 
absorbed within 
grants

The policies should take effect for all 
outstanding Phase-Two renewals, and should 
apply to grants approved in Round Eleven.

2 Focus on quality and value, 
rather than quantity

3 to 12 months The Board and 
Secretariat

None The policies should take effect for all 
outstanding Phase-Two renewals, and should 
apply to grants approved in Round Eleven.

3 Consolidate the reform agenda 3 months Board None Concurrence and 
cooperation of 
EMT members

The OED should prepare an integrated 
action plan.

reCommeNdatioN #6:  “Get serious about results”


